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(i) 

 

EXECUTIVE SUMMARY 

 

In this Decision the Commission has concluded that VITR is a more cost-effective project to 

meet the load requirements of Vancouver Island than either VIC or JdF.  The appropriate 

analysis for comparing the costs of the three projects is to compare total direct and indirect costs.  

For the purposes of comparing the total direct and indirect costs, Sea Breeze and BCTC do not 

agree on two fundamental aspects of the projects:  1) the system benefits and incremental losses 

from using HVDC Light® technology to meet the needs of Vancouver Island customers, and 2) 

how JdF will be used, and therefore the costs of using JdF.   

 

The Commission has concluded that the system benefits of HVDC Light® technology are 

limited to the reduced need for synchronous condensers on Vancouver Island and VAr 

compensation on the Lower Mainland and accepts BCTC’s calculation of incremental losses.  

Further, the Commission has concluded that additional firm transmission service must be 

purchased for the use of JdF in order to meet reliability planning criteria for Vancouver Island.  

A comparison of the total direct and indirect costs of the three projects turns on these three 

conclusions.  The total direct and indirect costs of VIC and JdF have been found to be 

approximately $149 million and $126 million, respectively, more than the direct and indirect 

costs of VITR.  

 

The project alternatives are compared on other project characteristics, including seismic risk, 

risks of delay, risks of financing, and environmental and health effects.  These other project 

characteristics are not found to be determinative.  However, a comparison of the total direct and 

indirect costs is found to be determinative.  Therefore, the Commission has concluded that VITR 

is a more cost-effective project alternative than either VIC or JdF, and is in the public interest.  

 

In this Decision the Commission has concluded that VITR should be modified, and that Option 1 

should replace Option 2 as the route through South Delta.  The route options through South 

Delta and the Gulf Islands are considered and ranked against financial, non-financial and 

socioeconomic criteria.  Although the Commission has approved the least cost route option, the 

non-financial and socioeconomic criteria are significant considerations relevant to the selection 



 
 

(ii) 

of the preferred route option. 

 

In this Decision non-financial and socioeconomic differences amongst route options are afforded 

little or no weight where the beneficiaries do not express a preference or the non-financial and 

socioeconomic differences are in dispute.  For example, TRAHVOL does not express a 

preference for either Option 1 or 2 and views the use restrictions differently than BCTC does.  

Further, where there are significant financial differences amongst route options and less 

significant non-financial or socioeconomic differences amongst route options, then the financial 

differences are afforded considerable weight in this Decision.  For example, the aesthetic 

benefits of undergrounding across the Gulf Islands need to be considered in the context of the 

significant costs for undergrounding.  After considering financial, non-financial and 

socioeconomic criteria, the Commission has concluded that Option 1 in both South Delta and the 

Gulf Islands are the preferred route options.  

 

In this Decision a cost control/incentive mechanism is found to be appropriate, in part, because a 

prudency review and a cost control/incentive mechanism serve different purposes for ratepayers.  

Further, a cost control/incentive mechanism designed to encourage good management is 

considered necessary, particularly given the recent management turnover at BCTC. 

 

 

 

Note to Reader: 

All acronyms are defined in the List of Acronyms accompanying the Decision.  All dollar values 

are in nominal dollars, unless otherwise stated.  Capital costs that occur over several years are 

summed in nominal, as spent dollars, unless otherwise stated.  The project comparisons in 

Section 7 of the decision are based on real $2005, unless otherwise stated. 
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1.0 THE CERTIFICATE OF PUBLIC CONVENIENCE AND NECESSITY AND THE 
REGULATORY PROCESS 

 

It has been known for some time that an upgrade to Vancouver Island’s electricity supply system 

is needed.  Several solutions to Vancouver Island’s supply problem, including both transmission 

and generation alternatives, have been proposed.  This Section sets out some relevant 

determinations from past Commission decisions and provides a brief description of the solutions 

now being proposed.  This Section closes with a summary of the major steps in the regulatory 

process that was established to deal with the CPCN applications that were filed with the 

Commission in this proceeding. 

 

1.1 The Need to Reinforce Supply to Vancouver Island  

 

Vancouver Island’s electricity needs are currently met by a combination of transmission and on-

Island generation.  Transmission provides approximately 70 percent of Vancouver Island’s peak 

load, while on-Island generation provides the remaining 30 percent.  There are three existing 

transmission interconnections with the mainland: two 500 kV ac circuits commissioned in 1983 

and 1985 between Pender Harbour and Qualicum Bay; two HVDC circuits commissioned in 

1969 and 1976 between South Delta and North Cowichan; and two 138 kV ac circuits 

commissioned in 1956 and 1958, roughly paralleling the HVDC system (Exhibit B1-1, p. 1). 

 

BCTC states that the 500 kV circuits are in excellent condition.  However, the ageing HVDC 

circuits will be de-rated to zero, meaning that they can no longer be relied on to provide 

dependable capacity for planning purposes, in the fall of 2007.  Further, while BCTC considers 

that the 138 kV cables remain suitable as local supply circuits to serve the southern Gulf Islands, 

they are no longer used for bulk power transfers to Vancouver Island except during emergencies 

(Exhibit B1-1, p. 1).  These decreases in available transmission capacity mean that Vancouver 

Island’s power supply system will no longer meet applicable reliability criteria after 2007, as 

described further in Section 4.1.  

 

BCTC based the VITR Application on BC Hydro’s October 2004 load forecast (Exhibit B1-1, 

p. 91), and it used the December 2005 update of that forecast to carry out some EENS studies 

(e.g., Exhibit B1-47, BCUC 3.186.1, Expected Energy Not Served (EENS) Study for Vancouver 



2 
 
 

 

Island Transmission Reinforcement Project—Part I: Reliability Improvements due to VITR, p. 

2).  Based on those forecasts, BCTC concludes that there will be a significant shortfall in firm 

transmission capacity to Vancouver Island beginning when the HVDC system is de-rated, and 

that the shortfall will grow over time (Exhibit B1-1, pp. 91-93).  Participants paid little attention 

to the load forecast until the Oral Phase of Argument, at which time IRAHVOL brought forward 

a motion to reopen the record to include the most recent load forecast from BC Hydro’s 

F2007/F2008 Revenue Requirements Application.  The motion was denied, in part based on the 

Commission Panel’s finding in Section 2.4 that there is sufficient information on the record 

regarding the Vancouver Island load forecast.  The Commission Panel notes that the most recent 

load forecast shows a higher Vancouver Island load than was previously indicated. 

 

1.2 Previous Commission Decisions  

 

The Commission has addressed the growing supply/demand imbalance and the need for reliable 

service to Vancouver Island in previous decisions.  At page 27 of the VIGP Decision dated 

September 8, 2003, the Commission accepted that there would be a capacity shortfall on 

Vancouver Island commencing in the winter of 2007/08.  In that Decision, the Commission 

recognized that a transmission line might become the best reliability option if on-Island 

generation became prohibitively expensive (p. 57), and it stated that there is a need to move 

expeditiously to reinforce the electricity supply to Vancouver Island (p. 78).  The Commission 

reiterated its finding that there is a pending capacity shortfall on Vancouver Island at page 3 of 

the CFT Decision dated March 9, 2005.  The Commission Panel notes that the supply contract 

with the Duke Point Power Plant, which was a subject of the CFT Decision, was subsequently 

cancelled by BC Hydro. 

 

In August 2005 the Commission Panel encouraged participants to identify, from among the 

issues that had been considered in previous Commission decisions, any issues that they wanted 

to have included within the scope of this proceeding (Exhibits A-6 and A-11).  BCTC submitted 

that the following four previously considered issues were relevant to the VITR proceeding 

(Exhibit B1-16): 
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1. There is a capacity shortfall on Vancouver Island commencing in the winter of 2007/08 and 
there is a need to move expeditiously to reinforce electric supply to Vancouver Island (VIGP 
Decision, p. 78). 

 
2. Implicit in the above finding is that the 2007 zero-rating of the HVDC system for planning 

purposes is reasonable. 
 
3. BC Hydro’s 2004 load forecast accurately predicts what would happen at design day 

temperature (CFT Decision, p. 21).  
 
4. The Commission does not consider controlled load-shedding an appropriate response to 

single contingency events in the context of long-term planning for the Vancouver Island 
transmission system except for radial loads (CFT Decision, p. 81). 

 

The only request to re-open an issue came from TRAHVOL, which requested that the zero rating 

of the HVDC system for planning purposes be considered (Exhibit C3-12).  The Commission 

Panel denied the TRAHVOL application (Exhibit A-28, p. 2). 

 

1.3 Vancouver Island Transmission Reinforcement Project  

 

1.3.1 Project Description 

 

By Application dated July 7, 2005, BCTC applied pursuant to Sections 45 and 46 of the UCA for 

a CPCN for VITR to reinforce the transmission system serving Vancouver Island and the 

southern Gulf Islands.  As described in the Application, VITR would consist of replacing one of 

the existing 138 kV transmission lines between BCTC’s ARN Substation in South Delta and 

BCTC’s VIT Substation in North Cowichan with a new 67 km, 230 kV transmission line with a 

capacity of 600 MW.  BCTC proposes building the project entirely within the existing 138 kV 

ROW.  BCTC also proposes to upgrade portions of the other 138 kV line, where prudent, to 

facilitate the installation of a second 230 kV line in the future (Exhibit B1-1, pp. 2, 3, 28-39). 

 

More specifically, VITR, as proposed by BCTC, would involve the following (Exhibit B1-1, 

p. 2): 
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(a) Between ARN Substation in Ladner and Tsawwassen Substation (Segment 1), the 
two existing 138 kV lines on wooden H-frame structures would be removed and 
replaced by one new 230 kV double-circuit overhead line on single steel poles. 

(b) In Tsawwassen (Segment 2), one of the two existing 138 kV wooden H-frame lines 
would be removed and replaced by an underground 230 kV line between the 
Tsawwassen Substation and English Bluff Terminal in the existing ROW.  In some 
areas, a second set of underground conduits would be installed to limit repeated 
impacts on private property if a second 230 kV circuit is installed in the future.  The 
second 138 kV line would remain in place to continue to serve the southern Gulf 
Islands. 

(c) For the Strait of Georgia and Trincomali Channel submarine crossings (Segments 3 
and 5), three of the existing single-phase 138 kV cables would be decommissioned 
and replaced  with three new 230 kV submarine cables.  The remaining 138 kV 
submarine cables (three plus one spare) would continue to supply the southern Gulf 
Islands through existing substations on Galiano and Salt Spring Islands. 

(d) On Galiano and Salt Spring Islands (Segments 4 and 6), the majority of the two 
existing 138 kV lines on latticed steel structures would be replaced by one new 230 
kV double-circuit overhead line on single steel poles.  The existing latticed steel 
structures on the long spans between Galiano and Parker Islands would be modified 
to carry the new circuits.  One of the new circuits will be operated at 138 kV to 
supply the southern Gulf Islands. 

(e) A new 230 kV double-circuit line would replace the existing conductors at 
approximately the same height across Sansum Narrows between Salt Spring Island 
and Vancouver Island (Segment 7).  New structures would be put in place to 
accommodate the new conductors. 

(f) The two existing 138 kV lines on a combination of wooden H-frames and latticed 
steel structures between Sansum Narrows and VIT in North Cowichan (Segment 8) 
would be replaced by one new 230 kV double-circuit overhead line on single steel 
poles. 

 

The VITR facilities will be owned by BC Hydro and operated and maintained by BCTC.  In the 

Application, BCTC estimates the capital cost of VITR at $245 million and expects that it will be 

in-service by October 2008 (Exhibit B1-1, p. 3). 

 

Several routing options and project alternatives identified by BCTC and Intervenors were 

reviewed during the proceeding.  The VITR route options focused primarily on alternative routes 

through South Delta, although there were also several route alternatives considered for the Gulf 
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Islands.  With respect to the South Delta Route Options, the proposal set out in the Application 

for an underground line on the existing ROW in Tsawwassen is referred to as Option 2.  Option 

1 refers to a new double-circuit overhead line on the existing ROW in that area, while Option 3 

is an underground line in Tsawwassen city streets.  Option 4 bypasses Tsawwassen by using the 

existing Highway 17 corridor.  Option 5 bypasses Tsawwassen by paralleling the existing HVDC 

Pole 2 corridor north of Deltaport Way, while Option 6 bypasses Tsawwassen to the east and 

south through Boundary Bay using a new ROW through U.S. waters.  Option 7 involves 

accelerating the installation of a second set of 230 kV underground cables using either Option 2 

or Option 3, and removing both existing 138 kV overhead lines from Tsawwassen Substation to 

English Bluff Terminal.  Intervenors suggested several modifications to the route options 

proposed by BCTC, and an option to underground portions of the new 230 kV line on the Gulf 

Islands was discussed. 

 

1.3.2 Applicant 

 

Under the Transmission Corporation Act and a number of designated agreements between 

BCTC and BC Hydro, BCTC is responsible for operating BC Hydro’s transmission system.  

BCTC is also responsible for planning, constructing and obtaining all regulatory approvals for 

enhancements, reinforcements, and expansions to that system.  This responsibility includes 

entering into commitments and incurring expenditures for capital investments. 

 

The composition of the VITR Project Team, which was summarized in the Application (Exhibit 

B1-1, p.20), highlights the continuing affiliation between BCTC and BC Hydro.  For further 

clarification, the organization chart for the Project Team was updated by BCTC during the oral 

hearing (Exhibit B1-72).  BCTC provides the executive oversight and program management 

using the expertise attained through employee transfers from BC Hydro’s Transmission Line of 

Business in 2003.  BCTC has retained BC Hydro Engineering Services to provide significant 

engineering support for VITR.  For seismic and geotechnical matters, as well as for 

environmental services, the BC Hydro Engineering Services group has been supplemented with 

further external expertise.  The Project Manager for the engineering and design portion of VITR 

is also an employee of BC Hydro (T18:3179).  Under the Key Agreements between BCTC and 
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BC Hydro, BC Hydro retains primary responsibility for properties and property rights and for 

aboriginal relations with respect to transmission system assets, operations, and new capital 

projects such as VITR (Exhibit B1-1, p.23; Exhibit C6-5, Attachments 5 and 6).  All other 

aspects of VITR are BCTC’s responsibility. 

 

1.4 Vancouver Island Cable Project 

 

On September 30, 2005, Sea Breeze Pacific Regional Transmission System, Inc. applied 

pursuant to Sections 45 and 46 of the UCA for a CPCN for VIC.  By letter dated October 14, 

2005 (Exhibit B2-3), the Commission was advised that the project had been assigned to Sea 

Breeze Victoria Converter Corporation (“Sea Breeze”).  

 

VIC would consist of a 540 MW HVDC Light® transmission system between BCTC’s Ingledow 

Substation in Surrey and BCTC’s Pike Lake Substation in the Victoria area.  The system would 

consist of HVDC converter stations at the Ingledow and Pike Lake Substations and a 

combination of underground and submarine cable pairs.  The proposed route contains an 

underground segment from Ingledow to White Rock; a submarine segment across Georgia Strait 

and south of Saturna, Pender, and Salt Spring Islands to the northern end of the Saanich 

Peninsula; and an underground segment from there to Pike Lake Substation.  In its Application, 

Sea Breeze estimated that VIC would cost $325 million and that it would be in-service by 

January, 2008.  Once constructed, it would be operated by BCTC (Exhibit B2-1, pp. 3, 45-49, 

94, 171, 201). 

 

On March 1, 2006, Sea Breeze withdrew its CPCN application (T25:4783-4784).  However, Sea 

Breeze continues to maintain that an HVDC Light® project constructed by BCTC and owned by 

BC Hydro is a better long-term solution to Vancouver Island’s transmission needs than VITR 

(Sea Breeze Argument, p. 5).  If the Commission grants BCTC a CPCN for such a project, Sea 

Breeze requests that BCTC be ordered to compensate Sea Breeze for its costs in developing and 

prosecuting VIC (Sea Breeze Argument, p. 100).  The proposed BCTC-built HVDC Light® 

project became known as the “VIC-like” project during the oral hearing, although unless the  
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context demands otherwise, it will be referred to simply as “VIC” for the remainder of this 

Decision. 

 

1.5 Juan de Fuca (“JdF”) Project 

 

In the VIC CPCN Application, Sea Breeze submitted that JdF could also provide a long-term 

solution to Vancouver Island’s transmission needs.  JdF has been proposed by Sea Breeze’s 

affiliate, Sea Breeze Pacific Juan de Fuca Cable, L.P.  It is an international merchant 

transmission line consisting of 540 MW HVDC Light® underground and submarine cables from 

BCTC’s Pike Lake Substation to BPA’s Port Angeles Substation on the Olympic Peninsula.  As 

an international transmission line, JdF falls under the jurisdiction of the NEB rather than the 

jurisdiction of the Commission (Exhibit B2-1, pp. 5-6).  The Commission Panel has considered 

JdF as an alternative to VITR or VIC for the purposes of its determinations with respect to 

BCTC’s CPCN Application for VITR.   

 

1.6 TRAHVOL Section 25 Complaint 

 

By letter dated November 8, 2005, TRAHVOL complained pursuant to Section 25 of the UCA 

that the continued operation of the existing 138 kV lines through Tsawwassen is unreasonable, 

unsafe, inadequate or unreasonably discriminatory (Exhibit C3-21).  TRAHVOL submits that the 

Commission should order the removal of the 138 kV lines through Tsawwassen (TRAHVOL 

Argument, p. 41).  The complaint is dealt with in Section 10 of this Decision. 

 

1.7 The Regulatory Process 

 

The regulatory process for the review of the VITR Application and the other requests underwent 

a number of changes and extensions over time, including several to accommodate the filing and 

withdrawal of the VIC CPCN Application.  The more significant procedural milestones are 

summarized in the following: 

 

• Order No. G-70-05 established a Procedural Conference on August 4, 2005 regarding the 
regulatory process for the review of the VITR Application (Exhibit A-1). 
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• Following the August 4, 2005 Procedural Conference, Order No. G-72-05 established a 
Regulatory Timetable that included a Pre-hearing Conference, Town Hall Meetings, and 
an Oral Hearing commencing on November 23, 2005.  The accompanying letter stated 
that if Sea Breeze filed a CPCN Application, consolidation of the proceedings to review 
the BCTC and Sea Breeze CPCN Applications would be considered at the Pre-hearing 
Conference (Exhibit A-6). 

• On September 30, 2005 Sea Breeze Regional Transmission System, Inc. [now Sea Breeze 
Victoria Converter Corporation (“Sea Breeze”)] filed a CPCN application (the “VIC 
Application”) for the Vancouver Island Cable Project (the “VIC”) and requested that the 
Commission confirm the consolidation of the review of its VIC Application with the 
BCTC VITR proceeding.  The Commission issued a separate procedural Order No. G-97-
05 to initiate the regulatory review of the Sea Breeze VIC Application. 

• Order No. G-96-05 extended the Regulatory Timetable so that the Pre-hearing 
Conference was scheduled for October 21, 2005 and the Public Hearing was scheduled to 
start November 28, 2005 (Exhibit A-16). 

• Following the October 21, 2005 Pre-hearing Conference, Order No. G-109-05 established 
a Revised Regulatory Timetable that included a Pre-hearing Conference on November 
10, 2005.  The Public Hearing was to commence January 23, 2006 (Exhibit A-28). 

• At the November 10, 2005 Pre-hearing Conference, the Commission Chair granted the 
Sea Breeze application for consolidation of the proceedings for review of the VITR and 
VIC Applications (T3:406). 

• Order No. G-141-05 issued a Revised Regulatory Timetable, delaying the start of the 
Public Hearing to February 6, 2006 (Exhibit A-47). 

• Town Hall Meetings were held on Salt Spring Island on January 7, 2006 and in 
Tsawwassen on January 14, 2006. 

• Opening Oral Submissions were heard on January 30, 2006, and the proponent 
consolidation of the Hearing Issues List was heard on February 1, 2006. 

• The Hearing Issues List was issued on February 3, 2006 (Exhibit A-70). 

• The Public Hearing commenced on February 6, 2006 in Vancouver. 

• Sea Breeze withdrew its VIC CPCN Application on March 1, 2006, and the Commission 
issued a Revised Hearing Issues List on March 7, 2006 (Exhibit A-71). 

• The evidentiary phase of the proceeding closed on March 23, 2006. 

• By letter dated March 27, 2006, the Chair approved a request from BCTC to strike 
evidence from the record due to the withdrawal of Sea Breeze’s VIC Application 
(Exhibit A-72). 
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• By letter dated April 7, 2006, the Commission amended the Argument and Evidentiary 
Schedule so that the BCTC report on the cable tenders would be filed by May 4, 2006, 
and all written submissions in the proceeding would be filed by May 16, 2006 (Exhibit 
A-76). 

• An Oral Phase of Argument was heard on May 30 and 31, 2006. 
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2.0 JURISDICTION AND OTHER LEGAL ISSUES 

 

This Section will consider issues related to the jurisdiction of the Commission pursuant to 

Sections 45 and 46 of the UCA and certain other legal issues raised in Argument, Reply, or in 

motions brought prior to, and during, the Oral Phase of Argument to draw adverse inferences and 

to expand the record.  Specifically, TRAVHOL raises issues of abuse of the Commission’s 

process, bad faith, and breach of the doctrine of legitimate expectations (TRAVHOL Argument, 

para. 4, 8-22 and 27-34).  BC Hydro argues that the Commission should draw an adverse 

inference against Sea Breeze for the failure of Sea Breeze to call any direct evidence from BPA 

or Powerex (BC Hydro Reply, para. 8).  Sea Breeze submits that the Commission should draw an 

adverse inference against BCTC for BCTC’s failure to fully respond to its letter to BCTC dated 

May 1, 2006 (Sea Breeze Cable Tender Submission, May 11, 2006).  Delta argues that the 

Commission should draw an adverse inference against BCTC for not producing the ROW 

agreement through TFN lands (Delta Argument, para. 198-199).  Sea Breeze submits that the 

Commission should draw an adverse inference against BC Hydro for not calling evidence from 

Powerex (T42:7863-7865).  Finally, in letters dated May 29, 2006 several parties bring motions 

to re-open the record.   

 

2.1 Public Convenience and Necessity and the Public Interest  

 

Sections 45 and 46 of the UCA authorize the Commission to issue, refuse to issue, or issue with 

conditions a CPCN for a project such as VITR. 

 

BCTC submits that “…the public interest to be taken into account in determining whether an 

applied-for project is in the public convenience and necessity can accommodate a broad range of 

interests and, in BCTC’s opinion, certainly the vast majority, if not all the interests that have 

been expressed in this proceeding” (BCTC Argument, para. 98-100).  In support of this 

proposition, BCTC refers the Commission Panel to two cases:  Memorial Gardens 

Assn.(Can.)Ltd. v. Colwood Cemetery Co. [1958] S.C.R. 353 (WeC)[Memorial Gardens] and 

Sumas Energy 2 Inc. v. Canada (National Energy Board ) 2005 FCA 377, 343 N.R. 345 (QL) 

[Sumas 2].   
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In Memorial Gardens, the Supreme Court of Canada stated that it would “…be both impractical 

and undesirable to attempt a precise definition of general application of what constitutes public 

convenience and necessity…the meaning in a given case should be ascertained by reference to 

the context and to the objects and purposes of the statute in which it is found” (para. 8).  The 

Court continued as follows: 

 

“As this Court held in the Union Gas case, supra, the question whether public 
convenience and necessity requires a certain action is not one of fact.  It is pre-
dominantly the formulation of an opinion.  Facts must, of course, be established 
to justify a decision by the Commission but that decision is one which cannot be 
made without a substantial exercise of administrative discretion.  In delegating 
this administrative discretion to the Commission the Legislature has delegated 
to that body the responsibility of deciding in the public interest, the need and 
desirability of additional cemetery facilities, and in reaching that decision the 
degree of need and of desirability is left to the discretion of the Commission” 
(para. 9). 
 
 

In the VIGP Decision the Commission concluded that “…the test of what constitutes public 

convenience and necessity is a flexible test” (p. 76). 

 

Nakina (Township) v. Canadian National Railway Co., (1986), 69 N.R. 124 (F.C.A.) (WeC) 

[Nakina] was cited with approval by the Federal Court of Appeal in Sumas 2 (Sea Breeze 

Argument, para. 395).  In Nakina, the Court found the Railway Transport Committee erred in its 

failure to consider certain evidence, which the Court considered formed part of the general 

totality of the general public interest.  The Commission Panel notes that the Court went on to 

state: 

 
“For clarity, however, I would emphasise that the error lies simply in the failure 
to consider.  Clearly the weight to be given to such consideration is a matter for 
the discretion of the Commission, which may, in the exercise of that discretion, 
quite properly decide that other considerations are of greater importance.  What 
it could not do was preclude any examination of the evidence and submissions 
as to the adverse economic impact of the proposed changes on the affected 
community” (para. 10). 
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BC Hydro accepts the Commission’s determination at pages 74-77 of the VIGP Decision (BC 

Hydro Argument, para. 3).  The Commission concluded that, for the purposes of Sections 45 and 

46 of the UCA, the Applicant had to establish that its project was “...the most cost-effective 

means to reliably meet Vancouver Island power needs.”  In that decision, the Commission 

defined “cost-effective” to include “…considerations of project characteristics such as reliability, 

dispatchability, timing, and location as well as cost or price, in the case of an EPA” (p. 77). 

 

BC Hydro further submits that: 

 

“The considerations specifically itemized in the VIGP Decision can be adjusted 
to the specific context of this case by consideration of the rate impact of 
competing proposals, capacity (both firm and non-firm), reliability (including 
physical, financial, performance standards and institutional framework), 
schedule and timing (including consideration of timing of regulatory approvals, 
financing arrangements, construction period and commissioning), and, finally, 
consideration of the key risks associated with project completion (including 
First Nations, non-BCUC approvals, the need for transmission by others, and 
the scope of public opposition)”  (BC Hydro Argument, para. 3). 
 

 

Several Intervenors submit that the Commission should be concerned with achieving equity 

among private interests (Sea Breeze Argument, para. 391-402; IRAHVOL Argument, pp. 79-80; 

Delta Argument, para. 47; Campbell Argument, para. 6; SDSS PAC Argument, para. 12).  BCTC 

submits that the Commission should be concerned about questions of equity in considering the 

issue of public convenience and necessity.  However, it qualifies its response with the comment 

that “…concerns about questions of equity should always be tempered by the realization that 

equity can never be fully achieved and that this is never more true than when the Commission is 

addressing private interests” (BCTC Argument, para. 101).  The CEC argues that the 

Commission has the discretion to determine whether private interests should be included in the 

consideration of public convenience and necessity and if it does include them, then it “…should 

consider questions of equity among private interests”  (CEC Argument, para. 35). 

 

BC Hydro, on the other hand, submits that the Commission correctly determined in the VIGP 

Decision that its focus should be on the public interest, as opposed to achieving equity amongst 

competing private interests was correct.  To support its argument, BC Hydro relies on two cases 
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and quotes from the case of Re Hamilton, [1937] 1 DLR 807 (N.S.S.C., en banc) to the effect 

that it is the public convenience and necessity which is to be considered and not that of private 

individuals.  BC Hydro does acknowledge that other matters may be relevant where two 

proposals are equally cost-effective, but argues that before considering secondary factors, “…the 

Commission should first determine whether it has a cost-effective proposal before it at all” (BC 

Hydro Argument, para. 4 and 5). 

 

In response to an observation from the Chair that the interests defined as public interests in 

paragraphs 4 and 5 of BC Hydro’s Argument are narrower than the definitions suggested by any 

of the other parties in this proceeding, counsel for BC Hydro comments that he was not certain 

that such was the case.  He also submits that on the issue of jurisdiction simpliciter, he would 

now use ATCO Gas & Pipelines Ltd v. Alberta (Energy & Utilities Board), 2006 SCC 4 [ATCO] 

rather than Re Hamilton (T41:7592-7593).  On the issue of the analogy between the facts in Re 

Hamilton and those in the Application, he submits that the interest of the hotel owner in that case 

was analogous with those of the residents of Tsawwassen, namely “…a localized interest, 

affected not with respect to the ratemaking jurisdiction or any of the general powers that are 

being exercised, but rather with the specifics of the asset being installed or constructed” 

(T41:7594). 

 

None of the other parties who commented agree that Re Hamilton applied to the facts before the 

Commission.  The principal reason given by the parties on this issue was that more recent case 

law including Sumas 2, Nakina and Memorial Gardens all provide for a much broader concept of 

the public interest (BCTC, T41:7609; TRAHVOL, T41:7615-7616;7618-7619;7621-7622; Sea 

Breeze, T41:7624-7626; SDSS PAC, T41:7634; Delta, T41:7636).  Counsel for IRAHVOL 

relies on British Columbia Hydro and Power Authority v. British Columbia (Utilities 

Commission), [1996] B.C.J. No. 379 (C.A.) in his submission that Re Hamilton no longer reflects 

the law (T41:7626-7627).  In that decision, Mr. Justice Goldie stated: 

 

“It has been evident for some years now that the environmental considerations 
are important in the formulation of the opinion represented by the phrase 
‘public convenience and necessity’” (para. 35).  
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The other parties who commented also sought to distinguish ATCO as inapplicable to the facts 

before the Commission Panel (BCTC, T41:7609-7610; Sea Breeze, T41:7625-7626; IRAHVOL, 

T41:7628-7629).  

 

Counsel for TRAHVOL submits that based on the case law “…everything has to go into the 

hopper…” in the Commission’s determination of the public interest and necessity, but that the 

Commission Panel has the discretion to determine the weight to be attached to any one factor.  

He also emphasizes that his clients were also ratepayers (T41:7618-7622). 

 

Counsel for BC Hydro accepts that “…the public interest is the talisman…” and characterizes 

the issue as one of the breadth of the public interest (T42:7687).  He refers to pages 77 and 78 of 

the VIGP Decision on the issue of “cost-effective” and includes as a reference the statement at 

page 77 of that decision: 

 

“Safety, reliability and other impacts are relevant factors [in the determination 
of what is the most cost-effective project], along with the cost to ratepayers and 
the impact on the financial ability of the utility.” 

 

He acknowledges that the Commission needs to consider issues of the safety of the transmission 

lines and EMF.  However, he seeks to exclude the issue of property values as a factor falling 

within the definition of “cost-effective” based apparently on Re Hamilton, ATCO and the VIGP 

Decision at page 78 (T42:7690-7692).  The Commission in that decision commented as follows: 

 

“The Commission Panel agrees with VIEC [Vancouver Island Energy 
Corporation] that it is not concerned with achieving equity among competing 
private interests or even among competing utilities in its determination of the 
Application.  In this Decision, the responsibility of the Commission Panel is to 
consider whether VIGP is the best resource solution for the needs of BC 
Hydro’s customers” (p. 78). 
 

 

Counsel for BC Hydro acknowledges that the Commission, in determining the public 

convenience and necessity, can hear evidence on private impacts and pointed out that BC Hydro 

did not object to the relevance of such evidence during the hearing.  He submits that while the 

Commission could have regard to the existence of private impacts, the focus is on the best 
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resource addition for the needs of BC Hydro’s customers (T42:7693-7694). 

 

He agrees with counsel for Sea Breeze that the cases need to be considered in the context of their 

own statute and facts.  He seeks to distinguish Nakina on its facts as being a Railway Act case 

and continues to rely on ATCO.  He concludes with the submission that the position of BC 

Hydro “…is on all fours with the Commission’s decision in VIGP” (T42:7694-7696). 

 

Commission Determination 

 

The Commission Panel accepts the submissions of BCTC that there is a broad range of interests 

that should be considered in determining whether an applied-for project is in the public 

convenience and necessity.  The Commission Panel concludes, as is stated in Memorial Gardens, 

that it is both impractical and undesirable to attempt a precise definition of general application as 

to what constitutes public convenience and necessity.  As the Commission concluded in the 

VIGP Decision, the test of what constitutes public convenience and necessity is a flexible test.  

Because the facilities are high voltage transmission lines and in the backyards of residents, the 

Commission Panel concludes that private interests should be considered in the circumstances of 

this Decision, although such interests may not be afforded the same weight as the interests of 

Vancouver Island customers in receiving adequate and reliable power.   

 

The task before the Commission Panel is to select amongst competing project alternatives, and 

amongst route options and designs for VITR.  As stated in the previous paragraph, private 

interests are to be considered in this Decision.  The description of “cost-effective” as described 

in the VIGP Decision provides further clarification of the appropriate considerations. .  The task 

is not to select the least cost project, but to select the most cost-effective project.  Therefore, as 

suggested by BC Hydro, reliability, safety, schedule, financing arrangements and other factors 

itemized in the VIGP Decision and revised by BC Hydro are also relevant to the task before the 

Commission Panel.  In this regard, the Commission Panel accepts BC Hydro’s view of the 

considerations that can be included in the definition of cost-effective. 

 



16 
 
 

 

Given the need for a project to provide adequate and reliable power to Vancouver Island 

customers, the Commission Panel concludes that it is in the public interest that the most 

cost-effective alternative be selected from amongst the competing alternatives.  Further 

delay in finding a solution for Vancouver Island customers is not an option that is in the 

public interest.  Moreover, all the alternative solutions for Vancouver Island customers 

have adverse impacts.  The alternatives, including VITR with its several route options, 

VIC, and JdF, need to be compared to determine the best, most cost-effective means of 

supplying power to Vancouver Island.  Each alternative has different impacts on interests; 

some of those interests may be considered public interests and others are private interests.  

The Commission Panel is of the opinion that both public and private interests should be 

considered in selecting the project alternative and route option that is in the public interest, 

although the relative weight placed on the different interests may vary. 

 

2.2 Abuse of Process and Procedural Fairness 

 

In Argument, BCTC proposes that the Commission give it 90 days from the date of the 

Commission’s CPCN Order to negotiate an exchange of rights with a majority of the landowners 

whose properties would be directly impacted by Option 2 through South Delta, and that in the 

event BCTC cannot secure an agreement to exchange rights with a majority of landowners in 

that time, the Commission’s order should provide for overhead construction on the existing 

ROW (the “51 Percent Proposal”) (BCTC Argument, para. 3).  TRAHVOL raises issues of abuse 

of process, and procedural fairness and contravention of the doctrine of legitimate expectations 

in response to the 51 Percent Proposal (TRAHVOL Argument, para. 8-22).  It submits that the 

Commission must reject both Options 1 and 2 and BCTC should be directed to fully indemnify 

TRAHVOL for all costs incurred in connection with its participation in this proceeding 

(TRAHVOL Argument, para. 4).  

 

TRAHVOL argues that throughout the oral hearing BCTC maintained that Option 2 was the 

preferred route through South Delta and points to the evidence of Ms. Peverett, the President and 

Chief Executive Officer of BCTC (T16:2712-2714).  It also notes BCTC’s evidence in cross-

examination that it would not “renege” on “our promise” not to recommend Option 1 unless it 



17 
 
 

 

was not prudent or economically or technically feasible to proceed with Option 2 (T18:3198).  

TRAHVOL emphasizes that: 

 

“Moreover, BCTC never indicated at any point during the seven week hearing 
that a certain level of “community support” or “manageable risk” were 
prerequisites to Option 2 being in the public interest and that Option 1 was the 
default …”  [emphasis in the original] (TRAHVOL Argument, para. 16).   

 

TRAHVOL argues that there is nothing in BCTC’s Argument that provides highly persuasive 

reasons for departing from the “serious commitment” made to MLA Val Roddick, Mayor 

Jackson and Delta Council and Tsawwassen residents.  It submits that a basis for approval of 

Option 2 that depends on 51 percent of the landowners along the ROW being prepared to 

negotiate does not amount to a highly persuasive reason to revert to Option 1 if the 51 percent 

requirement is not met.  It further submits that such a proposal serves simply as a “tactic” to 

allow BCTC to “retreat” to Option 1, since BCTC is well aware of the likely outcome of the 

negotiations (TRAHVOL Argument, para. 20).  Alternatively, TRAHVOL argues that if BCTC 

is sincere in its submission that Option 2 remains the preferred route through South Delta, then 

BCTC is seeking to use “its broken promise” to leverage the ROW residents into handing over 

their underground rights to facilitate Option 2 (TRAHVOL Argument, para. 21). 

 

TRAHVOL submits that further cross-examination of Ms. Peverett is now necessary and 

appropriate to determine, as an example, the “highly persuasive” reasons justifying BCTC 

breaking its “serious commitment” and its new preference for Option 1.  It argues that 

Commission approval of Option 1 in the absence of an opportunity for cross-examination would 

be a significant breach of the rules of natural justice and that the promise or serious commitment 

made by BCTC created a legitimate expectation on the part of Tsawwassen residents that BCTC 

would not recommend Option 1, thereby precluding the Commission from considering Option 1 

and estopping BCTC from making such a recommendation (TRAHVOL Argument, para. 18). 

 

In support of its position, TRAHVOL relies on two cases:  Apotex Inc. v. Canada(Attorney 

General), [2000] 4 F.C. 264 (C.A.) (QL) at paragraphs 21-25, 99-127 [Apotex] and Mount Sinai 

Hospital Center v. Quebec (Minister of Health and Social Services), [2001] 2. S.C.R. 281, 2001 

SCC 41 at paragraphs 22-38, 90-95 [Mount Sinai].  TRAHVOL considers BCTC’s conduct in 
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this respect to be “not only abusive”, but “highly dishonourable” and, having regard to its status 

as a Crown corporation, “particularly deserving of rebuke” (TRAHVOL Argument, para. 22).  

TRAHVOL further discusses the issue of bad faith in connection with BCTC and Provincial 

Government correspondence and associated media coverage (TRAHVOL Argument, para. 27-

34).  TRAHVOL suggests the correspondence and media coverage would have allowed 

Tsawwassen residents to reasonably conclude “…that they had achieved a significant victory and 

that BCTC was in the process of looking at ‘options’ other than putting transmission lines along 

the ROW, either above or below ground” [emphasis in the original]. 

 

Delta also expresses concerns about BCTC’s proposal to use Option 1 as a default route (Delta 

Argument, para. 18-29).  It refers to both BCTC correspondence and the evidence of Ms. 

Peverett and questions what has changed to justify BCTC’s return to Option 1.  It says that 

neither the evidence nor BCTC’s argument “…reveal persuasive reasons for recommending 

Option 1” and that “…there is no substantive change in conditions between the time the 

application was filed, and the date BCTC filed its final argument.”  It argues that “…BCTC 

either knew or should have known that local residents and others believed Option 1 was off the 

table.”  Delta also submits that the 51 Percent Proposal is contrary to the public interest and 

convenience test, since it is tantamount to saying that Option 2 is not in the public interest and 

convenience if a property exchange threshold cannot be met.  Delta further submits that there are 

practical issues relating to the negotiation proposal, since it does not require good faith 

negotiations on the part of BCTC. 

 

SDSS PAC’s submissions on BCTC’s alternative relief request are, in part, based on procedural 

fairness grounds.  SDSS PAC submits that it proceeded throughout the hearing on the basis that 

BCTC would not recommend Option 1 and that the late change in position allowed for no 

opportunity to properly cross-examine BCTC on its new position.  It urges the Commission to 

dismiss the 51 Percent Proposal (SDSS PAC Argument, para. 6-9).  SDSS PAC also refers to 

correspondence, media coverage and the evidence of Ms. Peverett to support its submissions that 

BCTC has misrepresented the BCTC position to the community.  It, too, argues that BCTC has 

provided no “highly persuasive reasons” during the seven week hearing that would support a 

return to the overhead proposal (SDSS PAC Argument, para. 16-20). 
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Mr. Campbell also submits that BCTC made a commitment to Tsawwassen residents not to 

proceed with Option 1 (Campbell Argument, para. 8). 

 

In its Reply to Intervenor Arguments, Sea Breeze states that, in addition to the procedural 

fairness and legitimate expectation issues raised by TRAHVOL, it was also apparent from the 

Arguments of TRAHVOL and SDSS PAC that they relied upon BCTC’s position throughout the 

hearing that it would be recommending Option 2.  Sea Breeze submits that unfairness may have 

resulted from BCTC’s recommendation of Option 1 if it does not get support for Option 2 from 

at least 51 percent of the landowners along the ROW (Sea Breeze Reply, para. 88). 

 

BCTC submits that it has neither changed its position, reneged on its commitment not to 

recommend Option 1 through Tsawwassen, nor dealt with stakeholders in bad faith (BCTC 

Reply, para. 80-86).  It says it met its commitment to not recommend overhead construction 

through Segment 2 in Tsawwassen by filing its Application seeking underground construction on 

Segment 2. 

 

BCTC further submits that parties should have been aware both from the Application and from 

BCTC’s responses to information requests that the second best route option would become the 

preferred route option if Option 2 reached a point where it was not in the public interest 

(Exhibit B1-1, p. 109; Exhibit B1-11, Holmsen 1.31.6, TRAHVOL 1.92.4 and 1.92.5).  BCTC 

also submits that it presented the route options and considered and measured them against 

Option 1, the baseline route option.  It further argues that it did take steps to correct any 

impressions left by the media that the ROW would not be used (BCTC Argument, para. 86). 

 

BCTC returns to the issues of bad faith, procedural fairness, abuse of the Commission’s process 

in its Reply (para. 111-120).  BCTC says that it is still requesting approval for Option 2 

underground construction on Segment 2 through Tsawwassen and while this request is 

conditional on obtaining a threshold level of underground rights, the request is consistent with its 

commitment.  It explains the reason for the condition on the basis that it alone was 

recommending Option 2, the Customer Class Group apparently favours Option 1 and the 
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affected landowners express no preference. 

 

BCTC submits that TRAHVOL’s positions on the limitation of cross-examination and the need 

for further cross-examination are without merit for the following reasons: 

 

(a) “TRAHVOL was advised prior to cross-examination of Ms. Peverett that cross-
examination would be limited; 

(b) TRAHVOL did not ask the Commission to reconsider its decision prior to the 
commencement of its cross-examination of Ms. Peverett; 

(c) TRAHVOL only complained about the time it was allotted at the conclusion of its cross-
examination and after an extension of its time by the Chair; 

(d) TRAHVOL had full, unlimited opportunity to cross-examine other BCTC witnesses, 
including BCTC’s Policy witness and its VITR Program witness; 

(e) TRAHVOL cites no authority for its proposition that the rules of natural justice would be 
breached if the Commission adopted Option 1; 

(f) it has always been clear that the Commission has the jurisdiction to approve Option 1; 

(g) the Commission advised TRAHVOL it would be considering Option 1; and 

(h) TRAHVOL had the full opportunity to cross-examine and lead evidence on the relative 
merits of Options 1 and 2 and did so.” 

 

On the doctrine of legitimate expectations, BCTC also submits the TRAHVOL position is 

without merit.  It refers to Apotex at paragraph 18 and to Treaty Eight First Nations v. Canada 

(Attorney General), 2003 FCT 782, [2003] 4 C.N.L.R. 349, 236 F.T.R. 65 (QL) at paragraphs 

86-87 [TEFN] as authorities for the proposition that the doctrine only arises where a party is, or 

is in a position to bind, the decision maker in question.  According to BCTC neither 

circumstance applies on the facts.  Additionally, BCTC argues that when the Commission Panel 

provided TRAHVOL the opportunity to make submissions on whether the Commission Panel 

was precluded from considering Option 1, TRAHVOL indicated it would not be taking a 

contrary position (T8:998-999). 
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On TRAHVOL’s suggestion that BCTC is acting in bad faith and its proposal constitutes an 

abuse of the Commission’s process, BCTC denies it is attempting to use negotiations as a tactic. 

BCTC submits it will undertake good faith efforts to acquire the rights in question and hopes to 

obtain the level of support it requires.  However, it does not believe proceeding with Option 2 is 

prudent if the support is not there.  

 

In reply to the SDSS PAC position that it “very reasonably assumed” that BCTC would not 

recommend Option 1, BCTC points out that the SDSS PAC asked questions of both BCTC 

Panel 1 and 3 on Option 1 and says if the SDSS PAC assumed the Commission could not 

approve Option 1, that assumption was unreasonable.  Further, it submits the Commission also 

expressly confirmed that it had the power to approve Option 1 in ruling on TRAHVOL’s 

proposed additions to the Hearing Issues List (T8:996). 

 

BCTC denies that its proposal to exchange overhead for underground rights is insincere as 

alleged by Mr. Holmsen and Delta and says it has no motivation to conduct negotiations in bad 

faith.  In addition, in response to Delta’s submissions that BCTC knew going into the hearing 

that there was no local support for Option 2 and agreement with the property owners was never a 

requirement of BCTC’s original proposal, BCTC says Delta has not provided references to 

support such allegations and the evidence is to the contrary. 

 

On the issues of bad faith and abuse of process, the JIESC says such accusations “…should only 

be raised where the evidence of such conduct is beyond question and where the behaviour of the 

party raising the issues is beyond reproach.”  The JIESC submits that the facts do not support 

such allegations.  It argues that BCTC’s suggestion that the Commission choose Option 1 if 

BCTC cannot obtain sufficient support for Option 2 “…is not bad faith or an abuse of process, it 

is good sense.”  It further argues that if the residents will not say that pursuing Option 2 at the 

cost of an extra $14 million, and possibly much more if expropriation is necessary, for the 

benefit of 102 homes is not an improvement, “…they cannot complain when BCTC and others 

cannot justify the expenditure.”  The JIESC also considers TRAHVOL’s suggestion that BCTC 

is acting in an abusive manner and in bad faith when it is acting in a manner forced upon it by 

the conduct of TRAHVOL’s own members to be in itself offensive  (JIESC Reply, para. 2-7). 
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The JIESC submits there would be no breach of the rules of natural justice should the 

Commission approve BCTC’s new proposal.  It argues there is no merit to TRAHVOL’s 

argument that BCTC is precluded from presenting Option 1 or that the Commission is somehow 

estopped from considering BCTC’s proposal because BCTC created a legitimate expectation 

among Tsawwassen residents that it would not proceed with Option 1. 

 

The JIESC distinguishes both Apotex and Mount Sinai on the basis that both involved the 

ultimate decision-maker.  Both cases dealt with Ministerial discretion, in the case of Apotex to 

enact regulations and in the case of Mount Sinai to issue a permit.  Like BCTC, the JIESC points 

out that BCTC is not the decision-maker. 

 

Quite apart from the issue of legitimate expectations, the JIESC says that TRAHVOL cannot 

argue estoppel, since TRAHVOL cannot establish that it relied on BCTC to its detriment and the 

facts are to the contrary.  The JIESC submits TRAHVOL (JIESC Reply, para. 7): 

 

• “knew precisely what the application was from the start of this proceeding; 

• attended these proceedings knowing that this Commission had seven (7) alternative 
options available to it and that BCTC could not bind the Commission by agreeing not to 
recommend Option 1.  Clearly, even if Option 1 was not available to it, the Commission 
could have approved Option 2 without an underground section if it decided that was 
appropriate; 

• created the conditions under which it became difficult for BCTC to rationally continue to 
support Option 2; and 

• participated fully as an Intervenor with legal counsel in the entire proceeding which legal 
counsel cross-examined BCTC’s representatives, including BCTC’s President and CEO, 
on the nature and extent of its qualified decision not to recommend Option 1.” 

 

In the submission of the JIESC, the Commission can choose any one of Options 1 through 7 

through South Delta. 
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Commission Determination 

 

In Section 6, the Commission Panel concludes that the BCTC recommendation for Option 2 

cannot be justified, and that BCTC should have recommended Option 1.  Nevertheless, the 

Commission Panel does not accept the submissions of Mr. Holmsen and Delta that the BCTC 

exchange proposal is insincere.  BCTC should have considered the likelihood of support for its 

proposal, and should have concluded that the likelihood of support was so low that there was no 

basis for making the proposal.  However, in the opinion of the Commission Panel the proposal 

was sincere and made in good faith, although the likely response was not fully or adequately 

considered by BCTC. 

 

BCTC’s proposal is, as stated in Section 6, an unfortunate attempt to obtain some support for a 

recommendation that very clearly has none.  BCTC should not have made this attempt, but the 

attempt does not support a claim for abuse of process, procedural unfairness, or contravention of 

the doctrine of legitimate expectations.  The Commission Panel believes that the two cases 

referred to by TRAHVOL regarding the doctrine of legitimate expectations can be distinguished 

on the basis that both involved the ultimate decision-maker.  In this case, the Commission Panel 

ensured, by the Hearing Issues List and through consideration of TRAHVOL’s two requests 

regarding Option 1, that Option 1 was within the scope of this proceeding, and would be 

considered on its merits (T8:996).  The Commission Panel accepts the submissions of the JIESC 

on the issues of bad faith and abuse of process that such accusations should only be raised where 

the evidence of such conduct is beyond question.  That is not the case here. 

 

The Commission Panel does not accept the submissions of TRAHVOL that further cross-

examination of Ms. Peverett is now necessary because of the introduction of the 51 Percent 

Proposal by BCTC.  In Section 3.1, the Commission Panel finds that there is an adequate record 

to approve Option 1.  The 51 Percent Proposal does not change the record, nor is it relevant to 

the Commission Panel’s finding as to the adequacy of the record.  Therefore, further cross-

examination of Ms. Peverett is unnecessary and would not be helpful to the matters to be decided 

in this proceeding.   
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The Commission Panel finds that TRAHVOL’s request for costs needs to be considered after the 

filing of a Participant Assistance/Cost Award application by TRAHVOL, and in accordance with 

the Participant Assistance/Cost Award Guidelines.  

 

2.3 Adverse Inferences against Sea Breeze, BC Hydro and BCTC 
 

The issue of an adverse inference has been raised in four instances.  In the first, BC Hydro 

invites the Commission Panel to draw an adverse inference against Sea Breeze from its use of 

hearsay evidence and its failure to obtain direct evidence from either BPA or Powerex on matters 

relating to JdF (BC Hydro Reply, para. 8). 

 

BC Hydro submits that Sea Breeze relied on hearsay evidence regarding matters that were 

significant to the JdF proposal instead of making any effort to adduce direct evidence from 

Powerex and BPA (BC Hydro Reply, para. 8; T42:7883).  BC Hydro argues that Sea Breeze’s 

testimony is not reliable and that not much weight should be given to it (T42:7886-87). 

 

Sea Breeze responds that it was not within its power to produce BPA as a witness because BPA 

is outside this jurisdiction (T42:7891-92) and that BPA was equally available to either party in 

this proceeding to call as a witness (T42:7897).  With respect to Powerex, Sea Breeze contends 

that Powerex could not be expected to provide unbiased evidence and therefore no adverse 

inference can be drawn against Sea Breeze for not calling them as a witness (T42:7897). 

 

In the second instance Sea Breeze submits that the Commission Panel should draw an adverse 

inference against BCTC for its failure to produce information about the cable tenders requested 

in Sea Breeze’s May 1, 2006 letter to BCTC (Sea Breeze Cable Tender Submission, May 11, 

2006, para. 40-41). 

 

BCTC submits that Sea Breeze’s request that the Commission Panel draw an adverse inference is 

“completely unwarranted.”  It further submits that it has fully answered the undertaking to the 

Commission Panel to provide a report on the cable tender (BCTC Reply Submissions on Cable 

Tender, May 16, 2006, p. 3). 
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In the third instance Delta asks that the Commission draw an adverse inference against BCTC for 

not producing the ROW agreement through TFN lands despite Delta’s request that it do so 

(Delta Argument, para. 198-199).  Delta submits that BCTC is relying on the hearsay evidence 

of its witnesses regarding BCTC’s legal rights to build a new transmission line through TFN 

lands. 

 

BCTC provides several reasons why no adverse inference should be drawn.  BCTC interpreted 

its undertaking narrowly and consequently did not feel obliged to produce the document but 

rather, “to reach an accommodation” with Delta (T42A:7928, 7935-36).  BCTC believed, on the 

basis of Delta’s testimony, that Delta had the ROW agreement and that, alternatively, it could 

have been obtained from the Indian Registry (T42A:7925).  Nonetheless, BCTC attempted to 

accommodate Delta by providing its counsel with an opportunity to read the document 

(T42A:7935).  BCTC further submits that its witnesses provided clear, uncontested testimony 

regarding BCTC’s rights to build on TFN lands during cross-examination (T42A:7927-30). 

 

In the fourth instance, Sea Breeze submits that the Commission should draw an adverse 

inference against BC Hydro for not calling evidence from Powerex (T42:7863).  Sea Breeze 

submits that BC Hydro should have been proactive in providing evidence regarding potential 

power supply to JdF (T42:7865). 

 

BC Hydro submits that there is no onus on it to provide evidence on all the options to supply 

power to JdF and notes that Sea Breeze raised the issue of export revenues very late in this 

proceeding (T42:7872).  Regarding the DSBs, BC Hydro considers the record to be 

uncontradicted and does not believe that BC Hydro needed to call additional evidence to “bolster 

the facts” (T42:7878-79).   

 

Commission Determination 

 

The Commission Panel concludes that no adverse inferences should be drawn in this 

proceeding.  The Commission Panel notes that the drawing of an adverse inference is 

discretionary and finds that, in the cases under consideration, counsel have provided adequate 
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explanations for not calling the evidence in question.  While the Commission Panel finds 

insufficient grounds to draw any adverse inferences, the parties’ reliance on hearsay evidence 

will, in some instances, affect the weight given to that testimony. 

 

In the first case, Sea Breeze chose not to submit information requests to BC Hydro regarding 

Powerex despite the opportunity afforded by the regulatory schedule (Exhibit A-28), and did not 

attempt to have a BPA witness appear to support Sea Breeze’s testimony.  The Commission 

Panel concludes that, while direct evidence would have added weight to Sea Breeze’s testimony, 

an adverse inference need not be drawn against Sea Breeze. 

 

In the second case, the Commission Panel finds that sufficient cable tender information was filed 

by BCTC in Exhibit B1-135 to meet its undertaking to the Commission Panel, and concludes 

that it should not draw an adverse inference against BCTC for failing to meet Sea Breeze’s 

expectations regarding the scope and content of the report. 

 

In the third case, the Commission Panel is concerned about BCTC’s narrow interpretation of its 

undertaking but accepts that BCTC believes that it fulfilled its obligations.  The Commission 

Panel also finds that Delta played a role in the confusion that contributed to the document not 

being produced.  The Commission Panel accepts BCTC’s explanation of events and draws no 

adverse inference against BCTC. 

 

In the final case, the Commission Panel concludes that there was no onus on BC Hydro to call 

Powerex to strengthen the testimony already on the record regarding DSBs or to call evidence 

about trade possibilities for JdF, and therefore draws no adverse inference against BC Hydro. 

 

2.4 Expansion of the Record 

 

In letters dated May 29, 2006 several parties bring motions to re-open the record.  At the 

beginning of the Oral Phase of Argument a number of the motions were dismissed, and further 

submissions were heard on the remaining motions.  These are dealt with below. 
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IRAHVOL seeks to have the February 2006 load forecast that is included in Section 3.2.1.1 of 

BC Hydro’s F2007/2008 RRA filed in this proceeding because it shows a significant increase 

compared to BC Hydro’s previous revenue requirements application. 

 

BCTC and BC Hydro opposed the motion.  BCTC submits that the February 2006 load forecast 

was available during the evidentiary phase of this proceeding but IRAHVOL did not ask to have 

it filed (T41:7562).  BCTC also notes that the EENS Study which was filed as Exhibit B1-47 

was based on a December 2005 Vancouver Island load forecast which is very similar to the 

February 2006 forecast (T41:7563).  Both BCTC and BC Hydro questioned the probative value 

of the February 2006 forecast as it does not specifically deal with Vancouver Island (T41:7559, 

7563). 

 

The Commission Panel concludes there is already sufficient evidence on the record 

regarding the Vancouver Island load forecast and that the February 2006 forecast was 

available when the record was open.  The Commission Panel therefore dismisses the 

motion. 

 

IRAHVOL also made a submission regarding Mr. Morris’ evidence, but did not seek to re-open 

the record (T41:7557).  Since IRAHVOL did not seek to reopen the record, there is no need 

for the Commission Panel to make a decision to dismiss.  

 

TRAHVOL and SDSS PAC both seek to have an email (which both Intervenors had attached to 

their Arguments) from the ICNIRP Scientific Secretary included in the record.  Although the 

email was received after the evidentiary phase of the hearing, the inquiry to ICNIRP could have 

been made earlier.  However, BCTC responds to the evidence in its Reply (BCTC Reply, para. 

37).  Therefore, the Commission Panel will accept the email, and BCTC’s Reply comments 

concerning it, as part of the record. 

 

TRAHVOL also asks to have a newspaper article that it had attached to its Reply admitted to the 

record.  As the Chair noted in dismissing SDSS PAC’s motion to have two articles admitted, the 

record would never close, nor could a decision be made, if the record were opened for every such 
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item.  The Commission Panel dismisses TRAHVOL’s second motion. 

 

TRAHVOL and Delta School Board seek to have letters concerning CEC’s membership and 

representation included in the record.  TRAHVOL submits that CEC’s representative had not 

made it clear during the hearing that, in this proceeding, CEC represents just a few small 

businesses rather than the broader commercial customer sector.  TRAHVOL seeks to have 

evidence that includes its letter of May 4, 2006 to CEC and CEC’s May 9, 2006 response 

admitted to the record.  Delta School Board asks that the record be re-opened to include its letter 

dated May 15, 2006 to CEC outlining concerns of misrepresentation and conflict of interest.   

 

The Commission Panel accepts that the exchange of letters regarding CEC membership 

occurred as a result of information that became publicly available on April 29, 2006 and 

that the evidence in question was therefore unavailable during the evidentiary portion of 

the hearing.  The Commission Panel considers the evidence concerning CEC relevant as to 

weight and will accept the letters as part of the record. 

 

Delta brings a motion to have BCTC produce the ROW agreement through TFN lands in 

addition to its motion for an adverse inference concerning non-production of the document 

(Counsel for Delta letter, May 29, 2006).  During the hearing, Delta had requested production of 

TFN agreements that may be relevant to VITR (T17:3019).  The Chair directed BCTC to try to 

reach some accommodation with Delta and, if unsuccessful, to “bring it back to me” (T17:3018).  

On April 12, 2006 BCTC advised that it was unable to reach an accommodation with Delta 

regarding the production of agreements (Exhibit B1-134).   

 

BCTC’s testimony was that an additional agreement from TFN is required for VITR and that BC 

Hydro provided that opinion to BCTC (T17:3016).  Further, BCTC confirms that it does have the 

agreement (T42A:7925).  Delta counsel advises that the testimony of the witness for Delta was 

inaccurate (T22:4172), and that the ROW agreement across TFN lands had not been reviewed by 

Delta (T42A:7914). 
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Mr. Holmsen supports Delta’s application, submitting that it is very important that the ROW 

agreement be produced (T42A:7965). 

 

The Commission Panel concludes that Delta could have pursued the matter with the Commission 

Panel earlier, following the filing of B1-134, as contemplated by the Chair.  Moreover, the 

Commission Panel finds that there is little probative value in the documents requested 

because the record concerning the requirement for an additional ROW through TFN lands 

is adequate.  The motion is dismissed. 
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3.0 BCTC PROJECT SELECTION AND CONSULTATION PROCESS 

 

Questions were raised during the proceeding regarding BCTC’s general consideration of project 

alternatives and route options, the treatment of socioeconomic and other non-financial 

considerations in the project selection process, BCTC’s public consultation process, and BCTC’s 

obligation to consult and accommodate First Nations.  This Section of the Decision reviews 

these issues.  

 

3.1 Applicant’s Obligation to Study Alternatives 

 

Several Intervenors submit that BCTC’s consideration and investigation of alternative 

technologies, projects, and routes was inadequate and that in some cases BCTC either ignored or 

was dismissive of alternatives, particularly those proposed by other stakeholders (Sea Breeze 

Argument, para 10; Delta Argument, para. 4; TRAHVOL Argument, para. 2; Holmsen 

Argument, p. 2).  Sea Breeze submits that in the absence of a proper examination of alternatives, 

the Commission cannot approve BCTC’s CPCN Application (Sea Breeze Argument, para. 9). 

 

TRAHVOL submits that it is difficult to take BCTC at its word that a thorough examination of 

alternative routes was undertaken, and that it was not predisposed to using the existing ROW 

(TRAHVOL Argument, para. 134).  TRAHVOL submits that there is sufficient evidence to 

make a determination that both Options 1 and 2 through South Delta are not in the public 

interest, and also submits that there is insufficient evidence to conclude that Option 4 through 

South Delta is in the public interest (TRAHVOL Argument, para. 6 and 128).  TRAHVOL 

further submits that there is insufficient evidence to issue a modified CPCN as requested by 

BCTC in Argument, paragraph 3(d) (TRAHVOL, Argument, para. 6)  

 

Sea Breeze submits that BCTC did not adequately consider JdF as an alternative to VITR, and 

that as an independent entity responsible for transmission in B.C., BCTC should have 

proactively and objectively considered all reasonable alternatives for meeting the needs of 

Vancouver Island (Sea Breeze Argument, para. 54).  In Sea Breeze’s submission, BCTC’s 

consideration of JdF was “cursory and superficial at best” (Sea Breeze Argument, para. 60). 
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Mr. Holmsen submits that BCTC has not conducted adequate due diligence and cost estimates 

for alternative routes and technologies.  Moreover, Mr. Holmsen submits that BCTC’s cost 

estimates are excessively biased in favour of Options 1 and 2 through South Delta, and Mr. 

Holmsen alleges that BCTC and its executives have consistently misled the public with regard to 

the cost of alternatives, attributes of these alternatives, and feasibility of construction (Holmsen 

Argument, pp. 2-3).   

 

IRAHVOL also submits that BCTC did not adequately investigate project alternatives and route 

options.  Specifically, IRAHVOL argues that BCTC did not fully investigate and consider the 

risks of VITR compared to other alternatives, including seismic risks at the ARN Substation and 

rockslides near the Maracaibo terminal (IRAHVOL Argument, pp. iv-v).  IRAHVOL further 

submits that BCTC did not appropriately consider the visual, socioeconomic, and environmental 

benefit of the removal of the 138 kV facilities on the Gulf Islands and that BCTC’s property 

expert never visited the Gulf Islands (IRAHVOL Argument p. vi).  IRAHVOL submits that a 

multiple account evaluation should have been included in BCTC’s review of all alternatives 

(IRAHVOL Argument, p. 5).  

 

Delta submits that BCTC undertook a superficial and non-transparent examination of route 

options and project alternatives, and that it came to this process with a closed mind and 

determined to follow its agenda only, producing route options with obvious, yet easily corrected, 

defects.  Delta further submits that BCTC has been unresponsive to or dismissive of suggested 

alternatives, whether project alternative proposed by Sea Breeze such as VIC or JdF, or route 

alternatives proposed by Delta or Holmsen (Delta Argument, para. 4).  Delta further submits that 

BCTC’s approach regarding Options 1 and 2 “…reinforces doubts about the bona fides it has 

brought to its consideration of VITR alternatives” (Delta Argument, para. 26).   

 

The JIESC submits that BCTC has fully considered all reasonable project alternatives and route 

options and that it employed an appropriate process to review and evaluate reasonable 

alternatives.  The JIESC suggests that while BCTC has a duty to test all alternatives to a 

reasonable degree, that does not mean it should do the same level of examination of every 
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possible alternative, but rather it should examine all alternatives only to the extent necessary to 

determine whether they are viable (JIESC Reply, para. 11). 

 

In response to the concerns raised by TRAHVOL, Mr. Holmsen, IRAHVOL, Delta and Sea 

Breeze, BCTC submits that the appropriate method of studying alternatives is to start with a 

wide array of alternatives and then eliminate some as clearly preferable ones emerge.  BCTC 

submits that detailed, and costly, examination only needs to take place where this is necessary to 

distinguish between alternatives (BCTC Reply, para. 14; Exhibit B1-11, IRAHVOL 1.13.1).  

BCTC submits that the assessment process that it undertook was appropriate and this assessment 

has been at a level of detail sufficient for the Commission to reach a determination on this 

Application (BCTC Reply, para. 22).  Finally, BCTC submits Delta not only opposed but 

actively frustrated BCTC’s efforts to investigate alternatives (BCTC Reply, para. 17). 

 

Commission Determination  

 

The Commission Panel agrees that the utility has an obligation to conduct an objective and 

balanced assessment of alternatives, which should include consideration of investigation costs, 

prior investigation results, and the impacts on all of the utility’s stakeholders.  The Commission 

Panel accepts the concept of a staged assessment of alternatives, starting first with a screening 

assessment of available alternatives and proceeding to successively more detailed investigations 

only for those alternatives that are considered feasible or for which there is evidence that a more 

detailed and costly assessment should be undertaken prior to eliminating an alternative 

completely.  However, the utility’s decision to limit the investigation of certain alternatives or to 

eliminate alternatives from further investigation in its selection process should not be influenced 

by undisclosed and untested preferences for a project.  Further, a utility’s decision to limit the 

investigation of alternatives or eliminate alternatives from further investigation should not be 

influenced by prior commitments, particularly where such commitments will require regulatory 

approval.  The Commission Panel considers factors such as technical infeasibility, significant 

legal impediments, and high costs may be sufficient reasons to eliminate alternatives during the 

screening process in order to limit the range of alternatives requiring more detailed assessment.  

However, the weight of each of these considerations may vary depending upon the planning 
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context and the full range of alternatives under consideration.  Further, in the case of a project 

requiring regulatory approval, an applicant needs to continue to consider and compare other 

alternatives to the recommended alternative until the evidentiary phase of a regulatory 

proceeding closes, as such consideration might lead to a change in the applicant’s recommended 

alternative.   

 

The Commission Panel endorses the general approach to project alternatives and route options 

set forth by BCTC in Exhibit B1-11, IRAHVOL 1.13.1, and concludes that BCTC’s 

investigation of alternatives, with the exception of route options through South Delta, was 

appropriate.  The Commission Panel is concerned that BCTC’s investigation of route options 

through South Delta was influenced by either undisclosed and untested preferences or 

commitments that were made for reasons that were not disclosed in this proceeding.  For similar 

reasons, the Commission Panel is concerned that BCTC did not follow the evaluation approach 

in Exhibit B1-11, IRAHVOL 1.13.1 with respect to route options through South Delta.  The 

Commission Panel is also of the view that Option 3 may not have received adequate advance 

evaluation due primarily to the lack of cooperation from Delta and not the investigation approach 

of BCTC.  These limitations aside, the Commission Panel is able to make determinations 

regarding Option 3 based on the record in this proceeding.  These issues are discussed further in 

the Commission Panel’s detailed review of the VITR route options found in Section 6 of this 

Decision. 

 

The Commission Panel accepts that the record in this proceeding is adequate to select a project 

and route option from the alternatives and to conclude that the selected project and route option 

is in the public interest. 

 

3.2 Treatment of Socioeconomic and Other Non-Financial Considerations 

 

During the proceeding, there was some discussion of the appropriate treatment of socioeconomic 

and other non-financial impacts in BCTC’s evaluation of alternatives, and in the Commission 

Panel’s deliberations regarding whether VITR is in the public interest.    

 



34 
 
 

 

The Application contained several tables that ranked alternative technologies and route options 

using a suite of financial, non-financial and socioeconomic criteria, including cost, reliability, 

community impacts, environmental effects, First Nations impacts, implementation risk, and 

regulatory risk (e.g., Exhibit B1-1, Table 4-2, p. 102).  For each criterion, BCTC used a seven-

point scale and professional judgment to rate the relative performance of each alternative.  An 

overall rating was also developed based on a general assessment of each alternative.  In response 

to BCUC 4.204.0 (Exhibit B1-61), BCTC refined its evaluation framework and added 

comparisons of other route alternatives and VIC.  At the request of the Commission, the revised 

evaluation framework included an overall ranking of alternatives based on an explicit weighting 

and aggregation of the ratings for individual evaluation criteria.  

 

In its Application, BCTC indicated that it considered environmental and socioeconomic issues 

would be dealt with as part of the comprehensive environmental review and approval process 

that would be required, and indicated it did not intend to submit more detailed information on 

potential environmental effects as part of its CPCN Application.  Specifically, BCTC noted:  

 

“The VITR Project is subject to detailed environmental assessment and 
approval processes (including the review and approval of socioeconomic 
effects) under the British Columbia Environmental Assessment Act (BCEAA), 
the Canadian Environmental Assessment Act (CEAA), the US federal National 
Environmental Policy Act (NEPA), and the Washington State Environmental 
Policy Act (SEPA).  BCTC has identified the environmental and socio-
economic issues raised as part of the public consultation process in this 
Application.  However, given the comprehensive environmental review and 
approval processes that BCTC must satisfy, BCTC is not submitting detailed 
information on the potential environmental effects of the Project as part of this 
Application.  BCTC anticipates that any CPCN for the VITR Project will be 
conditional upon receipt of the permits and regulatory approvals necessary to 
satisfy Canadian and US  environmental assessment and protection 
requirements”  (Exhibit B1-1, p. 75). 

 

Part of IRAHVOL’s filed evidence contained a so-called multiple account evaluation of the 

alternatives (Exhibit C34-6).  During the Pre-hearing Conference, IRAHVOL also noted the 

importance of a multiple account evaluation for the Commission process (T2:247-257).  In 

Argument, IRAHVOL again submits that a multiple account evaluation should have been 

included in BCTC’s review of alternatives (IRAHVOL Argument, p. 5). 
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In the Pre-hearing Conference, Delta also suggested that environmental and socioeconomic 

matters are clearly of concern to parties in the proceeding, and there is concern amongst some 

parties about what is the most appropriate process for dealing with those.  Delta suggested there 

should be an opportunity for evidence and cross-examination on environmental and 

socioeconomic impacts of the projects, regardless of the outcome, “…rather than relying solely 

on the somewhat less transparent process within the environmental review process in British 

Columbia, which deals more with consultation and where you don’t have clear mechanisms for 

challenged cross-examination and things of that nature” (T2:284). 

 

In the Pre-hearing Conference, counsel for Sea Breeze also suggested that “…to the extent that 

there are material differences between, say, the VIC and/or Juan de Fuca projects and the VITR 

project in terms of their environmental and/or socioeconomic impact, which I guess represent 

relative benefits or advantages of one project over the other, or others, from the perspective as 

we’ve heard of local residents or other stakeholders for that matter, Sea Breeze submits that the 

Commission can and should consider the effects of those material differences and take them into 

account in effectively globally assessing the relative merits of the competing proposals” 

(T2:290). 

 

The Islands Trust and the Tsawwassen Homeowners Association both agreed with the comments 

of IRAHVOL and Sea Breeze.  The HTG submitted “…whether or not we state that we are in 

favour of the Panel reviewing socioeconomic and environmental issues, we are in fact basically 

saying those are issues that the Panel is going to have to consider at least through the aboriginal 

lens” (T2:293). 

 

In response, BCTC indicated it would strongly prefer that that the issue not be characterized as a 

matter of Commission jurisdiction, but rather as a determination of what is appropriate in terms 

of Commission practice and procedure in this particular instance given that there will be a 

detailed review of a full range of socioeconomic and environmental issues under the BC CEA 

process (T2:296). 
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Commission Determination 

 

The Commission Panel concurs that socioeconomic and other non-financial considerations may 

be relevant issues in its determination of the public interest.  The Revised Hearing Issues List 

(Exhibit A-71) included several questions related to the relative socioeconomic impacts of 

VITR, VIC and JdF, including safety, reliability, health, aesthetic, recreation, habitat, First 

Nations and construction impacts (e.g., Issues 4.2, 7.2, and 9.3).  

 

Given the comprehensive environmental review and approval processes that BCTC must satisfy, 

the Commission Panel agrees with BCTC that a detailed examination of socioeconomic impacts 

is not necessary for the Commission’s review, and is potentially duplicative of other regulatory 

processes.  However, a high-level review of the relative socioeconomic impacts of project 

alternatives is still necessary for the Commission to determine whether a particular project is in 

the public interest.  This review is required for four reasons.  First, the Commission Panel must 

be satisfied that BCTC has reasonably considered other alternatives that may have similar 

financial costs for ratepayers but lower socioeconomic impacts or better non-financial 

performance.  Second, the Commission Panel may be required to make determinations among 

projects with similar costs but different kinds of non-financial and socioeconomic impacts.  For 

example, two projects may have similar costs, but one may perform better in terms of 

environmental impacts while the other performs better in terms of aesthetic impacts.  Such 

considerations may be relevant to the Commission’s determination of the overall public interest.  

Third, the Commission Panel must be assured that the recommended alternative is likely to 

receive environmental approvals in a timely fashion and that expected compensation or 

mitigation costs would not render the alternative more costly than another viable alternative.  

Finally, the Commission Panel could consider modest increases to the project costs in order to 

reduce socioeconomic impacts and provide other non-financial benefits that may reduce financial 

or schedule risks associated with the project.  

 

In terms of the form of the evaluation, the Commission Panel agrees with IRAHVOL that some 

form of multiple account presentation of key socioeconomic and other non-financial impacts can 

be a useful tool, both during BCTC’s selection and consultation process, as well as during the 
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review process before the Commission.  The Commission Panel notes that a multiple account 

evaluation is simply a presentation of different kinds of impacts and the types of impacts and 

manner in which they are presented may reasonably vary depending upon the context and 

available information.   

 

The Commission Panel does not consider a detailed examination of each account as necessary in 

all situations.  Further, impacts may reasonably be evaluated using a combination of quantitative 

inputs and subjective assessments.  Performance may also be characterized using summary 

scales for ease of presentation and comparison.  This approach can be very useful for screening 

and for determining whether more detailed evaluation of certain impacts is required in order to 

make a final selection among alternatives.  To that end, the Commission Panel accepts Table 4-2 

found at page 102 of BCTC’s Application is a type of multiple account evaluation.  The 

Commission Panel also finds the refinements made in response to BCUC 4.204.0 (Exhibit B1-

61) were useful in its deliberations.  

 

The Commission Panel encourages BCTC to consider improvements to its evaluation process for 

future CPCN Applications.  Specifically, as suggested in BCUC 4.204.0 (Exhibit B-61), the 

Commission Panel considers it important for BCTC to develop and use more explicit definitions 

of evaluation criteria, and to take special care to eliminate potential double counting among 

criteria.  In addition, while the Commission Panel supports the use of summary scales or scores 

for representing individual impacts, the Commission Panel also notes the importance of clearly 

defining scales, whether these are based solely on subjective assessments or on underlying 

quantitative information.  Finally, the Commission Panel considers the presentation of overall 

scores based on a formal weighting and aggregation of the performance on individual criteria is a 

useful input for decision making.  The Commission Panel acknowledges that the weighting and 

aggregation of individual impacts may involve judgment and other methodological challenges 

but still finds this useful in order to understand the proponent’s views of the relative importance 

of different impacts.  The Commission Panel also notes that these evaluation techniques can be 

very useful in consultation processes.  The Commission Panel is aware that there is extensive 

literature on these evaluation techniques and that many similar techniques have been employed 

by BC Hydro as part of its IEP and water use planning processes. 
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3.3 Public Consultation Process 

 

The Commission Panel considers many of the Intervenor comments regarding BCTC’s 

consideration of alternatives and treatment of socioeconomic and other non-financial 

considerations are closely related to the public consultation process employed by BCTC.   

 

Section 5 of the Application summarized BCTC’s consultation activities related to VITR.  In its 

Application, BCTC states:  

 

“… [it] has engaged in public consultation on the VITR Project to ensure that 
all interested parties and potential stakeholders were provided with the 
opportunity to hear about, gather information, ask questions, and to express any 
concerns to BCTC about the Project prior to the final project design and the 
CPCN Application being filed.  BCTC’s goal was to engage the public in a 
process of communication and consultation to build a strong body of informed 
public opinion, leading to a project proposal that meets the technical 
requirements but that has also been informed by public and First Nations 
involvement, is cost effective  and balances the competing interests of affected 
stakeholders” (Exhibit B1-1, p. 112). 
 

 

Commission Determination 

 

The Commission Panel notes that the consultation activities of BCTC seemed to centre on its 

preferred route option, rather than a broad exploration of project alternatives with the public.  

The Commission Panel accepts that a broad exploration of project alternatives may not have 

been appropriate with a very general audience (e.g., public open houses) but could have been 

useful at an early stage with a limited group of opinion leaders and key stakeholders such as the 

Corporation of Delta.  The Commission Panel finds no evidence of such consultations in the 

Application.  Further, the Commission Panel considers that some of the issues explored in the 

hearing process could have been avoided had BCTC engaged key stakeholders in a more open 

discussion of project alternatives.  In particular, the Commission Panel believes that some of the 

project alternatives identified during the hearing process could have been identified and 

evaluated by BCTC prior to the CPCN Application and hearing process. 
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The Commission Panel also notes that BCTC’s consultation process focused almost exclusively 

on local stakeholders that would be directly affected by the project.  While local residents are a 

key set of stakeholders, the Commission Panel believes that in the case of a large project such as 

VITR with considerable financial implications for provincial ratepayers, some exploration of 

general ratepayer perspectives on reliability issues and underground route options should also 

have been undertaken prior to the CPCN Application and hearing process.  For example, 

BCTC’s Transmission Planning Advisory Committee or a similar group may have been a useful 

forum for BCTC to discuss some of the broader principles and policy issues associated with 

VITR prior to submitting its CPCN Application.  

 

All route options for VITR, including those proposed by Intervenors in this proceeding, will 

have adverse impacts, although the form and distribution of impacts may vary across route 

options.  Most of the route options supported by Intervenors, including the preferred route option 

of TRAHVOL, will have adverse impacts on some residents.  The task of approving a project 

would be much easier if the alternatives included at least one alternative with no adverse 

impacts.  That is not the case.  For that reason, providing reliable supply to Vancouver Island 

may not be possible without some adverse impacts.  This must be the starting point and the end 

point for consideration of route options through South Delta. 

 

BCTC ought to have reached a similar conclusion prior to its commitment to the residents along 

the ROW in Tsawwassen (Letter from Mr. Costello dated March 17, 2005, Exhibit B1-1, 

App. D.  The letter from Mr. Costello suggests that BCTC anticipated that an alternative route 

could be found that did not impact residents.  However, BCTC should have known by that time 

in its investigation of alternative routes that no such alternative was available for it to select.  

Moreover, it should also have anticipated the reaction of the residents along the ROW through 

Tsawwassen to any use of that ROW.  It did not, and in fact seems to have poorly understood the 

concerns of the residents along the ROW through Tsawwassen even after the conclusion of this 

proceeding and in Argument.  
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BCTC acknowledges that all route options have impacts on others, and submits that proponents 

do not offer an explanation as to why it is more in the public convenience and necessity to 

benefit people in Tsawwassen, and particularly people who purchased homes with the ROW in 

place, at the expense of others (BCTC Reply, para. 138).  That may be true, but a more 

significant acknowledgement by BCTC would have been an acknowledgement of the 

shortcomings of its consultation with the residents of Tsawwassen.  Its consultation should have 

reflected a better understanding of, and sensitivity to, the concerns of the residents along the 

ROW.  For example, Mr. Barrett’s hand delivery of the March 17, 2005 letter (Exhibit B1-1, 

App. D) to Mr. Dunn communicated by action and words much more than BCTC contemplated.  

This should have been foreseen by BCTC.  Further, BCTC’s efforts to correct misunderstandings 

that arose from this communication were either completely absent or were wholly inadequate.  

BCTC’s consultation process did no more than aggravate and antagonize the residents along the 

ROW.  BCTC ought to have fully explained its limited options to the residents along the ROW.  

The earliest this was done was sometime in May 2005.  By that time, residents along the ROW 

believed that the transmission line would be removed from the existing ROW through 

Segment 2.  This was a fundamental flaw in the consultation and investigation process of BCTC 

that it should have avoided. 

 

One of the consequences of BCTC’s poor understanding of route options and the 

misunderstanding of residents along the ROW in Tsawwassen was a lack of cooperation by all 

stakeholder groups in Tsawwassen, particularly TRAHVOL and Delta.  All the route options 

through South Delta, Options 1, 2 and 3, suffer from a lack of meaningful consultation with 

those most concerned.  The evidence in this proceeding regarding Options 1, 2, and 3, 

particularly regarding the preferences of those most immediately impacted, should have been 

more fully developed, prior to the Application being filed, than was possible given BCTC’s 

approach to consultation. 

 

The Commission Panel concludes that a better designed and executed consultation process may 

have resulted in greater cooperation from stakeholders and a fuller investigation of alternatives 

prior to the Application.   Although a better consultation process may have provided more 

support for the Application and helped to focus the Commission’s process, the Commission 
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Panel also concludes that the issues raised by stakeholders have been adequately explored in this 

proceeding in order for it to make a determination regarding BCTC’s CPCN Application.  

 

3.4 First Nations - Obligation to Consult and Accommodate 

 

The HTG, the Sencot’en Alliance and the Songhees First Nation all intervened in the 

proceedings.  TFN appeared at the Tsawwassen Town Hall Meeting and said it did not support 

Option 4 (T5:653; Exhibit E-59).  With the exception of the HTG, none of the First Nations filed 

argument; nor did any of the First Nations participate in the oral evidentiary phase of the hearing 

or appear by counsel or by agent during that phase other than for the appearance of Mr. Bak on 

behalf of TFN at the Tsawwassen Town Hall Meeting. 

 

In Exhibit A-40, the Commission Panel addressed certain requests from the HTG that the 

Commission Panel characterized as Advance Orders.  It concluded that it should only consider 

those issues arising from the Advance Orders that required consideration at that time.  In 

concluding that the Advance Orders sought by the HTG should not be granted at that time, the 

Commission Panel stated that it preferred to provide reasons with respect to the matters 

addressed in Exhibit A-40 with the CPCN Decision and allowed the participants to address both 

the matters discussed in Exhibit A-40 and other issues raised in the proceedings in argument. 

 

In denying the request by the HTG that the Commission Panel revise the regulatory timetable to 

establish “a separate, distinct or additional process” for First Nations claims, the Commission 

Panel noted that “…an obligation to consult and, if necessary, to accommodate may still be 

borne by BC Hydro and BCTC at the conclusion of this proceeding, and it is open to the HTG in 

argument to argue that the obligation was not met and that a ‘separate, distinct or additional 

process’ was necessary to meet that obligation” (Exhibit A-40, p. 2). 

 

In the Hearing Issues List (Exhibit A-71), the Commission Panel identified the issue of 

consultation with First Nations in Section 2.3.  At T40:7542-7543, the Chair invited counsel for 

the Applicant and for Intervenors to consider in argument whether BC Hydro met the obligation 

to consult with First Nations in regard to each of the VITR route options, and whether BC Hydro 
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has an obligation to accommodate First Nations and when does the obligation arise. 

 

The HTG filed Argument in answer to the above questions, as did BCTC, BC Hydro, Delta and 

CEC.   

 

After stating it continues to rely upon its submissions in Exhibit B1-31, BCTC submits that 

“…the Crown’s obligation to consult First Nations regarding the VITR Project does not need to 

be satisfied until a final decision is rendered allowing the Project to proceed” (BCTC Argument, 

para. 102).  It argues that the Commission only needs to be satisfied that a process is in place for 

consultation, and if necessary, accommodation.  It further submits that: “Given the consultation 

that has taken place, and the process that has been established, it is too soon to determine 

whether any accommodation will be necessary and, if so, what that accommodation might be” 

(BCTC Argument, para. 102).  It concludes its submission with the comment that VITR cannot 

proceed without an EAC. 

 

Delta and CEC agree with and adopt BCTC’s position (Delta Argument, para. 47; CEC 

Argument, para. 37). 

 

BC Hydro provides its answers to the questions at paragraphs 33-49 of its Argument, ultimately 

submitting that all obligations to First Nations have been discharged “to the extent appropriate” 

at this stage.  Pursuant to the Key Agreements, as between BCTC and BC Hydro, BC Hydro has 

the responsibility for consultation with First Nations (Exhibit C6-5, Attachments 5 and 6).  BC 

Hydro submits that based on Supreme Court of Canada case law the duty to consult and, if 

necessary, accommodate rests with the Crown, not third party project proponents and references 

Haida First Nation v. British Columbia (Minister of Forests), [2004] 3 S.C.R. 511, 2004 SCC 73  

[Haida First Nation]. 

 

BC Hydro submits that it undertook a lengthy consultation process with numerous First Nations 

and that close coordination took place and continues to take place between BC Hydro, BCTC 

and the EAO (BC Hydro Argument, para. 36).  BC Hydro notes that its consultation process and 

the separate EAO process are ongoing and that there will be further consultation opportunities.  
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It submits that the BCUC: “…can ensure the successful continuation and conclusion of this 

consultation program by making any CPCN approval subject to the outcome of the assessment 

being conducted under the BCEAA [B.C. Environmental Assessment Act]” (BC Hydro Argument, 

para. 45).  BC Hydro also notes that the various First Nations that registered as Intervenors chose 

not to exercise their full procedural rights during this proceeding (BC Hydro Argument, para. 42-

43). 

 

On the issue of accommodation, BC Hydro submits that accommodation does not arise in every 

case where a duty to consult exists and further that accommodation can take many forms.  It also 

submits that given the uncertainty over route options, it “…is not a reasonable expectation for 

BC Hydro to have negotiated final and binding right-of-way agreements with the TFN.”  It 

further submits that a separate and distinct process is not required by law (BC Hydro Argument, 

para. 47). 

 

The HTG submits that the Provincial Crown, represented by BCTC and BC Hydro, owe a duty 

to consult and, if necessary, accommodate First Nations in relation to aboriginal rights and title.  

It submits that the Crown had not discharged those duties to the HTG and the Chemainus, 

Lyackson, Halalat, Penelakut, Cowichan and Lake Cowichan First Nations (HTG Argument, 

para. 1 and 2).  It requests that the Commission make the following rulings (HTG Argument, 

para. 3): 

 

“(a) it is in the public interest for the Crown to meet its legal duties to First 
Nations, 

(b) the Crown has not met its legal duties to the First Nations that are 
members of the Hul’qumi’num Treaty Group, 

(c) there is no guarantee the Crown will meet its legal duties to First Nations 
in Environmental Assessments or other processes outside the control of 
the Commission in regards to this matter, 

(d) a certificate of public convenience and necessity should not be granted 
and the project should not proceed to the next level of authorizations 
until the Crown has fully discharged its legal duties to the First Nations, 
and 
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(e) the Proponent should reimburse the reasonable costs incurred by HTG 
and the member First Nations in relation to the Commission process.” 

 

The HTG urges the Commission to “…reject BCTC’s and BC Hydro’s narrow and technical 

interpretations designed to delay any decisions on consultation by the Commission” (HTG 

Argument, para. 8).  The HTG argues that in Haida First Nation, the Supreme Court of Canada 

rejected arguments similar to those made by BCTC at paragraph 102 of its Argument and the 

Commission should therefore reject the BCTC submission on this issue (HTG Argument, 

para. 10-14). 

 

Additionally, the HTG submits that the Commission “…ought to be very cautious about placing 

any faith in the Environmental Assessment process….” firstly, because the Commission has no 

control over the EA process and secondly, because the present EAO process is very different 

from that discussed by the Supreme Court of Canada in Taku River Tlingit v. British Columbia, 

[2004] 3 S.C.R. 550, 2004 S.C.C. 74 [Taku River] (HTG Argument, para. 15-17).  The HTG 

submits that since the decision in Taku River, the EAA has been amended and there is no longer 

the requirement for First Nations to have a seat on Project Committees that design and carry out 

the environmental assessments.  The result is that First Nations have a much lesser role, at the 

discretion of provincial officials. 

 

The HTG submits that the Crown owes a duty to consult in a proactive manner before decisions 

are made.  It argues that “…[a] mere invitation to participate in a public process like the 

Commission hearing does not necessarily discharge the crown’s duty….” and relies upon 

Mikisew Cree First Nation v. Canada (Minister of Canadian Heritage), [2005] 3 S.C.R. 388, 

2005 S.C.C. 69 at paragraphs 65 and 66 [Mikisew Cree].  It submits that BCTC and BC Hydro 

have provided some potential evidence of consultation that has or may have taken place in 

relation to the EAO process, but no such evidence with respect to the Commission process (HTG 

Argument, para. 18-19). 
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The HTG further submits that the Commission should take into account the poverty of First 

Nations, their lack of funding, and their attempts to participate despite serious limitations.  It 

submits that the First Nations have provided evidence of their rights and title and potential 

infringements and any evaluation of the sufficiency of the information should weigh in favour of 

the First Nations. 

 

Finally, the HTG submits that the Commission has the legal responsibility to take into account 

the Constitution of Canada when making decisions (HTG Argument, para. 20-21). 

 

BCTC submits that the HTG has provided no authority to support their “…compartmentalized 

view of consultation or their submissions on when this process needs to be completed, 

particularly given that BCTC is expressly prohibited from proceeding with VITR until it has 

received an environmental approval certificate under the Environmental Assessment Act.”  

BCTC also relies upon the submissions in BC Hydro’s Argument and those found at paragraphs 

30 to 35 of BC Hydro’s Reply (BCTC Reply, para. 207-08). 

 

BC Hydro agrees that the Crown cannot hide behind a Crown Corporation to avoid its legal 

duties to First Nations, but says there is no evidence of the Crown seeking to do so with respect 

to VITR.  BC Hydro indicates it has undertaken consultations as the Crown’s delegate to First 

Nations on behalf of the Crown and further consultation and, if necessary, accommodation can 

occur during the EAO process (BC Hydro Reply, para. 30-35). 

 

BC Hydro also submits that the argument that full and final consultation and accommodation on 

the entire project must be completed as part of the Commission’s process is not supported by 

case law.  It submits that in Taku River, the Supreme Court of Canada expressly determined that 

it was not necessary for consultation regarding the entire project to be complete before 

concluding a particular step in the review process and found that a presumption in favour of 

ongoing consultation is appropriate [Taku River, para. 45-46].  BC Hydro further submits that 

concerns with respect to future consultations can be resolved by making the CPCN subject to 

obtaining an EAC. 
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BC Hydro accepts that there is an onus on the HTG to put forward evidence to demonstrate its 

rights and an infringement of those rights, but says the HTG has failed to discharge that onus.  

According to BC Hydro, that failure cannot be justified on the Commission’s failure to vary its 

normal rules and order advance funding.  BC Hydro submits that the request for funding must be 

addressed directly to the Crown for consideration in the context of the overall consultation effort. 

 

On the obligation to consult, the HTG submits that in Taku River, the Supreme Court of Canada 

contemplated that consultation with First Nations be undertaken parallel to the decision being 

made.  It further submits that there is a difference in substance and inquiry between the 

Commission and EAO process (HTG Reply, para. 2-4). 

 

The HTG also distinguishes the work BC Hydro did with TFN and says similar work was not 

undertaken with the HTG (HTG Reply, para. 7).  In other words, there has been no consultation 

with the HTG according to the HTG.  The HTG says BC Hydro has submitted no such evidence 

(HTG Reply, para. 13).  Further, consultation through Intervenor participation is not consultation 

in the submission of the HTG (HTG Reply, para. 10). 

 

By letter dated January 10, 2006, the Project Assessment Director of the EAO forwarded to the 

Commission Secretary a copy of the environmental procedural order (Section 11 Order) for 

VITR (Exhibit B1-42).  Section 14 and section 16 of the Section 11 Order set forth the 

requirements regarding First Nations consultation.  Schedule B of the Section 11 Order identifies 

all the members of the HTG.  By letter dated January 20, 2006, BCTC forwarded the final Terms 

of Reference for VITR to the Project Assessment Officer that were prepared pursuant to the 

Section 11 Order.  Section 7.10 of the Terms of Reference require BCTC in consultation with 

First Nations to identify and evaluate potential effects of the Project on Aboriginal interests and, 

if necessary, to accommodate the effects of the Project on traditional uses and aboriginal 

interests along the submarine cable corridor and at each of the cable terminals (Exhibit B1-44, 

Sea Breeze 2.67.2, Vancouver Island Transmission Reinforcement Project, Approved Terms of 

Reference for an Environmental Assessment Certificate Application, pp. 76-77). 
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During the Oral Phase of Argument, BCTC and BC Hydro submit that in this decision the 

Commission Panel needs to be satisfied that a process (e.g., the EAO process) is in place for this 

consultation and, if necessary, accommodation to take place (T41:7650).  Further, BCTC and BC 

Hydro submit that the Commission Panel need not evaluate consultation nor the adequacy of the 

EAO process regarding the Crown’s obligation to consult and, if necessary, accommodate.  This 

submission by BC Hydro needs to be contrasted with submissions by BC Hydro in Exhibit C6-5, 

which the Commission Panel accepted in Exhibit A-40. 

 

The HTG submits that the EAO will not make changes to the Commission decision, and it 

follows that consultation at the EAO cannot be adequate consultation if the EAO will not make 

changes to the Commission decision (T41:7660).  Further, if the Commission relies on the EAO 

process, then the First Nations will never have been consulted relative to the project and the 

decision being made by the Commission (T41:7662). 

 

Commission Determination 

 

The duty to consult with the HTG is accepted by BCTC and BC Hydro.  The first issue for 

consideration by the Commission Panel in this proceeding is whether or not, as BCTC and BC 

Hydro submit, the Commission need only be satisfied that another process is in place for 

consultation and, if necessary, accommodation.  It follows that if the Commission Panel can rely 

on the EAO process, then there is no legal duty to consult and accommodate at this stage, that is, 

for the purposes of the Commission process.  

 

McLachlin C.J. said in the Haida First Nation case at paragraph 51: 

 
“It is open to governments to set up regulatory schemes to address the 
procedural requirements appropriate to different problems at different stages, 
thereby strengthening the reconciliation process and reducing recourse to the 
courts. … It should be observed that, since October 2002, British Columbia has 
had a Provincial Policy for Consultation with First Nations to direct the terms 
of provincial ministries’ and agencies’ operational guidelines.  Such a policy, 
while falling short of a regulatory scheme, may guard against unstructured 
discretion and provide a guide for decision-makers.” 
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The government has legislated regulatory approvals that must be obtained before VITR 

proceeds.  Pursuant to Section 8 of the EAA, BCTC requires an EAC for VITR.  Given the 

Section 11 Order and the Terms of Reference for VITR, the Commission Panel is satisfied that a 

process is in place for consultation and, if necessary, accommodation.  In the circumstances of 

VITR, the EAO approval, if granted, will follow sometime after this decision.  Through this 

legislation, the government has ensured that the project will not proceed until consultation and, if 

necessary, accommodation has also concluded.  The Commission Panel concludes that it should 

not look beyond, and can rely on, this regulatory scheme established by the government. 

 

On this issue, the Commission Panel notes that it is difficult to reconcile the positions stated by 

BC Hydro in Exhibit C6-5 and in Argument with those stated by BC Hydro during the Oral 

Phase of Argument.  In Exhibit C6-5, BC Hydro stated:  

 

“To properly apply the public convenience and necessity test, the Commission 
will require evidence of on-going efforts made by BC Hydro and BCTC to meet 
concerns expressed by First Nations to the extent practicable, and of any Crown 
consultation that has occurred and will occur” (Exhibit C6-5, p. 2). 
 

 

This issue is complicated by the Commission’s acceptance of BC Hydro’s position in 

Exhibit C6-5 quoted above.  In Exhibit A-40, the Commission Panel said: 

 

“The Commission Panel concludes that it should only consider those issues 
arising from the Advance Orders sought by HTG that need to be considered at 
this time in this proceeding. … However, the issues considered in this letter and 
other issues raised in the submissions may be interrelated.  Therefore, 
participants may in final argument address both the matters addressed in this 
letter and other issues raised in submissions.” 
 

 

Therefore, the Commission Panel concludes that it should acknowledge, given the conclusion 

regarding reliance on the EAO process, that it is not necessary for the Commission to require 

evidence of on-going efforts made by BC Hydro and BCTC to meet concerns expressed by First 

Nations as stated in Exhibit A-40 and quoted above. 
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The Commission Panel concluded in Exhibit A-40 that it is not necessary to alter the 

Commission processes for consultation with First Nations and stated that the reasons would be 

provided with this decision.  The Commission Panel now provides the following reason.  Given 

the conclusion above that the Commission can rely on the EAO process, it necessarily follows 

that the Commission need not alter its processes for First Nations consultation and, if necessary, 

accommodation as requested by the HTG application for the Advance Orders.   

 

The Commission Panel notes that the submissions of TFN have been awarded considerable 

weight with respect to consideration of Option 4.  Similar evidence arising from consultation 

might also be considered by the Commission in future proceedings. 
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4.0 NEED AND PLANNING CRITERIA 

 

The requirement for additional supply capacity to Vancouver Island arises in part from the 

inability of the transmission system supplying Vancouver Island to meet certain planning 

standards following the zero-rating of the existing HVDC system in 2007.  This Section of the 

Decision discusses those standards and the bridging measures that will allow BCTC to meet 

them between 2007 and the time a new transmission interconnection to Vancouver Island is 

energized.  This Section also examines seismic standards and some of the seismic evidence 

provided during the proceeding, and discusses the implications for the comparison of project 

alternatives and route options.   

 

4.1 Planning Criteria and Processes 

 

BCTC’s planning standards are based on the Reliability Standards for the Bulk Electric Systems 

of North America, which have been established and adopted by NERC and WECC.  The 

NERC/WECC Planning Standards define reliability as the combination of two elements 

(NERC/WECC Planning Standards—Definitions, Exhibit B1-44, Sea Breeze 2.7.6): 

 

(i) “Adequacy: The ability of a bulk electric system to supply the aggregate electrical 
demand and energy requirements of the customers at all times, taking into account 
scheduled and reasonably expected unscheduled outages of system components. 

(ii) Security: The ability of the bulk electric system to withstand sudden disturbances such as 
electric short circuits, unanticipated loss of system components, or switching operations.” 

 

Three stages of analysis are used to evaluate project and system performance against adequacy 

standards for worst-case loading conditions.  The first stage establishes the capability of the 

project from an “all-elements-in-service” (N-0) condition.  Once a project has been found to 

meet the N-0 criterion, the analysis proceeds to the second stage, which is the deterministic 

identification of the loading on system elements under the following conditions: (a) a single-

element outage (N-1); (b) a single-element outage when another is already out (N-1-1); and (c) a 

two-element outage (N-2).  Table I, Category B of the NERC/WECC Planning Standards 

(Exhibit B1-44, Sea Breeze 2.7.6) specifies that there will be no load-shedding or cascading 
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outages under N-1 conditions.  An exception to the rule is that the planned or controlled 

interruption of radial loads and/or network loads supplied by the affected element is allowed, 

provided there is no impact to the overall security of the interconnected transmission system.  

Load-shedding is permissible for N-2 conditions, while system performance for three or more 

elements out-of-service is not broadly evaluated.   

 

Following the second-stage deterministic analysis, a probabilistic evaluation is used to 

quantitatively compare different projects that meet the deterministic criterion.  In connection 

with the VITR Application, the probabilistic evaluations consisted of several EENS studies.  

EENS is a reliability index that measures the “expected energy not served” under a specified set 

of operating conditions, and it is widely used to compare different planning alternatives.  Some 

conclusions from the EENS studies regarding bridging mechanisms and the potential for 

schedule delays are discussed in Section 4.2, and some conclusions regarding the relative 

reliability of project alternatives are discussed in Section 7.2.  Once a project has satisfied 

reliability criteria from an adequacy perspective, it may be necessary to evaluate it from a 

security perspective (T37:7193-7194).  A security evaluation, which involves significant 

computational effort, investigates power system stability following worst-case outages.   

 

BCTC notes that achievement of the planning criteria for Vancouver Island is not strictly 

required under the NERC standards or under the Reliability Management System agreements 

between WECC and BCTC.  The reason is that the Vancouver Island transmission circuits are 

not interconnected bulk transmission paths, and failures thereon do not affect neighbouring 

utilities (Exhibit B1-6, BCUC 1.18.1, 1.18.6).  Nevertheless, the BCTC planning standard 

requiring adherence to the N-1 criterion would be in compliance with the Reliability 

Management System agreements.  

 

As noted above, one of the drivers of VITR is the fact that the N-1 criterion will be violated in 

the winter of 2007/08 after the existing HVDC system is zero-rated for planning purposes in 

2007 (Exhibit B1-1, p. 1).  Once that zero-rating occurs, the N-1 transmission capacity to 

Vancouver Island will fall from its current value of 1540 MW - 1300 MW from the two 500 kV 

circuits and 240 MW from the existing HVDC Pole 2 - to 1300 MW (Exhibit B1-1, pp. 90-91).  
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Based on BC Hydro’s 2004 electricity load forecast, the result will be a significant shortfall 

(about 300 MW) in firm transmission capacity to Vancouver Island.  As illustrated in Figure 4.2 

on page 91 of the Application (Exhibit B1-1, the shortfall is expected to grow in subsequent 

years. 

 

No party opposed the need to reinforce transmission to Vancouver Island. 

 

4.2 Schedule and Bridging Mechanisms 

 

BCTC’s schedule for VITR calls for the line to be in-service in October 2008, in time for the 

2008/09 winter peak.  However, as noted previously, a capacity shortfall is expected over the 

2007/08 winter peak as a result of the zero-rating of the HVDC system.  To bridge the gap 

between 2007/08 and 2008/09, BCTC developed the bridging measures described in the 

Application (Exhibit B1-1, pp. 91-92, App. L) and in response to information requests 

(Exhibit B1-6, BCUC 1.19.4, 1.30.1 and 1.36.1).  BCTC states that its bridging mechanisms 

consist of: 

 

• developing the Transmission Emergency Constraint Management Process, which is a 
plan developed by BCTC and BC Hydro to maximize supply capacity for dealing with 
potential Vancouver Island  resource deficit situations; 

• upgrading the 500 kV circuit rating through real-time measurement; 

• making operational reliability improvements to the existing HVDC system through 
replacement of ageing components and targeted usage; 

• supplying the Gulf Islands from the Lower Mainland through the reconstructed 138 kV 
circuit some time during the winter of 2007/08; 

• implementing additional remedial action schemes, including emergency load shedding, to 
maintain supply/demand balance and system stability; 

• implementing contingency plans to speed service restoration if necessary;  

• using demand side management, in which one or more customers would voluntarily shed 
load to restore supply/demand balance.   
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BCTC states that it will continue to rely on bridging measures to accommodate any delays to 

VITR, but submits that such measures have declining reliability and are not a preferred or 

permanent solution to the capacity shortfall on Vancouver Island (BCTC Argument, para. 20).  

In support of its submission regarding declining reliability, BCTC prepared EENS studies from 

which the following table is derived (Expected Energy Not Served (EENS) Study for Vancouver 

Island Transmission Reinforcement Project—Part I: Reliability Improvements due to VITR, 

Table 1, Exhibit B1-47, BCUC 3.186.1; Exhibit B1-65, Tables 5, 6, and 7). The studies leading 

to these results did not account for the bridging measures.  

 

Table 4-1: Vancouver Island EENS (MW.h/year) 

Year No 230 kV, no 
HVDC 

Existing 
HVDC, no 

enhancement 

Existing 
HVDC with 

enhancement 

230 kV, no 
HVDC 

230 kV with 
Existing 
HVDC 

2007 13,839 5,655 5,002 N/A N/A 

2008 14,998 6,667 5,858 2,870 1,140 

2009 14,542 7,261 6,207 2,779 1,271 

2010 16,268 8,809 7,478 2,969 1,542 
 
 
BCTC submits that the EENS studies lead to the following conclusions (Exhibit B1-65, p. 3): 

 

• “If the 230 kV line is delayed the existing HVDC system must remain in-service, though 
this will result in a much higher risk for Vancouver Island power supply than using the 
230 kV line. 

• Replacing the HVDC Pole 2 reactor at Vancouver Island Terminal and using the old one 
as an on-site spare (the “enhancement” referred to in the table) is a short-term measure 
that can improve the availability of the HVDC system and thus Vancouver Island 
reliability.  However, the effect of this enhancement is limited and is only equivalent to 
delaying deterioration in Vancouver Island power supply reliability by one year.” 

 

As noted above, there was no opposition to the need to reinforce the transmission system to 

Vancouver Island.  There was, however, some disagreement over timing requirements.  

BC Hydro and the JIESC submit that there is considerable urgency in the need for reinforcement 

(BC Hydro Reply, p. 10; JIESC Argument, para. 93-96).  On the other hand, CEC submits that it 
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would be prudent to rely on the bridging measures after 2007/08 if the Commission determined 

that JdF is a better alternative and if a suitable time frame for completion of the project were 

established (CEC Argument, p. 6).  Sea Breeze argues that the Commission’s decision should be 

driven by the public interest rather than by the urgency argued by BCTC and BC Hydro (Sea 

Breeze Argument, para. 118). 

 

Commission Determination 

 

The Commission Panel concludes that the bridging measures that BCTC has available, including 

the existing HVDC system, should provide adequate reliability for 2007/08.  The Commission 

Panel also concludes that, while a one-year delay in the October 2008 in-service date is not 

likely to cause critical problems, BCTC should move expeditiously to reinforce the power 

supply to Vancouver Island.  

 

4.3 Seismic Planning Criteria 

 

There was considerable discussion during this proceeding of seismic planning criteria and the 

differences in seismic stability between the routes that could be used by VITR, VIC, and JdF.  

BCTC provided significant evidence on seismic considerations in Appendix F of its Application 

(Exhibit B1-1), Delta provided the evidence of Mr. Laprade (Exhibit C5-6), and Sea Breeze 

provided the evidence of Mr. Christian (Exhibit C31-20).  The general conclusions that the 

Commission Panel has reached based on the seismic evidence follow. Conclusions related to 

specific project alternatives and route options are dealt with in Section 7.2.      

 

4.3.1 Reliability Implications 

 

To establish the weight to be given to any differences in seismic stability among VITR, VIC, and 

JdF, and among the different VITR route options, the Commission Panel has reviewed the effect 

of seismic events on submarine cable forced outage rates and EENS.  While the following 

analysis is more qualitative than quantitative, the Commission Panel accepts that it is sufficiently 

robust to support its determinations regarding seismic risk.  The analysis is based on the VITR 



55 
 
 

 

circuit, but it is easily extended to VIC and JdF.   

 

At the bottom of page 18 of Exhibit B1-65, BCTC presents a calculation of the FOR for the 

submarine portion of the proposed 230 kV line based on a failure frequency of once in 10 years 

and an average repair time of three months (2190 hours).  The result is 0.025, which is close to 

the value of 0.0293 reported in the table on page 18 for single-circuit outages on the existing 500 

kV transmission path.  To estimate the effect of seismic events on the new submarine cable’s 

FOR, it may be assumed that the cable will definitely be damaged by any event having a return 

period of 1000 years or longer, but will definitely not be damaged by an event having a shorter 

return period.  The resulting failure probability of once in 1000 years is likely to be a pessimistic 

estimate given BCTC’s comment that it is attempting to get better cable performance than that 

(T19:3359).  Since the cable repair time following a seismic event is expected to be three months 

(T19:3378-3379) - the same as the repair time used in the original FOR calculation - it follows, 

upon comparing the 1in 10 non-seismic failure rate with the 1 in 1000 seismic failure rate, that 

seismic events add only one percent to the FOR value.   

 

To see the effect of seismic vulnerability on EENS, consider a scenario in which an earthquake 

damages the southern (230 kV) submarine cable.  If at least one northern (500 kV) circuit 

remains operational following the loss of the 230 kV cable, the EENS value is zero because no 

Vancouver Island load goes unserved.  The reason is that the 500 kV cables are normally loaded 

to 600 MW each and, if one fails, the other is loaded to 1200 MW, so the normal 500 kV 

operating limit is the same whether one or two 500 kV circuits are available (T10:1580-1583).  

Consequently, a non-zero EENS value requires a double circuit outage on the 500 kV system.  

Note that, consistent with the assumption made in BCTC’s EENS study (Exhibit B1-65, p. 7), 

the possibility that an on-Island transmission contingency results in unserved energy is not being 

considered here.   

 

The simultaneous loss of both 500 kV circuits can result from seismic events or from more 

“normal” events such as lightning strikes.  Given that the material upon which the 500 kV cables 

rest is more than 30,000 years old and has not failed during many megathrust earthquakes 

(T21:3831), the Commission Panel accepts that the probability that the northern circuits will 
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suffer seismic damage while the southern circuit is out due to a seismically induced failure is 

negligibly small.  With respect to non-seismic failures of the northern circuits, the table on the 

top of page 18 of Exhibit B1-65 shows that the common-cause failure of the two 500 kV lines 

has an FOR of 0.0004, which means that, on average, the 500 kV circuits would be 

simultaneously out-of-service for 0.0004 × 2190 = 0.876 hours in any expected three-month 

repair period.  Given VITR’s 600 MW capacity, it follows that the EENS due to a seismic event 

is less than 600 MW.h.  Factoring in the small annual probability of a seismic failure shows that 

the EENS due to seismic events is a negligible fraction of the 2,870 MW.h of  EENS in the first 

year of VITR operation (see Table 4.1 above).   

 

Commission Determination 

 

Given that the impact of seismic events on the FOR and EENS values for VITR is very small 

and the statement by BCTC that the route selection has not nearly as much impact on EENS as 

project capacity differences (T14:2367), it follows that seismic considerations should carry little 

weight in project or route selection. 

 

Based on the foregoing analysis, the Commission Panel determines that the seismic differences 

between VITR, JdF, and VIC are too small to affect the choice of project, so the choice can 

safely and properly be made on other factors.  The Commission Panel further determines that, 

while it is prudent to choose the most seismically stable route from among the options when 

other factors are roughly equivalent, it is not appropriate to make large capital expenditures to 

facilitate incremental improvements in seismic stability.  In making this determination, the 

Commission Panel is not diminishing in any way the importance of restoring service to 

Vancouver Island as quickly as possible after a seismic event or of making prudent and cost-

effective design and construction decisions.  Finally, the Commission Panel finds that the 

evidence with respect to the seismic characteristics of the project alternatives and route option is 

sufficient to allow the Commission Panel to render a decision regarding the VITR Application.   
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4.3.2 Seismic Performance Criteria 

 

Sea Breeze submits that BCTC did not determine what level of risk it would consider 

appropriate for a submarine cable failure on VITR due to a major seismic event (Sea Breeze 

Argument, para. 243-251).  In Sea Breeze’s view, BCTC could not say that the submarine cable 

for VITR would, with any degree of certainty, survive a 1:1000 seismic event; nor could BCTC 

say what it considered to be an acceptable level of risk of cable failure in such an event.  When 

certain questions deferred by BCTC’s engineering panel were put to its seismic panel, Dr. 

Atukorala suggested that they could best be answered by BCTC’s engineering panel.  Sea Breeze 

submits that, in light of these exchanges with the engineering and seismic panels, there is no 

evidence before the Commission that BCTC ever actually assessed what level of cable failure 

risk should be considered acceptable, so it is therefore entirely up to the Commission to make a 

determination.  It further submits that the Commission should, at a minimum, assess VITR 

against the standards contained in Appendix G to Guidelines for Ranking Seismic Upgrade 

Projects (Exhibit B1-47, Sea Breeze 2.47.5), which would mean that the cables (a) should suffer 

no damage, and should be restorable in 2 hours, following 1:475 seismic events; (b) may suffer 

partial damage, but should be restorable within 72 hours, following 1:1000 seismic events; and 

(c) may suffer severe damage, require extensive repairs or replacement, and cause significant 

loss of load for events with an annual probability of exceedance of less than 1:1000. 

 

IRAHVOL raises similar concerns, stating that it is extremely difficult to determine what, if any, 

seismic standard BCTC consistently applied to VITR.  IRAHVOL, however, focused more on 

the fact that Options 1 and 2 of VITR would not be in compliance with IEEE Standard 693, 

Recommended Practice for Seismic Design of Substations, in particular because the VITR 

transmission path will be a mix of new and existing infrastructure (IRAHVOL Argument, p. 11).   
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Commission Determination 

 

IEEE Standard 693 specifies three seismic qualification categories for equipment: high, 

moderate, and low.  Given a likely PGA of 0.59 g during a 1:2475 event in the VITR area 

(Exhibit B1-1, App. F, p. 10), the application of IEEE 693 suggests that VITR’s substation 

equipment meets the requirements of the “high” classification.  As BCTC points out, the 

standard is recommended, not mandatory, and is not applicable to the cables (Exhibit B1-17, 

BCUC 2.124.1). 

 

To achieve a “high” seismic qualification under the IEEE standard, a manufacturer must 

demonstrate that, under test conditions, its equipment is capable of withstanding certain ground 

motions.  For the purposes of this decision, this can be taken to mean that high-rated equipment 

is designed and built so that it does not fail under the PGAs associated with 1:2475 events.  

However, meeting this design and construction standard does not guarantee that the equipment 

will not fail during an actual event.  Nor does knowing the equipment’s design capability allow 

one to readily determine the probability of failure under real-world conditions.  That probability 

depends on, among other things, the equipment’s interaction with other infrastructure and the 

ground motions encountered at the site during an event. 

 

The Commission Panel notes that BCTC has specified that all electrical equipment supplied 

under the cable tender shall meet the requirements for the “high seismic qualification level” as 

specified in IEEE 693 (Exhibit B2-58A, p. 7.5-3).  Consequently, it accepts BCTC’s statement 

that it is attempting to get better performance than 1:1000 from its cable (T19:3359), and 

interprets that statement to mean simply that BCTC has based the required qualification level for 

the VITR cable system on a 1:2475 PGA as suggested by the IEEE standard.  Finally, given that 

BCTC has established seismic performance requirements for the VITR cable system, the 

Commission Panel does not accept Sea Breeze’s view that the Commission must establish what 

level of risk of cable failure should be considered acceptable.  In the Commission Panel’s view, 

design specifications have been established by the appropriate entity. 
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4.3.3 Cable Repair Times 

 

Sea Breeze states that the submarine cable will not be restorable within the 72 hours 

contemplated by the seismic design criterion included in the reports by Dr. Morgenstern with 

respect to damage caused by a 1:1000 event (Sea Breeze Argument, para. 272-274).  

 

Commission Determination 

 

If a submarine cable is damaged, it is necessary to secure the cable (e.g., prevent further loss of 

fluid in the case of fluid-filled cables), and to then locate the fault, hire the appropriate vessel, 

lift the cable, splice it or effect the necessary repairs, and replace it on the sea floor.  The time 

taken to do the work will depend on many factors, including vessel availability and the weather.  

While the Commission Panel expects that BCTC would carry out the necessary work 

expeditiously, and that it will continually monitor and update its maintenance practices, it is not 

reasonable to assume that those tasks could be accomplished within 72 hours.  Nor did Sea 

Breeze propose a mechanism for doing so.  Consequently, the Commission Panel sees no reason 

to impose a specific cable repair time.   

 

4.3.4 The Relative and Subjective Nature of BCTC’s Risk Assessment 

 
Sea Breeze submits that the Golder’s event tree analysis was based on “subjective probabilities”, 

a term defined by the International Geotechnical Commission (Sea Breeze Argument, para. 252-

257).  It claims, therefore, that the Golder analysis is only applicable to the choice between the 

routes Golder studied, and is not applicable to a comparison between VITR and JdF.  

Nevertheless, Sea Breeze goes on to associate probabilities and conditional probabilities of 

roughly 3 percent in 50 years (or, equivalently, return periods of roughly 1650 years) with 

certain events, and it submits that these levels are unacceptable (Sea Breeze Argument, para. 

256). 
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One of BCTC’s seismic witnesses, Dr. Atukorala, agreed with Sea Breeze that the probabilities 

were subjective (T20:3652).  However, BCTC states that a significant portion of the event tree 

probabilities are based on non-subjective probabilities, and that the event probabilities were 

designed to approach the likely risk of cable failure (BCTC Reply, para. 72). BCTC further 

states that, while the event tree analysis is subjective, a significant portion is based on non-

subjective probability.  In addition, BCTC submits that it would be extremely difficult to 

establish “absolute” risks of failure for cables located within geological materials comprising a 

mixture of solids, liquids, and gases, and which are subject to complex, naturally occurring 

processes (BCTC Reply, para. 71). 

 

Commission Determination 

 

The Commission Panel accepts the submission of Sea Breeze that the probabilities provided are 

relative, and therefore not strictly applicable to a comparison between projects (as opposed to 

comparisons between route options for VITR).  However, the Commission Panel also accepts 

BCTC’s view that the probabilities were designed to approach actual probabilities.  In addition, 

the Commission Panel notes that there is very limited local data for events that have never 

occurred (e.g., a 1:2475 earthquake affecting an electric power system on the Lower Mainland), 

and that the data is limited even globally, which means that “absolute” probabilities would be 

virtually impossible to develop (T20:3651-3655).  The Commission Panel therefore accepts that 

the probabilities developed by Golder are adequate for the purposes of comparing route options 

and for assuring the Commission Panel that the seismic risks associated with VITR are small 

enough that they are not determinative of the project or route selection.   

 

As noted in Section 4.3.1, the reliability impact (as measured by forced outages rates or EENS) 

of a 1:1000 event is extremely small.  It follows that the risks associated with a 1:1650 seismic 

event are even smaller.  The Commission Panel therefore does not agree with Sea Breeze that 

such an outage probability is unacceptable.  Even if a project other than VITR along the 

approved route could handle a seismic event having double the return period, the EENS and 

FOR differences would be negligible.  
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5.0 SOCIOECONOMIC IMPACTS 

 

This Section of the Decision first addresses two key health and safety issues raised by 

Intervenors: the risk of transmission lines falling in the case of a seismic event, and health 

concerns associated with EMF exposure from both the existing and proposed lines.  The impact 

of transmission lines, and of VITR in particular, on property values is then discussed.  The final 

two parts of this Section consider environmental and archaeological impacts.   

 

5.1 Overhead Line Safety 

 

During the hearing, the SDSS PAC raised a concern about the possibility that a downed 

transmission line on the existing ROW near the high school could create an electrical hazard for 

students attempting to exit the school during a significant seismic event.  SDSS PAC suggested 

to Dr. Atukorala that the proposed 32 m high transmission structures, if they fell toward the 

emergency exits, could put conductors on the ground within 9 m of the school (T20:3577).  The 

SDSS PAC submits that, under such conditions, the use of the high school’s seven northwest 

exits would violate the first of BCTC’s own Seven Steps to Electrical Safety (Exhibit C41-7), 

which states: “Stay back at least 10 metres from any fallen power line or exposed underground 

cable.”   

 

In Exhibit B1-83 BCTC stated that steel poles can be designed to limit the affected radius during 

failure by designing a collapse point in the upper portion of the pole with greater strength in the 

lower section, so that the circuits will remain suspended with the upper portion of the pole while 

the lower portion of the pole remains intact.  In the SDSS PAC’s view, this does not constitute a 

guarantee of safety (SDSS PAC Argument, para. 25).  BCTC confirmed that it was not providing 

a guarantee when it stated:  

 

“As far as giving a guarantee, I don’t think anyone could get a guarantee, but 
they will be designed—if there were new overhead structures put there, which 
we’re not proposing, they would be designed such to withstand these kinds of 
events” (T9:1250-51). 
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SDSS PAC goes on to state that if the transmission poles and/or circuits are compromised, staff 

and students may be forced to exit through emergency doors at the far side of the building, and 

that Delta’s Fire Marshall has already alerted the school principal to this recommendation.  

SDSS PAC also states that it has recently become aware that blocking the emergency exits 

would not meet provincial school safety practices, nor does it appear to be in keeping with the 

government’s earthquake preparedness plan for schools (SDSS PAC Argument, para. 27-28). 

 

TRAHVOL echoes the concerns expressed by SDSS PAC regarding the possibility of overhead 

lines falling in close proximity to the exits from the school, and extends the issue to include exits 

from private homes (TRAHVOL Argument, para. 115(f)). 

 

BCTC submits that the evidence does not support the concern of SDSS PAC and TRAHVOL 

regarding the seismic integrity of Option 1 because the portion of Tsawwassen where the SDSS 

is located is not particularly vulnerable to seismic events, overhead transmission lines are not 

particularly vulnerable to seismic events, the line will be designed to withstand ice and wind 

loading that generally exceeds seismic forces, and the lines can be designed such that, if they 

fail, the upper portion remains suspended (BCTC Reply, para. 100). 

 

Commission Determination 

 

Based on the evidence before it, the Commission Panel finds that the likelihood of the overhead 

line near SDSS failing in such a way as to compromise the usability of the school’s emergency 

exits or the exits from private homes is extremely low.  Therefore, costly measures such as 

removing the line completely from the area are not warranted.  However, the Commission 

Panel notes that there may be cases in which seismic loading can exceed ice/wind loading, 

and directs BCTC to specifically address this possibility in the design of the overhead 

segments of VITR.  Further, the Commission Panel suggests that BCTC meet with the 

appropriate stakeholders to ensure that any valid concerns with respect to the design of the line 

near the school are addressed. 
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5.2 EMF 

 

Electric and magnetic fields surround any electrical device, including power lines.  Health issues 

raised during this proceeding focused on the magnetic fields associated with ac transmission 

lines.  Therefore, in this Decision the term EMF usually refers to magnetic fields with a 

frequency of 60 Hz, measured in milligauss (mG).   

 

5.2.1 Current EMF Exposure Guidelines 

 

In Canada, there are no national standards limiting residential or occupational exposure to 

extremely low frequency fields based on health effects.  Health Canada monitors the scientific 

research on EMF and human health and has concluded that “…the scientific evidence is not 

strong enough to conclude that typical exposures cause health problems” (Exhibit B1-37, p. 27). 

 

ICNIRP is the organization responsible for developing safety guidance for non-ionizing radiation 

for the World Health Organization, the International Labour Organization and the European 

Union.  ICNIRP monitors the literature related to EMF and publishes independent reviews on the 

potential adverse health effects, most recently in 2003 (Exhibit B1-37, p. 21).  ICNIRP 

recommends a residential exposure limit of 833 mG and an occupational exposure limit of 4200 

mG, but has concluded that there is insufficient evidence to support the development of 

standards to address concerns about possible health effects from long-term exposure 

(Exhibit B1-37, p. 27).   

 

The Commission has addressed the issue of health concerns from EMF exposure in several 

previous decisions (Exhibits A2-1 through A2-7) and concluded that the scientific evidence 

regarding EMF effects is inconclusive and does not support the theory that power line EMF is a 

health hazard.  In view of the lingering uncertainty and until science is able to provide more 

definitive evidence, the Commission has previously concluded that a strategy of prudent 

avoidance and low cost attenuation where possible is appropriate (Exhibit A2-6, p. 4), and has 

expressed an intention to keep itself apprised of EMF research (Exhibits A2-3, p.5; A2-4, p. 17). 
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5.2.2 BCTC’s EMF Practice/Policy 

 

BCTC and BC Hydro monitor the on-going research on EMF exposure, and rely on the 

recommendations of regulatory and policy-making bodies such as Health Canada and the World 

Health Organization (Exhibit B1-11, IRAHVOL 1.87.1).  BCTC constructs transmission 

facilities in compliance with the ICNIRP guidelines for EMF exposure levels and, where 

practical, applies low cost measures to reduce EMF levels such as raising the height of structures 

and modifying the configuration of the lines (Exhibit B1-11, IRAHVOL 1.78.2).   

 

5.2.3 EMF Levels with Existing Line and with VITR Options 1, 2, and 3 

 

BCTC produced a number of different tables and graphs that calculated EMF levels for various 

scenarios.  In particular, BCTC calculated the EMF levels for its existing lines and proposed 

Option 2 facilities for typical locations in East Ladner, Tsawwassen, Galiano Island, Salt Spring 

Island and North Cowichan.  These levels, shown in Table 3-6 of its Application, were 

calculated for maximum loading conditions at one metre above the ground at various locations 

across the ROW according to IEEE Standard 644-1994 (Exhibit B1-1, p.86; Exhibit B1-2; 

Exhibit B1-17, TRAHVOL 1.25.8).  

 

BCTC also produced EMF calculations for the following scenarios through several segments of 

the line: 

  

a) existing two 138 kV overhead lines; 

b) proposed one existing 138 kV overhead line and one underground 230 kV line; 

c) double circuit 230 kV overhead lines on single poles, with one circuit operating 
at 138 kV (similar to the Arnott to Tsawwassen section); and 

d) double circuit 230 kV overhead lines on single poles, with both circuits operating 
at 230 kV. 

 

These EMF levels are reproduced below for the two VITR segments that generated the most 

interest and concern during this proceeding: 
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Table 5-1: EMF Levels for Segment 2 - Tsawwassen 

STAGE East Edge 
of ROW* 

Below/Above 
Conductors 

West Edge of 
ROW* 

a) Existing two 138 kV 25 mG 59 mG 18 mG 

b) One existing 138 kV line and one 
underground 230 kV line 

22 mG 194 mG 5.6 mG 

c) Double circuit 230 kV lines on 
single poles with one circuit operating 
at 138 kV 

26 mG 149 mG 15 mG 

d) Double circuit 230 kV line on 
single poles ;with both circuits 
operating at 230kV 

10 mG 147 mG 10 mG 

* For locations south of 8th Avenue, the values will be reversed. 
Source:  Exhibit B1-6 BCUC 1.104.1, as amended by T27:5124 

 
 
 
 
 

Table 5-2: EMF Levels for Segment 6 – Salt Spring Island 

STAGE South Edge 
of ROW 

Below/Above 
Conductors 

North Edge 
of ROW 

a) Existing two 138 kV 13 mG 83 mG 0.6 mG 

b) One existing 138 kV line and 
one underground 230 kV line 

N/A N/A N/A 

c) Double circuit 230 kV lines on 
single poles with one circuit 
operating at 138 kV 

4.6 mG 181 mG 5.1 mG 

d) Double circuit 230 kV line on 
single poles with both circuits 
operating at 230kV 

1.4 mG 188 mG 1.1 mG 

Source:  Exhibit B1-6, BCUC 1.104.3 
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In addition to raising concerns about the EMF levels on and near the ROW, some Intervenors 

questioned BCTC’s method for calculating the EMF levels.  Mr. Holmsen said that he had 

measured EMF near the existing line through Tsawwassen and found levels to be higher than 

BCTC’s calculations (Exhibit C1-17, BCTC 1.8.1) and a TRAHVOL member also testified that 

he had measured high levels of EMF in his house (T23:4373-75).  TRAHVOL, Mr. Holmsen and 

SDSS PAC suggested that EMF from underground lines should be measured at ground level.   

 

In response to information requests BCTC calculated EMF levels for the following conditions: 

 

• At ground level for the duct banks through Tsawwassen buried with 1 metre of cover (at 
peak loads and average loads and at various stages of development) (Exhibit B1-17, 
TRAHVOL 1.25.8: Exhibit B1-77 Undertaking at T14:2391); 

• At ground level for two duct banks through Tsawwassen buried at 1 and 2 metres and at 
various distances from the centre line at peak loads (Exhibit B1-17, Holmsen 1.26.9); 

• At 1 metre above ground for duct banks in the streets of Tsawwassen for 1, 2, and 3 
metres of burial for various times and seasons of the year (Exhibit B1-125, Undertaking 
T28:5343); 

• On Galiano Island for two new high capacity 25 kV feeders (Exhibit B1-47, BCUC 
3.172.8); 

• For present and future stages of VITR (Option 2) at typical levels during the day and 
night, on weekends and during the week, and for April, July, and September (Exhibit B1-
101, Undertaking T15:2499). 

 

BCTC did not calculate EMF profiles for underground cables through Tsawwassen streets as 

contemplated for Option 3 (T28:5314-16).  However, Delta provided evidence that Tsawwassen 

road allowances are on average about 20 metres wide (T21:3915), which, after adding a typical 

setback, enables a rough comparison with Option 2 located on a ROW 175 feet (or 

approximately 53 metres) wide. 

 

The evidence shows that the maximum levels of EMF increase from the present values for all 

route options directly under/over the line but remain approximately the same or decrease at the 

edge of the ROW.  This is acknowledged in BCTC’s Argument (BCTC Argument, para.143) and 

in various Intervenor Arguments.  BCTC argues that none of the levels calculated were greater 
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than the maximum recommended limits set down by ICNIRP at 833 mG. 

 

5.2.4 Possible Mitigation Measures 

 

BCTC states that it has selected support structures and optimal conductor configuration that 

reduce EMF as much as practical (Exhibit B1-1, p. 86; Exhibit B1-2; Exhibit B1-17, Delta 

1.12.0).  With respect to the cable portion of Option 2, BCTC states that it has designed the duct 

banks with a delta configuration and positioned the cables close together, to reduce the levels as 

much as practical (T15:2596-97). 

 

BCTC states that a number of additional measures could be taken to reduce EMF from the 

underground cables, as outlined in Exhibit B1-111.  However, they would result in additional 

expenditures and may result in the de-rating of the cables (T16:2794-2802).  These extra 

measures include deeper burial, reduced phase spacing, inducing current in the cable shielding 

sheath, passive shielding loops, and passive shielding plates (Exhibit B1-111).  BCTC has 

calculated the additional cost of deeper burial to be approximately $0.7 million (at $200/metre) 

for a 2 metre burial and approximately $2.1 million (at $600/metre) for a 3 metre burial.  It has 

calculated that inducing sheath currents could cost an additional $7 million for the addition of 

two additional cables (to restore lost capacity).  Various other forms of shielding could cost an 

additional $1.4 to $2.0 million (Exhibit B1-111). 

 

BCTC states that it could also take additional measures to reduce EMF levels near the overhead 

portions of the line, primarily by increasing the height of the poles, although doing so involves 

trade-offs with the visual impacts (BCTC Argument, para. 127). 

 

5.2.5 Intervenor Views 

 

A number of Intervenors including TRAHVOL, Delta, SDSS PAC, IRAHVOL, Holmsen, 

Campbell and Sea Breeze, as well as many speakers at the Town Hall Meetings, voiced concerns 

about possible adverse health effects caused by exposure to EMF associated with ac transmission 

lines.  Some argue that, given the scientific uncertainty about health impacts, the safety of 
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transmission line EMF could not be assured and that VITR should therefore not be located on the 

existing ROW.   

 

Several Intervenors challenge BCTC’s use of the ICNIRP guidelines, arguing that the guidelines 

do not address the levels and duration of EMF exposure encountered by people living close to 

transmission lines (TRAHVOL Argument para. 64-65 ; Delta Argument, para. 70; SDSS PAC 

Argument, para. 34) and that reliance on only the ICNIRP guidelines is insufficient (Sea Breeze 

Argument, para. 219-220).  TRAHVOL argues that the international organizations that establish 

guidelines are not keeping up with the science (TRAHVOL Argument, para. 67).  TRAHVOL’s 

expert witness, Dr. Havas, stated that “…it is clear that these outdated [ICNIRP/Health Canada] 

guidelines need to be reviewed based on recent scientific studies” (Exhibit C3-19, App. A, 

Evidence of Magda Havas, p. 9).  

 

At TRAHVOL’s request Dr. Havas prepared a report for this proceeding in which she reviewed 

and summarized the literature regarding adverse health effects associated with EMF exposure 

and other negative health effects from transmission lines (Exhibit C3-19, App. A, Evidence of 

Magda Havas).  Dr. Havas’ EMF review was based on her first work in the area, which was 

published in 2000 and referred to during this proceeding as “Havas 2000” (T27:4984).  Dr. 

Havas did not review the research conducted on EMF exposure since Havas 2000 (T27:5035-

37), although she had read some recent studies and reports which she selectively referenced in 

her testimony.   

 

Dr. Havas disagreed with the conclusions of the IARC, ICNIRP, the National Health 

Radiological Board, Health Canada and the World Health Organization (T27:5118-20).  She 

suggested that scientific studies and expert panel conclusions that do not conform to the 

established view “are often delayed or suppressed” (Exhibit C3-34, p. 5; T27:4994-95).  

However, she was unable to provide evidence to support that allegation or to conclude that the 

IARC, ICNIRP and National Radiological Protection Board reviews are biased (T27:5045).  
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Dr. Havas testified that, in her opinion, magnetic fields associated with high voltage transmission 

lines are a cancer promoter (T27:4982).  She acknowledged that the scientific study findings are 

inconsistent but that, given the possible association between EMF levels and cancer and a 

number of other health problems, “…power lines should not be built in residential areas, near 

schools or near play areas unless peak exposures for the entire lifetime of the line can be 

guaranteed to be under 2 mG (and preferably under 1 mG) at the edge of the [ROW]…” and 

where prolonged human exposure is likely (Exhibit C3-19, App. A, Evidence of Magda Havas, 

p. 5). 

 

Several parties advocated use of the precautionary principle, whereby low cost measures would 

be taken to reduce EMF exposure.  On the issue of what constitutes “low cost”, TRAHVOL 

suggested that an amount equal to 4 percent of project costs be used for mitigation measures, as 

has been done in some California cases (Exhibit C3-51), and that Option 3 could be considered 

as a mitigation measure (TRAHVOL Argument, para. 73-76). 

 

5.2.6 Dr. Erdreich’s Testimony 

 

BCTC’s expert witness, Dr. Erdreich, prepared a rebuttal of Dr. Havas’s testimony.  Dr. Erdreich 

stated that Dr. Havas did not follow appropriate scientific methods for reaching conclusions from 

scientific evidence, failed to acknowledge the efforts of independent scientific panels to evaluate 

the status of scientific research, and presented her conclusions without considering all of the 

evidence that has become available since her 2000 report (Exhibit B1-37, Evidence of Linda 

Erdreich, p. 4). 

 

Dr. Erdreich’s testimony included a summary of the conclusions of expert panels that have 

reviewed the scientific research.  Dr. Erdreich also reviewed the research published between 

2001 and 2005 in order to determine whether the recent findings are consistent with the ICNIRP 

and IARC conclusions.  She concluded that “…the totality of the evidence (including recent 

studies and research conducted prior to 2001) does not support the idea that exposure to EMF is 

a cause of leukemia, nervous system tumors, breast cancer or miscarriage.”  Dr. Erdreich 

testified that studies have found a weak statistical association between long-term exposure to 
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average magnetic field levels greater than 3-4 mG and childhood leukemia, but the scientific 

consensus is that there is not a cause-and-effect relationship between magnetic field exposure 

and childhood leukemia (Exhibit B1-37, Evidence of Linda Erdreich, pp. 45-46). 

 

Dr. Erdreich acknowledged that there is scientific uncertainty concerning the health effects of 

EMF.  She concluded that “[s]cience cannot prove the absence of an effect-but it can determine 

through extensive testing that, with the continued failure to substantiate the occurrence of 

adverse effects, the possibility of a real risk becomes very small” (Exhibit B1-37, Evidence of 

Linda Erdreich, p. 46).  In reference to the ICNIRP guidelines, Dr. Erdreich noted that the 

exposure limits are conservative and incorporate safety factors to account for potential sources of 

uncertainty (Exhibit B1-37, Evidence of Linda Erdreich, p. 27).  

 

Commission Determination 

 

The Commission Panel concludes that the EMF exposure guidelines established by organizations 

such as the World Health Organization, ICNIRP, and Health Canada provide a relevant and 

useful reference point for considering the safety of EMF levels from the existing transmission 

lines and the proposed VITR.  The Commission Panel notes that the current guidelines are based 

on broad reviews of the scientific studies and that the absence of a guideline for long-term 

exposure is based on reviews that have concluded that the scientific research does not support 

the need for such a guideline.   

 

The Commission Panel also accepts that a standardized methodology for calculating and 

comparing EMF levels is necessary and that the IEEE Standard 644-1994 used by BCTC is the 

appropriate standard for these calculations.  The Commission Panel accepts BCTC’s calculations 

of the EMF profiles and finds that the EMF levels associated with the existing and proposed 

lines are well below the established exposure guidelines. 

 

The Commission Panel recognizes that EMF levels in the homes and yards along the ROW may 

be higher than average but does not accept TRAHVOL’s characterization of them as uniquely 

high, given the number of transmission lines located in residential areas of the Lower Mainland. 
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The Commission Panel notes that the residents living along the ROW purchased their homes 

after the existing lines were installed and that the benefits of large lots and/or low prices were 

weighed against the presence of the transmission lines (Exhibit C3-19, App. A, Affidavits).  The 

Commission Panel recognizes that individual residents living along the ROW will have different 

exposure levels depending on the distance from the lines to their homes and on the relative 

amount of time spent in the houses and backyards.  However, because VITR will reduce EMF 

levels at the edge of the ROW in many locations, some residents will experience reduced overall 

exposure with VITR relative to the existing lines.   

 

The Commission Panel acknowledges that the EMF-related health concerns described by 

Intervenors living near the existing transmission line may be causing stress and anxiety in some 

residents, but concludes that the science does not support their fears.  The Commission Panel 

finds Dr. Havas’s evidence to be selective and her opinions unconvincing.  Dr. Havas conducted 

one comprehensive study of the pre-2000 research but did not review the more recent scientific 

research and therefore could not support her position that recent scientific research indicated a 

need for lower exposure guidelines.  In the absence of convincing new evidence that indicates 

that change is warranted and/or imminent, the Commission Panel concludes that it should 

not impose lower EMF exposure standards on VITR. 

 

The Commission Panel finds that terms such as “the precautionary principle” and “prudent 

avoidance” are open to a range of interpretations, and is therefore not adopting either term in its 

determinations.  Consistent with previous Commission decisions, the Commission Panel 

supports efforts to reduce EMF levels where mitigation costs are not significant or where the 

benefits clearly exceed the cost of mitigation measures.  In this proceeding, the evidence does 

not show that the additional reductions attainable through shielding, deeper burial or taller poles 

would have positive health impacts and therefore the Commission Panel concludes that the costs 

of additional mitigation measures to further reduce EMF exposure along the existing ROW are 

not justified.  Mitigation measures may reduce the level of concern and worry experienced by 

nearby residents.  However, while this benefit is not insignificant, the Commission Panel 

concludes that it does not warrant actions beyond the very low cost measures that BCTC 
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has included in its VITR design. 

 

Regarding TRAHVOL’s suggestion that a different VITR route through Tsawwassen streets 

would mitigate EMF exposure, the Commission Panel notes that an ac transmission line will 

create EMF regardless of its location so any impact will simply be transferred to a different 

location.  In the case of Option 3 a different, and possibly larger, group of Tsawwassen residents 

would experience increased EMF exposure.  Further, the Commission Panel notes residents 

along a new ROW would have purchased their properties prior to the new lines and would 

therefore not have benefited from the combination of lower prices and larger lot sizes 

experienced by the majority of homeowners along the current ROW. 

 

In several previous decisions the Commission indicated that it would monitor the science 

associated with EMF health effects.  Given the limited capacity of the Commission to monitor 

science on a regular basis, and given the existing efforts by BCTC to monitor this issue, the 

Commission Panel directs BCTC to file a public report with the Commission every two 

years, or sooner if there are major developments in the field, that summarizes the latest 

results of EMF risk assessments and any changes in guidelines developed by the World 

Health Organization, ICNIRP, Health Canada and others where relevant.  This directive is 

intended to help the Commission fulfill its commitment to monitor the science and will allow 

residents to keep abreast of major developments in the field, hopefully alleviating some of the 

anxiety they may feel.  The Commission Panel also expects the reports will provide a common 

foundation for evaluating any EMF issues associated with future transmission projects in the 

province.   

 

5.3 Property Value Impacts 

 

Evidence regarding the effects on property values of transmission lines in general, and VITR in 

particular, was provided by several parties.  This Section first considers the evidence related to 

the reasons why transmission lines can affect property values.  It then reviews the potential 

impact of replacing BCTC’s existing lines with VITR. 

 



73 
 
 

 

5.3.1 How Transmission Lines Affect Property Values 

 

Delta’s expert witness, Dr. Gregory, filed evidence on how transmission lines can affect property 

values.  He reviewed the literature on impacts of electric power lines on property values, and 

found that from 1979 on, competent studies have been conducted (Exhibit C5-6, Evidence of 

Robin Gregory, para. A5).  The literature identifies several reasons why transmission lines might 

affect property values, including possible EMF-related health effects, visual impact, noise, 

ecological effects, and construction-related impacts (Exhibit C5-6, Evidence of Robin Gregory, 

para. A6).    

 

Based on his review of the literature, Dr. Gregory concluded that there was a likely decline in the 

value of properties adjacent to high-voltage transmission lines of about 5 to 10 percent and that 

the fear of EMF-related health effects plays a major role in this decline.  He also notes a 2004 

study in which the authors conclude that property value reductions varied from 1 to 20 percent, 

with a base case value of 10 percent that was half due to EMF effects and half due to non-EMF 

effects (Exhibit C5-6, Evidence of Robin Gregory, para. A8). 

 

Dr. Gregory explained that there can be discrepancies between public and expert views of risks, 

that stigma refers to an unusually high level of fear based on public perceptions of risks, and that 

it can occur even in the absence of demonstrated physical impacts (Exhibit C5-6, Evidence of 

Robin Gregory, para. A7).  Therefore, although the scientific evidence may not support a 

conclusion that transmission lines create EMF-related health problems, the presence of EMF 

may create stigma. 

 

Dr. Gregory submitted that stigma is a social construct, relating to risk perceptions at a particular 

time and place, and that it can vary over time and by market.  Perceptions of risk can be affected 

by media coverage, new research results, recent events or other factors (Exhibit C5-10, BCTC 

1.19.3).  Stigma will generally increase when there is widespread concern in the media, 

especially if the coverage is one-sided or focused on inflammatory evidence (T23:4283). 
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Mr. Dybvig, who appeared for BCTC, took a different approach from Dr. Gregory and reached 

different conclusions.  He disagreed with Dr. Gregory’s reliance on attitudinal studies, which he 

considers inferior to direct market evidence (Exhibit B1-37, Evidence of Larry Dybvig, p. 50).  

He did not separately address EMF impacts and focused instead on visual impacts and actual 

sales data.  He stated that the ability to see overhead poles is a primary predictor of negative 

value effects, that there is positive effect when lines are put underground and that the average 

effect of converting from old-style wood poles to fewer but taller steel poles is a modest increase 

in the value for properties containing the ROW (Exhibit B1-37, Evidence of Larry Dybvig, 

pp. 41 and 43).   

 

Mr. Campbell challenges Mr. Dybvig’s analysis and his conclusions, noting that Mr. Dybvig had 

neglected to mention a study that discussed a situation in California where transmission lines 

crossing residential properties were upgraded (Campbell Argument, para. 11-12). 

 

5.3.2 The Impact of VITR on Property Values 

 

BCTC submitted that there would be an improvement in property values if underground 

construction were used on the Tsawwassen ROW (Exhibit B1-1, App. R, p. 4) because of the 

reduction in both visual impacts and EMF levels at the edge of the ROW (Exhibit B1.6, BCUC 

1.41.2). 

 

Mr. Dybvig concluded that an overhead VITR would, on average, have a modest positive impact 

on the value of properties on the ROW but that there would be site-specific impacts on property 

values depending on the locations of the new poles and their visibility (Exhibit B1-37, Evidence 

of Larry Dybvig, pp. 41, 46).  Mr. Dybvig testified that the impact of a change in the capacity of 

the line, as is the case for VITR, would at most be a modest negative value effect, and that any 

effect would diminish or disappear over time (Exhibit B1-37, Evidence of Larry Dybvig, p. 48; 

T24:4617-19). 
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Dr. Gregory submitted that VITR is likely to negatively impact the value of properties adjacent 

to the line for reasons that include EMF fears and asymmetry of benefits (Exhibit C5-6, 

Evidence of Robin Gregory, para. A10).  However, he was unable to quantify the impact without 

further study and better information (Exhibit C5-10, BCTC 1.19.6). 

 

Maracaibo submitted that the ROW on Salt Spring Island has had, and will continue to have, a 

negative effect on the value of properties along the ROW (Exhibits C25-3, C25-8), and provided 

evidence that the value of lots fronting on the ROW had increased much less than had the other 

lots since 1980 (Exhibit C 25-6, BCTC 1.5.2).  It appears that Maracaibo may have been 

referring to the dc ROW in its analysis because its witness later stated that there is, at most, one 

resident along the ac ROW (T22:4096).  Maracaibo submitted that VITR would have an 

additional negative impact on property values because its thicker cables and more closely spaced 

poles, as well as the removal of some trees, would make the new line more visible 

(Exhibit C25-8).  

 

TRAHVOL’s Property Impact Panel included an employee of the BCAA.  The BCAA has 

historically used an adjustment factor of 10 percent for properties, such as those on the 

Tsawwassen ROW, that are encumbered with a transmission line.  In light of the publicity, 

controversy and uncertainty associated with VITR, the BCAA decided to reassess properties 

along the Tsawwassen ROW.  Based on its analysis, the BCAA concluded that 20 percent was a 

reasonable estimate of the impact, as of July 1, 2005 of the transmission line on the Tsawwassen 

properties containing the ROW (Exhibit C3-41, para. 4-13). 

 

TRAHVOL’s Property Impact Panel presented an analysis of property assessment data and 

submitted that the reduced assessments for properties along the ROW for 2006 reflected a 

property value loss associated with VITR.  A TRAHVOL witness testified that the 

announcement in July 2005 of the VITR underground route option through Tsawwassen is the 

only factor which reasonably accounts for the change in the power line adjustment between the 

2005 and 2006 assessments, and that BCAA’s reassessments followed the announcement of 

Option 2 (Exhibit C3-40, para. 12; T23:4428). 
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Mr. Holmsen also submitted evidence showing that assessment for ROW-encumbered properties 

had declined in 2006 and increased only slightly for properties adjacent to the ROW, while other 

property assessments in Tsawwassen had increased by 12.6 percent (Exhibit C1-25). 

 

Mr. Dybvig testified that he did not believe that the assessed values for the properties along the 

ROW accurately reflect the market value trend for those properties in recent years (T24:4574).  

He submitted that assessment data is prepared for property tax purposes, whereas his analysis 

considered properties that had actually sold or been listed recently in the local market 

(T24:4575).  His analysis did not find any evidence that the value of properties along the ROW 

had fallen at all (T24:4571). 

 

TRAHVOL does not question the fact that the residents had purchased their properties knowing 

that there were transmission lines on them, but argues that they were not fully informed 

purchasers (TRAHVOL Reply, para. 14).  TRAHVOL also argues that the record is clear that 

residents knew little or nothing of the possible risks associated with EMF (TRAHVOL Reply, 

para. 14).  However, some of the affidavits submitted by TRAHVOL make it clear that some 

residents were aware of the EMF concerns but purchased their properties because of the price or 

the large yard (Exhibit C3-19, App. A, Affidavits). 

 

IRAHVOL submits that the proposed changes to the transmission lines will further adversely 

impact property values for which BCTC should provide compensation.  It also submits that more 

tower sites and/or higher transmission towers near Maracaibo Estates and other locations in the 

Gulf Islands will diminish property values (IRAHVOL Argument, p. 60). 

 

Commission Determination 

 

The Commission Panel concludes that EMF concerns can result in stigma which can, in turn, 

negatively affect property values.  It also accepts that the presence of a transmission line on a 

property reduces its value and that this has been the case for many years.  As Dr. Gregory 

testified, studies on the impact of transmission lines on property values have been conducted for 

about 30 years.   
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VITR does not involve the addition of a transmission line in an area where there is currently no 

line, but instead involves the replacement of an existing line.  Because all but one of the 

Tsawwassen and Maracaibo property owners purchased their properties after the existing lines 

were installed, the current owners realized the benefit of the reduced cost of their properties 

when they purchased them.  The Commission Panel also finds that any evidence that the 

properties owners were not informed purchasers is outweighed by the ROW agreements that are 

registered against their property titles. 

 

The Commission Panel concludes that the evidence of the impacts of VITR on property 

values in Tsawwassen and the Gulf Islands supports a finding that the approved VITR will 

have no significant incremental impact on average property values over the long-term.  If 

there are any short-term impacts, the Commission Panel concludes that they will decline 

over time and should be afforded little or no weight in this Decision. 

 

The evidence of TRAHVOL’s Property Impacts Panel centred on property assessments that were 

adjusted downward to reflect the controversy surrounding BCTC’s proposal to build Option 2 

through South Delta.  The Commission Panel concludes that the reassessments are related to an 

option that it is not approving and, moreover, that the assessments do not accurately reflect 

property sales values.   

 

5.4 Environmental Assessment 

 

In its description of the evaluation process for project alternatives, BCTC states that one of the 

primary considerations is an assessment of environmental effects (Exhibit B1-11, IRAHVOL 

1.13.1; BCTC Argument, para. 23).  Project alternatives are removed from further consideration 

at this level if a large deficiency or if an effect that cannot be mitigated is encountered.  Detailed 

studies and analysis only take place to the extent required to arrive at a final preferred route 

option.  Once a preferred solution is determined, further refinements such as alignment 

adjustments are still considered during environmental assessment.  
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BCTC performed a comparison of the effects on marine habitat, terrestrial habitat, parks and 

recreational resources, and aesthetic values of the VITR route options through South Delta 

against one another, as well as VITR (with Option 2 through South Delta) against VIC (Exhibit 

B1-61, BCUC 4.204.0; Exhibit B1-68).  BCTC’s assessment was that VITR has less effect on 

marine habitats than VIC, which has more than twice the length of marine corridor than VITR 

and requires an entirely new route not presently occupied by high-voltage cables (Exhibit B1-61, 

BCUC 4.204.2).  In addition, VIC passes through a greater length of the area proposed by Parks 

Canada for a National Marine Conservation Area south of Active Pass and Salt Spring Island to 

the U.S. border.  HVDC alternatives suggested to bypass the Gulf Islands would also create new 

corridors and pass through or adjacent to protected marine habitats.  They would also require the 

development of new cable landing sites, including terminal stations and chaseways. 

 

With respect to the terrestrial habitat, BCTC observes that VITR would be entirely within an 

existing, previously disturbed terrestrial corridor, and is therefore expected to have the least 

potential effects on freshwater and terrestrial resources and habitats, relative to other 

alternatives.  It will have little, if any, additional permanent impacts compared to the existing 

facilities that it will replace.  BCTC also observes that VIC would require new excavation for a 

distance of more than 50 kilometres, including traversing underground cables through wetlands, 

crossings of the Serpentine and Nicomekl Rivers and their protective dykes, plus the Serpentine 

Fen Bird Sanctuary, all of which are within the Boundary Bay Wildlife Management Area.  

Furthermore, BCTC submits that each of the HVDC Light® alternatives would require some 

new corridor, and a relatively large amount of excavation compared to VITR. 

 

BCTC states that VITR will have little permanent effect on existing parks and recreational 

resources because although the existing corridor crosses parks, tennis courts and walking trails, 

little of this will change by replacing the existing overhead lines.  On the other hand, BCTC 

claims VIC would create no changes to the existing corridor, but would have effects on 

recreational resources in South Surrey and on the Saanich Peninsula including the Serpentine 

Fen Bird Sanctuary and Nature Trails Park and the Mount Work Regional Park.   
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BCTC’s assessment of the best performing alternative from an aesthetic perspective is VITR 

with Option 2 through Segment 2 and the option of burying a portion of the 230 kV ac line in 

developed areas on the Gulf Islands.  In both of these segments, there would be improved 

aesthetics by removing the existing wood pole H-frame lines and installing underground circuits.  

All of the HVDC Light® alternatives would have no effect on the existing corridor and would 

require development of new corridors and the construction of two large converter stations.  All 

of them would also require development of new cable terminal stations or landing sites.  

 

Delta submits that the severity of the environmental concerns suggested by BCTC for Option 4 

through South Delta, as proposed by Mr. Laprade (Exhibit C5-10, BCTC 1.7.1), is not supported 

by the evidence (Delta Argument, para. 208).  BCTC replies that whether the loss of eel-grass 

and other environmental issues associated with a modified Option 4 could be mitigated or not, or 

whether these impacts would be acceptable to the relevant provincial and federal agencies does 

not change the fact that these impacts would be greater than for Options 1, 2 and 3 (BCTC 

Reply, para. 141).  Mr. Holmsen advances the notion that Option 1 has no less environmental 

impact than a Highway 17 option (Option 4) (Holmsen Reply, para. 16). 

 

Sea Breeze claims that because VITR uses fluid-filled cables, this presents a significant 

environmental risk in the event of a fluid leak.  Sea Breeze observes that VITR traverses a 

substantial area of eel-grass, and claims BCTC has made inadequate provision for environmental 

mitigation (Sea Breeze Argument, para. 189, 235).  Sea Breeze also proposes that JdF is the most 

environmentally friendly alternative to meet the Vancouver Island reliable transmission capacity 

needs because JdF, like VIC, does not use fluid-filled cables and avoids significant eel-grass 

areas.  Sea Breeze states that it would employ HDD where necessary in the construction of JdF 

in order to mitigate environmental impact. 

 

BCTC states that the probability of fluid leaks from the cable is low, and state-of-art leak 

detection and flow-limiting systems will be specified to alert system operators to presence of a 

leak and lower fluid pressure to reduce any leakage until repairs can be completed.  BCTC 

further submits that the fluid will be specified to have good biodegradability characteristics 

(Exhibit B1-39, p. 9).  While good biodegradability characteristics do not guarantee that there 



80 
 
 

 

would be zero impact on sea life in the vicinity of a leak, BCTC submits that the use of such 

biodegradable fluids minimizes any impacts in the event of a leak (Exhibit B1-44, 

BCUC 3.187.5). 

 

The JIESC believes that Options 4, 5, 6 and 7 are all infeasible for various reasons (JIESC 

Argument, para. 75). 

 

Commission Determination 

 

The Commission Panel concludes that BCTC’s evaluation process has accurately assessed that 

some route options for VITR would not be precluded from construction based on insurmountable 

environmental impacts.  Specifically, the Commission Panel finds that Options 1, 2 and 3 

through South Delta have the lowest environmental impact of all the feasible route options 

considered, and that all three of these route options are environmentally acceptable.  Option 1 

through South Delta and the proposed configuration on the Gulf Islands are improvements on the 

existing aesthetics because the existing wood pole H-frame lines are removed and replaced with 

a narrow profile double-circuit line in the center of the ROW.  The Commission Panel makes its 

determination with respect to the Gulf Islands preferred route option in Section 6.3. 

 

The Commission Panel accepts that the environmental impacts associated with VIC are greater 

than those for VITR with Options 1, 2 or 3 for Segment 2.  The evidentiary record on the 

environmental characteristics of JdF is not sufficiently complete to allow a full comparison 

against either VITR or VIC, or to determine whether or not JdF will cause insurmountable 

environmental impacts.  However, the Commission Panel does not consider the environmental 

characteristics of JdF determinative in this Decision. 

 

5.5 Archaeological Assessment 

 

The archaeological concerns addressed during the hearing focused primarily on the effects of 

Option 4 through South Delta.  BCTC’s evaluation was that Option 4 through South Delta had a 

potential fatal flaw in that in addition to passing through known archaeological sites, there was a 
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high chance of encountering previously undiscovered archaeological resources or human 

remains on the route, thereby triggering project rejection or massive costs to excavate, protect or 

relocate artifacts and human remains (Exhibit B1-61, BCUC 4.204.2; Exhibit B1-57, 

Attachment 1, p. iii).  In support of its claim, BCTC entered into evidence a portion of a 

communication from the Archaeological Branch of the Ministry of Environment: 

 

“The Archaeological Branch supports the recommendation that Route 4  not be 
selected over the preferred Option 2 route presented at their meetings”, 
 

and, 
 
“If the findings of the AIA support the AOA, as is likely, refusal to issue an 
alteration permit to BCTC to allow activities will -- which would disturb such a 
major part is a real possibility” (T10:1490). 
 

 

BCOAPO, CEC, and TFN all state that they shared these concerns over Option 4 through South 

Delta (BCOAPO Argument, p. 8; CEC Argument, para. 207; Exhibit E-59). 

 

Several Intervenors point out that BCTC’s own archaeological assessment (Exhibit B1-57, 

Attachments 1, 2) identified that Option 2 through South Delta would impact a greater area with 

archaeological potential than Option 4 (Holmsen Argument, p. 8; Delta Argument, para. 193).  

BCTC addresses these concerns by again claiming that in addition to having more known 

archaeological sites, there is a “much higher probability” of identifying more new archaeological 

sites along the route for Option 4 compared to Option 2 (BCTC Argument, para. 161-163). 

 

Commission Determination 

 

The Commission Panel concurs with BCTC’s assessment that Option 4 through South Delta has 

the highest probability of negative project consequences as a result of encountering both known 

and previously undiscovered archaeological sites once construction begins, and further 

concludes that Options 1, 2, and 3 can be reasonably expected to avoid such negative 

consequences. 



82 
 
 

 

6.0 VITR ROUTE OPTIONS 

 

This Section of the Decision first addresses issues that affect one or more route options.  The 

first Section addresses general concerns about transmission lines in residential properties or near 

schools.  The second Section deals with the various route options through South Delta, including 

construction impacts associated with Options 1, 2 and 3.  The remaining Sections consider route 

options across the Gulf Islands, the cost of the overhead options and Stage 2 preparatory work, 

the ROW agreements, and restoration costs. 

 

6.1 Transmission Lines in Residential Properties and Near Schools 

 

The subject of high voltage power lines in residential properties surfaced on numerous occasions 

during the proceeding.  The issues that this subject matter relates to include: EMF concerns, 

safety, aesthetics, impact on property values, access to the ROW, restrictions on the use of 

property and uniqueness of the Tsawwassen ROW.  This Section summarizes different 

perspectives presented on this topic and explains the finding of the Commission Panel. 

 

6.1.1 Intervenor Concerns Regarding Transmission Line Routing 

 

TRAHVOL’s purpose and stated objective is to first prevent upgrades on the existing ROW and 

next to remove the existing lines from the ROW.  The focus of TRAHVOL’s concerns in this 

proceeding relate to EMF and associated health effects, restrictions  regarding the use of the 

ROW,  property value impacts, and construction impacts.  During this proceeding, TRAHVOL’s 

concerns were most intensely expressed during the presentations at the Town Hall Meetings and 

by Ms. Broadfoot in her opening statement when she said: “I want to be clear that we will not 

cooperate with this plan and will continue with litigation and further action” (Exhibit C3-45, p. 

5).  Mr. Campbell said: “I submit that options 1 and 2 as proposed by BCTC would impose 

undue hardship on homeowners along the right of way” (Campbell Argument, para. 8).  The 

Commission Panel notes the submissions of SDSS PAC that the life of even one child, “…put at 

risk necessarily because of location of their school, is more important than any of these other 

issues, especially in light of the existence of alternative routes and technologies that would keep 
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these very children out of harm’s way” (SSDSS PAC Argument, para. 11).  

 

The Islands Trust believes that a 21st century solution to the current transmission problem is a 

solution which provides the safest, healthiest and least environmentally disruptive transmission, 

particularly if that alternative offers the possibility of restoring the province’s natural aesthetic 

beauty along the existing transmission corridor (Islands Trust Argument, para. 6).  Similarly, Mr. 

Campbell submits that in Canada, in the 21st century, we should be holding ourselves to a higher 

standard than we did fifty years ago, not a lower one (Campbell Argument, para. 7).  He further 

argues that transmission infrastructure does not belong in privately owned residential backyards 

and that it is fundamentally incompatible with densely populated residential areas when other 

viable, affordable route options are available (Campbell Reply, para. 1). 

 

BCTC notes that all things being equal, if BCTC had both a non-residential and a residential 

option, BCTC might elect to choose the non-residential option because it would be less 

disruptive (T9:1269, 1306).  However, dealing with economic realities BCTC submits that 

transmission lines are not an anomaly on the existing ROW in Tsawwassen and the Southern 

Gulf Islands.  The nature of BC’s geography, and the cost associated with new transmission 

facilities, simply does not allow for the luxury of abandoning the existing ROW (BCTC Reply, 

para. 8-9). 

 

Delta submits high voltage electric transmission lines should be recognized as a land use that is 

fundamentally incompatible with residential uses, and as such, should be located in utility or 

infrastructure corridors that are separate from residential and other areas with non-compatible 

uses (Delta Argument, para. 8).  Delta further suggests the Commission Panel should begin its 

deliberations about VITR route options by asking whether, in this day and age, the existing 

Tsawwassen ROW is an appropriate location for a high voltage transmission facility (Delta 

Argument, para. 49).  Finally, Delta highlights a summary of current “best practices” for electric 

utilities and regulators found in the article from Transmission Watch introduced by Sea Breeze 

(Exhibit B2-45).  The article notes how transmission planning and regulatory practices are 

changing to address, among other things, community opposition and local concerns about 

transmission lines.  This may entail the use of higher cost, non-traditional approaches to 
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transmission line siting, such as undergrounding, use of alternative technologies, and changes to 

routes to avoid sensitive areas (Exhibit B2-45, pp. 10-16). 

 

BCOAPO argues that opposition of Tsawwassen residents and groups, such as TRAHVOL and 

the SDSS PAC, is not so much to VITR as it is to the very existence of the ROW through their 

properties.  BCOAPO further submits the fundamental approach of these Intervenors was that 

any alternative to serve Vancouver Island that did not involve the use of the existing ROW was 

preferable, regardless of costs to ratepayers – a classic case of the NIMBY phenomenon 

(BCOAPO Argument, p. 3). 

 

TRAHVOL does not believe that it is in the public interest to put high voltage transmission lines 

in the backyards of any residents in British Columbia.  For that reason, TRAHVOL has 

consistently advocated for a proper examination of route options that would avoid placing lines 

directly over or under residential properties (TRAHVOL Reply, para. 11). 

 

With regard to the reality of the existing ROW, recognized as a very significant public asset by 

BCTC, TRAHVOL first states that clearly if the ROW did not exist it would not be in the public 

interest to put 230 kV transmission lines directly in 150 private backyards.  It then rationalizes 

that such a project cannot become in the public interest simply because there is an existing ROW 

and urges the Commission Panel to question whether, in 2006, it is in the public convenience and 

necessity to put high voltage transmission lines directly through residential properties 

(TRAHVOL Reply, para. 13). 

 

The JIESC argues that the Tsawwassen ROW situation is not unique, believing there are likely 

many other neighbourhoods in B.C. with similar circumstances, and expresses concern over a 

potential BCUC decision that could set a costly and unwanted precedent (JIESC Argument, 

para. 33). 

 

The potential uniqueness of Tsawwassen was tested first by way of information requests and 

subsequently through cross-examination of BCTC witness panels.  The Application refers to 

Tsawwassen as an area where many homes adjacent to the ROW have been built with their 
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foundations literally on the ROW boundary.  While this is the case in a few locations elsewhere 

on the BCTC transmission ROW, in no case is it so widespread or confining to system 

operations (Exhibit B1-1, p. 104). 

 

BCTC is not aware of any other existing high-voltage transmission corridor within the 

transmission system that is directly comparable to Tsawwassen.  While the width of the existing 

ROW in Tsawwassen is ample for a conventional overhead double circuit 230 kV line, the 

corridor has been totally enclosed by buildings, fences and other barriers.  BCTC and BC Hydro 

have had some difficulties accessing the existing 138 kV lines for vegetation management and 

other maintenance for years (Exhibit B1-6, BCUC 1.84.1). 

 

There are existing 138 kV, 230 kV and 500 kV overhead lines throughout suburban communities 

in the Lower Mainland and in a few places elsewhere in the province.  This includes North 

Vancouver, Coquitlam, Pitt Meadows, Burnaby, New Westminster, Surrey and Delta among 

others (Exhibit B1-6, BCUC 1.84.1; T11:1729; T15:2511).  BCTC considers the existing ROW 

as a permanent and valuable asset, required for the future benefit of all of B.C.  Acquisition of a 

new ROW is certain to become increasingly difficult and costly as economic and population 

growth continues in the province (Exhibit B1-6, BCUC 1.84.1). 

 

It should be noted that there were no overhead transmission circuits (138 kV or 230 kV) built in 

the last 20 plus years in the Lower Mainland except short spans to loop supply substations 

(Exhibit B1-17, BCUC 2.129.1). 

 

Dr. Erdreich acknowledged that in the United States residential properties are adjacent to the 

ROW and not in the ROW (T28:5304). 

 

The cross-examination process narrowed the potential uniqueness of the Tsawwassen ROW to 

the issues of EMF, access and use restrictions.  BCTC testimony indicates that in terms of EMF 

Tsawwassen is not unique.  What is unique is the way the ROW within the residential properties 

is entirely enclosed and the way barriers have been allowed to be built (T15:2506-2507).  The 

JIESC submits that the unique access problems BCTC faces have been created by the property 
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owners in violation of the terms and conditions of the ROW agreements (JIESC Argument, 

para. 35).  After reviewing the testimony, the JIESC concludes that the Tsawwassen situation is 

not unique enough to justify removal of overhead lines at ratepayers’ cost.  Moreover, the BCUC 

should not set a precedent that rewards, and thus by implication encourages, non-conforming  

improvements within the existing ROW (JIESC Argument, para. 39). 

 

6.1.2 Restrictions on the Use of Private Property 

 

TRAHVOL submits Option 2 through South Delta will significantly restrict the use of private 

property along the ROW.  The residents will not be able to build swimming pools, ponds or any 

structures with foundations, which severely affects the use and enjoyment of their backyards.  

Similarly, any trees with deep rooting systems are not allowed and the height of trees is 

restricted due to the remaining overhead line (TRAHVOL Argument, para. 101-104). 

 

BCTC submits that, compared to Option 2, Option 1 would result in greater restrictions on the 

type of vegetation that could be planted on the ROW and would require BCTC to continue to 

access properties along the ROW on an ongoing basis to conduct vegetation management and 

occasional facilities maintenance (BCTC Argument, para. 106) 

 

With regard to permitted uses of properties with Option 2, BCTC notes that while deep, tap-

rooted trees would not be permitted to be planted within 5 metres of the centre line of either duct 

bank, on balance, a greater variety of species could be planted and maintained than with the 

existing 138kV lines or if Option 1 was in place (BCTC Argument, para. 142). 

 

The JIESC submits that notwithstanding that BCTC argues Option 1 would have the greatest 

impact during the operation phase of the project, there is no evidence before the Commission to 

support such a conclusion, in fact, the evidence supports a contrary conclusion because Option 2 

retains one of the existing overhead lines (JIESC Argument, para. 52).  While supporting 

Option 1, the JIESC argues that BCTC will also have the added burden with Option 2 to ensure 

that the public is made aware of the danger of invisible underground lines given the extensive 

digging and gardening (JIESC Argument, para. 58). 
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Commission Determination 

 

As concluded in Section 5.1, the safety risks inherent in transmission lines can be fully mitigated 

or reduced to extremely low levels.  Simply stated, the submissions of SDSS PAC assume safety 

risks that are not supported by the evidence in this proceeding.  Further, for the reasons stated in 

Section 5.2, the Commission Panel concludes that it should give little or no weight to concerns 

arising from EMF.  Nevertheless, the Commission Panel would approve a route option other than 

Option 1, 2 or 3 through South Delta if there was an option that impacted neither residential 

properties nor First Nation interests and was comparable on cost and reliability criteria.  

However, the Commission Panel concludes that the task before it is to approve one of Option 1, 

2 or 3 because, as discussed in Section 6.2 of this Decision, the financial, non-financial and 

socioeconomic ratings of Options 1, 2 and 3 set them apart from the other route options. 

 

The Commission Panel finds that Option 1 and Option 2 cannot be distinguished with respect to 

differences related to use restrictions.  BCTC submits that Option 1 will result in greater 

restrictions on the use of the property than Option 2, and TRAHVOL and the JIESC submit that 

the converse is true.   

 

In consideration of the evidence presented regarding the uniqueness of the Tsawwassen ROW 

and restrictions on the use of private property, the Commission Panel concludes that the 

Tsawwassen circumstances are only unique in terms of access.  Even in this regard, the 

Commission Panel observes that BC Hydro and BCTC have managed the access issues to date 

and expect to be able to manage them in the future.  Further, the existing ROW agreements 

provide the necessary rights of access to the facilities on the ROW (T15:2508).  Moreover, as 

described in Section 5.3, the long-term effect of Option 1 on property values would likely be 

modest relative to the existing lines. 

 

In view of all quantitative and qualitative aspects concerning route selection, locating high 

voltage transmission lines in infrastructure corridors away from residential areas is a preference 

but not essential.  Consistent with this principle, the Commission Panel agrees with BCTC that 
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in the case of a new transmission line on a new ROW, a non-residential route would be, in most 

circumstances, preferred to a residential route.  In the case of an existing ROW, a significant 

effort should be made to find a cost-effective route away from residential neighborhoods.  If no 

cost-effective solution is found, then it is reasonable for an existing ROW to be used for both 

new and existing lines. 

 

6.2 South Delta Route Options 

 

6.2.1 Options 1, 2, and 3 

 

6.2.1.1 Option 1 

 

As described in Section 1.3, Option 1 through South Delta would involve the removal and 

replacement of all the existing 138 kV wooden H-frame transmission lines with a new 230 kV 

double-circuit line on single pole steel structures.  The new line would be within the existing 

ROW and a new ROW agreement is unnecessary.  Therefore, Option 1 is also the route option 

with the least risk of delay, and is also the least cost route option (BCTC Argument, para. 105; 

Exhibit B1-113).  

 

Option 1 was used by BCTC as the base case.  BCTC recommended Option 2 because in its view 

Option 1 would have the greatest impact once it has been built and is providing service.  BCTC 

believes that Option 1 would have the greatest impact from a visual perspective, and submits that 

the initial opposition to new transmission lines arose from concerns about the visual impact of 

new overhead transmission lines (BCTC Argument, para. 108-09). 

 

The Commission Panel finds that in the absence of evidence from residents of Tsawwassen, 

other than from residents along the ROW, the incremental visual impact of the new overhead 

transmission line on residents off the ROW will detract only modestly from the aesthetics of the 

community.  For the same reason, the Commission Panel finds it should give little or no weight 

to the evidence of the BCTC witnesses regarding concerns expressed about the visual impacts of 

new overhead transmission lines.  The Commission Panel does accept the evidence of the BCTC 
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witnesses that there was initially broader opposition to new transmission lines and that this 

opposition included concerns about visual impacts.  However, the Commission Panel is unable to 

conclude from that evidence that the residents of Tsawwassen off the ROW were primarily 

concerned with the visual impacts of the new steel pole structures.  Given the consultation 

process commented on in Section 3.3, the Commission Panel is not confident that BCTC’s 

capacity to assess stakeholder interests and concerns is sufficiently discerning so as to rely on 

their evidence in this regard. 

 

Having concluded that the visual impacts to residents of Tsawwassen, other than from residents 

along the ROW, should be given little or no weight, then it follows that the only Intervenor 

interests to be considered in a comparison of Option 1 and Option 2 are TRAHVOL and the 

Customer Class Group.   

 

6.2.1.2 Option 2 

 

Option 2 removes and replaces one of the existing 138 kV lines with a new underground 230 kV 

cable circuit.  BCTC submits that Option 2 is the next lowest cost route option and is estimated 

to cost $13.8 million more than Option 1 (Exhibit B1-61, BCUC 4.203.1).  However, given 

confidence levels of the estimates, Option 2 and Option 3 (Option 3 without consideration of the 

costs of the second circuit) are not distinguishable (T18:3195).  

 

BCTC’s estimate for Option 2 includes an amount for legal, survey and other costs to effect an 

exchange of overheard for underground rights.  BCTC acknowledges that the costs of acquiring 

these rights could be much greater than the amount allocated (BCTC Argument, para. 137).  The 

JIESC submits that there is a fundamental flaw in BCTC’s reasoning with regard to what it 

characterizes as an “exchange” of ROW rights with property owners (JIESC Argument, para. 

25).  

 

BCTC attempts to limit the potential for significant delay arising from the “exchange” by 

proposing to seek further direction from the Commission if it appeared that there were 

unexpected potential delays or costs associated with proceeding with Option 2 (BCTC 
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Argument, para. 199).  

 

All of the Customer Class Group opposes Option 2.  The JIESC submits that the cost of changes 

to the base case to benefit a special interest group should be borne by the parties requesting and 

receiving the benefit of the changes (JIESC Argument, para. 32).  The JIESC further submits that 

the impact of Option 1 is certainly not significantly “greater” than the existing status quo to 

justify this Commission granting a CPCN for Option 2 over Option 1 (JIESC Argument para. 

55).  CEC submits that BCTC’s promise to avoid Option 1 was not well considered internally 

and does not stand the test of being cost justified versus the benefits (CEC Argument, para. 218).  

BCOAPO submits that given the strong opposition from the Tsawwassen residents and their 

refusal to give the Commission any indication of their priorities with respect to Option 1 and 

Option 2, the Commission should not require BCTC to incur additional capital expenditures for a 

proposal that was meant to respond to those residents’ concerns (BCOAPO Argument, p. 15).   

 

BC Hydro submits that there is a need to make subjective judgments in these types of 

circumstances and accepts that relatively minor cost increases may be justified where significant 

public acceptance issues are in play (BC Hydro Argument, para. 20).  BC Hydro further submits 

that BCTC should only be permitted to proceed with Option 2 if the Commission is satisfied that 

the option can be built in accordance with the schedule identified by BCTC (BC Hydro 

Argument, para. 22). 

 

6.2.1.3 Option 3 

 

Option 3 is the removal of one of the existing overhead lines in Segment 2 and replacement with 

an underground circuit in the city streets in Tsawwassen.  The estimated incremental cost for 

Option 3 is $14.8 million, for the first 230 kV circuit, more than Option 1, but as shown in 

Exhibit B1-113 this is a planning level estimate.  

 

The most significant consideration with respect to Option 3 was stated by counsel for Delta in 

opening submissions:  “So that there is no confusion on that matter, Delta is strongly opposed to 

Option 3, and does not think it’s viable or appropriate” (T6:875-876).  The evidence in this 
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proceeding, including the evidence of Delta, reflected this strong opposition by Delta to 

Option 3.  

 

As stated earlier, the Commission Panel finds that Option 3 is not distinguishable from Option 2 

on the basis of the cost estimates provided by BCTC (T19:3491).  BCTC also is of the view that 

if the cost differential between Option 2 and Option 3 is either zero or in fact Option 2 is more 

costly and will take too long to implement compared to Option 3 BCTC would recommend 

Option 3 (T18:3200).  This conclusion is also reflected in the non-financial analysis presented in 

Exhibit B1-68 where Options 2 and 3 have a similar non-financial rating.  Moreover, 

TRAHVOL’s VITR preferred route through South Delta is Option 3, assuming VITR is 

approved (T42A:7958).   

 

Unfortunately, BCTC has not been able to collaborate with Delta with respect to development of 

preferred street options and so has not settled on a specific street route.  As stated by BCTC:  

“When BCTC attempted to explore Option 3 in greater detail during the public consultation 

process, Delta refused to do so.  However, BCTC is not aware of any reason that it would not be 

feasible to undertake Option 3 and it appears that Delta now acknowledges that Option 3 is, in 

fact, feasible” (BCTC Argument, para. 153). 

 

In Exhibit B1-1, BCTC made a community contribution proposal for Option 3.  A community 

contribution might be either a cash payment or a contribution in-lieu of cash such as a reduction 

in installation costs on city streets.  Given the approval of Option 1, the merits of a community 

contribution will not be addressed in this Decision.  

 

The BCOAPO submits that  “…while Option 3 is clearly preferable to Option 4, 5 and 6, it is not 

preferable to Options 1 or 2” (BCOAPO Argument, p. 9).  The JIESC submits that “…because of 

the level of uncertainty with respect to the route being advanced, the lack of any serious notice to 

affected parties, the planning level cost estimates, and the lack of evidence concerning schedule 

and timing of Option 3, that this Commission cannot conclude that Option 3 is in the public 

interest” (JIESC Argument, para. 74). 
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Commission Determination 

 

The Commission Panel expects that if EMF and safety concerns had been supported by the 

evidence then those concerns would have been determinative.  They were not.  Therefore, 

regarding the selection of the preferred route through South Delta amongst Options 1, 2 and 3, 

the Commission Panel concludes that it should give considerable weight to two considerations:  

1) the existing ROW, particularly in these circumstances where most residents bought their 

properties with knowledge of the existing ROW, and 2) the limited incremental impacts 

associated with the upgrade.  Regarding the selection from Option 1 or 2, the Commission Panel 

concludes that it should give considerable weight to the lack of an expressed preference by 

TRAHVOL between Options 1 and 2.  Regarding the selection from Option 1 or 3, the 

Commission Panel accepts that Option 3 has considerable merit and that city streets are often a 

better location for transmission lines than are residential properties.  However, in this instance, 

where the city streets are through residential neighborhoods, the advantage of placing the 

transmission lines under city streets is diminished.  If both Delta and TRAHVOL had preferred 

Option 3 to Option 1 or 2, further consideration of Option 3 would have been necessary, and 

additional evidence regarding Option 3 may have been available and valuable. 

 

The Commission Panel concludes the cost-effectiveness of “undergrounding” for Option 2 

cannot be supported in the absence of an express preference by the intended beneficiaries of 

undergrounding.  If those intended to benefit do not accept that there are benefits, then Option 2 

is simply not cost-effective as compared to Option 1.  TRAHVOL’s concerns go far beyond the 

issue of overhead or underground lines; therefore, TRAHVOL chose not to express a preference 

between Option 1 or 2.  However, when BCTC did not get support for Option 2 from the 

intended beneficiaries it should not have pursued Option 2, and it did not matter why a 

preference was not expressed.  Instead, BCTC should have recommended Option 1.  When the 

potential for delay and significantly increased costs associated with acquisition of new ROW 

rights for Option 2 is also considered, BCTC’s recommendation is even less understandable.  .  

The best explanation for BCTC’s actions and recommendation may be that once committed to 

Option 2, BCTC was no longer willing or able to be influenced by the opinions of its customer 

groups nor the evidence in this proceeding (T15:2483-2494).  Moreover, BCTC should have 
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canvassed ratepayers, other than TRAHVOL, regarding its recommendation for Option 2 prior to 

its commitment not to recommend Option 1. 

 

The JIESC submits that BCTC did not, and has not, properly canvassed or assessed the ratepayer 

interests in reaching its conclusion to put Option 2 as its preferred route option through South 

Delta (JIESC Argument, para. 45).  There may be circumstances where it becomes appropriate 

for a utility to make a commitment to one stakeholder that is contrary to the interests of other 

stakeholders, but none can be envisaged by the Commission Panel in this context, at least on the 

evidence in this proceeding  

 

The Commission Panel concludes that it must decide the preferred route option based on a 

consideration of the public interest, and the BCTC commitment should be given no weight in 

that determination.  The Commission Panel generally accepts the submissions of the Customer 

Class Group that the additional cost of Option 2 as compared to the cost of Option 1 is not 

justified, particularly where the impact of Option 1 is not significantly “greater” than the existing 

circuits.  Further, the Commission Panel affords considerable weight to the potential for 

significant delay and costs to acquire ROW rights for Option 2, and finds that the risk of delay 

for Option 2 is greater than for either Option 1 or Option 3.  One of the benefits of Option 3 is 

the same benefit of Option 2, that is, the new line would be underground and removed from 

public view.  In the case of Option 2 it would be underground on the ROW, and in the case of 

Option 3 it would be underground in city streets.  However, under Option 3 a greater number of 

people could be exposed to EMF and, as previously stated, they would be a new group of 

residents, who would have purchased properties prior to the new ROW being established. 

 

BCTC proposed Option 1 if it did not get an agreement to a ROW from 51 percent of the 

residents in Segment 2 (BCTC Argument, para. 3).  It would appear that BCTC now 

acknowledges that its recommendation for Option 2 cannot be justified in the absence of an 

agreement from those intended to benefit from building the lines underground.  As stated above, 

TRAHVOL’s concerns go far beyond the issue of overhead or underground lines.  Therefore, 

there is no reason to believe that BCTC’s proposal is more than an unfortunate attempt to obtain 

some support for a recommendation that very clearly has none.  BCTC should simply have 
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abandoned its expectation that residents along the ROW when facing either Option 1 or 2 would 

express a preference for Option 2 in the form of a ROW agreement for Option 2.  The only 

reason to believe that a preference would be expressed in this manner is if BCTC’s 

characterization of this as an exchange had been accepted by TRAHVOL.  It was not.  Therefore, 

the Commission Panel concludes that BCTC’s 51 Percent Proposal is completely without merit.  

 

Contrary to the submissions of BC Hydro, the Commission Panel concludes that Option 3 should 

be considered with Options 1 and 2 because Option 3 cannot be distinguished from Option 2 on 

cost considerations and Options 1, 2, and 3 have a similar non-financial rating (Exhibit B1-68), 

although the Commission Panel notes that impacts may be distributed across different residents 

in Option 3.  The Commission Panel notes that Option 3 may be considerably more costly than 

either Option 1 or 2 if the cost of the next transmission reinforcement to Vancouver Island is 

considered.  However, the Commission Panel finds that, for the purposes of this Decision, such 

additional costs need not be considered.  Therefore, the selection between Options 2 and 3 does 

not turn on a conclusion that Option 2 is less costly than Option 3, as is suggested by BC Hydro.  

Nevertheless, the Commission Panel concludes that Option 1 is preferred to Option 2 because 

Option 1 is more cost-effective than Option 2, and for similar reasons Option 1 is preferred to 

Option 3 because Option 1 is more cost-effective than Option 3.  Because Option 1 is the 

selected route, considering Options 2 and 3 together does not change the decision.  However, so 

that these reasons may be understood, the Commission Panel expressly rejects the submissions 

of BC Hydro that the only debate is between Options 1 and 2.   

 

The Commission Panel notes the submission of TRAHVOL during the Oral Phase of Argument 

that if the Commission Panel concludes that a permutation of VITR has to be approved then 

TRAHVOL’s preference is for Option 3 (T42A:7958).  The Commission Panel accepts that 

Options 1, 2 and 3 should be considered to have a similar non-financial rating, although the risk 

of delay for Option 3 would have been considered to be less than Option 2 if it had the support of 

Delta (Exhibit B1-68).  
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6.2.2 Construction Impacts for Options 1, 2, and 3 

 

There are two construction-related activities associated with VITR: 1) the removal of the 

existing line(s), and 2) the installation of the new line.  In all cases, removal is not expected to 

cause significant disruption but installation of Option 1, 2, or 3 will impact the Tsawwassen 

community, albeit in different ways. 

 

A comparison of construction impacts for VITR Options 1 and 2 was provided by BCTC 

(Exhibit B1-11, BCUC 2.127.1).  Of particular note is the difference in the area impacted during 

construction- approximately 450 m2 for Option 1 compared to approximately 53,800 m2 for 

Option 2. 

 

During the hearing, a witness for BCTC described Options 1 and 2 construction impacts in some 

detail.  The impacts were viewed as being similar for Options 1 and 2 if traffic issues at road 

crossings, noise, and transport and staging of large equipment were also considered (T15:2481). 

 

For property owners along the ROW, the impact of Option 1 would range from minimal to 

significant depending on whether or not a new pole is erected on the property and whether access 

to adjoining properties is required, but BCTC does not expect to use large equipment in the 

backyards (T15:2476, 2478-79).  On properties where a new pole is installed, a concrete 

foundation would likely be poured (T15:2477) using a pumper truck (T15:2480).  The towers 

would be installed in sections and then the wires would be pulled (T15:2477-79).   

 

Construction of VITR Option 2 would have a significant impact on the property owners along 

the ROW with a construction corridor up to 20 metres wide through the backyards along the 

ROW (T9:1274).  This area would be cleared of vegetation, fenced and covered with material 

that could withstand construction vehicles.  Then construction vehicles such as excavators and 

dump trucks would be brought in to excavate a trench, install the ducts and spacers, cover the 

ducts with concrete and backfill the area to restore the property to its former level (T9:1276-79). 

BCTC considers Option 3 to have the greatest construction impacts because of the traffic 

disruption and the numbers of people impacted (T9:1233). 
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6.2.3 Options 4, 5, 6 and 7 

 

6.2.3.1 Option 4 

 

Option 4 involves removing one of the existing 138 kV lines from the ROW and replacing it 

with a 230 kV line along Highway 17.  BCTC’s planning level estimate of the incremental costs 

of Option 4 is $17.6 million for the first 230 kV circuit, although BCTC submits that cost was 

not the determinative factor in BCTC’s decision not to pursue Option 4 (Exhibit B1-61, BCUC 

4.203.1; BCTC Argument, para. 159).  Participants, including Mr. Holmsen and Delta, proposed 

variations to this basic route option.  Option 4 and variations of Option 4 were pursued 

vigorously during the hearing process by most Intervenors except the Customer Class Group and 

BC Hydro. 

 

The starting point for consideration of Option 4 is the impact on First Nations lands.  As stated 

by TFN:  

 

“Tsawwassen First Nation does not support Option 4.  An “above ground” 
application raises concerns around EMF and the visual impact of the works for 
our present and future residents and businesses located in proximity to Highway 
#17.  An “underground” application raises tremendous concerns around the 
impact to the archaeological remains of our community, which are of great 
antiquity and scientific and cultural importance.  Tsawwassen First Nation 
would bear the brunt of the physical impacts of this component of the project, 
and receive no benefit from it whatsoever” (Exhibit C6-8, Exhibit K). 

 

TFN also appeared at the Town Hall Meeting and stated:   

 

“Among the alternatives presented to the proposed alignment, is the so-called 
“Option 4”.  This proposal would see the alignment diverted along Highway 17, 
and through lands that are included in a potential treaty Settlement with 
Tsawwassen First Nation, and through the Tsawwassen First Nation community 
itself” (Exhibit E-59; T5:655). 
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One of the relevant issues for determination by the Commission Panel is whether or not Option 4 

requires a new ROW or permit from TFN.  BCTC submits that Option 4 does require a new 

permit from TFN (BCTC Argument, para. 159), and submits that there is a real possibility that 

TFN would refuse to issue a permit for Option 4 (BCTC Reply, para. 139).  Mr. Holmsen and 

Delta are of the view that a new permit from TFN is not required either because the existing 

ROW provides the necessary rights or because the ROW can be located off of TFN lands.  

Moreover, if one is required then the Commission should not give weight to this submission of 

BCTC because BCTC made no effort to negotiate with TFN (T25:4777, T12:2058, T25:4761).  

 

The first issue for consideration is whether or not a new permit for TFN is required.  Parties to 

the Agreement in Principle express different positions regarding ownership of Highway 17.  As 

stated in the Agreement in Principle: 

 

“The Parties acknowledge they hold different legal positions in respect of the 
ownership of that part of the Crown Corridor known as Highway #17 where it 
bisects Tsawwassen Reserve.  Nothing in this Agreement in Principle affects the 
ownership of Highway #17, including the ownership of land underlying 
Highway #17” (Exhibit B1-89). 
 

 

BCTC is of the view that even if the Province owns Highway 17 it does not matter because 

Highway 17 should not be used as an option because the whole embankment of Highway 17 is 

subject to movement in a seismic event (T16:2659).  Mr. Holmsen submits that the subsurface 

along Highway 17 may be more stable than expressed by BCTC, and warrants closer 

examination before being rejected as an excessive risk (Holmsen Argument, p. 6). 

 

Mr. Holmsen submits that TFN have not reached a point where TFN have indicated that 

“…under no circumstances would they permit Option 4” (T25:4775).  Mr. Holmsen submits that 

there has been no constructive exchange of ideas between BC Hydro/BCTC and TFN for means 

of accommodation and compensation (Holmsen Argument, p. 10).  Mr. Holmsen further submits 

that suggestions regarding interaction amongst TFN, BC Hydro, BCTC, Delta and 

representatives from the community were never acted upon.  However, BCTC submits that 

Highway 17 is provincially owned and controlled, and any construction and installation of 
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transmission cables within that ROW would be the subject of payments to TFN for 

compensation, accommodation, or ROW acquisition.  Mr. Holmsen submits that BCTC has not 

appropriately, and in detail, presented the Highway 17 proposals to TFN (Holmsen Argument, 

p. 8).  BC Hydro submits that BCTC has selected and advocated for a preferred route option, 

which, among other advantages, accommodates First Nation interests.  Moreover, given the 

uncertainty of the route options, BC Hydro submits that it is not a reasonable expectation for BC 

Hydro to have negotiated final and binding ROW agreements with TFN (BC Hydro Argument, 

para. 47). 

 

TRAHVOL submits that Option 4 has not been explored by BCTC in sufficient detail for the 

Commission to determine whether or not it might be in the public interest (TRAVHOL 

Argument, para. 128).   

 

In BCTC’s opinion there is a real possibility that it would not be able to acquire the necessary 

permits to construct Option 4 due to archaeological and environmental concerns (BCTC Reply, 

para. 142).  BCTC advises that the Archaeological Branch supports the recommendation that 

Option 4 not be selected over the preferred Option 2   (BCTC Argument, para. 163).  Regarding 

environmental concerns, Option 4 will require significantly more cable burial in the inter-tidal 

zone south of the ferry causeway, outside of the existing corridor than Option 1, and also impact 

more shoreline, wetlands and brackish water habitat away from the shore.  BCTC submits that 

Option 4 may be rejected in the Environmental Assessment process (BCTC Argument, para. 

167).  

 

BCTC’s witness testified that the archeological impacts of Option 4 are greater than Option 2.  

Mr. Holmsen and Delta are of the view that horizontal directional drilling could be used to avoid 

contact with the archeological site (Delta Argument, para. 195-196).  

 

BCTC also submits the seismic risk of Option 4 is greater than the seismic risk of Option 2, 

although BCTC does not submit that Option 4 is infeasible from a seismic risk perspective, and it 

follows that the seismic risk of Option 1 is similar to Option 2. 
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Delta submits that: 

 

“It is interesting that, despite BCTC’s various protestations about the poor soil 
conditions along Highway 17, its lack of knowledge of actual conditions, and 
the need to conduct costly and time-consuming work, BCTC had in its 
possession information that does not support its conclusions about the 
geological conditions along Highway 17, and which should have justified 
further investigations by it” (Delta Argument, para. 205). 

 

Delta notes that the National Harbours Board test holes from the BC Ferries causeway show that 

the soil at the area where the causeway meets the shoreline is not significantly susceptible to 

liquefaction, and submits that the evidence supports the feasibility of the modification to Option 

4 proposed by Mr. Laprade (Exhibit B1-57, Attachment 3). 

 

Further, Delta submits that no weight can be given to the evidence of Mr. Williams on the 

seismic risk along Highway 17, and that a combination of the Option 4 and Options 1, 2 and 3 

would be equal in terms of their geological hazards (Delta Argument, para. 203).  BCTC submits 

that Delta’s Modified Option 4 does not address any of the other deficiencies documented in the 

record (BCTC Reply, para. 156).  

 

6.2.3.2 Option 5  

 

Delta and Mr. Holmsen also propose an Option 5.  Option 5 would remove one of the existing 

138 kV lines from the ROW but would bypass Tsawwassen and the existing TFN reserve by 

paralleling the existing HVDC Pole 2 corridor north of Deltaport Way.  The planning cost 

estimate for Option 5 is $27 million more than Option 1 (Exhibit B1-113).  In BCTC’s opinion, 

any route north of Deltaport Way is infeasible (T9:1202). 

 

BCTC believes that the seismic risk is unacceptable (BCTC Argument, para. 174), and the risk 

of damage from anchors is unnecessarily high (T9:1202).  Further, BCTC believes that Option 5 

has an impact on native lands in Tsawwassen because a portion of Option 5 crosses land under 

negotiation for proposed TFN settlement lands (Exhibit C6-8, Exhibit K).  In addition, BCTC 

believes that Option 5 would have additional impacts on wetlands and shore areas along 
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Deltaport Way and north along the dike toward Canoe Pass (BCTC Argument, para. 176).  

BCTC concludes that Option 5 is infeasible. 

 

6.2.3.3 Option 6 

 

Option 6 involves removing one 138 kV lines through Tsawwassen and replacing it with a 

submarine cable through Boundary Bay around Point Roberts to TBY.  The incremental 

estimated cost of Option 6 is $69 million (Exhibit B1-113).  Option 6 would require a new ROW 

for approximately two kilometres in South Delta between the existing corridor and the shore of 

Boundary Bay. 

 

Like Option 5 but for different reasons, BCTC concludes that Option 6 was infeasible because of 

the additional ROW through U.S. waters and significant environmental impacts (BCTC 

Argument, para. 185). 

 

6.2.3.4 Option 7 

 

Option 7 is either Option 2 or Option 3 with installation of the second circuit of 230 kV 

underground cables.  The benefit is the removal of both existing overhead lines in Segment 2.  

BCTC believes that the incremental costs of Option 7 are not justified in the absence of a 

community contribution (BCTC Argument, para. 186). 

 

Commission Determination 

 

The Commission Panel accepts that Option 4 should be considered to have a non-financial rating 

that is significantly less than Options 1, 2 and 3 (Exhibit B1-68). 

 

The Commission Panel accepts that TFN expressly and consistently made their concerns about 

Options 4 and 5 known to BCTC and BC Hydro (T18:3201, BCTC Reply, para. 139).  Further, 

the Commission Panel accepts that there is a high permitting risk with Option 4, either due to 

archeological or environmental concerns, and a high impact on First Nations.  Although the 
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Commission Panel does not accept the rating of the risk of delay of Option 3 relative to Option 2 

as shown on Exhibit B1-68, it does accept there is a significantly greater risk of delay with 

Option 4 than with Option 1. 

 

The Commission Panel concludes that a new agreement with TFN would be required for Option 

4 based on the evidence in this proceeding taken in the context of comments from counsel for 

Delta.  In this regard, the Commission Panel prefers the evidence of the witnesses for BCTC 

(T17:3016) to the evidence of the witness for Delta (T22:4172).  The Commission Panel accepts 

the submissions of Mr. Holmsen that BCTC or BC Hydro should have had discussions with TFN 

regarding compensation, perhaps in the form of a monetary payment.  The Commission Panel 

accepts the submissions of BC Hydro that it was not a reasonable expectation to negotiate final 

agreements; however, it was a reasonable expectation that such compensation was the subject of 

negotiations.  In these circumstances, more evidence with respect to the views of TFN regarding 

compensation may have been helpful to the Commission Panel. 

 

The Commission Panel finds that after BCTC made its commitment not to recommend Option 1, 

it was reasonable to expect that BCTC or BC Hydro would discuss compensation with TFN for 

Option 4.  The Commission Panel finds that an “exchange” for Pole 1 from a reliability 

perspective is not appropriate; however, BCTC should have pursued another means of obtaining 

TFN support.  

 

The Commission Panel does not accept the evidence of Golder & Associates with respect to the 

seismic risk of the terrestrial portions of Option 4, and in this regard prefers the evidence of Mr. 

Laprade.  Therefore, seismic risks attested to by BCTC regarding Option 4 are given little or no 

weight by the Commission Panel in comparing Option 4 with Options 1, 2 and 3.  However, the 

incremental costs and First Nations impacts are of considerable concern to the Commission 

Panel and are determinative of the preference for Option 1 over Option 4.  

 

The Commission Panel accepts the submissions of BCTC that Options 5 and 6 are infeasible.  

For the reasons that the Commission Panel prefers Option 1 to Options 2 and 3, the Commission 

Panel also prefers Option 1 to Option 7.     
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6.3 Southern Gulf Islands Route Options 

 

BCTC proposes to replace the two existing 138 kV overhead circuits on Galiano Island and Salt 

Spring Island with a new 230 kV double overhead circuit, which would be comparable to Option 

1 through South Delta.  The other options considered by BCTC included underground 

construction in selected areas on Galiano Island and Salt Spring Island and bypassing the Gulf 

Islands using either HVDC Light® or conventional HVDC.  The incremental costs of the 

underground options would be a minimum of $40 million, and the incremental costs of the 

bypass options would be a minimum of $170 million (Exhibit B1-1, p. 107, Exhibit B1-6, BCUC 

1.96.2, BCTC Argument, para. 206). 

 

In the event that JdF or VIC is approved, IRAHVOL submits that the superior solution for 

continuing to supply the Gulf Islands with electricity is to retain the existing 138 kV circuits 

from VIT to Salt Spring Substation and to serve Galiano, Mayne, Pender, and Saturna Islands 

from Salt Spring Substation at 25 kV, using the existing circuit loop reinforced if necessary with 

spare cable available in Trincomali Channel (IRAHVOL Argument p. 52).  In this Decision, 

VITR is approved so no further comment regarding this submission of IRAHVOL is necessary. 

 

In the event that the Commission approves VITR, IRAHVOL requests that the Gulf Islands 

circuits be built underground, and that a compensation program be approved for those property 

owners that no longer wish to live in the vicinity of the ROW (IRAHVOL Argument, p. vii).  In 

support of undergrounding, IRAHVOL refers to Exhibit C10-8 and a December 2004 Ipsos Reid 

survey that states that:  

 

“…the Gulf Islands are a special part of British Columbia and that 87% agreed 
that the BC Government should take action to make sure the Gulf Islands are 
preserved and protected for all British Columbians”  (IRAHVOL Argument, p. 
71). 

 

IRAHVOL also refers to Exhibit C35-4, which shows more than a “…hundred vessels anchored 

or moored in Montague Harbour.” IRAHVOL states: 
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“For the last fifty years, visitors to Montague Harbour from all over the world 
have been affronted by the existing overhead power lines.  If residents and a 
small number of visitors to Tsawwassen are worth $14 million, surely the 
residents and the hundreds of thousands of annual visitors to the Gulf Islands 
are worth $70 million.…Undergrounding through the Gulf Islands should be 
justified by the benefits created by the additional costs.  In IRAHVOL’s view, 
as discussed in IRAHVOL’s policy evidence, Exhibit C34-6, the benefits 
created by the removal of the visual impacts of overhead transmission justify 
the additional costs of undergrounding…”(IRAHVOL Argument, p.72). 

 

The Salt Spring Island Official Community Plan includes a provision directed to BCTC 

regarding transmission lines and states: 

 

“The utility is also asked not to develop new high voltage transmission lines in 
areas that are designated for medium or high density residential use, health 
care, child care, schools, or public assembly building” (Exhibit C10-5, p. 3). 
 

 

BCTC submits that the VITR facilities are an improvement over the existing facilities and 

consistent with the Official Community Plan (BCTC Reply, para. 165).  

 

Maracaibo refers to four issues identified in its opening statement and a submission made prior 

to the hearing.  Maracaibo supports further consideration by BCTC and BC Hydro of the HVDC 

Light® technology.  BCTC submits that only two properties at Maracaibo Estates are located on 

the ac ROW.  

 

As stated in Section 5, long-term incremental property value impacts of VITR are expected to be 

insignificant. 

 

Commission Determination 

 

The Commission Panel finds that the significant additional cost of undergrounding the VITR 

facilities through the Gulf Islands is not justified, particularly in circumstances where the new 

overhead facilities will be an aesthetic improvement over the existing facilities.  The Decision 

addresses the VIC and JdF alternatives in Section 7. 
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6.4 Overhead Options and Stage 2 Preparatory Work 

 

BCTC proposes to make prudent preparations for future construction of a second 230 kV circuit, 

for which there is currently a forecast need in 2017 (Exhibit B1-1, p. 25).  BCTC would apply 

for a CPCN for the second circuit (VITR Stage 2) when necessary. 

 

In preparation for Stage 2, BCTC proposes to take two actions now (Application, pp. 28-39).  

The first, which applies to the overhead segments of any VITR route, is to immediately remove 

the overhead portions of both existing 138 kV single-circuit lines and install one new double-

circuit line on steel poles.  Both of the new overhead circuits would be constructed to 230 kV 

standards, though one circuit would be operated at 138 kV to supply substations on Salt Spring 

and Galiano Islands until Stage 2 of the project is completed.  The second action, which applies 

only to the proposed underground portion Option 1 through South Delta, is to install a second set 

of conduits in certain locations along the ROW to minimize Stage 2 construction impacts.  The 

second set of conduits would allow the future installation of additional underground cables 

without having to dig up the affected properties again.   

 

BCTC provided cost estimates for several different designs for the overhead segments of VITR 

(Exhibit B1-17, BCUC 2.163.1), as shown in the following table. 

 

Table 6-1: Cost Estimates for Overhead Segments of VITR 

Description NPV [k$] 

Double-circuit steel pole, line constructed in 2008 (VITR proposal) 34,179 

Single-circuit wood H-frame, Stages 1 and 2 30,120 

Single-circuit steel pole, Staged conductor installation  40,136 

Double-circuit steel pole, Staged conductor installation 33,458 

 

 

The analysis indicates that, as BCTC expected, the single circuit wood H-frame option has the 

lowest NPV for all cases studied, though the cost differential is relatively small.  BCTC notes 

that the analysis does not include staged wood H-frame impacts such as higher maintenance 
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costs, requirements for a wider corridor, higher EMF values, different visual impacts (more 

poles), increased construction impacts on residents, and additional definition-phase costs due to 

public consultation and additional environmental assessment requirements. 

 

Commission Determination 

 

Given that the Commission Panel has ruled that Option 1 is the preferred route through South 

Delta, there is no requirement for BCTC to undertake the Stage 2 preparatory work related to 

Option 2.  With respect to Option 1, the Commission Panel accepts BCTC’s view that the cost 

differential between staged wood H-frame construction and the recommended double-circuit 

steel pole construction in 2008 is relatively small.  The Commission Panel also finds that the 

disadvantages of the wood H-frame option outweigh the cost advantage, and therefore 

directs BCTC to implement Option 1 as described in the Application. 

 

6.5 ROW Agreements 

 

Consideration of the Segment 2 route options necessarily needs to include consideration of the 

ROW agreements encumbering the properties in Segment 2.  This Section of the Decision 

addresses the issue of whether or not the ROW agreements provide BCTC with the right to build 

Option 1.  If the ROW agreements provide BCTC with the right to build Option 1, then Option 1 

has advantages over the other options that are relevant to the Commission Panel’s selection of 

the preferred Option.  The Commission Panel notes that this issue is a contractual matter for the 

courts.  However, the advantages provided by the ROW agreements regarding Option 1 are 

relevant to this Decision.   

 

The typical ROW agreement has the following provision:  

 

“… hereby grants in perpetuity … the right and easement …to construct, erect, 
operate and maintain towers and poles...and to string one or more lines of wire 
for the transmission and distribution of electrical energy and for communication 
purposes…” (Exhibit B1-6, BCUC 1.3.2). 
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Mr. Holmsen submits that there is no provision specified in the typical ROW agreement to 

upgrade or install a new or higher voltage transmission line (Holmsen Argument, pp. 35-36). 

 

BCTC suggests the issue has been fully addressed by the British Columbia Court of Appeal in 

Hillside Farms Ltd. v. British Columbia Hydro and Power Authority, [1977] 3 W.W.R. 749; 

[1977] B.C.J. No. 1010 (QL) [Hillside] (BCTC Reply, para. 102).  In Hillside the Court of 

Appeal dismissed an appeal on the issue of the liability of BC Hydro for breach of contract by 

way of excessive use of a power line ROW through the appellant’s property.  The appellant 

specifically complained about the higher voltage of two subsequent power lines, their location 

and their design (Hillside, para. 5). 

 

The terms of the grant of ROW before the Court of Appeal in Hillside were cited at paragraph 3 

in that case report as follows: 

 

“…in perpetuity…from time to time to construct, erect, string, operate and 
maintain eight towers only with internal guy wires, brackets, crossarms, 
insulators, transformers, anchors and their several attachments, and one or more 
lines of wire for the transmission and distribution of electrical energy upon all 
that portion (hereinafter called ‘the right of way’) of the land…”. 

 

TRAHVOL and Mr. Campbell commented on the applicability of the Hillside decision during 

the Oral Phase of Argument.  TRAHVOL distinguishes the Hillside decision on three points:  1) 

the language considered in Hillside is different than the ROW agreements, 2) Option 1 is a new 

line replacing an existing line, and 3) the issue of EMF (T41:7585-7586).  Mr. Campbell 

distinguishes the Hillside decision on the basis of consideration outside the four corners of the 

agreement (T41:7588).  

 

Commission Determination 

 

The Commission Panel concludes the ROW agreements can reasonably be assumed to provide 

BCTC with the right to build Option 1, and accepts the reply submissions of counsel for BCTC 

that the rights were granted in perpetuity and were not limited to existing facilities (T41:7589-

7590). 
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6.6 Property Restoration 

 

Property restoration is primarily an Option 2 issue because of the large area of private land that 

will be cleared and excavated but many of the issues discussed in this Section also apply to 

Option 1 to some extent.  TRAHVOL asked Sheryl Lee Clark to inspect a sample of yards along 

the ROW, in order to provide an estimate of the cost to restore the landscape of these properties.  

BCTC asked Envirow Consulting Inc. to prepare a report derived from orthographic photos and 

other project documents (Exhibit B1-63).  The reports indicate that at least a 50 percent 

difference in the restoration costs for Option 2, which has been estimated by BCTC to be $1.3 

million (T18:3185).  As stated earlier, this difference in restoration costs is most relevant to a 

comparison of the costs of Options 2 and 3. 

 

Intervenors who own some of the affected properties expressed concern about the impact on the 

yards, particularly on mature trees and shrubs.  BCTC acknowledged that, in the case of mature 

vegetation, it may take a significant amount of time for yards to reach their pre-construction state 

(Exhibit B1-11, Holmsen 1.38.4; T17:2910-11). 

 

Property owners were also concerned about which improvements would be restored and 

replaced.  BCTC has stated that it will endeavour to restore and replace all conforming 

improvements (Exhibit B1-11, TRAHVOL 1.32.2 and Holmsen 1.38.1) but that it cannot 

guarantee that every non-conforming encroachment would be accepted or compensated for if it 

has to be removed (BCTC Argument para. 139).   

 

BCTC has not yet identified the conforming and non-conforming improvements or structures on 

the ROW.  A non-conforming structure is a structure that may interfere with the safe and 

efficient operation of transmission works, and is contrary to the ROW agreement in place.  

However, general guidance on what constitutes a conforming or non-conforming use is provided 

in the Right of Way Guidelines for Compatible Use (Exhibit B1-6, BCUC 1.14.1).  BCTC states:  
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“If BCTC removes a non-conforming structure or improvement then, once 
construction of the new line is completed, BCTC will landscape the area from 
where the non-conforming structure or improvement was removed to the 
condition the surrounding land was in prior to installation of the new line.  In 
many cases, it may be possible to reach agreement with the landowners on how 
to make non-conforming structures conforming …”   (Exhibit B1-6, BCUC 
1.14.2). 

 

All lands and conforming improvements will be restored to pre-construction condition 

(Exhibit B1-1, p. 52; Exhibit B1-17, TRAHVOL 1.99.1).  However, BCTC recognizes that it can 

take time for disturbed landscaping to become reestablished.  BCTC will work with individual 

landowners to develop a suitable plan and timetable for restoration of landscaping that is 

compatible with the ROW and that maintains key landscape values.  BCTC will pay 

compensation and/or restoration costs based on that plan (Exhibit B1-11, Holmsen 1.38.4). 

 

In response to an information request, BCTC “…confirms it intends to restore to previous 

condition only conforming improvements” (B1-11, BCUC 2.138.3).  However, in testimony 

BCTC states that its intent is to try to find ways to restore non-conforming improvements 

provided that such features are consistent with the operation and maintenance of the line 

(T19:3485).  This raises a question as to whether or not only conforming improvements can be 

consistent with the operation and maintenance of the line, but this question does not need to be 

addressed in this Decision.  

 

The next issue for consideration is whether or not the Commission has the jurisdiction to order a 

public utility to compensate property owners for adverse impacts of utility plant or system in 

respect of both conforming and non-conforming improvements.  There was a division of opinion 

amongst the parties who responded to this question.  At the time of filing Appendix A, an Errata 

Sheet, and a blacklined copy of BCTC’s Argument, BCTC’s counsel advised the Commission 

that he had inadvertently failed to address this question.  In BCTC’s view there is nothing in the 

UCA that allows the Commission to directly alter the terms of a contract between a utility and a 

third party, but the Commission does have broad powers under Section 45(3) to determine the 

conditions or terms upon which a CPCN can be issued.  BCTC believes that the Commission 

does have jurisdiction, in circumstances it considers appropriate, to order BCTC to compensate 

property owners for adverse impacts of utility plant or system to both conforming and non-
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conforming improvements as a term or condition of granting a CPCN for VITR.  It further 

submits, however, that the Commission does not have any general power to determine what 

constitutes a conforming or non-conforming improvement or to order that a non-conforming 

improvement could be left in place, contrary to the contractual terms of the ROW agreement 

(Fasken Martineau letter, April 12, 2006). 

 

BC Hydro submits that the UCA does not provide the Commission with the jurisdiction to order 

a public utility to compensate property owners for adverse impacts of the transmission system in 

respect of conforming improvements.  According to BC Hydro, such matters are matters for the 

courts.  BC Hydro acknowledges, however, that it is appropriate for the Commission to take such 

costs into consideration in evaluating a project’s costs (BC Hydro Argument, para. 17). 

 

The JIESC also submits that this issue was beyond the Commission’s jurisdiction.  It argues: 

 

 “What is a conforming or non-conforming improvement is contained in the 
ROW Agreements themselves and accordingly, any contractual dispute 
concerning the interpretation of ‘improvements’ is a matter of contractual 
interpretation and accordingly a civil dispute between BC Hydro and third 
parties” (JIESC Argument, para. 66). 

 

The JIESC further submits that if BCTC proceeds with Option 2, then compensation will be 

determined by negotiation or the law governing expropriation, in which latter event the 

Expropriation Act takes precedence over the UCA.  The JIESC submits that the Commission’s 

involvement in matters relating to contractual disputes, negotiation and expropriation is limited 

to a review of whether the expenditures had been prudently incurred.  Alternatively, the JIESC 

argues that if the Commission determined it did have jurisdiction to determine whether, and in 

what amount, compensation is payable to landowners, it should not exercise its discretion for 

three reasons: 

 

(a) “First, the Commission’s decision to award compensation to a property owner 
renders the Commission incapable of reviewing its own decision at a later date 
when it considers whether BCTC’s expenditures were prudent and the associated 
impact on rate base; 
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(b) Secondly, and strictly from a policy perspective, this Commission should not 
set a precedent that rewards, and thus by implication encourages, non-
conforming improvements within an existing ROW which ‘improvements’ 
are arguably infringements that offend the provisions of ROW agreements; 
and 

(c) Thirdly, the Commission risks awarding compensation to a property owner in 
an amount which is inconsistent with what the Inquiry Officer or Court under 
the Expropriation Act would have awarded in past decisions” (JIESC 
Argument, para. 69). 

 

Sea Breeze submits the Commission does have jurisdiction to order a public utility to 

compensate property owners for adverse impacts of utility plants and systems.  The submission 

was based on the support of Sea Breeze for a broad and liberal approach in interpreting the 

Commission’s jurisdiction under the UCA.  It also argues that the jurisdiction could be found, 

inter alia, in the Commission’s jurisdiction to attach conditions to a CPCN under Section 45(3) 

or in its general jurisdiction to make orders for the “safety, convenience or service of the public” 

under Section 23(1)(g)(i) of the UCA (Sea Breeze Argument, para. 402). 

 

IRAHVOL also argues that the Commission has jurisdiction to award compensation.  It submits 

that compensation could be justified as a cost of doing business, that there was nothing in the 

general law that prevented compensation and that Sections 59-60 of the UCA, which deal with 

rates, authorize the Commission to make such an order “…provided the basis on which 

compensation is offered is consistently and fairly applied” (IRAHVOL Argument, pp. 80-81). 

 

TRAHVOL agrees with the BCTC position that Section 45(3) of the UCA is sufficiently broad to 

provide jurisdiction to the Commission to order, as a condition of a CPCN, compensation to 

property owners for impacts on conforming and non-conforming uses (TRAVHOL Argument, 

para. 25). 

 

Delta submits that the Commission has the jurisdiction to order compensation to property owners 

for adverse impacts on conforming and non-conforming uses on what appear to be contractual 

and/or reliance grounds (Delta Argument, para. 47). 
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Commission Determination 

 

The Commission Panel accepts the submissions of BCTC that it does have jurisdiction to order 

compensation to property owners for conforming and non-conforming improvements as a 

condition of a CPCN.  Further, the Commission Panel accepts BCTC’s submission that 

distinguishing conforming from non-conforming improvements is a matter for the courts.  

However, the Commission Panel concludes that it may need to distinguish between conforming 

and non-conforming improvements for rate-making purposes.  The Commission’s jurisdiction to 

interpret contracts for rate-making purposes was considered in BC Gas Utility Ltd. v. British 

Columbia Hydro and Power Authority and British Columbia Utilities Commission (31 May 

1995), Vancouver CA17981 (BCCA)where the Court said:   

 

 “It was in my view proper for the Commission to determine for rate-making 
purposes how the agreement should properly be applied - - that is to say what it 
meant in terms of the price to be paid per unit of gas purchased.  I cannot accept 
the contention of the authority that the Commission had no jurisdiction to 
interpret contracts in the course of performing its regulatory function.  To the 
contrary, it would be impossible for the Commission to perform its function if it 
could not do so.  There is, of course, opportunity for an aggrieved party to have 
recourse to the courts in the event the Commission should err in law in its 
interpretation of a contract, but, as I have said, I do not understand the authority 
to assert any such error in this case.  The decision of this court in Crestbrook 
Pulp and Paper Co. v. Columbia Natural Gas Ltd. (1978), 87 D.L.R. (3d) 248, 
on which the authority relies, deals with the right of a customer to sue a utility 
for damages for breach of a gas supply contract by overcharging.  That decision 
says nothing that I can find which would limit the jurisdiction of the 
Commission to interpret and give proper effect to relevant contractual 
provisions affecting a utility in the course of carrying out its ordinary regulatory 
functions”  (para. 8). 

 

Therefore, the Commission Panel concludes that it may interpret the ROW agreements so as to 

distinguish between conforming and non-conforming improvements, and then exercise its 

jurisdiction to make an order regarding restoration costs for conforming or non-conforming 

improvements.  Given the uncertainty regarding restoration costs and the limited investigation by 

BCTC regarding distinctions between conforming and non-conform improvements, the 

Commission Panel concludes that it should not exercise its jurisdiction to order compensation to 

property owners and expressly declines to exercise that jurisdiction at this time.  Instead, the 
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Commission Panel directs BCTC to establish an account for what it considers conforming 

restoration costs and another account for what it considers non-conforming restoration 

costs.  The Commission Panel concludes that conforming restoration costs can appropriately be 

included as project costs.  BCTC may seek approval for recovery of non-conforming restoration 

costs, but it should ensure that such restoration costs are documented in restoration plans so that 

adequate justification for such recovery can be made available to the Commission.  The 

justification of such recovery should consider the magnitude of the costs, the history of the 

improvement, and other construction impacts on the affected property. 
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7.0 COMPARISON OF VITR, VIC AND JDF 

 

A significant portion of the written and oral evidence in the proceeding focused on comparing 

VITR, VIC and JdF.  Sea Breeze’s CPCN Application for VIC was withdrawn during the 

proceeding, but Sea Breeze continued to argue that a VIC-like project reflecting an alternative 

technology and route to VITR should still be considered in determining whether VITR is in the 

public interest.  Sea Breeze also argued throughout the proceeding that JdF was a viable 

alternative to VITR and should also be considered in determining whether VITR is in the public 

interest.  

 

In order to determine whether VITR is in the public interest, this Section of the Decision 

compares VITR to VIC and JdF.  The comparison is made on the basis of schedule risks, 

reliability impacts, direct and indirect costs, and overall rate impacts for each alternative.  

Financing issues associated with JdF are discussed in Section 8 of the Decision.  Based on the 

determinations in Section 6 of the Decision, VITR, with Option 1 through South Delta , is used 

for the purposes of the project comparisons in this Section.  VITR Options 2 and 3 through South 

Delta are also included in the discussion of schedule risks.  VIC is assessed as if it were a BCTC 

project.  As discussed further below, the JdF analysis is limited to a pricing formula proposed by 

Sea Breeze, which is a function of the Commission-determined VITR costs and other system 

benefits of JdF.  For the purposes of this analysis, the lump sum payment method proposed by 

Sea Breeze is adopted (Exhibit B2-64, BCUC 4.155.1).  Unless otherwise stated, all costs used in 

the comparisons in this Section have been rounded to the nearest $500,000 and are in real $2005.  

Totals may not be exact due to rounding errors.  

 

7.1 Project Schedules and Obstacles to Completion 

 

7.1.1 VITR Schedule 

 

The schedule for VITR in the Application indicates a Commission Decision by February 17, 

2006, and an in-service date of October 31, 2008.  During the hearing, BCTC stated that the risk 

of delays to an October 2008 in-service date for Option 1 is low, as it has all the ROWs that are 
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required, the project does not involve new technology, and major issues are not expected to be 

raised in the environmental review process.  BCTC indicated that it believed it could also 

complete VITR Options 2 or 3 by October 2008, but recognized that the risks were greater due to 

potential problems obtaining new ROWs (T8:1059). 

 

On May 4, 2006, BCTC filed a report on cable tenders for VITR (Exhibit B1-135).  In that 

report, BCTC stated that it has determined that: 

 

“(i) it is worthwhile proceeding with a detailed technical, commercial and legal 
evaluation and, if necessary, clarification of tender or tenders with the objective of 
awarding a contract; 

(ii) the contract award value is not expected to be any higher than the lowest read out 
cost; and 

(iii) BCTC anticipates that a contract award will result in satisfactory performance, 
schedule and commercial arrangements.” 

 

Sea Breeze submits there is a risk of delay in VITR’s in-service date as a result of delays in the 

cable tendering process.  Sea Breeze also argues there is a risk of extensive delay in the VITR 

schedule due to public opposition and legal holdups that stakeholders may pursue (Sea Breeze 

Argument, para. 23).  BC Hydro responds that its ROW agreement provides it with an unfettered 

right to construct the Option 1 facilities, while Sea Breeze has no ROW for either VIC or JdF.  

BC Hydro states that the Commission must assume it will take the steps necessary to secure 

service for its customers, but acknowledges that the uncertainty regarding ROWs pertaining to 

Option 2 may influence the Commission’s deliberations with respect to timing (BC Hydro 

Argument, para. 22-23). 

 

7.1.2 VIC Schedule 

 

The schedule for VIC in the Sea Breeze VIC Application indicated a Commission Decision by 

March 2006 and an in-service date of March 16, 2008 (Exhibit B2-1, Figure 3.7.1).  On March 1, 

2006, Sea Breeze withdrew its VIC Application.  Sea Breeze argues that if a streamlined process 

were used for a future BCTC CPCN application for VIC and considering the work that Sea 
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Breeze has already done on the project, VIC could be available in a timeframe sufficient to meet 

the needs of Vancouver Island (Sea Breeze Argument, para. 383). 

 

7.1.3 JdF Schedule 

 

In this Section, the schedule for JdF is considered on the basis of an assumption that financing 

for the project will be available as needed.  The Commission Panel recognizes that financing for 

the project depends on several factors, including the negotiation of a service contract with BCTC 

that generates sufficient revenue to Sea Breeze. 

 

Sea Breeze provided a revised Gantt chart for JdF indicating an NEB CPCN decision by July 21, 

2006, completion of permitting by the end of 2006 and an in-service date of April 28, 2008 

(Exhibit C31-57, Undertaking T36:6840).  Sea Breeze states that JdF is on schedule to meet, at 

the outside, an in-service date of October 2008, and expects its application to the NEB to 

proceed smoothly.  Although there are two land owners with whom it has not yet reached land 

use agreements, under the NEB Act it would have the right to expropriate an interest in the land 

(Sea Breeze Argument, para. 122-125). 

 

A number of permits are required from United States authorities, but Sea Breeze states that it 

does not expect any problems obtaining the necessary U.S. permits.  Sea Breeze also maintains 

that upgrades to the BPA system that are needed to deliver power to Port Angeles will be in 

place by October 2008.  Sea Breeze rejects, as speculation, BCTC’s argument that a 500 kV line 

upgrade on the Olympic Peninsula will be needed and that a full NEPA process may be needed.  

The studies that are required in support of the request to interconnect JdF to the BPA system at 

Port Angeles have been completed or are in progress.  Sea Breeze states that the BPA System 

Impact Study identified the required network upgrades on the Olympic Peninsula so that 550 

MW of power can be delivered to and from Port Angeles, as well as the local interconnection 

costs for JdF.  Sea Breeze has informed BPA that Sea Breeze will pay for all of these upgrades, 

and it estimates these facilities will cost US$75 to 80 million (Sea Breeze Argument, para. 134, 

136). 
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BPA submitted a letter that cast doubt on the schedule that Sea Breeze put forward for JdF, 

commented on the unlikelihood of altering Canadian Entitlement delivery points, and discussed 

the upgrades within the BPA system that would be necessary to support JdF (Exhibit D-71).  

Specifically, BPA estimated that the earliest that the NEPA process for JdF could be satisfied 

would be early 2007, not June 2006 as claimed by Sea Breeze.  BPA also claimed that it had 

only studied the effects within its own system on a small portion of the grid located on the 

Olympic Peninsula, and that additional system impacts attributable to JdF were likely, triggering 

associated upgrades.  

 

The BPA Facility Study that is ongoing will identify from engineering and cost perspectives the 

specific facilities needed to interconnect JdF at Port Angeles.  To also obtain a Facility Study for 

the BPA system upgrades, Sea Breeze requested a Special Study of the upgrades in November 

2005 and is working with BPA to finalize the terms and scope of this latter study (T36:6998).  

Sea Breeze expects that the Special Study will not identify that further upgrades are needed on 

the BPA system.  Sea Breeze generally relies on the evidence of its witnesses and their 

experience dealing with BPA and the development of other projects in the U.S. (Sea Breeze 

Argument, para. 137-140). 

 

The JIESC’s attempts to get certainty on the cost of ABB’s HVDC Light® offering for either 

VIC or JdF were unsuccessful as Sea Breeze was unable to produce any written offer from ABB 

providing an estimate for the HVDC Light® system (Exhibit C31-57, Undertaking T30:5676).  

ABB was able to confirm its ability to supply, install and commission an HVDC Light® system 

within 20 to 24 months following the execution of an EPC contract (T32:6034). 

 

BCTC raises a number of concerns about slippage in the schedule for JdF, whether necessary 

permits would be in place for JdF and whether the upgrades on the Olympic peninsula would be 

financed and built within the schedule proposed by Sea Breeze (BCTC Argument, para. 83-86).  

Sea Breeze responds that BCTC’s concern with JdF’s schedule is not based on evidence in the 

proceeding and ignores the availability of bridging measures and performance guarantees.  Sea 

Breeze submits the bridging measures can be relied on for up to three years, and repeats 

evidence from EIF that EIF believes a performance bond of $10 to $20 million is appropriate and 
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feasible for JdF (Sea Breeze Argument, para. 115-116; Exhibit C31-57, Undertaking T40:7505-

7506). 

 

BC Hydro argues that Sea Breeze would not be able to commit to JdF going ahead until the 

milestones in the DLA are met and financial close of the project has occurred.  In BC Hydro’s 

view, one essential milestone is completion of the requirements of the NEPA.  The NEPA 

process cannot be completed until early 2007 and so an unconditional contract between BCTC 

and Sea Breeze cannot occur until some time after early 2007 at the soonest (BC Hydro 

Argument, para. 92-95). 

 

Sea Breeze replies that the presence of milestones in the DLA with EIF are guidelines and that 

EIF could commit to financing JdF before certain conditions precedent, including those relating 

to permitting, were satisfied (Sea Breeze Reply, para. 30). 

 

BC Hydro outlines a sequence of steps related to environmental assessment, financial closing 

and project construction that indicates to it that JdF could not be completed until sometime 

between December 2008 and March 2009 (BC Hydro Reply, para. 51). 

 

Sea Breeze submits that many of the elements of JdF that BC Hydro refers to in its Argument are 

issues that would arise in virtually any proposal for investor-funded merchant transmission and 

that adopting BC Hydro’s approach to the matter will preclude considering merchant 

transmission as an alternative.  Sea Breeze also notes that BPA will be required to act in 

accordance with its tariff and cannot refuse to interconnect with JdF and to make system 

upgrades that are needed (Sea Breeze Reply, para. 18, 28, 31). 

 

Commission Determination 

 

There are two conforming tenders to supply and install the submarine cable in compliance with 

the proposed VITR schedule.  The Commission Panel concludes that there is relatively low risk 

that VITR will not be completed by October 2008 if it is built using the Option 1 overhead 

routing for Segment 2.  The risk of not meeting the October 2008 in-service date is somewhat 
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higher for VITR Options 2 and 3. 

 

With the withdrawal of the Sea Breeze VIC Application, it would appear that VIC can only be 

assessed as a BCTC project.  In this circumstance, BCTC would appear to have access to BC 

Hydro ROWs and other property, and should be able to expropriate property rights where 

necessary.  Also, financing of the project should not be in question.  Therefore, the risk of delays 

to the completion of VIC should be generally similar to the risk for VITR Options 2 and 3 except 

for additional risks for VIC due to any differences in the amount of work that the proponents 

have done to advance their respective projects and any complications arising from BCTC taking 

over the project.  The Commission Panel concludes the risk of VIC not meeting an October 2008 

in-service date is somewhat greater than the risk for VITR Options 2 and 3 and considerably 

greater than Option 1. 

 

The parties hold sharply differing views on the risk that JdF will not meet an October 2008 in-

service date.  It would have been helpful to have more evidence directly from BPA about the 

interconnection and upgrade facilities needed for JdF, the studies and approvals related for these 

upgrades, and the commitments needed to proceed with them.  The Special Study to determine 

the cost, construction schedule, and other details for the specific upgrades to the BPA system has 

been requested, but the terms of the study have not yet been finalized (Sea Breeze Argument, 

para.139), and there is uncertainty about the complete scope of these upgrades and the permitting 

requirements for them.  Although BPA casts doubt on whether the identified upgrades are all that 

are required to support transmission capacity to JdF, Sea Breeze is confident that any additional 

upgrades will increase the available path rating, from which they will derive additional benefits 

(T35:6791-6793).  Nevertheless, the Commission Panel concludes it is possible to compare the 

risks of delay for JdF and VITR. 

 

Sea Breeze expresses confidence that JdF can be in-service by October 2008, and BCTC takes a 

similar position for VITR Options 2 and 3.  The two projects have important similarities; both 

involve submarine cables, expropriation may be needed to obtain access to land rights and the 

permitting requirements for both are underway but far from complete.  On this basis, the 

Commission Panel concludes that the risk of delay for JdF is similar to VITR Options 2 and 3, 



119 
 
 

 

and higher than for VITR Option 1.  However, JdF also requires extensive permitting in the U.S, 

upgrading of the BPA system, negotiation of a service agreement with BCTC, and effective 

sequencing of permitting with approvals of financing.  As identified earlier, this assessment of 

the risk of delay for JdF does not consider the possibility that, due to the outcome of negotiations 

with BCTC or for other reasons, Sea Breeze will not be able to obtain financing for the project.  

In this circumstance, the Commission Panel concludes that the risk that JdF, including necessary 

upgrades to the BPA system, will not meet an October 2008 in-service date is considerably 

greater than the schedule risk for VITR Options 2 and 3.  

 

In summary, the Commission Panel concludes that VITR Option 1 has the lowest risk for an 

October 2008 in-service date, followed in order by VITR with Options 2 and 3 through South 

Delta, VIC, and finally, JdF.  The additional uncertainties related to JdF lead the Commission 

Panel to conclude that there is a considerable difference in the risk of delay between VITR 

Option 1 and JdF. 

 

7.2 Reliability 

 

As discussed in Section 4, reliability is determined by two aspects, namely, adequacy and 

security as defined by the NERC/WECC Planning Standards.  Adequacy can be evaluated on 

both deterministic and probabilistic criteria.  VITR, VIC and JdF are assessed against 

deterministic criteria.  The record on probabilistic evaluation and the assessment of security was 

less complete, especially for JdF. 

 

The probabilities of failure for individual system elements used in the EENS studies were taken 

from statistical data where available, and were typically less than five percent.  The probability 

of simultaneous failures involving two system elements was determined by multiplying 

individual probabilities.  Therefore, simultaneous two element failure probabilities were 

typically less than 0.25 percent.  The transmission capacity loss for multiple element outages was 

determined additively, so the lost transmission capacity would increase for outages involving 

parallel system elements while the probability decreased.  As observed by several parties, this 

made the results of the EENS studies more sensitive to the transmission capacity ratings as 
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compared to the failure probabilities of comparable projects.  Sea Breeze categorically rejects 

BCTC’s EENS analysis, but does not suggest any other probabilistic analytical tool for the 

assessment of reliability (Sea Breeze Argument, App. E, para. 25). 

 

BCTC conducted several EENS studies in support of its system planning tasks and/or in 

response to information requests.  These studies are collectively referred to as the Expected 

Energy Not Served (EENS) Study for Vancouver Island Transmission Reinforcement Project.  

Part I of the study is subtitled Reliability Improvements due to VITR (Exhibit B1-47, BCUC 

3.186.1), Part II is subtitled Comparison between VITR and Sea Breeze HVDC Light® Options 

(Exhibit B1-47, BCUC 3.186.2), and Part IV is subtitled Effects of Existing HVDC on VI Power 

Supply Reliability (Exhibit B1-65). 

 

7.2.1 VITR Reliability 

 

BCTC plans the bulk transmission system, including connections to Vancouver Island, to meet 

NERC/WECC Planning Standards.  BCTC states that based on the planning standards and 

outage events in the past 10 years, retaining a synchronous connection to the mainland system is 

also critical for secure Vancouver Island operation (Exhibit B1-1, p. 92). 

 

BCTC expects VITR to have acceptable reliability.  A single cable failure of the VITR circuit 

could result in the circuit being out-of-service for up to three months.  This consequence is 

severe, but should be acceptable because Vancouver Island can be supplied through the 500 kV 

circuits during the period that the VITR circuit is out-of-service.  A spare phase cable would 

have little impact on EENS on Vancouver Island, and a spare phase cable would be costly.  

BCTC does not recommend the installation of a spare phase cable (Exhibit B1-1, App. A of 

App. C, p. 9). 

 

The PST can be out-of-service for a long duration if severe damage occurs inside the 

transformer.  VITR without the PST (N-1 condition) is able to operate within its thermal limit 

during most of the time until another major outage (N-2 condition).  In such an N-2 condition, if 

overloading of the VITR 230 kV cables occurs, the VIT buses can be split to allow the VITR 
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230 kV circuit to solely supply the VIT transformers T5 and T6.  In such an event, the VITR 

230 kV circuit will still be able to supply up to 400 MW to Vancouver Island.  A spare PST is 

not recommended because of favourable operating experience with a similar PST installed at the 

Nelway Substation.  The probability of PST failure is extremely low and the low probability can 

be mitigated by operational measures (Exhibit B1-1, App. A of App. C, pp. 9-10). 

 

Sea Breeze states that the reliability of VITR is limited by its use of a PST.  Sea Breeze observes 

that when the VITR PST is out-of-service it cannot perform its power flow control function, and 

claims that the VITR 230 kV circuit would only be able to be loaded to 400 MW.  In such 

circumstances, the Vancouver Island network would be vulnerable to a second contingency 

failure for an extended time (Sea Breeze Argument, para. 231, 233). 

 

BC Hydro observes, and was supported by others (CEC Argument, para. 9), that it appears to be 

common ground that VITR would meet Vancouver Island’s capacity needs.  BC Hydro proposes 

that while alternative technologies have been promoted on the basis that they might do the job 

more appropriately, no evidence was led to suggest that VITR could not itself do the job (BC 

Hydro Argument, para. 14).  However, a dissenting view was provided by IRAHVOL.  

IRAHVOL contends that during winter peak periods, a prolonged N-1 condition, such as the loss 

of VITR, would result in load shedding (IRAHVOL Argument, p. 32).  IRAHVOL goes on to 

describe such a situation and ascribes a loading of 1300 MW to the 500 kV interface (IRAHVOL 

Argument, p. 33).  In Reply, BCTC observes that this loading scenario actually describes an N-2 

condition, and not an N-1 condition (BCTC Reply, para. 29). 

 

IRAHVOL describes several N-2 and N-1-1 scenarios (the latter refers to an unplanned outage of 

one system element during planned maintenance of another element, whereas the N-2 criterion 

refers to an unplanned outage of two elements) and observes that if it were necessary to shed 

load in advance of an N-2 or an N-1-1 contingency (after an N-1) in order to prevent overloading 

of the VITR cable, this would be a violation of transmission planning criteria (IRAHVOL 

Argument, p. 37).  In Reply, BCTC observes that for the situations described, the system has 

survived the initial N-1 event, and it is allowable to take operational measures to prepare for an 

N-2 event (BCTC Reply, para. 29; T10:1583-1584). 
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IRAHVOL also observes that probabilistic EENS studies were carried out to compare the 

adequacy component of reliability of VITR and VIC for Vancouver Island; however, there were 

no dynamic performance studies of VIC, JdF and VITR under N-1 or N-2 conditions to compare 

the security component of reliability (IRAHVOL Argument, p. 36).  BCTC provided a study, 

which it claimed represented a dynamic analysis for VITR, and stated that the results of the 

study showed that for an N-2 condition involving the two 500 kV circuits, there was no transient 

instability and although significant loading shedding was required, it could be accomplished 

within the allowable transient overload capability of the VITR 230 kV cable (Exhibit B1-44, Sea 

Breeze 2.39.6). 

 

Sea Breeze maintains that BCTC has failed to adequately study voltage stability on Vancouver 

Island, and furthermore that there is risk of voltage instability in the Vancouver Island 

transmission system during the life of VITR that would not exist if JdF or VIC were selected 

(Sea Breeze Argument, App. E, para. 4, 6). 

 

7.2.2 VIC Reliability 

 

Sea Breeze submits that VIC will satisfy Vancouver Island’s reliable transmission capacity needs 

by adding a 540 MW capacity transmission line between major substations in the Lower 

Mainland and Vancouver Island.  VIC would also offer the black start capabilities of the HVDC 

Light® system, which Sea Breeze submits can make a critical difference in reliability in 

contingency situations (Sea Breeze Argument, para. 358).    

 

BCTC does not suggest the HVDC Light® system used for either VIC or JdF is inherently 

unreliable, nor is there any dispute amongst the Intervenors regarding the ability of either 

project’s HVDC Light® system to meet deterministic adequacy criteria (BCTC Argument, para. 

38).  For instance, CEC believes that VIC is a viable alternative to VITR and would meet the 

requirements and need for supply to Vancouver Island (CEC Argument, para. 52).  However, 

BCTC’s probabilistic EENS comparison of VITR and VIC demonstrated that VITR would 

provide better reliability (Exhibit B1-47, BCUC 3.186.2).  The EENS study used a pessimistic 
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failure rate for VITR.  BCTC claims that with the same pessimistic assumption for the failure 

rate of the submarine cable in VIC, VITR will result in about 26 to 32 percent higher Vancouver 

Island supply reliability.  Even if an optimistic assumption for the failure rate for VIC is used, 

VITR will still have about 15 to 18 percent higher Vancouver Island supply reliability. 

 

IRAHVOL contends that VIC would provide better reliability to Vancouver Island by 

responding faster and requiring less load shedding under contingencies.  IRAHVOL states 

further that VIC and JdF would provide even better reliability by providing the transmission 

capacity required during contingencies, by diversifying the source of transmission capacity, and 

by encouraging future on-Island generation (IRAHVOL Argument, p. 42).  BCTC disputes this, 

stating that compared to VIC or JdF under multiple contingencies, VITR would result in less 

load shedding as VITR provides more continuous transmission capacity as well as significant 

overload capability for a short time (BCTC Reply, para. 30). 

 

7.2.3 JdF Reliability 

 

Sea Breeze submits that JdF will satisfy the present need for additional reliable transmission 

capacity to Vancouver Island provided that JdF is accompanied by, among other things, the 

completion of upgrades to the BPA system, and the ability to ensure a sufficient firm supply of 

power can be arranged at Port Angeles (Sea Breeze Argument, para. 71).   

 

As a result of the interconnection request made by Sea Breeze to BPA in respect of JdF pursuant 

to BPA’s OATT, BPA has completed a Feasibility Study and a System Impact Study (Sea 

Breeze Argument, para. 133).  The System Impact Study identified all of the network upgrades 

that are necessary to ensure that 550 MW of power can be delivered to and from the Port 

Angeles interconnection point, and was demonstrated by summer and winter contingency 

nomograms showing JdF transfer capability as a function of Olympic Peninsula loads before and 

after network upgrades (Exhibit B2-20, BCTC 1.26.7).  The engineering and cost issues related 

to the specific facilities needed to interconnect JdF at Port Angeles are presently being addressed 

by Facility Studies (Sea Breeze Argument, para. 137).  However, the Facility Studies do not 

address the required network upgrades beyond the immediate interconnection.  The engineering 
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and cost issues related to the network upgrades will be addressed by a Special Facility Study, the 

terms of which are still under negotiation (Sea Breeze Argument, para. 139).  Sea Breeze 

submits that once the Special Facility Study is finished and the necessary engineering and cost 

requirements for the upgrades are established, it would be completely illogical and inconceivable 

that BPA would refuse to accept significant upgrades to its system paid for by Sea Breeze, when 

the upgrades would inevitably result in greater reliability to a weak part of BPA’s system.  The 

interconnection of JdF at Port Angeles will change the reliability classification of BPA’s 

Olympic Pennisula system from a “radial” to an “interconnected” grid.  Sea Breeze submits that 

“…BPA will be required to plan and implement measures to accommodate common mode 

failure contingencies pursuant to WECC and NERC requirements” (Sea Breeze Argument, 

para. 145). 

 

Sea Breeze urges the Commission to have confidence that a sufficiently secure supply of power 

can always be arranged at Port Angeles to allow JdF to be used to satisfy Vancouver Island’s 

reliability needs (Sea Breeze Argument, para. 147).  Sea Breeze further argues that BCTC would 

only need assurance that, under N-1 conditions, JdF can provide the support required to ensure 

reliable supply for Vancouver Island load (Sea Breeze Argument, para. 150).  From a reliability 

perspective, Sea Breeze proposes that power would only actually be required to be carried to 

Vancouver Island via JdF during such months of the year when total Vancouver Island demand 

may exceed the approximately 2000 MW of total dependable transmission capacity available 

from the Cheekeye-Dunsmuir lines and on-Island generation.  Sea Breeze states that in the 

earlier years of JdF’s operation, this requirement would only occur at or near peak and possibly 

during scheduled maintenance (Sea Breeze Argument, para. 151).  Sea Breeze acknowledges 

once JdF is in place, the actual operation would be driven by need to optimize system operations 

rather than exclusively for reliability (Sea Breeze Argument, para. 153).  Finally, JdF also offers 

the black start capabilities of the HVDC Light® system, which Sea Breeze submits has similar 

reliability benefits as identified above for VIC.  

 

BCTC observes, and is supported by the JIESC, that in order for JdF to satisfy NERC/WECC 

Planning Standards, BCTC would need to ensure that firm contracted transmission capacity was 

in place on the BPA system (JIESC Argument, para. 98).  The only BPA services that are 
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available to provide firm transmission capacity are point-to-point service (wheeling) and 

network integration service (BCTC Argument, para. 75-76).  Although the full rated 

transmission capacity of JdF may not be required immediately for reliability requirements on 

Vancouver Island, BCTC believes that it would still need to contract for sufficient firm 

transmission capacity to safely provide for a number of years of load growth, and to ensure that 

the transmission capacity would not be contracted to others, and thus unavailable to BCTC 

(Exhibit B1-39, pp. 26-27).  Beyond the requirement for firm transmission capacity on the BPA 

system to Port Angeles, BCTC did not provide any quantitative reliability adequacy assessments 

or comparisons of JdF, nor did BCTC identify any other inherent violations of adequacy criteria. 

 

BC Hydro claims the evidence disclosed that the existing BPA system was inadequate to provide 

firm power (T35:6764).  BC Hydro proposes that the Commission has virtually no evidence 

upon which to reach a conclusion with respect to the state of the reinforcement efforts of BPA 

and how likely they are to happen (BC Hydro Argument, para. 64).  This view received support 

from CEC.  CEC believes that there are sufficient risks that it would not be prudent to pursue 

JdF on its own without having a CPCN in hand for VITR (CEC Argument, para. 110).  

 

Commission Determination 

 

The Commission Panel accepts the deterministic adequacy components of reliability for supply 

to Vancouver Island for both VITR and VIC satisfy the NERC/WECC Planning Standards.  JdF 

could also satisfy the NERC/WECC Planning Standards deterministic reliability criteria for 

supply to Vancouver Island, provided that significant network upgrades are completed within the 

BPA transmission system. 

 

The Commission Panel accepts BCTC’s EENS studies as an appropriate analysis tool for the 

probabilistic evaluation of reliability, and further accepts that these studies showed better 

reliability with VITR and the PST than with VIC, including the failure rate data for the PST.  

Both projects contain elements for which the statistical failure rates are based largely on 

assumptions or limited population sizes from which to derive such statistical data.  According to 

BCTC, the results of its reliability studies indicate that the 230 kV ac line will provide about 26 
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to 32 percent higher Vancouver Island supply reliability than VIC.  While it may be correct to 

say that the EENS associated with VIC is 26 to 32 percent higher than that associated with VITR 

(based on the “pessimistic” assumptions about VIC that BCTC used in the EENS study), the 

Commission Panel does not accept the statement that VITR’s reliability is 26 to 32 percent 

higher than that of VIC.   

 

The table below shows the results of Part II of the EENS study that, according to BCTC, was 

intended to compare the reliability of VIC and VITR.  Column B contains a forecast of on-Island 

energy consumption, calculated by multiplying the forecast peak load (Exhibit B1-47, BCUC 

3.186.2, App. C, p. 18), the number of hours in the year, and 62 percent, which was the average 

Vancouver Island load factor between January 1, 2002 and July 31, 2005 (Exhibit B1-6A, BCUC 

1.19.5).  Columns C, D, and F come directly from Table B in Part II of the EENS study 

(Exhibit B1-47, BCUC 3.186.2).  Columns G and H are calculated using: 

 

Reliability =  Energy Served   __   =    Vancouver Island Energy - EENS 
    Energy Demanded  Vancouver Island Energy 
 

Column I is simply the difference between the VIC and VITR reliability values expressed as a 

percentage of the VIC reliability.  Based on a common definition of reliability, which results in 

values above 99 percent (Columns G and H in the table below), the differences between VIC and 

VITR are very small.  Therefore, for the purposes of this Decision only, the Commission Panel 

considers the difference in the probabilistic adequacy of VITR and VIC are not large enough to 

be used as a selection criterion between the two projects.  There is insufficient evidence from 

which to draw any conclusions regarding the probabilistic reliability characteristics of JdF. 
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Table 7-1: EENS Study Results Comparing VITR and VIC 

A B C D E F G H I 

Year Vancouver 
Island 
Energy 

VIC 
EENS 

(MW.h) 

VITR 
EENS 

(MW.h)

EENS 
Diff 

(MW.h)

EENS 
Diff (%)

VIC 
Reliability 

VITR 
Reliability

Reliability 
Diff (%) 

2008 12,907,210 3,888 2,870 1,018 26.18 0.99970 0.99978 -0.0079 

2009 13,018,586 3,767 2,779 988 26.23 0.99971 0.99979 -0.0076 

2010 13,170,660 4,047 2,969 1,078 26.64 0.99969 0.99977 -0.0082 

2011 13,328,165 4,211 3,085 1,126 26.74 0.99968 0.99977 -0.0085 

2012 13,451,818 4,522 3,281 1,241 27.44 0.99966 0.99976 -0.0092 

2013 13,567,138 4,824 3,523 1,301 26.97 0.99964 0.99974 -0.0096 

2014 13,746,367 5,167 3,769 1,398 27.06 0.99962 0.99973 -0.0102 

2015 13,909,303 5,468 3,991 1,477 27.01 0.99961 0.99971 -0.0106 

2016 14,099,901 6,020 4,348 1,672 27.77 0.99957 0.99969 -0.0119 

 
 
 
Potential responses to N-1 conditions were described by BCTC (T10:1583-1584).  Public appeal 

for voluntary load reduction in preparation for and protection against the next contingency 

following an N-1 event is an acceptable practice.  The NERC/WECC Planning Standards allow 

for planned loss of load for N-2 conditions; however, the Commission Panel considers 

emergency curtailments or contractual load curtailments in response to an N-1 event, in 

preparation for the next contingency, to be very similar to “bridging measures” that should not 

be relied upon for long-term system planning.   

 

The Commission Panel finds that BCTC has adequately assessed the dynamic performance of 

VITR, and accepts that VITR will have acceptable dynamic performance for the foreseeable 

future.  There has been limited assessment of the transient characteristics of any of the projects.  

The Commission Panel therefore directs BCTC to study the transient stability of the 

approved project and to file with the Commission by December 31, 2006, a report 
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documenting the security characteristics of the approved project and confirming that there 

are no other system upgrades required to ensure acceptable transient performance in the 

southern Vancouver Island transmission system.  

 

7.3 Capital Costs of Project Alternatives 

 

7.3.1 VITR Capital Costs 

 

In its Application, BCTC provided a P50 estimate for the capital cost for VITR of $233 million 

($245 million nominal dollars) based on its preferred routing identified as Option 2 through 

South Delta (Exhibit B1-1, p. 103, Table 4-3).  The P50 capital cost estimate for Option 1 

through South Delta and the Gulf Islands was $220.5 million ($231.5 million nominal dollars).  

Based on the determinations in Section 6, Option 1 through South Delta and the Gulf Islands is 

used for the cost comparison of VITR with VIC and JdF.  

 

The P50 capital costs of VITR include project definition costs, best estimates for project 

implementation costs, an allowance for overhead, estimated IDC, and a contingency.  The 

contingency represents the difference between BCTC’s best estimate of costs and a probabilistic 

cost estimate derived from a Monte Carlo analysis using probability distributions around 

individual input costs (Exhibit B1-6, BCUC 1.102.4).   

 

The original P50 contingency for Option 1 was $16.5 million (excluding overhead and IDC).  

The original P90 contingency for Option 1 was $45 million (excluding overhead and IDC).  The 

total P90 estimate for Option 1 was originally filed as $251 million ($264 million nominal 

dollars). 

 

Sea Breeze estimated the expected capital cost of VITR, based on Option 2, as $290 million 

(nominal dollars) compared with the estimate provided by BCTC in Exhibit B1-1 of $245 

million (nominal dollars) (Exhibit B2-1, p. 201, Table 4.3.1; Exhibit B1-1, p. 74, Figure 3-35).  

In Exhibit B1-39, BCTC discussed the various adjustments Sea Breeze had made to VITR costs 

in its analysis.  BCTC noted that Sea Breeze appeared to have incorrectly identified Project 
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Definition costs and had also double counted Insurance During Construction, IDC and 

Communication and Control costs.  In response to BCUC 4.155.1, Sea Breeze assumed a lower 

nominal P50 capital cost for VITR Option 2 of $281 million (Exhibit B2-64, BCUC 4.155.1).  

However, this was still higher than the estimate provided by BCTC.  The remaining discrepancy 

can be explained by two factors.  First, Sea Breeze added an additional $13.4 million to the 

Phase 1 Costs (Project Definition) of VITR, which it indicated in Exhibit B2-1 it had derived 

from the BCTC Capital Plan.  Second, Sea Breeze assumed a VITR cost of $245 million for 

Option 2 was in real $2005 and inflated this value to 2009.  In fact, as noted above, the quoted 

$245 million base cost for VITR was in nominal dollars.  The Commission Panel finds no 

support for the higher project definition costs proposed by Sea Breeze and therefore adopts the 

original estimates filed by BCTC as a starting point of its comparison.  In addition, the 

Commission Panel also considers the project definition costs for VITR as sunk and therefore not 

relevant to the project comparisons, except as noted below in the determination of the price for 

JdF.  

 

7.3.1.1 Submarine Cable Tender 

 

The submarine cables represent more than half of the estimated capital costs for VITR and as a 

result the submarine cable costs were a major focus of discussion during the hearing (T8:1085-

1089; T11:1685-1686).  The estimated cost of submarine cables in BCTC’s Application was 

$119 million with a P50 contingency of $12 million for an expected (P50) cable cost of $131 

million, excluding overhead and IDC (Exhibit B1-44, Sea Breeze 2.45.1).  The P90 contingency 

for submarine cables was $35 million, excluding overhead and IDC on the contingency, for an 

expected P90 cable cost of $154 million.  The cost of submarine cable is the same for Options 

1and 2 through South Delta.  

 

In January 2006, BCTC issued a tender for the design, supply, installation, and commissioning 

of the submarine cable systems for VITR’s Georgia Strait and Trincomali Channel crossings 

(Exhibits B2-58A, -58B, and -58C).  On April 7, 2006, the Commission directed BCTC to file a 

report on the results of the cable tenders for VITR as described by the witness for BCTC at 

T37:7238-7246 (Exhibit A-76).  On April 27, 2006, BCTC filed a letter to the Commission 
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providing the “read-out” costs from the tenders received.  One tender was from Mitsubishi 

Canada Limited, which quoted a price of $135.3 million for cables with polypropylene laminated 

paper insulation.  The other tender was from Nexan Norway As, which quoted a price of $149.8 

million for cables with kraft paper insulation.   

 

Following BCTC’s April 27, 2006 letter, Sea Breeze wrote to BCTC on May 1, 2006 requesting 

that it provide certain additional information in its May 4, 2006 report to the Commission on the 

cable tender (Letter referenced in Exhibit B1-135, p. 3).  In its May 4, 2006 report on the cable 

tenders (Exhibit B1-135), BCTC declines to provide the requested information, indicating that it 

had not disclosed any information—apart from the read-out costs—from one tenderer’s 

submission to the other tenderer.  BCTC also states, based on its preliminary reviews, that it is 

worthwhile proceeding with further tender evaluation, that the contract award value is not 

expected to be any higher than the lowest read-out cost, and that it anticipates that a contract 

award will result in satisfactory performance, schedule, and commercial arrangements.   

 

In its report, BCTC notes that the submarine cable cost included in VITR’s cost estimate was 

$119.3 million and that, with the P50 contingency provision of $12.2 million, the total forecast 

cable cost was $131.5 million.  BCTC also indicates that following detailed evaluation and 

negotiations, the cable contract award value is not expected to be any higher than the lowest read 

out cost.  BCTC did not indicate whether the quoted tender values were in nominal or real 

dollars.  However, it compares the cable tenders to its real dollar estimates for the submarine 

cables ($119 million plus a contingency of $12.2 million).  For the purposes of this analysis, the 

Commission Panel therefore assumes the tender quotes above are also in real dollars.   

 

In response to BCTC’s May 4, 2006 report, Sea Breeze and IRAHVOL suggest there is still 

uncertainty regarding the final cost of the submarine cables and argue there should still be an 

additional contingency placed on the lowest cable tender (Sea Breeze Cable Tender Submission, 

May 11, 2006; IRAHVOL Response to BCTC Cable Tender, May 11, 2006).  Sea Breeze 

submits that the limited tender information that BCTC disclosed is clearly inadequate for the 

purpose of the Commission carrying out a sufficiently thorough, independent assessment of the 

impact of the cable tender on the costs and risks associated with VITR (Sea Breeze Cable Tender 
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Submission, May 11, 2006, para. 31).  Besides refusing to provide the information that Sea 

Breeze requested, Sea Breeze also submits that BCTC failed to provide critical information and 

analysis that its witness indicated at the hearing would be included in BCTC’s report on the 

outcome of the cable tender.  In particular, Sea Breeze asserts that BCTC failed to provide a 

high-level assessment of whether all tenders are technically and commercially compliant, failed 

to identify what some of the performance, schedule, and commercial risks may be, and failed to 

establish whether or not there are tenders that will satisfy the tender requirements (Sea Breeze 

Cable Tender Submission, May 11, 2006, para. 26).   

 

Sea Breeze also expresses concerns that BCTC received tenders from only two cable suppliers 

despite having extended the closing date of the tender from March 24 to April 27, 2006.  Sea 

Breeze cites BCTC’s view that “…[t]he extension was required to ensure quality tenders from 

the maximum number of potential bidders” (BCTC’s April 3, 2006 letter to the Commission, 

attached to Exhibit A-74).  Sea Breeze is also concerned that BCTC did not receive tenders from 

three of the world’s top cable manufacturers (ABB, Pirelli [now Prysmian], and J-Power 

Systems), and that BCTC supplied no information on the track records of the responding bidders.  

Finally, Sea Breeze suggests that the low level of interest among suppliers is not surprising, 

given the onerous risks placed on the cable manufacturer under BCTC’s call for tenders.  In that 

regard, Sea Breeze cites the manufacturer’s requirement to: (i) deliver 600 MW to VIT; (ii) 

provide performance and contracting bonds for the three-year warranty period; (iii) verify all 

marine and related issues; (iv) allocate only a 3 percent variance in cable length for re-routing; 

and (v) pay significant liquidated damages and/or penalties for various failures.   

 

IRAHVOL echoes Sea Breeze’s concern about the limited extent of tender information disclosed 

by BCTC (IRAHVOL Response to BCTC Cable Tender, May 11, 2006).  In IRAHVOL’s view, 

BCTC’s response to its undertaking to IRAHVOL and subsequent exchanges with 

Commissioner O’Hara and the Chair falls far short of the information that BCTC said it would 

provide with respect to the cable tenders.  IRAHVOL requests that the Commission order BCTC 

to provide the information that it said it would, and in particular, the information referred to at 

T37:7240-7241. 
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IRAHVOL also notes that Point 4 of Exhibit B1-135 May 4, 2006 letter makes reference to a 

cost estimate of $119 million with a P50 contingency provision of $12.2 million for a total 

forecast cable cost of $131.5 million.  IRAHVOL submits that, if by this reference it is to be 

inferred that the tender from Mitsubishi Canada Limited of $135.3 million is very close to the 

total forecast cable cost of $131.5 million, then such an inference is wrong.  IRAHVOL states 

that at Line 16 of Exhibit B1-67, the price of submarine cables for Options 1 and 2 through 

South Delta is stated as $119 million, and that at Lines 49, 51, and 57, respectively, there are 

amounts for contingency, overhead, and IDC that are applicable to the project as a whole.  

IRAHVOL submits the contingency in Line 49 does not disappear as a result of the cable tenders 

because there must still be a contingency amount to cover schedule delays (related to First 

Nations, route opposition, regulatory approvals, and cable ship availability), metal prices, 

currency exchange rates, and seabed examination by the tenderer.  IRAHVOL submits that, 

given BCTC’s aversion to any type of price cap and its “grossly inadequate” proposal with 

respect to budget overruns, the 10 percent contingency is also grossly inadequate.  It suggests 

that, at a bare minimum, the figure of $119 million in Exhibit B1-67 should be replaced by the 

$135 million figure, the 10 percent contingency should be increased to 20 percent, and corporate 

overhead and IDC should be recalculated using the $135 million amount. 

 

Sea Breeze also submits that it is neither meaningful nor appropriate to draw a simple 

comparison between the read-out costs from the tenders and the total amount of the VITR cost 

estimate plus the P50 contingency provision, as BCTC has purported to do in Exhibit B1-135 

(Sea Breeze Cable Tender Submission, May 11, 2006, para. 14).  Sea Breeze argues that such a 

comparison is misleading because the fact that responses to the cable tender have now been 

received does not remove continuing uncertainty with respect to the cost of the VITR cable or 

eliminate the need for a contingency provision.  Sea Breeze suggests that the basic cable tenders 

are still subject to numerous risks, including currency risk, commodity price risk, risks related to 

change orders that may become necessary during detailed design construction, and risks related 

to the significant prospect of delay in VITR schedule.  Accordingly, to do a meaningful 

comparison with the VITR cost estimate plus contingency, a contingency provision must still be 

added to the read-out costs of the tenders.  
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BCTC submits that it responded fully to the Commission’s request and that it did not agree to 

provide detailed information or analyses beyond the undertakings given (BCTC Reply 

Submissions on Cable Tender, May 16, 2006).  In answer to IRAHVOL and Sea Breeze on these 

points, BCTC submits that it provided all of the information on page 3 (point 6) of its May 4, 

2006 letter.  Regarding the compliance of the tenders, BCTC’s letter stated that it is worthwhile 

proceeding with a detailed technical and commercial evaluation of the tenders.  In its response, 

BCTC also notes that the tenders are not substantially higher than the cost estimate previously 

produced.  The $135 million for the submarine cable is higher than the P50 estimate of $131.5 

million, but below the P80 estimate of $147.2 million.  BCTC also notes that, as indicated in the 

tender document, prices are fixed once the contract is awarded, except for “equitable 

adjustments” that are entertained where there are changes to conditions that are not contemplated 

in the contract.  BCTC expects any such adjustments to be minor.  BCTC also indicates that it 

does not expect the contract price to be higher than the lowest read-out costs, and that BCTC 

anticipates that a contract will result in satisfactory performance, schedule, and commercial 

arrangements. 

 

IRAHVOL also raises an additional concern with BCTC’s cable tendering process (IRAHVOL 

Argument, pp. 7-8).  In particular, IRAHVOL notes that under Clause FT2 of the cable tender 

documents (Exhibit B2-58A, p. 3-2), bidders cannot revoke their tenders for a period of 120 days 

following the closing date.  Thus, the bidders’ quotations are valid until August 25, 2006.  

IRAHVOL submits that the requirement to execute a contract by the end of August will force 

BCTC to take enormous financial risks.  IRAHVOL believes that BCTC’s approach of entering 

into a cable contract before obtaining its environmental permits/approvals is not consistent with 

its Enterprise Risk Management Framework, which classifies a risk of $20 million or more as a 

catastrophic risk that could threaten the survival of the company (Exhibit C34-16, App. A).  

IRAHVOL cites BCTC’s acknowledgement that there are provisions in the contracts for 

compensation to the contractor for costs incurred prior to termination (T11:1682-1683). 

 

Under cross-examination (T11:1681), BCTC confirmed that it intends to sign a contract with a 

submarine cable supplier prior to receiving its environmental permits.  BCTC believes that the 

risk of being denied permits to place submarine cables in the existing ROW is very, very low 
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(T11:1682).  BCTC also confirmed, however, that if it is denied a permit and access to any other 

route, BCTC would be faced with termination charges under the contract.  If BCTC were forced 

to delay delivery of the cable, there would be additional costs for storage and perhaps a cost for 

missed reservations with the cable-laying ship (T11:1683). 

 

Commission Determination 

 

The Commission Panel has reviewed the cable tender documents and notes that tenders can be 

adjusted for changes in commodity prices until the time the contract is signed.  Specifically, the 

Commission Panel notes that the cable tender provides for equitable adjustments to the 

submitted cable prices based on changes in the London Metal Exchange’s daily closing prices 

for copper and lead (Exhibit B2-58A, p. 2-10, Clause IT 10.12), as well as for exchange rate 

changes (Exhibit B2-58A, p. 2-9, Clause IT10.11), until the date of contract execution.  The 

Commission Panel also notes that the tenders are based on commodity prices on April 13, 2006.  

The Commission Panel notes that commodity prices are very volatile (Exhibit B2-63, p. 2).  

Commodity costs, in turn, represent a significant portion of the total anticipated cable cost.  The 

record does not include an explicit analysis of the remaining commodity and currency risks 

associated with the cable tender.  For the purposes of the comparisons in this Section of the 

Decision, the Commission Panel has included an additional contingency of 5 percent (plus 

associated overhead and IDC) on the lowest cable tender reported by BCTC, which the 

Commission Panel considers a reasonable contingency in the absence of more explicit 

information.    

 

In addition to the currency and commodity price risks, which will exist only until contract 

signing, the Commission Panel agrees with IRAHVOL and Sea Breeze that there are other, 

ongoing cable-related risks as well (such as those arising from change orders, cable re-routing, 

and schedule changes).  However, given that an additional level of price certainty has been 

achieved through the cable tender, the Commission Panel does not accept IRAHVOL’s argument 

that the contingency amount should be increased to 20 percent. 
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The Commission Panel has applied the additional 5 percent contingency on the lowest cable 

tender solely for the purposes of comparing VITR with VIC and JdF.  The Commission Panel 

would expect the cable tender price could be fixed prior to finalizing any pricing arrangement for 

JdF, if JdF were selected as the preferred alternatives to VITR.  Further, the Commission Panel 

would expect BCTC to provide an estimate and justification for any ongoing contingency 

required for the submarine cable portions of VITR, following execution of the cable contract.   

 

Using the lowest cable tender plus an additional contingency of 5 percent ($135 million plus 

$6.5 million plus overhead and IDC on the contingency) produces a revised P50 cost estimate for 

Option 1 of $232 million (versus the original estimate of $220.5 million).  Assuming there is no 

further uncertainty in submarine cable costs and therefore no further contingency is required, the 

revised P90 estimate for Option 1 becomes $238.5 million (versus the original P90 estimate of 

$251 million).  Fixing the cable tender produces a much larger reduction in the P90 estimate 

because the cable tender contingency represents more than 75 percent of the P90 contingency for 

VITR Option 1 through South Delta.  

 

With respect IRAHVOL’s concern about the risk associated with BCTC signing a contract for 

the submarine cable prior to receiving its environmental permits, the Commission Panel 

considers the risk to be relatively low.  The Commission Panel notes that the permit sought is for 

the use of an existing ROW; therefore, the Commission Panel expects that, while BCTC may be 

required to take certain steps to mitigate any of VITR’s environmental impacts, outright rejection 

of the project seems unlikely.  Even if the project were to be rejected in its current form, the 

probability that an environmental permit will be denied on any and all possible marine routes is 

extremely low.  In any event, the Commission Panel notes it is the responsibility of BCTC to 

consider and manage this risk and any costs that may be recovered from ratepayers would be 

subject to a future prudency review.  The Commission Panel therefore makes no determinations 

or directions with respect to the acceptability of this risk, which is not required for the purposes 

of its determination of whether a CPCN for VITR is in the public interest.  
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With respect to other concerns raised by Sea Breeze and IRAHVOL regarding the cable tender 

process and report, the Commission Panel does not see any need for further information on the 

cable tender to render a determination in this proceeding.  The Commission Panel considers it 

the responsibility of BCTC management to develop and execute a tender process, and does not 

consider the number of bidders in this case as necessarily indicative of problems with the process 

or as relevant to its determinations with respect to the overall merits of the project. 

In conclusion, for the purposes of evaluating project alternatives, the Commission Panel accepts 

the original P50 and P90 cost estimates for Option 1 filed by BCTC, adjusted to reflect the 

lowest cable tender plus an additional contingency of 5 percent (plus associated overhead and 

IDC) on the submarine cable.  For the purposes of the comparisons in this Section of the 

Decision, the Commission Panel also excludes the Project Definition costs from the cost of 

VITR as it considers these costs sunk.  As noted below, the Commission Panel continues to 

include these costs in the price estimate for JdF as they were included in the pricing proposals 

filed by Sea Breeze.  After removing sunk project definition costs for VITR ($10 million plus $2 

million for overhead and IDC) and adjusting for the cable tenders, the P50 and P90 estimates for 

VITR (based on Option 1 through South Delta) become $220 million and $226.5 million, 

respectively.  The difference between the P50 and P90 estimates for VITR is substantially 

reduced as a result of the reduction in the submarine cable contingency, which was responsible 

for more than 50 percent of the contingency in BCTC’s P50 estimate and more than 75 percent 

of the contingency in BCTC’s P90 estimate.   

 

7.3.2 VIC Capital Costs 

 

Sea Breeze initially estimated a direct capital cost for VIC of $346 million.  (Exhibit B2-1, 

p. 201, Table 4.3.1).  Sea Breeze provided a P90 estimate for VIC of $361 million (Exhibit B2-

35, BCUC 2.90.2 ).  The values in Exhibit B2-1 and by extension B2-35 are in real $2005 

(Exhibit B2-8, BCUC 1.73.1).  In Exhibit B2-64 (BCUC 4.155.1) Sea Breeze used a direct cost 

for VIC of $360.6 million ($377 million in nominal dollars).  BCTC suggests that Sea Breeze 

has revised the capital cost estimates for VIC in response to BCUC 4.155.1 (BCTC Argument, 

para. 53).  The capital cost used for VIC in BCUC 4.155.1 is consistent with the P90 estimates 
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for VIC filed in Exhibit B2-35 ($361 million real $2005).  However, it is not clear why Sea 

Breeze would use a P90 estimate for VIC, when it used the P50 estimate for VITR.  Sea Breeze’s 

filing provides no detailed explanation regarding the estimates used in Exhibit B2-64, except a 

reference in the notes that it has made minor adjustments to project development and O&M costs 

for VIC.  Given the ambiguity regarding the type of estimate provided by Sea Breeze in response 

to BCUC 4.155.1 and the absence of a clear explanation of the changes in its estimate, the 

Commission Panel relies on the original P50 and P90 cost estimates provided by Sea Breeze as 

the basis for its comparison of VITR with VIC.  

 

BCTC’s initial assessment of VIC was set out in Exhibit B1-39.  In Argument, BCTC suggests 

that Sea Breeze’s cost estimates for VIC carry greater uncertainty than BCTC’s estimates for 

VITR largely because Sea Breeze has not conducted the level of study and analysis of VIC that 

BCTC has in respect of VITR.  Specifically, BCTC maintains that Sea Breeze’s capital cost 

estimate does not appear to include appropriate amounts for duties, ROW acquisition, the cost 

and manufacture and storage of spare cables, IDC and contingency (BCTC Argument, p. 21, 

para. 53).  The CEC agree with BCTC that Sea Breeze’s cost estimates for VIC do not include an 

adequate assessment of duties, ROW acquisition, and interest during construction (CEC 

Argument, p. 14).   

 

BCTC, together with several Intervenors, argue that there is still considerable uncertainty over 

ABB’s EPC estimate for HVDC Light® technology.  In cross-examination, the JIESC tested the 

accuracy of ABB’s assurances regarding the costs of HVDC Light® technology (T30:5676).  

Based on the responses and undertakings, the JIESC submits the Commission should not 

conclude that HVDC Light® technology is the better alternative without more solid assurance of 

cost estimates (JIESC Argument, para. 81).  BC Hydro rejects VIC entirely as a viable 

alternative and did not address the cost estimates for VIC specifically.  However, BC Hydro 

submits that in respect to JdF, which is also based on ABB’s HVDC Light® technology, there is 

no evidence on the record that Sea Breeze has received a budgetary estimate from ABB for the 

technology and does not have a contractually firm price from ABB for a project (BC Hydro 

Argument, para. 81).  BC Hydro notes that although Sea Breeze asserted that the estimates it 

received from ABB had an accuracy of +/- 15 percent, it was not able to produce any 



138 
 
 

 

documentation to support this claim.   

The Commission Panel agrees with BCTC and other Intervenors that Sea Breeze has probably 

underestimated the level of uncertainty in VIC capital costs.  However, for the purposes of this 

comparison, the Commission Panel has adopted the original estimates prepared by Sea Breeze.  

While this tends to favour VIC in the analysis, as shown further below this has little impact on 

the Commission Panel’s final conclusion regarding VIC. 

 

7.3.3 JdF Capital Costs 

 

The JdF is a merchant transmission facility.  Because the project also crosses an international 

boundary, JdF would not be directly regulated by the BCUC.  Rather BCTC would buy or lease 

transmission capacity from Sea Breeze.  Sea Breeze provided several payment options for JdF 

that are based on the “before” (with VITR) and “after” (with JdF replacing VITR) costs to 

ratepayers.  The two distinct approaches are a) an annual payment based on 75 percent of the 

Commission-determined annual cost of service for VITR, including an allowance for indirect 

costs, or b) a lump sum payment (or an equivalent annuity) based on 75 percent of the 

Commission-determined present value of the indirect and indirect VITR capital costs 

(Exhibit B2-64, BCUC 4.155.1).  The Commission Panel notes that the cost to ratepayers under 

the cost of service formula and the lump sum formula could differ as a result the inclusion of 

direct O&M and taxes in the cost of service formula.  In addition, the cost of service formula 

would be sensitive to the financing assumptions for VITR.  For the purposes of its initial 

comparisons, the Commission Panel has adopted the second pricing formula proposed by Sea 

Breeze, which assumes a lump sum payment equivalent to 75 percent of the direct and indirect 

capital costs for VITR, as a basis for the comparisons. 

 

BCTC, BC Hydro and other Intervenors also raised questions during the proceeding about 

whether the pricing formula proposed by Sea Breeze would be sufficient to secure financing for 

JdF.  The Commission Panel addresses this question in Section 8 of the Decision. 
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Sea Breeze used the P50 estimate for VITR when calculating the price of JdF (Exhibit B2-64, 

BCUC 4.155.1).  However, it also inflated the nominal estimate, effectively double counting 

inflation.  In Exhibit C31-57, Sea Breeze outlines four alternative pricing scenarios in which JdF 

could still be viable (Exhibit C31-57, Undertaking at T36:6857-6858, 7037, 7091-7093).  The 

first one would be based on a higher VITR cost, for example if the Commission Panel 

determined that a P80 or P90 VITR number was a more appropriate basis for pricing JdF.  The 

Commission Panel notes that using the P50 or P90 estimate for VITR has very little effect on the 

price of JdF or benefits to ratepayers after considering the reduced contingency arising from the 

cable tenders.  Based on the P50 estimate for VITR calculated by the Commission Panel above, 

the lump sum payment for JdF attributable to the direct costs of VITR would be $174 million.   

 

7.3.4 Summary Comparison of Capital Costs 

 

The table below summarizes the Commission Panel’s determinations regarding the direct capital 

costs of VITR, VIC and JdF for comparison purposes.  The capital cost for JdF reflects the lump 

sum payment option for JdF; it is not intended to reflect the actual capital costs of JdF.  The 

Phase 1 Project Development costs for VITR are excluded in the cost estimate for VITR, as these 

are considered sunk.  However, these costs have been included in the price calculation for JdF, 

as they were part of the pricing formula proposed by Sea Breeze.  

 

As can be seen in the table, the capital costs of VIC are between $126 and $134.5 million higher 

than VITR.  The Commission Panel has adopted the estimates prepared by Sea Breeze for the 

purposes of this comparison but agrees with BCTC and other Intervenors that the estimates for 

VIC have considerably more uncertainty than VITR as a result of the lack of a contractually firm 

price for ABB’s HVDC Light® technology. 

 

The direct costs of JdF are $46 to $51 million lower than VITR based on the lump sum pricing 

formula proposed by Sea Breeze.  Using the P90 estimates as the basis for comparison has little 

impact on the magnitude of savings.  However, indirect ratepayer costs and benefits must also be 

factored into the project comparisons.  
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Table 7-2: Summary Capital Cost Comparison (PV millions $2005) 

Capital Cost Estimates  VITR* VIC JdF** 

P50  $220 $346 

 

$174 
P90  $226.5 $361 $179 
     
Increase (Decrease) from VITR Baseline    
P50  - $126 $(46)  
P90  - $134.5 $(51) 

* Assumes Option 1 through South Delta.  Assumes lowest tender for the submarine cable plus 
an additional 5 percent contingency (as well as overhead and IDC on the additional 
contingency).  Excludes VITR Phase 1 (Project Development) costs. 

 
** Not intended to reflect the actual capital costs of JdF.  Rather, this value reflects the portion 

of the payment sought by Sea Breeze under its proposed pricing formula that would be 
attributable to the direct costs of VITR.  The price for JdF includes VITR project 
development costs. 

 
 

7.4 O&M 

 

In its Application, BCTC estimated incremental O&M costs for VITR of $100,000 / year in real 

$2005 (Exhibit B1-1, App. J, App. 4).  Sea Breeze provided an estimate for the incremental 

O&M of VIC of $850,000 / year in real $2005 (Exhibit B2-58, BCUC 3.153.1).  These estimates 

produce a PV (@ 6 percent) of O&M for VITR and VIC of $1.6 million and $12.8 million, 

respectively (Exhibit B1-61, BCUC 6.206.0).  

 

Sea Breeze assumed real O&M costs for VITR of $220,000 / year (real $2005) (Exhibit B2-64, 

BCUC 4.155.1).  Sea Breeze further assumed O&M costs of $900,000 per year for VIC based on 

0.7 percent of estimated Station Converter Costs of $130 million.  Based on these assumptions, 

Sea Breeze’s estimate of the PV of O&M costs for VITR and VIC are $3.3 million and $13.7 

million, respectively.  

 

The Commission Panel does not consider the difference in the PV estimates of BCTC and Sea 

Breeze material for the purposes of this evaluation and has simply used the mid-point of the two 

estimates for VITR and VIC.  
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The lump sum pricing formula proposed by Sea Breeze does not include any allowance for 

O&M costs of VITR in the pricing of JdF.   

 

Table 7-3: Summary Comparison of O&M Costs (PV millions $2005) 
  VITR VIC JdF* 

BCTC estimate  $1.6 $12.8  
Sea Breeze estimate  $3.3 $13.7  
     
Mid-point  $2.5 $13.3 $0 

* Not included in the lump sum pricing formula for JdF.   
 
 

7.5 Taxes 

 

The project comparisons are made on a pre-income tax basis.  BCTC is not subject to income 

taxes and income taxes are therefore not part of the pricing formula for JdF that has been 

proposed by Sea Breeze.   

 

BCTC indicated that it included Provincial Sales Tax on equipment in the original capital cost 

estimates for VITR.  BCTC has suggested that Sea Breeze’s capital cost estimates for VIC do not 

include a provision for Provincial Sales Tax (Exhibit B1-39, p. 19).  However, the Commission 

Panel has adopted the estimates for VIC provided by Sea Breeze for the purposes of the capital 

cost comparisons.  

 

BCTC indicated that VITR would be subject to school taxes and the 1 percent revenue grant 

(Exhibit B1-61, BCUC 6.206.0).  BCTC assessed School Taxes at the statutory rate applicable to 

electric utility transmission assets (1.49 percent).  BCTC applied the 1 percent revenue grant 

based on the average increase in revenue requirement for VITR.  BCTC also included an 

additional 2 percent to VIC to reflect the full municipal, rural and regional taxes to which a 

private utility would be subject (Exhibit B1-61, BCUC 6.206.0).  Given the withdrawal of Sea 

Breeze’s CPCN, the VIC comparison is made on the basis of BCTC’s tax rates.  Given the 

higher capital costs of VIC, the project would likely incur somewhat higher taxes even under the 

same tax rates as VITR.  However, given the complexity of the detailed calculation of taxes, the 
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Commission Panel has simply used the same level of taxes for VITR and VIC in the following 

comparison.   

 

The Juan de Fuca project would be subject to taxes but for the purposes of this comparison, the 

Commission Panel uses the lump sum pricing formula proposed by Sea Breeze, which excludes 

ongoing taxes in the price calculation.   

 

The table below summarizes the PV (@6 percent) of taxes for VITR and VIC (Phase 1).  The 

taxes for VITR are based on Option 2, which are a reasonable proxy for the taxes that might 

result from Option 1.  The column for JdF shows the payment to Sea Breeze that would be 

attributable to taxes on VITR.  The present values are based on a 40-year period.  

 

Table 7-4: Summary Comparison of School Taxes and Revenue Grants (millions $2005) 

School Taxes and Revenue Grants VITR VIC JdF* 

$/year $1.8  $1.8   

PV (@6 %)  $27.5  $27.5  $0 

 * Taxes are not included in the lump sum payment formula for JdF.  

 
 

7.6 Losses 

 

In an initial comparison of VITR and VIC, BCTC assigned an incremental cost of $6.5 million to 

VIC to compensate for 3 MW of incremental losses over VITR (Exhibit B1-39, p. 4, Table 1; 

Exhibit B1-44, BCUC 3.170.1).  BCTC went on to say the additional losses associated with VIC 

would actually be 8.5 to 9.5 MW greater than if VITR was put in place (Exhibit B1-39, p. 8).  In 

a subsequent analysis, BCTC used ABB’s technical description of HVDC Light® to perform a 

loss calculation based on the proposed cable sizes and lengths for VIC (Exhibit B1-47, BCUC 

3.184.1, 3.184.2; Exhibit B1-56, BCUC 3.184.3 (Revised)).  That analysis considered fixed 

losses in the HVDC Light® converters, variable losses in the cables, and system losses in the 

remainder of the network.  The results indicated overall incremental losses in 2008 of 7.1 MW 

and 47.7 GW.h for VIC compared to VITR.  Using a loss value of $50/MW.h, BCTC estimated 

the incremental cost of VIC losses over VITR losses to be $2.4 million per year, with an 
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estimated PV (at 6 percent) of $36 million, an amount BCTC argues is more realistic 

(Exhibit B1-44, BCUC 3.179.1, Table 1 Restated).  BCTC performed a later analysis for higher 

loadings of VIC and VITR, and came up with an incremental cost of VIC losses over VITR 

losses of $2.7 million per year (Exhibit B1-134, Undertaking T37:7229-7230).  

 

Sea Breeze initially claimed that system losses would be lower for VIC compared with VITR 

(Exhibit B2-1, p. 183).  Sea Breeze later stated that within the accuracy of assumptions and 

model uncertainty, system losses for VITR and VIC were the same within the accuracy of the 

assumptions (Exhibit B2-18, BCUC 1.25.1, p. 2).  Throughout the proceeding, Sea Breeze put 

forward different estimates for losses associated with VIC.   

 

Sea Breeze criticizes the losses analysis prepared by BCTC.  Sea Breeze argues that the 

evaluation of HVDC Light® prepared for BCTC by Dr. Rashwan contains a deficiency with 

respect to assumptions about losses because he: a) considered losses on an HVDC Light® 

system in the context of two 330 MW blocks; b) calculated losses on the basis that the HVDC 

Light® system would be operated at 500 MW, when in fact the HVDC Light® system would not 

need to be operated at 500 MW until 2015/2016; and, c) failed to perform load flow studies to 

compare the losses between HVDC Light® and ac technology (Sea Breeze Argument, App. C, 

para. 14).  Sea Breeze also argues that BCTC’s initial comparison of system losses between 

HVDC Light® and ac technologies was similarly flawed because BCTC did not study overall 

system losses between HVDC Light® and VITR and when it did, the results show VIC with only 

1.06 percent higher losses than VITR.  Sea Breeze argues such a minor variation simply does not 

provide a significantly accurate factor in comparing ac and HVDC Light® technologies, 

especially given the impact of system data assumptions on, and the inherent accuracy limits of, 

the studies used (Sea Breeze Argument, App. C, para. 29). 

 

CEC proposes that the basis for BCTC’s loss calculations was for VIC to be used to supply 

significant amounts of power throughout the year (CEC Argument, para. 86).  CEC makes no 

statement as to the comparative loading of VITR. 
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IRAHVOL disagrees with the methodology BCTC used in the calculation of the losses for VIC 

and VITR as presented in Exhibit B1-47, BCUC 3.184.3 where the losses of the circuit are added 

to the system losses with the project in-service (IRAHVOL Argument, p. 69).  

 

With respect to JdF, Sea Breeze claims that BPA only requires real power losses compensation 

of 1.9 percent of energy actually delivered and that for reliability purposes, power would only be 

required to be delivered to Vancouver Island via JdF rarely, in contingency situations, and only 

when Powerex is not importing.  On this basis, Sea Breeze argues the amount of power losses 

compensation which would necessarily have to be paid to BPA for use of JdF for the purpose of 

meeting Vancouver Island’s reliability needs is not material (Sea Breeze Argument, para. 167). 

 

BCTC submits that depending on how JdF is used, the system losses could be increased by up to 

twice the additional losses of VIC (BCTC Argument, App. B, para. 27).  Without VITR, VIC or 

JdF, BCTC has evaluated the incremental losses on the system over the VITR case to be $2.7 

million per year (Exhibit B1-56, BCUC 3.184.3 (Revised)).  BCTC used an annual value of $4.8 

million for the incremental cost of JdF losses over VITR losses (Exhibit B1-61, BCUC 5.205.1).  

Sea Breeze confirmed JdF would incur standby losses of 5 MW (T36:6967).  BCTC proposed 

that the incremental system losses would amount to 37 MW (T36:6964); however, Sea Breeze 

claimed that those losses would only appear if JdF was operated only for reliability purposes, 

and losses resulting from actual operation would be lower than that value (T36:6965).  Sea 

Breeze did not offer any estimate of losses resulting from the actual operation of JdF.   

 

CEC again proposes that the basis for BCTC’s loss calculations was for JdF to be used to supply 

significant amounts of power throughout the year (CEC Argument, para. 158).  CEC makes no 

statement as to the comparative loading of VITR. 

 

Commission Determination 

 

The Commission Panel accepts the VITR loss calculation in Exhibit B1-56, BCUC 3.184.3 

(revised) as a valid comparative baseline. 
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With respect to VIC losses, the analysis considered fixed losses in the HVDC Light® converters, 

variable losses in the cables, and system losses in the remainder of the network, as previously 

mentioned.  The VIC variable loss calculations in Exhibit B1-47, BCUC 3.184.2 and Exhibit B1-

56, BCUC 3.184.3 (revised) have had a loss factor applied that converts peak losses into average 

losses based on the load capacity factor.  The HVDC Light® converter losses, which were 

confirmed to be fixed losses by Sea Breeze, are present regardless of the loading of VIC, and are 

considered to be present for 95 percent of the time.  Furthermore, Sea Breeze has not provided an 

alternative calculation of the VIC system losses as calculated in Exhibit B1-56, BCUC 3.184.3 

(revised).  The Commission Panel therefore accepts the VIC loss calculation in Exhibit B1-

56, BCUC 3.184.3 (revised), and the annual incremental loss cost of $2.4 million per year of 

VIC over VITR. 

 

With respect to JdF losses, the Commission Panel accepts that the losses could be as high as 

twice the additional losses of VIC if the JdF was operated for reliability purposes only.  For the 

purpose of losses analysis, the JdF HVDC Light® converters are assumed to be on-line 95 

percent of the time, if not for reliability-related availability in the event of contingencies, then for 

use by parties other than BCTC and also in order to realize the other benefits attributed JDF’s 

HVDC Light® converter at PIK.  In that case, the losses would approach those calculated as the 

“No VITR or VIC” case in Exhibit B1-56 BCUC 3.184.3 (revised), plus 50 percent of an 

additional 5.5 MW and 45.8 GW.h (taken from the VIC converter fixed losses) for the PIK JdF 

converter to be kept in standby mode (the Port Angeles JdF converter losses would presumably 

accrue to the BPA system).  Sea Breeze claims that JdF would be operated with consideration for 

system optimization, and the losses would be substantially lower.  There is no evidence that 

describes the losses for an optimized system dispatch with the JdF element in the system.  

Similarly, there has been no evidence that speaks to whether B.C. system dispatch for loss 

optimization purposes would be constrained by conditions on the U.S. system, so a 50 percent 

reduction from the “No VITR or VIC” case is taken for comparison purposes.  The Commission 

Panel determines that a reasonable approximation for the incremental losses associated 

with JdF over VITR can be calculated by taking half of the incremental losses associated 

with the “No VITR or VIC” case in Exhibit B1-56, BCUC 3.184.3 (revised), and adding 

half of an additional 5.5 MW and 45.8 GW.h for the PIK JdF converter to be kept in 
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standby or on-line mode.   

 

The PV of incremental losses for VIC and JdF is estimated over a 40-year horizon (the project 

life of VIC).  Sea Breeze did not include any adjustment in its pricing formula for losses.  The 

estimated incremental losses associated with JdF are considered as part of the other costs that 

ratepayers would incur for the use of JdF. 

 

Table 7-5: Summary Loss Comparisons (PV millions $2005)* 

 VITR VIC JdF 

MW - 7.1 10.6 

GW.h - 47.7 50.4 

 $millions / year - $2.4 $2.5 

PV (at 6 percent) - $36 $37.5 

 * Incremental losses (savings) relative to VITR. 

 
 

7.7 Other System Costs/Benefits 

 

7.7.1 Seismic Strengthening of ARN Substation 

 

BCTC claims it has no plans to upgrade the ARN Substation for VITR and if the portion of the 

ARN Substation connected to the VITR circuit were damaged during a seismic event, the VITR 

circuit could be temporarily connected directly to one of the ING-ARN 230 kV overhead circuits 

(Exhibit B1-6, BCUC 1.32.1).  BCTC also claims that VITR meets the N-1 planning criterion 

despite ARN not being considered seismically secure because it is highly unlikely that a single 

seismic event would occur that would remove from service both VITR and the 500 kV circuits 

(BCTC Argument, App. B, para. 4).  Alternatively, if protection against the ARN seismic risk 

was determined to be prudent, BCTC proposes that permanent bypass structures could be 

installed at a cost of approximately $100,000 to $150,000 to provide a connection if a seismic 

event did affect the VITR circuit at ARN (BCTC Argument, App. B, para. 5). 
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Sea Breeze initially claimed a $30 million benefit should be assigned to VIC for the avoidance of 

the need for seismic stabilization of relocation of ARN (Exhibit B2-1, pp. 199, 201).  Sea Breeze 

acknowledges that its estimate for seismic strengthening of ARN includes costs related to 

keeping the existing HVDC system in place and argues there is clearly some value to avoiding 

the seismically vulnerable ARN, and JdF or VIC should be credited accordingly (Sea Breeze 

Argument, App. E, para. 23-24). 

 

IRAHVOL submits that ARN requires upgrading because it has a low seismic withstand 

capability and because it is subject to flooding in the event of damage to the sea dykes and/or 

because of a tsunami (IRAHVOL Argument, pp. 14-20).  Flooding would prevent the rapid 

repair of any seismic damage.   

 

CEC agrees with BCTC that the seismic strengthening of ARN for VITR is not necessary and 

that if anything were to be required only the minor expenditures on the alternatives identified by 

BCTC should be considered (CEC Argument, para. 73). 

 

Commission Determination 

 

The Commission Panel notes that the term N-1 used throughout the hearing is described in 

Table 1 of the NERC/WECC Planning Standards as a Category B contingency, which is an 

“event resulting in the loss of single element.”  The term N-2 used throughout the hearing is 

similarly described as a Category C contingency, which is “event(s) resulting in the loss of two 

or more (multiple) elements”.  Therefore, if a single seismic event causes multiple system 

components to fail, a planned loss of load is allowable under the standards. 

 

The Commission Panel accepts BCTC’s plans and ability to construct a temporary bypass around 

ARN Substation to connect the VITR line to an ING-ARN 230 kV line in the event of any type 

of failure of the VITR line termination equipment at ARN.  The Commission Panel determines 

it is not prudent to construct a permanent bypass facility at ARN to enable the connection 

of the VITR line to an ING-ARN 230 kV line, and does not assign any monetary benefit to 

either JdF or VIC for avoiding any upgrade work at ARN intended to make it more secure 
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against seismic events. 

 

7.7.2 Synchronous Condensers on Vancouver Island 

 

BCTC submits that there are no system benefits attributable to VIC or JdF in relation to the 

existing synchronous condensers at VIT, because VIC or JdF would not allow them to be retired.  

BCTC claims that the NERC/WECC Planning Standards require BCTC to plan for voltage 

support in the event of an outage of a VIC or JdF converter station, and the synchronous 

condensers are in good working condition and are a low cost source of VArs to provide this 

voltage support (Exhibit B1-39, p. 13).  Furthermore, BCTC has no plans to retire and replace 

the four synchronous condensers at VIT, and when these machines do reach end of life, shunt 

capacitors may be an adequate replacement at a cost of approximately $2.3 million in 2008 

dollars for a 100 MVAr shunt capacitor bank (T37:7181-7182; BCTC Argument, App. B, 

para. 8-10) 

 

Sea Breeze initially claimed a $30.8 million benefit should be assigned to VIC for the 

elimination of the need for synchronous condensers on Vancouver Island (Exhibit B2-1, pp. 200-

201).  Sea Breeze claims that either JdF or VIC would eliminate the need for the ageing 

synchronous condensers on Vancouver Island and avoid the existing synchronous condenser 

costs, although either JdF or VIC would require a 75 MVAr shunt capacitor at PIK to ensure 

adequate dynamic range of the converter’s reactive power capacity under heavy loading 

conditions (Sea Breeze Argument, App. E, para. 17-18).  Sea Breeze points out that BCTC has 

agreed that if additional voltage support was available on Vancouver Island the synchronous 

condensers might not be necessary (T12:1974, 1978).   

 

Sea Breeze also points out that loss of VITR, VIC, or JdF does not present a voltage problem on 

Vancouver Island in 2008 because the two 500kV transmission lines to Vancouver Island would 

be in-service in those situations.  Voltage would be acceptable for those outages without the 

condensers on-line (Exhibit B1-49, BCUC 3.188.1).  
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Sea Breeze claims that although the synchronous condensers may currently be in good condition, 

they will soon need to be replaced, and under VITR, would need to be replaced by an SVC and 

not by shunt capacitors because shunt capacitors provide only static, and not dynamic VAr 

support (Sea Breeze Argument, App. E, para. 20). 

 

BCTC does not accept that Vancouver Island could survive an outage of VIC even without the 

synchronous condensers in place.  BCTC indicates that voltage support for the worst single 

contingency under either VIC or VITR is not necessary in 2008 but that these needs will increase 

as loads grow.  BCTC’s studies confirm the eventual need for contingency voltage support based 

on the loss of either the VITR circuit or the VIC PIK converter station and, by extension, the JdF 

converter station (BCTC Reply, App. B, para. 13). 

 

CEC believes (CEC Argument, para. 76-79, 149-152) that BCTC’s position that neither VIC nor 

JdF would have value for voltage support is not logical but it also believes that there is no 

current or future voltage support problem in the southern Vancouver Island transmission system 

with VITR.  However, CEC believes that with either VIC or JdF there would be added VAr 

support, and therefore either project would add system benefits by allowing BCTC to avoid 

equipment replacement and/or to displace equipment to other locations in the system.  CEC 

believes that there is a system benefit to be assigned to either VIC or JdF for VAr support on 

Vancouver Island in the amount of approximately $20 million.  Furthermore, CEC believes that 

when JdF and VITR or VIC are combined there is a very clear case that the voltage support 

benefits would have significant value (CEC Argument, para. 151). 

 

IRAHVOL questions why BCTC is not able to credit the converter at PIK for the cost or part of 

the cost of the replacement of the four synchronous condensers at VIT.  IRAHVOL also supports 

the notion that it would not be possible for the synchronous condensers, at the end of their useful 

life, to be replaced with shunt capacitors (IRAHVOL Argument, p. 45). 

 



150 
 
 

 

Commission Determination 

 

The Commission Panel notes the discussion of this issue has been closely linked to the 

interpretation of the “South of Cut Plane D” issue.  Therefore, to keep these two issues distinct, 

the related issue of voltage stability in southern Vancouver Island associated with the presence 

of dynamic reactive support is more fully considered in Section 7.7.5, and this Section simply 

considers the cost of the present dynamic reactive support provided by the synchronous 

condensers at VIT, and whether this support can be more cost-effectively provided by other 

means.   

 

The Commission Panel accepts that although the VIT synchronous condensers are not required 

for voltage support in 2008 for an outage of VITR or the VIC or JdF converter stations at PIK, 

they do provide valuable back up reactive support and may be required as loads increase.  An 

HVDC Light® converter station at PIK would provide valuable dynamic reactive support and 

would displace the need for running two of the four synchronous condensers at VIT.  The O&M 

cost of running the existing synchronous condensers is about $400,000 per year (Exhibit B1-11, 

Sea Breeze 1.30.4) with an additional range of losses between 5.5 GW.h and 8.4 GW.h per year 

depending on the dispatch of the synchronous condensers (T12:1975-1978).  At a value of 

$50/MW.h, the losses represent an additional annual cost of $275,000 to $420,000 per year, with 

a mid-point of approximately $348,000.  The total annual cost for O&M and losses for all four 

synchronous condensers is then approximately $748,000.  The Commission Panel determines 

that two of the four VIT synchronous condensers could be shut down in the presence of an 

HVDC Light® converter station at PIK, so VIC or JdF should be assigned an annual 

benefit of half of $748,000, or $374,000, per year for the purposes of comparative analysis 

against VITR, provided that sufficient static reactive support is installed in the HVDC 

Light® converter to allow the provision of dynamic reactive support across its full output 

range. 

 

The need for additional reactive support in southern Vancouver Island in the future, its location, 

its timing and whether it must be static or dynamic in nature are all highly uncertain at this time 

and dependent on many circumstances, including the eventual retirement of the synchronous 
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condensers, that cannot be appropriately foreseen and modeled.  Therefore, no other benefits or 

costs associated with reactive support in southern Vancouver Island can be applied against any 

of the projects under consideration.  

 

7.7.3 Retirement of HVDC Pole 1 and Pole 2 

 

Throughout the hearing, and again in Argument, BCTC maintains that the HVDC system will be 

kept in-service to provide one of the “bridging measures” to meet the Vancouver Island supply 

deficit because it can reduce the EENS until a long-term transmission solution to Vancouver 

Island is put in place (Exhibit B1-65, p. 3).  Furthermore, BCTC states that with VITR in-

service, the HVDC system is not needed to meet the NERC/WECC Planning Standards nor is it 

proposed to be kept as a back-up for the VITR PST.  BCTC observes it is only under multiple 

outages (loss of the PST and one or more elements like a 500 kV circuit) that load shedding may 

be required.  BCTC intends to continue to maintain and operate the existing HVDC system until 

there is adequate favourable operating experience with the new Vancouver Island supply and, at 

that time, BCTC will then make a decision on whether to keep the existing HVDC system in 

place based on an assessment of the ongoing value and cost of the HVDC system.  BCTC 

maintains that this would be the case regardless of the particular transmission solution that is put 

in place (BCTC Argument, App. B, para. 12-13). 

 

Sea Breeze initially appears to have claimed a benefit of $23.8 million based on its assertion that 

BCTC would keep both Pole 1 and Pole 2 in-service for VITR, and Sea Breeze’s project would 

avoid this requirement (Exhibit B2-1, pp. 200-201).  Sea Breeze continued to claim that BCTC 

must keep the HVDC system operational in order to ensure reliability of supply in the event of a 

VITR PST failure and claimed a benefit equal to the present value of the O&M costs of the 

HVDC system (Exhibit B2-62, p. 4).  Sea Breeze observed that although VITR technically meets 

N-l standards when the PST is out-of-service, the repair time for the PST is considerable, and 

can take 12 months or more to repair.  Sea Breeze then claimed that, given the length of time that 

the PST could be out-of-service, to effectively meet system operating criteria BCTC would need 

to keep the HVDC system in-service in order to meet the VITR transmission capacity deficit 

resulting from the PST failure.  
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Sea Breeze submits that there is some benefit attributable to JdF or VIC in avoiding reliance on 

the PST.  Sea Breeze calculates this benefit as the costs of maintaining HVDC Pole 1.  Sea 

Breeze also submits that BCTC should be ordered to conduct further studies to determine 

whether an outage of the PST would be different from a contingency under JdF or VIC so as to 

determine whether, in comparing the projects to VITR, JdF or VIC offer a benefit in this regard 

(Sea Breeze Argument, App. E, para. 27). 

 

CEC believes that BCTC’s argument that they intend to keep HVDC Pole 1 and Pole 2 for back-

up in the initial stages of installation and operation of VITR and would do the same for either 

VIC or JdF is valid and correct.  CEC also believes BCTC’s further intent to only operate the 

HVDC system beyond that point if the benefits outweigh the costs also is valid and makes sense.  

Therefore, CEC states there is no difference in system benefits between the projects based on the 

retention or removal of the HVDC system (CEC Argument, para. 80, 153). 

 

IRAHVOL does not believe BCTC’s position with respect to the HVDC Pole 1 and Pole 2.  

IRAHVOL believes that BCTC does not want to admit to the benefit and necessity of keeping 

the HVDC operational and intends to keep the existing HVDC poles operational after VITR is 

in-service but may not be able to do that for very long, and so BCTC will need to advance Phase 

2 of VITR (IRAHVOL Argument, p. 46).  IRAHVOL echoes Sea Breeze’s claim that the HVDC 

system could be used to replace transmission capacity that would be lost in the event of a failure 

of the PST (T11:1642).  

 

Commission Determination 

 

The Commission Panel notes with interest the views expressed by Mr. Mansour in his opening 

statement during the VIGP hearing:  

 

“We push the limits on major equipment loading as we speak, hoping it will not 
impact its life cycle but it may.  We rely heavily on mass-trans generation on 
the Island, hoping that there is enough water to last for a long duration of 
outage.  And we rely heavily on an old HVDC system which may give up from 
natural causes sooner.  It is not just the total outages that expose the deficiencies 
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of supply to Vancouver Island.  Every time we have a single outage we are 
exposed.  Bringing the quality of supply to Vancouver Island comparable to the 
Mainland will not happen overnight, and will not happen with the very next 
project” (Quoted in IRAHVOL Argument, p. 40). 

 
 
The Commission Panel agrees with IRAHVOL’s assessment that coincident outages of both 

500 kV circuits to Vancouver Island on average of once every 3 years appears excessive and 

observes that this is more frequent by a factor of 10 than is specified for Category D disturbances 

as per NERC/WECC Planning Standards Table W-1 (IRAHVOL Argument, p. 46).  The 

Commission Panel similarly agrees that even though de-rated, any transmission capacity that the 

HVDC system can provide in an N-2 or N-1-1 event will be very valuable in reducing the extent 

of load-shedding required on Vancouver Island.   

 

The Commission Panel endorses maintaining the HVDC system in particular to provide a 

bridging measure to meet the Vancouver Island supply deficit until a long-term transmission 

solution to Vancouver Island is in place, and then afterwards for as long as it continues to make 

operational and economic sense to do so.  Furthermore, the Commission Panel considers this 

equally applicable whether VITR, JdF or VIC is built first; therefore, there is no benefit to be 

claimed by any project for the retirement of the HVDC system. 

 

7.7.4 Lower Mainland VAr Compensation 

 

HVDC Light® converter stations can be operated to produce reactive power (VAr) for system 

voltage support.  At high transfer levels, VAr capability is restricted, but at lower transfer levels, 

the potential to provide VArs to the system increases.  Depending on the circumstances and 

system requirements, this has the potential to defer the need to install other forms of system 

voltage support.  BCTC states that the need for additional VAr support at ING has not been 

confirmed, but believes that with continuing load growth in the Lower Mainland it is likely that 

additional VAr support will be required and that an HVDC Light® converter station at ING may 

be able to defer the need for these facilities (Exhibit B1-39, p. 6). 
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BCTC’s analysis shows that VIC would defer the need for one ING SVC and one shunt 

capacitor bank and the VITR cable capacitance would defer the need for one ING shunt 

capacitor bank (Exhibit B1-49, BCUC 3.181.2).  Comparing the two projects, this equates to a 

potential net benefit to VIC of approximately $30 million (Exhibit B1-39, p. 6), but with the 

assumption that VIC includes the cost of a 100 MVAr fixed shunt capacitor to offset the working 

range of the HVDC Light® converter station.  If not, this would be an additional cost for VIC 

(Exhibit B1-49, BCUC 3.181.2).  Since JdF would not include a converter station in the Lower 

Mainland, the VAr support provided by JdF at PIK would not be transferable to the Lower 

Mainland and there is no system benefit for Lower Mainland VAr support attributable to JdF 

(BCTC Argument, App. B, para. 16). 

 

Sea Breeze initially identified a VIC benefit of $48.8 million (net of $5 million of switchable 

capacitors supplementing HVDC Light®) attributable to replacing the voltage support function 

of the Burrard Thermal Station (Exhibit B2-1, pp. 200-201).  Sea Breeze continues to claim VIC 

would satisfy the Lower Mainland’s need for additional VAr support (Sea Breeze Argument, 

para. 308). 

 

CEC agrees with BCTC that VIC provides VAr support benefits to the Lower Mainland 

equivalent to an SVC, and that VIC should be credited the cost of the SVC equipment less the 

added cost of shunt capacitors, which may be required to make sure the full capability is 

available.  CEC believes the benefit is approximately $27 million (CEC Argument, para. 74-75). 

 

IRAHVOL noted that there might be an error in BCTC’s calculations of the range of dynamic 

VArs (-256 not -156) provided by the HVDC Light® converter station at ING (Exhibit B1-49, 

BCUC 3.181.2) which if corrected, may credit VIC with the cost of an additional shunt capacitor 

(IRAHVOL Argument, p.45). 
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Commission Determination 

 

The Commission Panel finds that the identification of an SVC in the 2004 BCTC Capital Plan, 

and its subsequent identification in the Facilities Study For BC Hydro Distribution NITS 2004 

(Exhibit B1-49, BCUC 3.169.1) is sufficient evidence for confirming the requirement for some 

form of additional dynamic reactive power supply in the Lower Mainland in 2009.  The 

Commission Panel also finds that an HVDC Light® converter station located at ING can provide 

sufficient range for this purpose if it incorporates a 100 MVAr fixed shunt capacitor to offset the 

working range of the HVDC Light® converter station.  The dynamic range of the HVDC Light® 

converter station, as identified Exhibit B1-49, BCUC 3.181.2, is adequately explained by BCTC 

(T37:7176-7177). 

 

The benefit associated with the Lower Mainland reactive power support is based on the avoided 

cost of the SVC at ING, which is valued at $30 million in 2005 uninflated dollars ($32.2 million 

nominal dollars) (T37:7181).  For the purposes of project comparisons, the Commission 

Panel determines that a benefit of $30 million for Lower Mainland dynamic reactive power 

supply should be assigned to VIC as compared to VITR, and that no benefit should be 

assigned to JdF. 

 

7.7.5 Elimination of “South of Cut Plane D” Identified Upgrades 

 

Cut Plane D can be thought of as an imaginary plane that “cuts through” transmission lines 

2L123, 2L128, 1L115 and 1L116 just south of the Dunsmuir Substation.  The Cut Plane D 

constraint, identified in the BCTC Information Release Short Term Limitation of Cut-Plane D 

dated June 15, 2004 (“Information Release”), arises as a result of the zero rating of the existing 

HVDC system in 2007 and relates to the thermal limits of the transmission system between 

Dunsmuir and Sahtlam substations (Exhibit B1-39, App. A).  BCTC claims that either VITR or 

VIC will adequately address this constraint, and that the thermal limits associated with Cut Plane 

D are not an issue in comparing the two options (BCTC Argument, App. B, para. 18). 
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At first, Sea Breeze interpreted the Information Release to show that the Available Transmission 

Capability south of the Dunsmuir Substation would be deficient even after the installation of 

VITR circuit (Exhibit C31-6, p.47).  Sea Breeze went on to claim that its studies showed the 

transmission capability problem was related to any of the transmission sections between DMR 

and PIK, and that additional supply at VIT would not provide an adequate solution.  It stated that 

providing electricity supply at PIK would result in an equivalent reduction in the flow of 

electricity across Cut Plane D, relieve the constraint, and avoid $49 million of transmission 

modifications.   

 

Later, Sea Breeze acknowledged that both VITR and VIC addressed the thermal loading 

constraints on Cut Plane D, but suggests that VIC also addressed voltage stability constraints 

while VITR did not (Exhibit B2-62, p.2).  Sea Breeze claimed its studies showed that with 

VITR, the voltage in the Vancouver Island transmission system would drop below acceptable 

limits at full winter load in 2008/09, even with VITR transmitting 540 MW, and with all four 

VIT synchronous condensers in-service, thus violating the N-1 criterion. 

 

Sea Breeze maintains that there is risk of voltage instability in the Vancouver Island transmission 

system during the life of VITR that would not exist if JdF or VIC were selected.  Sea Breeze 

claims that BCTC does not appear to have adequately studied voltage stability and urges the 

Commission to order BCTC to conduct further studies to determine if and when voltage 

instability might arise, and if so, what benefit would be attributable to JdF or VIC given that 

either project would eliminate voltage instability (Sea Breeze Argument, App. E, para. 4, 13). 

 

Sea Breeze performed a study of Vancouver Island voltage stability, and acknowledges that this 

study did not model the synchronous condensers at VIT (Exhibit B2-18, BCUC 1.17.1; Sea 

Breeze Argument, App. E, para. 8).  Sea Breeze submits that the modeling used in the power 

flow study does not diminish the conclusion that VITR requires a significant addition to voltage 

support in the Victoria region by the end of the study period while VIC does not.  
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Sea Breeze claims that to meet the expected dynamic voltage support requirements under VITR, 

additions to the system would be required and suggests an SVC, with a cost of $30 to $35 

million, may provide adequate voltage support.  Sea Breeze also observes that the voltage 

support requirements could also be met by upgrading the DMR to PIK transmission lines to 500 

kV, and that BCTC has estimated the cost of the DMR to PIK upgrades to be at least $49 million 

(Sea Breeze Argument, App. E, para. 14).  Sea Breeze has claimed this as a benefit for both VIC 

and JdF (Exhibit B2-1, pp. 200-201; Sea Breeze Argument, App. E, para. 15). 

 

BCTC claims its study results show that there are adequate existing resources on the system to 

supply voltage support and from a voltage stability perspective, with VITR in-service, there are 

adequate reactive reserves available on the system and no voltage stability issue for a number of 

years (BCTC Argument, App. B, para. 22).  

 

BCTC submits that on the evidence there is no benefit attributable to either VIC or JdF for 

avoided costs associated with thermal limits, voltage support, or voltage stability of Cut Plane D 

(BCTC Reply, App. B, para. 9).  BCTC also states that in the absence of VITR, the Cut Plane D 

thermal constraint would still be present if JdF was used only in the event of a contingency on 

the system (BCTC Argument, App. B, para. 22).  

 

CEC agrees with BCTC that the system is not deficient with either VITR or VIC and believes 

that JdF would not be deficient either.  However, CEC believes that having supply delivered 

closer to the Victoria load center has a significant system benefit value.  CEC believes that for 

domestic growth requirements the Cut Plane D issues are further away into the future and have a 

lower value than Sea Breeze estimates.  Under conditions where the export expansion Sea 

Breeze is trying to create takes place, CEC believes the issue would be much closer and 

therefore have a much higher value.  CEC believes the value could range between $25 million 

and $45 million and would make the assessment with the lower value (CEC Argument, para. 83, 

155). 
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IRAHVOL acknowledges that there is disagreement between BCTC and Sea Breeze on the 

constraints on the circuits on Vancouver Island from DMR to PIK and suggests that only 

dynamic studies may be able to resolve the dispute.  IRAHVOL asserts BCTC, as the operator of 

the transmission system, should have evaluated the ability of HVDC Light® converter stations at 

different locations on Vancouver Island to improve the transfer capacity of the circuits on 

Vancouver Island (IRAHVOL Argument, p. 45).  

 

Commission Determination 

 

The Cut Plane D issues as described in the Information Release were concerned with the thermal 

loading on transmission lines south of the Dunsmuir Substation.  During the course of the 

hearing, the “South of Cut Plane D” issue changed to an evaluation of dynamic voltage 

performance and voltage stability in the southern Vancouver Island transmission system. 

 

The Commission Panel accepts that the thermal constraints associated with Cut Plane D 

identified in the Information Release are adequately addressed by either VITR or VIC.  VIC may 

have some additional future benefits for reducing the loading on the transmission lines between 

PIK and Sahtlam Substation as compared to VITR, but the timing and hence value of these 

benefits are dependent on many system and development variables that cannot be accurately 

determined at this time.  Therefore, there is no additional monetary benefit assigned to VIC as 

compared to VITR for avoiding the D1 or D2 transmission modifications as identified in the 

Information Release.  If JdF is used to import energy, it may have some additional future 

benefits for reducing the loading on the transmission lines between PIK and Sahtlam Substation 

as compared to VITR.  However, if JdF is used for export, then in the absence of VIC or VITR, 

the loading on the transmission lines between PIK and Sahtlam Substation will increase, and 

trigger the need for upgrades earlier.  Further, the future allocation of these costs is also 

uncertain.  Given the uncertainty with respect to JdF’s actual mode of operation and how the cost 

of any future upgrades may be allocated, there is no monetary benefit assigned to JdF as 

compared to VITR for avoiding the D1 or D2 transmission modifications as described in the 

Information Release. 



159 
 
 

 

The issue of voltage stability in southern Vancouver Island was not the central focus of the Cut 

Plane D constraint discussed in BCTC’s Information Release, but rather evolved during the 

hearing.  The issue of voltage stability is related to the issue of additional reactive support in 

southern Vancouver Island rather than the thermal limitations of the transmission system south 

of DMR.  As stated previously, the location, timing and nature of additional reactive support are 

all highly uncertain at this time and dependent on many circumstances that cannot be 

appropriately foreseen and modeled.  The Commission Panel accepts BCTC’s assessment that 

there are adequate reactive reserves available on the system and that there are no voltage stability 

issues for a number of years.  The benefits for the reactive support, and hence voltage stability 

benefits, provided by the VIC or JdF HVDC Light® converter stations have been appropriately 

captured in the assessment for the synchronous condensers on Vancouver Island, and hence no 

further benefit is assigned to either VIC or JdF for this characteristic. 

 

7.7.6 Advancement of Second Circuit for Required Capacity 

 

BCTC submits that the lower transmission capacity of VIC or JdF will result in a need to 

reinforce Vancouver Island supply at least one to two years earlier than if VITR is built.  BCTC 

submits that the value of this transmission capacity difference is approximately $12 million 

(2005 dollars) which represents the PV (@6 percent) of advancing the implementation of a 

second 550 MW HVDC Light® circuit from 2017 to 2016 (Exhibit B1-44, BCUC 3.179.1; 

Exhibit B1-39, p. 25).  Advancement by two years, which may be necessary based on timing and 

load growth would increase the advancement cost to approximately $24 million (Exhibit B1-44, 

BCUC 3.179.3; BCTC Argument, App. B, para. 29). 

 

CEC believes that BCTC is correct in identifying the advancement of the requirement for second 

230 kV transmission line or equivalent for either VIC or JdF because of their lower transmission 

capacity as compared to VITR.  CEC agrees with BCTC’s assessment of approximately $12 

million as an additional cost to either VIC or JdF for the value of this advancement (CEC 

Argument, para. 91-92, 163-164). 
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IRAHVOL associates the advancement of the second VITR circuit with the retirement of the 

HVDC system and proposes that the additional transmission capacity would provide back-up for 

VITR PST failure or other contingencies.  IRAHVOL also states that the second circuit could 

require further advancement (earlier construction) if on-Island dependable generation is lower 

than planned (IRAHVOL Argument, pp. 49-50).    

 

Commission Determination 

 

Many factors may influence the advancement or delay of the second transmission capacity 

addition, but the requirement of that addition for either VIC or JdF will always be at least one 

year earlier than VITR because of the higher transmission capacity of VITR.  The Commission 

Panel determines that BCTC’s assessment of at least $12 million as the cost that should be 

added to either VIC or JdF, to represent the one-year advancement from 2017 to 2016 of a 

second transmission capacity addition because of their lower transmission capacity as 

compared to VITR, is appropriate. 

 

7.8 Other Costs and Benefits of JdF 

 

There were arguments made by Sea Breeze and BCTC regarding other costs and benefits unique 

to JdF.  These revolved around the costs of ensuring a firm supply of power to Port Angeles, 

including the cost of possible upgrades on the BPA system, as well as other ancillary benefits of 

JdF such as increased trading capacity between the U.S. and Canada.  

 

BCTC submits that the ability and cost of ensuring a firm supply of power at Port Angeles must 

be considered in any comparison of JdF and VITR (BCTC Argument, para. 69).  During the 

proceeding, several conceptual ways were discussed for how service could be provided over JdF 

to Vancouver Island.  In Argument, BCTC divides these into three proposals (BCTC Argument, 

para. 68): 

 

1) Use JdF in a manner similar to VITR;  
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2) Contract for capacity on JdF on a relatively short-term basis while other means of 
meeting the needs of Vancouver Island continue to be explored; and 

3) Contracting for service on JdF on a long-term basis but generally only using it in N-1 or 
N-1-1 situations.  

 

According to BCTC, Proposal 1 would involve using JdF in a manner very similar to VITR so 

that JdF capacity would be available and could be used on a day-to-day basis and in a 

contingency to serve Vancouver Island.  BCTC argues this would require having the necessary 

capacity available on the BPA system to Port Angeles and firm rights to this transmission 

capacity.  For the scenario of wheeling power from the Lower Mainland to Port Angeles, BCTC 

points to a response of Sea Breeze under cross-examination that this “makes absolutely no 

business sense” for BCTC to use JdF in this way (T36:6936).  Under BPA’s Point-to-Point 

Tariff, BCTC estimated that the incremental cost of wheeling and losses on the BPA system 

would be CDN$10.2 million and $1.4 million per year, respectively.  The PV (@ 6 percent) of 

the wheeling charges alone would be $153.5 million over 40 years, and this includes no 

allowance for future increases in BPA wheeling costs.  

 

BCTC suggests that Proposal 2 (a short-term commitment to JdF) would provide BCTC and its 

ratepayers with the most flexibility.  However, BCTC notes that Sea Breeze did not actively 

promote short-term contracts in its evidence or argument.  BCTC suggests this may be because it 

would not assist in financing the project.  BCTC also notes that even a short-term arrangement 

would still require upgrades to be in place on the Olympic Peninsula.  

 

BCTC argues that Proposal 3 is analogous to Sea Breeze’s “reliability alternative” (T36:6921-

6922) and to Sea Breeze’s proposal in response to BCUC 2.133.1 (Exhibit B2-17, BCUC 

2.133.1).  BCTC submits that while Sea Breeze agreed that the appropriate standard for 

Vancouver Island is the N-1 criterion based on NERC/WECC Planning Standards, it has ignored 

the requirement for firm contracted capacity on the BPA system to meet this standard.  BCTC 

further submits that the only services available to provide firm transmission capacity are Point-

to-Point (wheeling) service and Network Integration service.  As noted previously, Point-to-

Point charges would amount to CDN$10.2 million per year.  Network Integration charges would 
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be more than 20 percent higher than Point-to-Point charges.  BCTC also submits that it could not 

rely on the existing Northwest Power Pool Reserve Sharing Procedures in the event of a 

transmission outage since BCTC can only call on these reserves in the event of generation 

contingencies (T37:7186-7187).  BCTC argues this means that it would also need to contract for 

firm generation in the U.S. to meet reliability objectives.  

 

Sea Breeze rejects the three scenarios proposed by BCTC as an inaccurate and overly simplistic 

reflection of the manner in which JdF should or would be used to serve Vancouver Island.  Sea 

Breeze argues that the evidence indicates that “… a sufficiently secure supply of power can 

always be arranged at Port Angeles to allow JdF to be used to satisfy Vancouver Island’s 

reliability needs…” (Sea Breeze Argument, para. 147).  Sea Breeze suggests that the details of 

precisely how power would be delivered to the line in the most optimal way could be worked out 

in “open-minded, good-faith” discussions between Sea Breeze and BCTC.  Sea Breeze described 

its position regarding the operation of JdF (Exhibit B2-17, BCUC 2.133.1).  During the hearing, 

Sea Breeze also testified regarding the optimal operation of JdF for reliability purposes 

(T36:6921-6922). 

 

Sea Breeze agrees that it would not make business sense to use the JdF to deliver B.C.-generated 

power to Vancouver Island on a daily basis and in an identical manner to how VITR would be 

used.  Sea Breeze argues that in a contingency situation “… power would only actually be 

required to be carried to the Island via the JdF line, from a reliability perspective, during such 

months of the year when total Vancouver Island demand may exceed the approximately 2,000 

MW of total dependable capacity available from the Cheekeye-Dunsmuir lines and on-Island 

generation…” (Sea Breeze Argument, para. 151).  Once constructed, Sea Breeze suggests that 

the JdF, VITR or VIC could be operated in a way that would optimize on the existing conditions 

resulting from the different characteristics of each project.  For VIC and VITR the optimization 

will be in relation to delivery of BC generated power, while for the Juan de Fuca the 

optimization would be in relation to the delivery location of imported power, possibly including 

the DSBs (Exhibit B2-17, BCUC 2.133.1). 
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Sea Breeze offers several alternatives to wheeling power from Blaine to Port Angeles, including 

return of the DSBs to Port Angeles, or diverting imports by Powerex to a delivery point at Port 

Angeles (Exhibit B2-17, BCUC 2.94.1).  In all cases, Sea Breeze accepts that any additional 

wheeling costs arising from the use of JdF to meet contingencies “… should be taken into 

account in determining the price to be paid by BCTC for the purchase or lease of south to north 

capacity on JdF (in conjunction with the transmission service benefits on the BPA system that it 

is contemplated will be attributable to the JdF project…)” (Sea Breeze Argument, para. 157).   

 

In Argument, Sea Breeze also suggests another option for obtaining firm power at Port Angeles, 

which it had not referenced in Exhibit B2-17, BCUC 2.94.1.  Specifically, Sea Breeze suggests 

that:  

 

“…even if changes cannot be obtained to the Columbia River Treaty Entity 
Agreement on Aspects of the Delivery of the Canadian Entitlement for April 1, 
1998 through September 15, 2024 to allow for the return of the DSBs directly to 
a Port Angeles point of delivery pursuant to the particular Agreement, 
arrangements may still be made for the disposal of all or a portion of the 
Canadian DSB entitlement in the United States pursuant to Article VIII of the 
Treaty and the Disposal Agreement referred to in recital F of Exhibit B1-131.  
Powerex could elect to receive a portion of the Canadian DSB entitlement 
directly at the point(s) of one or more of the US hydroelectric generation 
facilities on the Columbia River (which are the subject of the Treaty), which 
would provide a firm supply of power that could then be transmitted through the 
BPA system directly to Port Angeles (without going through Blaine)” (Sea 
Breeze Argument, para.158). 
 

 
Sea Breeze goes on to note that “…the practical effect of such an arrangement would be to allow 

BCTC to rely on DSBs for the supply of power to Port Angeles without having to secure any 

changes to Exhibit B1-131; and, although this arrangement may be subject to wheeling costs to 

move power from the Columbia River to Port Angeles, it would avoid the need to wheel power 

from Blaine to Port Angeles and any other difficulties that might be associated with obtaining 

firm transmission along that path” (Sea Breeze Argument, para. 159).  Sea Breeze suggests 

further that Powerex must already have reserved capacity on the BPA system in place for its 

trading activities and that Powerex could choose Port Angeles as a delivery point for its trading 

activities and would need to increase the capacity reservation to Port Angeles only if and when 
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the amount of reserved capacity required to meet Vancouver Island’s reliability needs exceeds 

the amount of capacity that Powerex would have reserved in any event for its trading activities.  

Even without factoring in the reservations that Sea Breeze suggests Powerex must already have 

in place for its trading activities, Sea Breeze concludes that the additional applicable wheeling 

charges for point-to-point service that would actually be needed to meet reliability requirements 

for Vancouver Island would be very substantially lower than the $10.2 million per year 

estimated by BCTC.  

 

During the proceeding, there was also considerable discussion about what upgrades would be 

required to the BPA system to ensure that there is capability on the Olympic Peninsula to deliver 

550 MW of power to Port Angeles, who would bear the cost of these upgrades, and if or when 

the upgrades would actually be made by BPA.  Sea Breeze identifies two sets of upgrades on the 

BPA system (Exhibit B2-20, BCTC 1.26.7, pp. 53-54).  The first set of upgrades, the Proposed 

Olympic Peninsula Reinforcements, are already being proposed by BPA for reinforcing the load 

service to the Olympic Peninsula, and are not driven by JdF.  The second set of upgrades, the 

Level II Enhancements, eliminate the transmission constraints between Olympia and Port 

Angeles in order to be able to provide firm transmission capacity to JdF.  During the proceeding, 

Sea Breeze expressed a willingness to pay for the initial costs of both sets of upgrades in order to 

gain the ability to provide a firm transmission path to JdF (T35:6789-6790; T36:7005).  Sea 

Breeze stated the revenue stream to offset the upgrade costs would arise from the use of the JdF 

line and the credit for paying for those upgrades that Sea Breeze would obtain from BPA 

pursuant to BPA’s OATT tariff (Sea Breeze Argument, para. 103). 

 

Sea Breeze’s willingness to pay for both sets of the initial BPA system upgrade costs, estimated 

to be US$75 to 80 million, was reiterated in Argument (Sea Breeze Argument, p. 46 and para. 

136).  Sea Breeze went on to say that the details of the arrangements to minimize wheeling 

charges should be addressed in open-minded and good faith discussions among the parties.  Sea 

Breeze held to the principle that wheeling costs should be taken into account, in conjunction 

with applicable transmission service benefits on the BPA system, in determining the price to be 

paid by BCTC to purchase or lease south to north capacity on JdF, to ensure that B.C. ratepayers 

would still realize overall cost savings from use of the JdF line (Sea Breeze Argument, para. 164 
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and 169). 

 

Sea Breeze indicates that it is confident that any required upgrades to the BPA system necessary 

to deliver required power to Vancouver Island by October 2008 will be completed assuming a 

contract results from this process (Sea Breeze Argument, para. 128).  Sea Breeze argues that 

there is no evidence to support BCTC’s contention that the required upgrades could include a 

500 kV line upgrade on the Olympic Peninsula, which could in turn trigger a full NEPA/SEPA, 

creating further uncertainties regarding timing and cost.  

 

Sea Breeze also suggests additional benefits from reliance on JdF that should be considered in 

the comparison with VITR (Sea Breeze Argument, para. 72).  These include: 

 

• Enhanced export capacity to U.S. markets; 

• Enhanced arbitrage opportunities for BC Hydro and Powerex; 

• Avoidance of health risks inherent in ac technology; 

• Avoidance of public opposition and legal challenges; 

• Avoidance of the seismic risks of VITR; 

• Avoidance of the reliability of concerns caused by the VITR phase shifter; 

• Enhanced Vancouver Island reliable capacity with minimal environmental impacts; and 

• Bi-directional control and black-start capability. 

 

Many of these suggested benefits are addressed elsewhere in this Decision.  With respect to trade 

benefits (items 1 and 2 above), Sea Breeze notes that JdF would increase export capacity to the 

U.S. by 20 percent and suggests that BCTC would collect additional transmission revenues as a 

result.  Sea Breeze also suggests that the JdF system would increase export potential by reducing 

congestion on the BC Hydro – BPA I-5 corridor, which restricts both imports and exports from 

and to BPA.  Sea Breeze estimates annual benefits to BCTC, the BC Government and BC 

ratepayers from increased trade opportunities of $27.5 to 53.4 million annually, arising from a 

combination of increase OATT revenue from JdF customers, and revenue to Powerex from 
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increased export and arbitrage opportunities via JdF (Exhibit C31-57, Undertaking T36:6871). 

 

BC Hydro suggests that Sea Breeze is attempting to shift the onus from itself to other parties in 

connection with its attempt to demonstrate it has a viable alternative.  BC Hydro submits that the 

onus belongs on Sea Breeze to provide probative evidence to support its proposal (BC Hydro 

Reply, para. 43).  BC Hydro argues that there is no evidence that BC Hydro or Powerex would 

be making requests for a facilities study, as suggested as a possibility by Sea Breeze (BC Hydro 

Reply, para. 44).  BC Hydro further submits that there is no ability in the Commission, nor 

evidenced willingness in BPA, to make open-minded, good faith negotiations occur regarding 

the form, timing or cost allocation of upgrades on the BPA system (BC Hydro Reply, para. 45).  

Finally BC Hydro suggests that none of the beneficiaries of the additional benefits purported by 

Sea Breeze for the JdF line have confirmed or corroborated those benefits (BC Hydro Reply, 

para. 46).  In particular, BC Hydro notes that there is no evidence that Powerex is intending to or 

would be interested in electing Port Angeles as a delivery point for its trading activities.  BC 

Hydro states that neither BC Hydro nor Powerex are forecasting any substantial trade benefits 

from increased transfer capabilities between Canada and the United States and that any estimate 

of these benefits is entirely speculative.  However, BC Hydro also acknowledges that the project 

may have the potential in the long run to defer transmission projects that would otherwise be 

necessary to serve future needs, and that it is prepared to work with BCTC, BPA and Sea Breeze 

in the longer run to develop this potential.  

 

BCTC stands by its initial assessment of the costs of JdF.  BCTC argues that Sea Breeze did not 

provide any estimate of trade benefits prior to the undertaking requested by CEC and that if Sea 

Breeze truly believed these benefits were of the magnitude suggested, it should have put those 

numbers forward in the evidentiary phase of the proceeding (BCTC Reply, para. 190).  Further, 

BCTC submits there is no evidence on the record of any third party interest in JdF that would 

give rise to the type and magnitude of benefits suggested by Sea Breeze (BCTC Reply, 

para. 192).  With respect to BCTC’s scenarios for ensuring a firm supply of power at Port 

Angeles, BCTC notes that its scenarios were taken from Sea Breeze’s own evidence.  Further, 

BCTC argues that the scenarios represent “book ends” within which any “optimal” solution must 

lie and that however it is used, appropriate arrangements must be in place on the BPA system 
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(BCTC Reply, para. 200).  BCTC maintains that the proposal that it contract for capacity on an 

as-needed basis and supply Vancouver Island through the 500 kV lines would not satisfy 

NERC/WECC Planning Standards and would also increase system losses and require BCTC to 

address the Cut Plane D issue.  BCTC further maintains that even if short-term firm service for a 

limited quantity of transmission capacity on the BPA system was available, this would still not 

provide any assurance that capacity would be available in the long-term and also ignores load 

growth on Vancouver Island and the need for sufficient lead time to plan alternatives (BCTC 

Reply, para. 203).  With respect to the additional suggestion first raised in Argument that 

Powerex could elect to receive a portion of the DSB entitlement directly at one or more 

hydroelectric facilities in the U.S., BCTC notes it would still have to incur wheeling charges to 

deliver this energy to Port Angeles and it also maintains this option fails to address the economic 

ramifications of taking delivery of this energy as suggested (BCTC Reply, para. 204).  

 

Other Intervenors provide general support for the concept of increased trade benefits from JdF 

(CEC Argument, para. 94-100; IRAHVOL Argument, pp. 65-66; TRAHVOL Argument, 

para. 2), although none produce any additional evidence regarding the likelihood or magnitude 

of such benefits to ratepayers.  With respect to the issue of wheeling, the JIESC submits that 

nothing less than a firm wheeling contract is adequate to meet the needs of ratepayers on 

Vancouver Island (JIESC Argument, para. 98). 

 

Commission Determination 

 

The Commission Panel agrees that any incremental costs of firm wheeling and BPA system 

upgrades must be taken into account in any comparison of JdF and VITR.  The Commission 

Panel must have assurance these costs will either be absorbed by Sea Breeze as part of the 

purchase or lease of South to North capacity or alternatively, that these costs are less than any 

guaranteed savings provided by Sea Breeze in relation to VITR.  

 



168 
 
 

 

The Commission Panel agrees with BCTC that the comparison of VITR and JdF should be on 

the basis of meeting NERC/WECC Planning Standards, which is the main reason VITR is 

required.  The Commission Panel agrees with Sea Breeze this does not mean the project would 

necessarily be used to deliver energy on a continuous basis, although it may in fact be used in 

this way to optimize resources once built.  However, the Commission Panel agrees with BCTC, 

BC Hydro and the JIESC that to satisfy N-1 planning criterion there must be a firm transmission 

path available to Port Angeles and BCTC must have long-term firm access to that path.   

 

As a starting point for the analysis, the Commission Panel accepts BCTC’s assessment that the 

cost of securing 550 MW of Point-to-Point service on the BPA system would be approximately 

$10.2 million per year based on BPA’s current Point-to-Point tariff.  The Commission Panel 

notes that the tariff is the same whether the path is to the B.C. border, Mid-C or some other point 

with firm generation available to BC Hydro.  However, the total costs to ratepayers could be 

higher for some paths if there are additional upgrades required to the BPA system and those 

costs cannot be fully recovered in any tariff relief that may be provided by BPA to offset system 

upgrade costs.  A Network Integration service would give BCTC and BC Hydro considerably 

more flexibility to optimize resources to meet contingency planning requirements for Vancouver 

Island, but as noted by BCTC, BPA’s network service tariff would result in higher costs than a 

Point-to-Point service.  

 

With respect to Sea Breeze’s assertion that service could be contracted seasonally, the 

Commission Panel has no evidence that a firm transmission path can be secured on a long-term 

seasonal basis, or that doing so would result in substantially lower fixed wheeling costs than 

estimated by BCTC.  The Commission Panel also notes that although BCTC may not require the 

full 550 MW of firm service to Port Angeles immediately, it would require the full wheeling 

capacity within a few years.  The reduced wheeling capacity required in the first few years of the 

project would have little impact on the present value of wheeling charges over the 40 year 

project life.  Further, the reduced cost would also need to be weighed against any additional risks 

associated with uncertainty introduced over the future availability and cost of additional 

wheeling capacity, when it is needed.  

 



169 
 
 

 

The Commission Panel does not have any evidence that current trading activities of BC Hydro 

and Powerex could be relied on to meet contingency planning requirements.  Further, the 

arguments of Sea Breeze in this respect seem somewhat counterintuitive to the Commission 

Panel given that BC Hydro and Powerex do not currently rely on firm imports and there is no 

evidence they will do so over the long-term.   

 

The Commission Panel notes that a generation hedge in the U.S. could be used as an alternative 

to a firm path from Port Angeles to B.C., but reliance on a generation hedge in the U.S. would 

still require Point-to-Point or Network Integration service on the BPA system.  Further, the 

incremental costs of a generation hedge in the U.S. would also need to be compared to the 

reserve options available within B.C. to determine if such an option produced net savings to 

ratepayers in B.C.   

 

The Commission Panel accepts that incremental wheeling costs to Port Angeles may be avoided 

if Port Angeles could be added as a delivery point for the DSB’s.  However, the Commission 

Panel finds no evidence that the DSBs, which are owned by the Province, would be available for 

such purposes, or that reliance on the DSBs for such a purposes would result in lower costs to 

ratepayers relative to other options that would be available to BC Hydro with VITR.  Further, the 

Commission Panel agrees with BC Hydro and BCTC that negotiating a new delivery point for 

the DSBs would be a significant undertaking, adding to the possibility that JdF would not be able 

to meet the capacity shortfall on Vancouver Island in the same timeframe as VITR.  Finally, 

even if the negotiations were successful, there is no guarantee that the negotiations would not 

result in some additional costs to ratepayers (e.g., for additional upgrades to the BPA system).   

 

While agreeing that wheeling costs should be taken into account in the pricing arrangement for 

JdF, Sea Breeze also suggests these costs should be considered in conjunction with any 

applicable transmission service benefits on the BPA system.  The Commission Panel notes that it 

is not the responsibility of BCTC to secure or pay for any benefits that may exist on the BPA 

system and this Commission has no authority to compel payment by BPA.  It is the responsibility 

of Sea Breeze to secure compensation for these benefits, and the Commission Panel does not 

consider these to be relevant to the price paid by BCTC, although they may be important for the 
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ultimate financial viability of JdF. 

 

With respect to the trade benefits of JdF, the Commission Panel accepts that in theory there may 

be incremental benefits to the province from increased trading activity by third parties.  

However, the Commission Panel finds no compelling evidence on the record regarding the 

likelihood or magnitude of these benefits.  The Commission Panel shares BC Hydro’s concerns 

that the purported beneficiaries of these benefits have not confirmed or corroborated such 

benefits.  Nor was this evidenced in the response to the Open Season conducted by Sea Breeze.  

Even if these benefits could be demonstrated, the Commission Panel does not necessarily view 

incremental trade benefits to the province as a relevant consideration in the comparison of VITR 

and JdF, unless those benefits accrue directly to ratepayers (in terms of third party wheeling 

revenue) or competing projects are otherwise comparable in terms of costs to ratepayers.  The 

Commission Panel accepts BC Hydro’s submission that neither it nor Powerex are forecasting 

any substantial trade benefits from increased transfer capabilities between Canada and the United 

States, and is not aware of any proposals by BC Hydro to increase the transfer capability of the 

BCTC system to the U.S. in order to facilitate additional arbitrage and trade.  Neither does BC 

Hydro have a mandate or commitment for long-term firm exports beyond the optimization of 

existing hydroelectric storage capability.  

 

While the Commission Panel agrees that incremental wheeling and generation costs should be 

taken into account in the comparison of VITR and JdF, the Commission Panel also notes that the 

transfer of construction and permitting risks to a third party could have some value to ratepayers 

in terms of cost certainty.  However, in this instance the Commission Panel finds no evidence 

that such benefits exist in relation to contracting for service on JdF relative to proceeding with 

VITR.  

 

In summary, the Commission Panel agrees with BC Hydro, BCTC and the JIESC that firm 

wheeling on the BPA system would be required to meet the reliability planning requirements of 

Vancouver Island.  The Commission Panel uses the $10.2 million per year calculated by BCTC 

as a reasonable scenario for these costs.  The Commission Panel does not include any additional 

allowance for BPA losses, which the Commission Panel agrees with Sea Breeze would be 
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minimal for contingency planning purposes.  The Commission Panel accepts there is some 

uncertainty over the long-term costs of firm wheeling on the BPA system.  However, the 

Commission Panel finds no evidence that firm wheeling costs will be significantly below the 

$10.2 million estimated by BCTC.  The only scenarios that could conceivably reduce firm 

wheeling requirements or costs would be excess generation in Port Angeles (for which there is 

no evidence) or a change in the delivery point for the DSBs.  Even if it were possible to alter the 

delivery point for the DSBs, there could still be upgrade costs incurred by ratepayers.  It is also 

unlikely that such negotiations could be successfully completed in the timeframe required to 

meet the reliability needs of Vancouver Island.  Finally, the Commission Panel notes that the 

firm wheeling costs (or upgrade costs) would need to be reduced to below $2 million per year to 

make the ratepayer impacts of JdF equal to VITR, and even then there are still other 

considerations that would need to be factored into the comparison (e.g., different schedule risks).   

 

7.9 Summary Project Comparisons 

 

The table below summarizes the PV of direct and indirect costs for each project alternative based 

on the Commission Panel’s determinations above.  The VITR costs reflect Option 1 through 

South Delta and the Commission Panel’s determinations with respect to the cable tenders.  The 

project definition costs for VITR are excluded from the comparison, based on the Commission 

Panel determination that these costs are sunk.  However, VITR project definition costs are 

included in the price of JdF as these were part of the pricing proposals prepared by Sea Breeze.  

 

System benefits for VIC are reflected as costs against VITR in this analysis, as this captures the 

relative rate impacts of the two projects.  For example, the synchronous condensers on 

Vancouver Island avoided by VIC are shown as a cost against VITR.  These costs would also be 

avoided with JdF but seventy-five percent of the cost would still be payable to JdF under the 

pricing formula proposed by Sea Breeze.  There are some other costs that would be associated 

with JdF but are not part of the pricing formula for JdF.  For example, the Commission Panel has 

determined that system losses will be higher with JdF and these should be included in any 

comparison of VITR and JdF.  Other costs to ratepayers not included in the pricing formula for 

JdF include the advancement of Phase 2 capacity, U.S. Wheeling Costs ($10.2 million per year) 
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to provide a firm path to Port Angeles, and Lower Mainland VAr compensation.  The latter has 

been included in the analysis because this cost would be avoided with VIC but would still be 

incurred with VITR or JdF.  

 

The rate impacts in the table are estimated using the annualized revenue requirement approach 

used by BCTC (Exhibit B1-61, BCUC 4.206.0; Exhibit B1-1, p. 111, Table 4-7; Exhibit B1-6, 

BCUC 1.58.1), which is based on BC Hydro’s weighted average cost of capital from the last 

Revenue Requirement Decision.  As discussed in Section 7.10 below, assumptions about the cost 

of capital for BC Hydro or BCTC do not affect the relative project comparisons or conclusions 

of the Commission Panel. 

 

As shown in this summary, VIC would have higher capital costs and O&M costs.  The VIC 

alternative would avoid the additional costs of synchronous condensers on Vancouver Island, but 

would increase system losses by $36 million on a present value basis.  The PV of total direct and 

indirect costs for VIC is $149 million higher than VITR.  The Commission Panel considers this 

analysis conservative in that it finds considerably more uncertainty in the cost estimates for VIC.   

 

JdF would have lower direct costs for ratepayers under the pricing formula proposed by JdF 

($174 million for JdF versus $249.5 million for VITR).  However, the indirect costs for JdF are 

substantially higher, including higher system losses, the advancement of Phase 2 capacity, and 

the additional cost of firm wheeling within the U.S. to meet an N-1 reliability planning criterion.  

This analysis does not consider BPA system benefits, as these would accrue to Sea Breeze and 

not BC Hydro ratepayers.  No incremental third party revenues are included in this analysis as 

there is no compelling evidence regarding the likelihood or magnitude of additional third party 

revenues to BC Hydro ratepayers as a result of the addition of JdF.   

 

The Commission Panel considers this analysis conservative in that it has used current BPA firm 

wheeling rates for the entire life of the project and has not included any allowance for 

incremental losses in the U.S.  While it may be possible to reduce wheeling costs in the U.S., 

they would need to be reduced to less than $2 million per year before JdF would produce net 

savings for ratepayers.   
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As noted above, the Commission Panel also considers the schedule risks are higher for VIC and 

JdF, and places considerable weight on schedule risk in light of determinations regarding the 

need for capacity to Vancouver Island.  As discussed in Section 8 below, there is also 

considerable uncertainty relating to the financing of JdF in light of the Commission 

determinations in this Section regarding the benchmark costs of VITR and the minimum 

payment required by Sea Breeze.  

 

Based on the analysis and determinations in this Section, the Commission Panel concludes that 

VITR, as modified by the Commission Panel, represents the most cost-effective and certain 

project for meeting the capacity shortfall on Vancouver Island. 

 

This conclusion in no way is intended to suggest that JdF may not be a viable or worthwhile 

project for addressing the needs of IPPs or other customers in B.C.  It merely concludes the 

project is not a viable alternative at this time to VITR, which is required for contingency 

planning purposes.  The Commission Panel makes no determinations at this time regarding the 

cost-effectiveness of Phase 2 of VITR.  JdF may be a viable alternative to a Phase 2 project if 

Sea Breeze can secure sufficient third party revenues and address other project issues to offer 

ratepayers adequate certainty and an attractive price.  
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Table 7-6: Summary Comparison of Project Alternatives 

Discount Rate 6%
VITR VIC JdF

Direct Ratepayer Costs
Phase 1 - Project Definition -$              24.5$               9.0$           *
Phase 2 - Project Implementation 208.0$           311.0$             156.0$       *
Contingency 12.0$             10.5$               9.0$           *

Phase 1 & 2 Total 220.0$           346.0$             174.0$       *
PV of Direct O&M 2.5$               13.5$               -$          
PV of Taxes 27.5$             27.5$               -$          

Total Direct Costs (Phase 1& 2 Plus O&M) 249.5$           386.5$             174.0$       *

Indirect Ratepayer Costs
Seismic Strengthening of ARN -$              -$                 -$          
Synchronous Condensers on VI 5.5$               -$                 4.0$           *
PV of O&M for Pole 1 & 2 -$              -$                 -$          
South of Cut Plane D Upgrades -$              -$                 -$          
PV of Losses (compared to VITR) -$              36.0$               37.5$         
Advancement of Phase 2 Capacity -$              12.0$               12.0$         
US Wheeling Costs and Losses -$              -$                 153.5$       
LM VAR Compensation 30.0$             -$                 30.0$         

Total Indirect Ratepayer Costs 35.5$             48.0$               237.5$       

Total Direct and Indirect Costs 285.5$           434.5$             411.5$       
Cost Increase (Savings) Relative to VITR -$              149.5$             126.0$       

Rate Impacts
Annualized Direct Costs

% of F2006 Transmission RR 4.9% 7.6% 3.4%
% of F2006 BCH RR 1.1% 1.7% 0.7%

Annualized direct and indirect costs
% of F2006 Transmission RR 5.6% 8.5% 8.1%
% of F2006 BCH RR 1.2% 1.9% 1.8%

Summary Cost and Rate Impact Comparisons
P50 Estimate - includes contingencies, OH, IDC (millions $2005)

 
 
* Denotes a cost included in the pricing formula to Sea Breeze for JdF.   
 
 

7.10 Cost of Capital 

 

The Revised Hearing Issues List (Exhibit A-71) included several questions related to the cost of 

capital and its relevance for comparing competing projects in this proceeding.  Specifically, the 

Commission Panel sought answers to the following questions: 

 

• How does the Juan de Fuca proposal affect the project comparison? 

• What is the effect that incremental capital investments undertaken by BC Hydro have on 
BC Hydro’s cost of service and therefore its rates? 

• How is this relevant to project selection decisions? 
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• How is this relevant to financing and ownership decisions? 

 

Similarly, Item 4.3 “Cost of Service and rate impacts for each project option” and Item 7.3 

“Cost of Service and rate impacts of the project” for VITR and for the Revised VIC Proposal 

respectively invite evidence and argument on the cost of capital for VITR and other project 

alternatives.  

 

At the conclusion of the oral evidentiary phase of this proceeding the Chair provided some 

suggestions to legal counsel with respect to matters to deal with in argument.  One of the 

questions asked by the Chair was: “Given the evidence and matters to be decided in this 

proceeding, should this Commission Panel review the cost of service analysis of capital projects 

conclusions found at page 35 of the VIGP Decision dated [September] 8, 2003 (T40:7543)?”  In 

the VIGP Decision the Commission rejected the 100 percent debt-financing, proposed by BC 

Hydro, as impractical for the cost of service analysis, considering BC Hydro’s expectations of 

system renewals.  The Commission agreed with Intervenors that major capital projects should be 

considered to be financed at the Utility’s weighted average cost of capital. 

 

In Argument, BCTC submits that the matters considered by the Commission at Section 5.5 of 

the VIGP Decision are relevant, substantially similar to the issue discussed in this proceeding 

and should be considered by the Commission Panel (BCTC Argument, para. 51).  BCTC 

rationale for this position is outlined below. 

 

“BCTC calculated the transmission rate impacts of VITR and VIC using a 
71.6% debt/28.4% equity capital structure, which was the capital structure last 
used to set BC Hydro rates for F2006.  This is also the capital structure 
calculated consistent with the requirements of Special Direction HC2 during 
the last BC Hydro rate case” (BCTC Argument, para. 43). 

 

While acknowledging that on an incremental basis BC Hydro may fund VITR with debt and 

while not taking issue with the pre-filed evidence of Mr. Morris (Exhibit C6-14) as it relates to 

the application of Special Directions HC1 and HC2, BCTC reinforces the importance of the 

Commission’s focus on the following two questions (BCTC Argument, para. 44-46): 
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1. How should long-term rate impacts of BC Hydro investments be assessed; and 

2. When comparing the rate impacts of competing private sector and BC Hydro projects, 
what capital structure should be used? 

 

By referring to the cross-examination of Mr. Morris in Transcript volume 35, BCTC lists the 

facts it considers relevant for the issue (BCTC Argument, para 46): 

 

• Except for when BC Hydro’s debt exceeds 80 percent of the capital structure, 15 percent 
of its distributable surplus is kept as retained earnings.  BC Hydro’s debt level is not 
forecast to exceed 80 percent at the time frame VITR is to be funded. 

• In any particular year, BC Hydro funds its capital investments through free cash flow or 
issuing new debt. 

• BC Hydro has experienced years of significant capital investment during which no 
additional debt was issued.  As a result capital investments were completely funded 
through free cash flow. 

• For the years F2001 through F2005 the net book value of capital assets consistently 
exceeds net long-term debt by between $2.6 to $3.3 billion. 

• BC Hydro does not project finance each capital investment it makes. 

• Financing needs are determined in aggregate and free cash flow is managed in aggregate 
to arrive at the appropriate amount of debt to issue in any given year. 

 

In conclusion, BCTC submits that it is BC Hydro’s equity, regardless how equity is defined, 

together with debt that finances BC Hydro’s long-term assets.  While the Special Directions 

create a unique definition of equity to be used in rate making, the circumstances of BC Hydro are 

in other respects similar to private, investor-owned companies where the long-term financing of 

new investments are concerned.  The theory of corporate finance is that long-term assets are 

funded by the weighted average of long-term debt and equity and BC Hydro is no different in 

that respect (BCTC Argument, p. 20, para. 47-48). 
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In Reply, BC Hydro not only rejects BCTC’s analysis but, more importantly, submits that this 

proceeding is neither the time nor place to consider the challenging topics raised by BCTC in its 

argument.  Rather, in this proceeding, the Commission should limit its review of Mr. Morris’s 

evidence to the issues it was intended to address (BC Hydro Argument, para. 31). 

 

BC Hydro submits that Mr. Morris’s cogent explanation of the formulas contained in the Special 

Directions leave no room for argument with respect to what the rate impact will be.  BC Hydro 

argues that the construction of VITR under BCTC’s direction and at BC Hydro’s expense will 

increase the debt of BC Hydro by an amount equal to the capital cost of the project and will have 

no impact on the amount upon which BC Hydro is entitled to earn a return on equity, except in 

those years when BC Hydro’s debt/equity ratio can be kept at or below 80/20 only by reducing 

its dividend payment to the Province (BC Hydro Argument, para. 26). 

 

Sea Breeze concurs with the position taken by BCTC by stating that the issues raised in the 

VIGP decision are no different than the issues at play in this proceeding and that there is no 

evidence suggesting that conclusions reached in the VIGP Decision should not be followed in 

this case (Sea Breeze Argument, para. 385-388). 

 

Sea Breeze further emphasizes its view by quoting its expert witness, Mr. Moscardelli of EIF, as 

follows: 

 
 “In our opinion, the rate impact arising from a utility’s investment in additional 

long-term capital assets should be analyzed based on the weighted average cost 
of capital of the utility.  This is because the utility’s assets will be supported by 
the equity in the utility over the course of the life of the assets.  The financing 
of a utility’s long-term assets at 100 percent debt is not a sustainable scenario.  
It would also mean that each one of the utility’s current assets has a different 
cost of capital, which is irrational and illogical.  In the financing of long-term 
assets of a utility, capital dollars should not be traced to specific projects, but 
rather to the utility’s entire asset base” (Sea Breeze Argument, para. 389). 
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The CEC also agrees with BCTC’s summary of the evidence with respect to the question of the 

appropriate capital structure and cost of capital to be used when evaluating projects and when 

determining rate impacts.  The CEC further submits that the VIGP Decision provides useful 

guidance consistent with the views of BCTC.  However, CEC believes the VIGP Decision 

guidance is incomplete and argues that it would be advisable to revisit it with a view of 

optimizing value for rate payers in cases where private sector projects are involved and ensuring 

the playing field is level with respect to cost of financing (CEC Argument, para. 45-48). 

 

IRAHVOL also agrees with positions adopted by BCTC, Sea Breeze and CEC.  By referring to 

the cross-examination of Mr. Morris, IRAHVOL submits that while BC Hydro must fund new 

investment through cash flow or debt it does not use cash flow exclusively to pay down debt.  

Further, IRAHVOL argues that the opportunity cost of internally generated cash flow is not the 

same as the cost of debt and points out that BC Hydro always has the option of refunding cash to 

its customers which introduces another reference point for determining the opportunity cost of 

BC Hydro’s cash flow (IRAHVOL Argument, p. 83). 

 

During the Oral Argument Phase, the Commission Panel again raised the issue whether given the 

evidence and matters to be decided in this proceeding, it should review the findings of the 

Commission in the VIGP Decision regarding cost of service analysis of capital projects.  

Specifically, the Commission Panel sought confirmation of BC Hydro’s position (BC Hydro 

Argument, para. 25-32) and clarification how, should it accept BC Hydro’s argument, it should 

deal with JdF pricing with reference specifically to Exhibit B2-64, BCUC 4.155.1, pp. 5-6; 

Exhibit C31-15, pp.2-3; Exhibit C31-57, Undertaking; and T36:6857-6858, 7037, 7091-7093.  

Finally, the Commission Panel wanted to clarify Sea Breeze’s position based on its paragraph 25 

of its Reply. 

 
Counsel for BC Hydro reiterates BC Hydro’s position with respect to these issues at T42:7815-

7830.  First, counsel for BC Hydro notes that BC Hydro intends to file broad evidence regarding 

the cost of capital issue as part of the BC Hydro’s IEP/LTAP proceeding, which he suggests is a 

better forum for dealing with the appropriateness of BC Hydro’s policies in this regard.  Second, 

counsel for BC Hydro argues that the cost of capital issue is not relevant to these proceedings.  

Specifically, counsel for BC Hydro submits that none of the parties going into the proceeding 
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understood how Sea Breeze thought it should be remunerated for any of its projects.  Counsel for 

BC Hydro also submits that it was only on March 29, 2006 when Sea Breeze provided Exhibit 

C31-57, Undertaking T36:6857-6858, 7037, 7091-7093 that it provided any clarity regarding 

compensation for JdF.  Based on Exhibit C31-57, Counsel for BC Hydro argues that Sea Breeze 

is seeking a minimum payment to make its project proceed and that the minimum payment does 

not revolve around the cost of VITR.  Counsel for BC Hydro did note that whether that payment 

ultimately turns out to the benefit of BC Hydro customers does depend on the foregone cost of 

VITR, but he submitted that the revenue stream required by Sea Breeze does not require a 

determination of the cost of capital for VITR.   

 

In response to a question from the Chair, Counsel for BC Hydro indicates the evidence of Mr. 

Morris was intended to be factual and not to establish a general policy.  He submits that the 

Commission is not constrained to using 100 percent debt for the purposes of comparing the costs 

of VITR and JdF.  However, he argues a determination regarding the capital structure is not 

required based on the Sea Breeze submission in Exhibit C31-57, Undertaking T36:6857-6858, 

7037, 7091-7093.  Finally, Counsel for BC Hydro suggests that should the Commission Panel 

see the issue differently, that it limits its determination to this proceeding and not attempt to 

establish a general policy with respect to the cost of capital to be used in comparing BC Hydro/ 

BCTC projects with competing private sector alternatives. 

 

In response, Counsel for Sea Breeze argues that the issue was squarely on the table during the 

proceeding.  Specifically, Counsel for Sea Breeze refers the Commission Panel to Exhibit B2-64 

in which Sea Breeze proposed a payment for JdF based on 75 percent of the annual cost of 

service for VITR.  Counsel for Sea Breeze argues that BC Hydro came forward with the 

evidence of Mr. Morris well after that evidence was filed.  Counsel for Sea Breeze questions BC 

Hydro’s reliance on Exhibit C31-57, Undertaking T36:6857-6858, 7037, 7091-7093, which he 

characterized as “…nothing more than a progression based on questions that were asked of 

various parties, based on different assumptions as to what might be satisfactory in the 

circumstances” (T42:7835).  Specifically, he refers the Commission Panel to Exhibit C31-15 

which was filed as an undertaking requested by Commission Counsel.  In that undertaking, Sea 

Breeze indicated it has revised its response to BCUC 4.155.1 in light of the evidence 
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subsequently filed by BC Hydro regarding financing VITR with 100 percent debt.  In that 

undertaking it revised its position indicating that the proposed pricing formula would not be 

appropriate in the event of 100 percent debt financing assumption.  However, Sea Breeze also 

referred to other alternatives for payment, including a lump sum payment, which would not be 

directly driven by the debt-equity assumption for VITR. 

 

Commission Determination 

 

As noted above, the Commission Panel relied on the lump sum payment formula proposed by 

Sea Breeze as the basis for comparing the project alternatives.  That payment formula does not 

require any assumption about the cost of capital for VITR and it was adequate for the 

Commission Panel to establish that VITR is in the public interest.  Although the cost of capital is 

an important consideration in some of the pricing formulas proposed by Sea Breeze and the 

ability of Sea Breeze to secure financing, the Commission Panel’s overall conclusion regarding 

JdF or VIC does not in fact hinge on the cost of capital for VITR.  The Commission Panel 

therefore makes no formal determination regarding an appropriate cost of capital for project 

selection.   

 

However, the Commission Panel is troubled by the evidence and arguments made by BC Hydro 

on this issue during these proceedings.  The Commission Panel rejects BC Hydro’s submission 

that the cost of capital was not a relevant issue during the proceeding or that it could anticipate 

this issue would not be relevant to the decision of the Commission Panel.  While the final 

decision of the Commission Panel does not hinge on this issue, it arrived at this conclusion for 

different reasons from BC Hydro and this conclusion was neither obvious nor inevitable at the 

outset of this proceeding.  BC Hydro had considerable notice regarding the possible importance 

of this issue to the Decision in the form of the Revised Hearing Issues List (Exhibit A-71), the 

questions posed to BCTC and Sea Breeze by Commission staff and Intervenors, and the evidence 

filed by Sea Breeze in Exhibit B2-64, BCUC 4.155.1.  BC Hydro raised concerns about the lack 

of clarity regarding the intentions of Sea Breeze in these proceedings.  The Commission Panel 

has similar concerns with respect to BC Hydro’s evidence concerning the cost of capital.  The 

Commission Panel notes in particular the different arguments by BC Hydro during the hearing 
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concerning the filing of Mr. Morris’ evidence (T24:4435-4439) and during the Oral Phase of 

Argument (T42:7815-7820).  

 

The Commission Panel is concerned by the apparent lack of a pre-existing policy on this issue 

within BC Hydro, particularly in light of the VIGP Decision, current government policy with 

respect to the role of the private sector in power development, and the statements by BC Hydro 

and BCTC regarding their receptivity to merchant transmission in the province.  The 

Commission Panel concurs with Intervenors in this proceeding that the cost of capital issue may 

be very relevant to private sector developers of possible alternatives to BC Hydro or BCTC 

sponsored projects, and some certainty with respect to this issue is required in light of the 

significant investment required to identify, define and promote opportunities that may be of 

benefit to ratepayers.  The Commission Panel supports BC Hydro’s intention to file broad policy 

evidence on this matter in the IEP/LTAP proceeding. 
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8.0 OTHER RELEVANT PROJECT SELECTION CONSIDERATIONS 

 

Throughout the proceeding Sea Breeze argued that it had not been treated fairly by BCTC, 

suggesting a bias of BC Hydro and BCTC against merchant transmission in general and Sea 

Breeze in particular.  There were also several general issues raised with respect to the role of 

merchant transmission in B.C. and the appropriate basis for comparing merchant transmission 

and utility-funded transmission projects, including the treatment of differences in cost of capital 

and taxes, as well as the treatment of other ancillary benefits from merchant projects.  There was 

also considerable debate regarding the degree of control the Commission has over merchant 

transmission and the standard of certainty it should apply to a merchant proposal such as JdF in 

order to consider it a viable alternative to a utility-funded project such as VITR.  Section 8.1 will 

deal with BCTC’s responsiveness to Sea Breeze and more general issues raised with respect to 

the comparison of merchant transmission and utility-funded projects.  Section 8.2 will consider 

issues regarding the certainty of JdF proceeding, and in particular the financing for the project.  

 

8.1 The Role of Merchant Transmission in B.C. and BCTC’s Responsiveness to 
Sea Breeze 

 

Sea Breeze suggests that “…BCTC made no efforts to truly consider whether JdF could be used 

to meet the needs of Vancouver Island better than VITR” (Sea Breeze Argument, para. 56).  

BCTC submits this is not the case and that an objective review was done and simply concluded 

that JdF was not the right project.  BCTC also rejects Sea Breeze’s suggestion that since BCTC 

has been aware of JdF since March 2004, it should have been aware of Sea Breeze’s ambitions 

for JdF to be a substitute for VITR.  BCTC argues that JdF was submitted as a merchant proposal 

and that Sea Breeze maintained this position in its discussions with BCTC until shortly before 

the hearing.  BCTC further notes that all of the studies that Sea Breeze requested for JdF were in 

combination with VITR, and the DLA dated April 6, 2005 contains no mention of an agreement 

between Sea Breeze and BCTC for south to north capacity on JdF to serve Vancouver Island or 

an agreement with BCTC for system benefits (BCTC Reply, para. 180-182). 
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BCTC also rejects Sea Breeze’s assertions that it opposes merchant transmission projects and 

that it attempted to thwart Sea Breeze’s initiatives.  BCTC states that it was not always able to 

fully understand Sea Breeze’s current ideas and acknowledges that turnover of the executive 

level of BCTC may have contributed to its inability to fully understand the proposals.  

Nevertheless, BCTC met with Sea Breeze on many occasions and conducted studies for Sea 

Breeze whenever it was requested to do so.  BCTC provides a chronology of its interactions with 

Sea Breeze as Appendix C of its Argument.  However, since JdF was first raised, BCTC has had 

fundamental concerns about Sea Breeze’s ability to finance the project and when, if ever, it 

might be built (BCTC Argument, para. 57-60). 

 

BCTC defined merchant projects as projects “…developed by privately owned companies that 

obtain private funding based on the sale of the project’s output (transmission rights in the Sea 

Breeze Juan de Fuca case) at market-based rates, and without recourse to cost of service 

regulated rates”  (Exhibit B1-6, BCUC 1.21.6).  BCTC further suggested that “…[p]rojects 

seeking access to cost of service regulated rates are generally not merchant projects.”  BCTC 

indicated it is not opposed to merchant transmission in B.C. but that it has not as yet had to 

consider the use of merchant transmission in its mandate.  BCTC indicated that merchant 

transmission could co-exist with a regulated transmission system operated in the public interest.  

BCTC noted: 

 

“BCTC would consider merchant transmission in its long term capital planning 
provided sufficient evidence materialized to suggest that a merchant 
transmission project was going to proceed. Since BCTC may not be aware of 
what third party developers may be considering at any point in time, or the 
likelihood of those developers’ proposals moving forward, BCTC prepares its 
long-term transmission capital plan without consideration of unconfirmed third 
party projects. BCTC has taken the approach that, if a company is interested in 
pursuing a merchant transmission line that they wished to have considered as 
part of BCTC’s long-term transmission capital plan, those third parties should 
come forward to request and pay for the necessary studies to assess their 
projects’ implications for interconnection and impact on the BCTC managed 
transmission system, as would any other customer wanting to interconnect to 
the system. BCTC does not speculate on what impacts unconfirmed merchant 
projects might have. Should a merchant transmission project developer move 
forward with the necessary studies BCTC would consider such potential 
projects in its long-term capital planning”  (Exhibit B1-6, BCUC 1.21.6). 
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With respect to whether BCTC had considered JdF as an alternative to VITR, BCTC indicated: 

“BCTC did not consider a reinforcement option similar to the Juan de Fuca 
project when considering alternatives to supply Vancouver Island because, 
under BCTC’s tariff, it is the NITS customer’s (BC Hydro’s) responsibility to 
designate network supply resources, whether inside or outside BC , to meet 
their network load requirements.  BCTC has not received any indication from 
BC Hydro to date that it intends to serve its network load customers on 
Vancouver Island from resources in the US , other than the Downstream 
Benefits, or from wheel throughs from BC  to the US  and back to Vancouver 
Island” (Exhibit B1-6, BCUC 1.21.1). 

 

BC Hydro submits that the responsibility for ensuring transmission is adequate resides with 

BCTC, and submits that there is no basis for the Commission to encourage BC Hydro to 

negotiate to purchase transmission service on JdF or to require BC Hydro to purchase power 

from any specific source (BC Hydro Argument, para. 53).   

 

During the proceeding, there were also a variety of issues raised regarding the basis of 

comparison for merchant and ratepayer-funded projects, including issues such as capital 

structure, taxes and ancillary benefits such as trade opportunities.  The Commission Panel has 

discussed the issues of capital structure and trade opportunities elsewhere in this Decision.  

IRAHVOL raised the treatment of taxes paid by private proponents of competing projects during 

cross-examination of BCTC, and asked whether BCTC would take into account the provincial 

income taxes that these third-party private projects would generate.  BCTC replied that it would 

consider the impact of the project on the ratepayer, rather than the impact on the provincial 

treasury (T10:1516-1520). 

 

The issue of the tax treatment of private developers was not raised in Argument.  However, in 

Reply, BC Hydro notes that a number of parties have suggested that the proper means of 

comparing BC Hydro utility transmission with merchant transmission needs to be determined in 

this proceeding.  BC Hydro maintains many of those parties have suggested a precedent-setting 

discussion that would go well beyond comparing utility transmission with merchant transmission 

and cover future comparisons of all BC Hydro funded projects with privately funded projects.  

BC Hydro submits that such broad questions as that can only be answered in the context of 



185 
 
 

 

appropriately broad evidence, which should arise in the context of the current IEP/LTAP 

proceeding (BC Hydro Reply, para. 50). 

 

Sea Breeze appears to suggest that BCTC has not properly responded to directives from the 

Commission (Sea Breeze Argument, para. 32-33).  The Commission, in its November 19, 2004 

Decision on BCTC’s 2005 Capital Plan Application, directed BCTC to respond to a question 

regarding the impact of the construction of a HVDC facility between Vancouver Island and the 

Olympic Peninsula on its transmission system, and whether the requirement for the 230 kV line 

proposed by BCTC could be deferred or eliminated (Exhibit B2-52, p. 12).  BCTC responded on 

December 20, 2004 that Sea Breeze had not confirmed how the proposed connection to the BPA 

system on the Olympic Peninsula would be used.  If the Sea Breeze line was built and was able 

to provide sufficient, dependable capacity, BCTC indicated that it might defer or eliminate the 

need for VITR.  However, discussions with BPA staff indicated that the existing BPA 

transmission facilities in the area have limited capacity and the source of the power to be 

imported was uncertain (Exhibit B2-52, p. 17).  

 

BCTC states that it takes the Commission’s directives very seriously and does its best to comply 

with them (BCTC Argument, para. 61; T16:2721).  It relies on its responses to the directive as 

evidence that it complied with those directives (BCTC Reply, para. 186).  BCTC believes that if 

the Commission had intended its directive in the BCTC 2006 Capital Plan Decision to be a 

direction that BCTC should adjourn the VITR CPCN application, it would have expressly said 

so (BCTC Argument, para. 61; T16:2763). 

 

Commission Determination 

 

The Commission Panel does not agree with Sea Breeze that the evidence shows BCTC did not 

adequately consider the JdF proposal as an alternative to VITR.  Further, the Commission Panel 

notes there has been adequate consideration of JdF during this proceeding.  The Commission 

Panel also notes that Sea Breeze makes no suggestion that BCTC was less than fully responsive 

to any requests it made for interconnection or other studies in BCTC’s role as transmission 

system operator.  The Commission Panel does find that BCTC could have done a better job 
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documenting its internal deliberations concerning the JdF proposal.     

 

The above conclusion notwithstanding, the Commission Panel is concerned by the apparent gap 

in responsibility for considering merchant transmission proposals as an alternative way to 

address ratepayer needs.  BCTC indicates it was BC Hydro’s responsibility to identify external 

resources and/or transmission paths in its NITS application.  However, the Commission Panel 

can see no requirement for BC Hydro to specify transmission routes, technologies or other 

arrangements as part of the NITS Application and the Commission Panel considers it BCTC’s 

responsibility to identify and evaluate all reasonable alternatives to providing network services, 

including the possibility of utilizing third party projects, where applicable.   

 

The Commission Panel is not persuaded by Sea Breeze’s arguments that it is the responsibility of 

BCTC to identify and explore all of the ways in which a merchant transmission project could be 

used to meet ratepayer needs or that this should be done through the type of “open-minded, good 

faith discussions” suggested by Sea Breeze in Argument (para. 149).  The Commission Panel 

agrees with BCTC that Sea Breeze was not particularly clear in its intentions with respect to the 

JdF prior to this proceeding and seemed to be forming its case well into the proceeding.  The 

Commission Panel considers that Sea Breeze must accept responsibility for identifying viable 

options for using JdF as an alternative to VITR, including offering any additional services or 

arrangements that may be required to fulfill the needs of its potential customer, in this case the 

needs of BCTC, with respect to contingency planning for Vancouver Island.  It was clear to the 

Commission Panel that Sea Breeze prior to the hearing had not fully considered all of the issues 

associated with using JdF to meet an N-1 planning criterion for Vancouver Island, and that there 

is still considerable uncertainty regarding the options for meeting the criterion.  The Commission 

Panel acknowledges that a merchant provider may require information from BCTC or BC Hydro 

in order to develop its case.  However, the Commission Panel notes there was considerable 

ability for Sea Breeze to gather that information in this proceeding and that prior to BCTC’s 

Application Sea Breeze also had other remedies available to it under Sections 72 and 83 of UCA 

if it was not getting adequate information or cooperation from BCTC or BC Hydro to develop its 

project.  
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8.2 Commission Control over and Financing of JdF 

 

In addition to its concerns that BCTC and BC Hydro did not seriously and fairly consider or 

evaluate the JdF alternative, Sea Breeze contends that BCTC, BC Hydro, the JIESC and other 

Intervenors have established an inappropriate standard of certainty that the JdF proposal will be 

built before BCTC or the Commission should even entertain JdF as an alternative to VITR.  The 

debate centred on the Commission’s control over the construction of JdF and its likely financing.  

This Section of the Decision reviews the issues raised by various parties regarding the control of 

the Commission over JdF in comparison with VITR, the likelihood Sea Breeze would be able to 

finance JdF and the certainty required before BCTC or the Commission seriously consider a 

merchant transmission alternative to a ratepayer-funded project.  

 

8.2.1 Commission Control over JdF and VITR 

 

BCTC submits that, given the Commission’s absence of control over JdF (given that it crosses an 

international boundary and will therefore be regulated by the NEB), the Commission “…should 

be persuaded that there is a virtual certainty that JdF will proceed before it should be considered 

a legitimate alternative to VITR” (BCTC Argument, para. 62).  BCTC relies on the 

Commission’s broad statutory powers over the utilities under its jurisdiction and references 

Sections 23, 42, 96, 97 and 98 of the UCA which, among other things, provide a duty for a public 

utility to obey orders; the ability for the Commission to authorize substitutes to carry out orders; 

and powers of entry, seizure and management to enforce an order (BCTC Argument, para. 63).  

BCTC submits that “… when the Commission issues a CPCN for the construction and operation 

of facilities that are necessary for the provision of safe and reliable utility service, the 

Commission has virtually unfettered powers over the utility itself, and if efforts directed at the 

utility are unsuccessful, to directly intervene in its own capacity, to ensure that the needed 

facilities are put in place.  The collorary [sic] of this is that the Commission knows, when it 

grants such a CPCN, that there is a virtual certainty that the project will be undertaken, or the 

Commission can cause it to be undertaken” (BCTC Argument, para. 64). 
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Since the Commission does not have jurisdiction over Sea Breeze or JdF, BCTC submits that the 

Commission needs to be persuaded that facilities, the construction of which is beyond its control, 

“…will, or there is a virtual certainty that they will, be completed and operated in the manner 

contemplated.”  BCTC submits there is no such virtual certainty that either the upgrades required 

for JdF or the project itself will take place (BCTC Argument, para. 65-66). 

 

BC Hydro, BCOAPO and the JIESC all support the Commission applying a “virtual certainty” 

test to JdF (BC Hydro Argument, para. 8; BCOAPO Argument, pp. 6-7; JIESC Argument, para. 

93-97).  For example, the JIESC submits that “…the Commission must be “virtually certain” that 

the JdF Project will proceed on an acceptable schedule before the project is even considered as a 

possible alternative to VITR.  The consequences of not securing reliable and timely transmission 

reinforcement to Vancouver Island are simply too great to take any other position” (JIESC 

Argument, para. 93).  The JIESC submits that the Commission has significant power to ensure 

BCTC and BC Hydro carry out their obligations under a CPCN, which it would not have in the 

case of Sea Breeze, and that Sea Breeze and its partners, including EIF, have not adequately 

demonstrated that JdF, or the necessary upgrades to the Olympic Peninsula, will be completed in 

a timely manner.  BC Hydro and BCTC make similar arguments.  

 

Sea Breeze addresses the issue of the “virtual certainty” test in its Argument and argues that 

there is no basis for the test in either the UCA or in the jurisprudence based on the UCA.  Sea 

Breeze submits the test was only developed by BCTC in response to opening oral submissions 

from BC Hydro and appears to be evolving and becoming more onerous as time passes (Sea 

Breeze Argument, para. 74-75). 

 

Sea Breeze disagrees with the suggestion that the sections of the UCA referred to by BCTC will 

create certainty that VITR will be constructed and says Sections 45 and 46 of the UCA do not 

require construction, but rather simply permit construction.  Sea Breeze provides as an example 

BC Hydro’s abandonment of the generation facility at Duke Point (Sea Breeze Argument, 

para.77). 
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Sea Breeze submits that it is inappropriate and illogical to hold JdF to a higher standard than that 

required by VITR.  It further submits that even that level of certainty with respect to JdF may not 

be necessary, depending on the order granted by the Commission.  It argues that “…[t]he degree 

of certainty required should be proportionate to the risk inherent in the nature of the order….” 

and that “…the essential question for the Commission should be whether there is sufficient merit 

to Sea Breeze’s position that JdF is reasonably capable of satisfying Vancouver Island’s 

reliability needs such that it would be in the public interest to direct parties to enter into good 

faith negotiations with respect to JdF before approving a CPCN for either VITR or a VIC-like 

project” (Sea Breeze Argument, para. 84).  Sea Breeze concludes that the level of certainty 

required of JdF should depend on the order of the Commission, but in no event should the level 

be higher than that required for VITR (Sea Breeze Argument, para. 85). 

 

BCTC submits that it is not proposing a different standard for JdF than VITR and that, based on 

the record of this proceeding, the Order sought by BCTC, and the Commission’s ongoing powers 

under the UCA over public utilities subject to its jurisdiction, the Commission can be virtually 

certain that VITR will be built.  BCTC adopts the submissions in BC Hydro’s Reply that Sea 

Breeze’s submissions on this issue appear to rest on a misunderstanding of the Commission’s 

powers under the UCA (BCTC Reply, para. 194). 

 

BC Hydro takes issue with the Sea Breeze suggestion that the Commission cannot require 

construction of VITR.  BC Hydro points to Sections 35, 38 and 42 of the UCA and says they 

provide the necessary statutory authority to the Commission.  These include powers for the 

Commission to compel a utility to extend service, provide service, and obey orders (BC Hydro 

Reply, para.10-14). 

 

BC Hydro also submits that any analogy to the Duke Point Project is “completely inappropriate” 

since the project was not a regulated project.  It involved the Commission’s acceptance of an 

energy supply contract for filing under Part 5 of the UCA.  In BC Hydro’s submission “…energy 

supply contracts are subject to fundamentally different regulatory oversight than public utility 

projects and no comparison between the two can properly be made” (BC Hydro Reply, para. 20-

23).  
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In the Oral Phase of Argument, Counsel for BCTC clarifies BCTC’s position as follows: 

 

 “When we raised the virtual certainty test in the pre-hearing conference and 
then that concept has been brought forward in argument, we were not 
suggesting in any way that there is jurisprudence that supports that test…  We 
raised it primarily as what we considered to be the appropriate factual test that 
the Commission should apply, and then expanded on that in our arguments, to 
why, given the Commission’s authority under the Act [UCA], that we 
considered that to be appropriate… [I]f it appears that a project for which you 
have granted a CPCN, a project for which a utility is responsible, is not 
pursuing that project with reasonable diligence, you have a broad scope of 
powers under the Act [UCA] to effectively -- and again, this is linking back to 
an earlier discussion -- to enforce those actions up to the most significant power 
to actually in those circumstances step into the shoes of management.  Not that 
I’m aware of that ever having been done.  You simply don’t have that power 
with respect to a project which is beyond your jurisdiction, and accordingly 
can’t be proactive after the fact if you found that to be necessary” (T42:7765-
7767). 

 
 

In an exchange with the Chair, Counsel for BCTC agrees that the proposed test is not unique to a 

merchant facility.  Rather, it is dependent on the context and options before the Commission in a 

particular situation.  That is, it is dependent upon the need for the project (which helps to define 

the weight that may be given to certainty) and the relative certainty among the available 

alternatives before the Commission.  Counsel for BCTC also notes “…there has to be some 

weighing of the different attributes of alternative projects in your [the Commission’s] 

determination.  And it could be that you have a situation where there is a project that you think 

offers other benefits but may well be somewhat less certain, but in the context of the evidence in 

the process, you say, well, we’re prepared to take a risk, knowing what the conditions are with 

respect to the risks associated with delay on that other project, as compared to the first one” 

(T42:7770).  

 

Counsel for BC Hydro adopts the submissions of Counsel for BCTC regarding the relative test of 

certainty.  He notes that while there may still be some uncertainty around timing, there is no 

uncertainty regarding the ability of the Commission to compel BCTC to construct VITR or about 

the ability of BCTC to accomplish the task.  He submits that it is this fact, together with the 
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Commission’s previous findings regarding the need and timing for a solution to Vancouver 

Island’s capacity shortfall that establishes the bar for JdF in this proceeding.  He also notes that 

while Sea Breeze has applied to the NEB for a CPCN (based on the trans-boundary nature of the 

project), the granting of a CPCN by the NEB in no way ensures the project will be built.  The 

decision to build JdF rests entirely with private investors.  He goes further to suggest that it is the 

reliance on financing from others that is an important fact in this case.  Specifically, he suggests 

that “…where an applicant comes forward to meet a utility need, it needs to have utility financial 

integrity” (T42:7776).   

 

The Chair asked BCTC whether there would be anything lost if there was a condition on an 

Order approving VITR that BCTC negotiate with Sea Breeze in order to see if some of the 

uncertainties over the pricing and financing of JdF could be resolved.  In responding, Counsel 

for BCTC highlights several issues.  First, he notes the cable tenders are only valid for 120 days 

and commodity prices remain a risk for BCTC until a contract is signed.  Further, the available 

time for negotiations would be less than 120 days depending upon when the Decision is released 

leaving little time to resolve the outstanding issues, and there is also a possibility for further 

delays arising from disputes about whether parties are negotiating in good faith during that 

period.  Second, he suggests that negotiations would divert important resources from other 

activities required to continue to move VITR forward.  Third, he submits that aspects of the 

schedule for VITR would be affected.  For example, negotiations with landowners could not 

commence until there was certainty the project was going to proceed.  In addition, a conditional 

order could create uncertainties and delays in the EAO process.  

 

Counsel for BCTC suggests that the Commission must also consider the reverse side of the issue, 

namely whether there is anything to be gained from further negotiations and analysis in the time 

available for accepting a cable tender and for solving the capacity shortfall on Vancouver Island.  

He rejects Sea Breeze’s submission that the requirements suggested by BC Hydro and BCTC 

effectively preclude merchant solutions.  He suggests the situation might be different if Sea 

Breeze had brought a more fully-formed application in front of the Commission.  He indicates 

that BCTC’s concerns with JdF extend well beyond the pricing and financing for JdF to much 

broader issues such as what may be the additional costs to ratepayers associated with JdF.  He 
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argues those broader issues would not be resolved through negotiations between BCTC and Sea 

Breeze.  

 

Counsel for Sea Breeze concurs a “virtual certainty” test is not a matter of law but simply one of 

the considerations the Commission may include in its evaluation of project alternatives and in 

exercising its discretion with respect to the approval of a CPCN.  He reiterates Sea Breeze’s 

belief that JdF is a viable alternative to VITR.  He also suggests there was still uncertainty 

surrounding VITR due to the possibility of various legal appeals.  He expresses some doubt 

regarding the 120-day deadline in relation to the cable tenders, but also suggests that with good 

faith negotiations all of the issues associated with JdF could be dealt with in the time available.  

He also argues that Sea Breeze could not have been expected to bring forward a fully developed 

proposal in the absence of some support from BCTC and BC Hydro.  

 

8.2.2 Financing of JdF 

 

Concerns over the likely construction and potential use of JdF centred on the ability of Sea 

Breeze to secure financing, construction schedule risk associated with permitting of JdF, and the 

likelihood of BPA undertaking the necessary upgrades to its system to interconnect JdF and 

ensure a firm path to the Olympic Peninsula.  The Commission Panel has dealt with construction 

schedule risks and BPA upgrade issues in Section 7 of the decision.  This Section will address 

financing risks associated with JdF.   

 

Sea Breeze acknowledges that it and its partners “…do not contest that contractual commitments 

will have to be secured before full financing of the JdF Project can be arranged”  (Sea Breeze 

Reply, para. 44).  Sea Breeze suggests that the Commission should recognize that the principal 

features of the JdF proposal to which BC Hydro refers in argument are features that would be 

present in any investor-funded merchant transmission proposal, including the presence of 

milestones under contractual arrangements with investors, the dependency of the proposal on 

system upgrades, the difference in the Commission’s regulatory jurisdiction over a merchant 

transmission line contract, and the flexibility in determining the price of access to the project 

(Sea Breeze Reply, para.16).  Sea Breeze further argues that if the Commission adopts BC 
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Hydro’s proposed approach to whether it should consider JdF as an alternative to VITR, the 

practical effect would be to preclude the Commission from ever considering merchant 

transmission as an alternative to ratepayer-funded investment in transmission.  Sea Breeze also 

extends this argument to the consideration of IPPs (Sea Breeze Reply, para. 18).  

 

In assessing the financing prospects of JdF, the Commission Panel must establish the necessary 

test or criteria to meet for reaching a conclusion.  The submissions received in this regard cover a 

broad spectrum.  At one end of the range BC Hydro submits the construction of JdF will turn on 

a future assessment of EIF and of unidentified lenders, which has not been made yet and can 

only be made once the regulatory conditions associated with the project are known and all of the 

economic parameters of the project determined (BC Hydro Argument, para. 58).  At the other 

end of the range, Sea Breeze submits that the question is not whether long-term arrangements 

must ultimately be in place to allow Sea Breeze to obtain financing for JdF, but whether or not it 

is reasonable to conclude on the evidence that if a contract with BCTC results from this process, 

there will be sufficient interest expressed by other parties wishing to purchase capacity on JdF 

that Sea Breeze will be able to obtain financing (Sea Breeze Argument, para. 108).  This Section 

of the Decision reviews the Sea Breeze financial partners, summarizes the various positions of 

the parties and explains the rationale for findings. 

 

8.2.2.1 Energy Investors Funds (“EIF”) 

 

EIF is an established private equity fund manager, founded in 1987, dedicated exclusively to the 

independent power and electrical utility industry and is one of the world’s leading investors in 

private power projects and companies.  EIF has experience with independent regulated 

transmission development having provided equity financing for the Neptune project and the 

Path-15 Project.  Sea Breeze states that EIF has been providing development funding to Sea 

Breeze and its partners on the JdF with a full understanding of the prevailing business conditions 

in BC and the Pacific Northwest (Exhibit B2-8, BCUC 1.2.1, p. 11). 
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EIF’s investment strategy is to create geographically and technologically diversified portfolios of 

electric power-related assets that provide superior risk-adjusted equity returns with current cash 

flow and capital appreciation.  The EIF approach is to acquire power generation and 

transmission assets with long-term off-take contracts.  EIF relies mainly on its own sourcing of 

deals rather than participating in auctions.  Finally, EIF seeks to achieve liquidity for its 

investors through regular cash distribution and proceeds from the sale of assets (Exhibit B2-8, 

BCUC 1.2.1, App. 1.2.1B). 

 

Investors in EIF include pension funds, university endowments, other foundations, insurance 

companies and banks.  The tax-exempt status of many of these investors as well as the structure 

of the private equity fund industry in general, with underlying different tax classifications, means 

that as a rule EIF performance is judged on the basis of generating a certain level of pre-tax 

return for investors (T40:7521-7522). 

 

EIF investment decisions are made by the Investment Committee comprised of the seven EIF 

Managing Partners and Partners in keeping with typical institutional investor guidelines.  The 

same decision making process applies for both the development funding and construction 

funding contemplated by EIF (Exhibit C31-53, BCTC 7).  An analysis is prepared and presented 

to the Investment Committee by the deal team.  The factors considered in the decision making 

progress include: the project, its location, technology, revenues, expenses, risks and other project 

specific issues that are relevant to the investment returns.  The Investment Committee evaluates 

the investment in relation to the specific deal, the investment strategy of the Fund and its existing 

portfolio (Exhibit C31-53). 

 

8.2.2.2 Sociéte Général (“SocGen”) 

 

SocGen is one of the world’s largest global financial institutions and is expected to arrange debt 

funding for JdF.  It has served as both financial advisor and/or arranger for several important 

transmission projects, including the Path-15 Project and the Neptune Project.  In addition, 

SocGen is also actively involved in financing major infrastructure development projects in 

British Columbia, including the RAV and Sea to Sky Projects (Exhibit B2-8, BCUC 1.2.1, p.10). 
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SocGen has acted as the financial advisor for Sea Breeze and prepared a financial model for JdF, 

which was also heavily relied on by EIF.  The model assumptions were initially agreed to in the 

Spring of 2005 (T40:7508-7509). 

 

8.2.2.3 Conditions for Financing 

 

In reference to the testimony of the EIF witness from New York (T40:7490-7492), BCTC 

submits EIF indicated that having necessary permits in place for the upgrades on the Olympic 

Peninsula was a condition precedent for providing equity (and subsequently debt) financing for 

JdF (BCTC Argument, para. 83).  BCTC further argues that even if Sea Breeze can persuade 

BPA to conduct the necessary Facilities Studies under BPS’s tariff, there is no evidence of when 

the necessary environmental approval process would take place.  Sea Breeze, as a potential 

transmission provider, is not qualified to make this request and has not identified anyone at the 

present time who is likely to make such a request and who has the financial capacity to do so 

(BCTC Argument, para. 84). 

 

EIF reconfirmed that, as with any development, all material conditions must be satisfied before 

equity financing is provided (Exhibit C31-53, BCTC 8(b)).  Once all relevant conditions and 

milestones have been met, and a project is ready for construction financing, the time required to 

complete the financing is generally within 30 to 90 days (Exhibit C31-54, BCTC 8(b)) The 

milestones with respect to equity funding were set out in the DLA (Exhibit C6-18, Schedule 1.3). 

 

BC Hydro lists 20 of the pending conditions and parameters and points out how Sea Breeze also 

conceded that providers of debt financing would require these milestones to have been set and 

might impose additional requirements.  BC Hydro further submits that while aspects of the 

financing package might receive further definition through conditional commitments containing 

conditions precedent, the evidence shows the only financing Sea Breeze can claim to have is the 

US$8.0 million identified in the DLA (BC Hydro Argument, para. 60-61). 
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Sea Breeze submits the principal features of the JdF proposal, addressed above, flow directly 

from the fact that JdF is a proposal for an investor-funded merchant transmission facility 

connecting two transmission systems – and would be present for virtually any such proposal.  

Accordingly, issues such as the dependency of JdF on certain upgrades to the BPA system and 

the presence of various milestones under the contractual arrangements between Sea Breeze and 

EIF are not unique (Sea Breeze Reply, para. 16).  EIF has faced those issues before when dealing 

with other investor-funded proposals (Sea Breeze Reply, para. 28). 

 

In order to assess the likelihood of obtaining equity and debt financing for JdF, one must also 

consider the magnitude and likelihood of various revenue streams, which are required to meet 

investor risk and return expectations.  A key issue is whether a contract with BCTC would be 

sufficient to finance the project, and if not, what the likelihood of other revenues sources is.   

 

Referring to Sea Breeze evidence, BCTC estimates that US$300 million of financing would be 

required for JdF to proceed.  This estimate is based on the latest non-firm costs of JdF at US$225 

million and the forecast additional US$77 to 100 million for BPA upgrades which Sea Breeze 

has offered to pay upfront.  BCTC concludes that there is a significant gap between CDN$184 

million (the amount BCTC might pay under a contract with Sea Breeze) and US$300 million and 

there is no certainty that JdF will be financed (BCTC Argument, para. 89, 94).  

 

Sea Breeze argues that the testimony of EIF and SocGen clearly articulated their belief that if a 

contract were entered into between Sea Breeze and BCTC, JdF would be able to obtain the 

necessary equity and debt financing to allow it to proceed within the timeframe outlined by Sea 

Breeze (Sea Breeze Argument, para. 94).  EIF testimony highlighted the other revenue 

opportunities it anticipates including the sale of ancillary services, other system benefits to other 

parties and the additional capacity.  EIF further stated that once the cornerstone of the BCTC 

contract is achieved, it will reassess the other revenue opportunities to determine whether those 

contracts need to be in place at equity financing closing or whether EIF is willing to take the risk 

of allowing those contracts to fall in place subsequently, or even rely on market based revenue 

(T40:7494-7496). 
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Referring to the “if you build it they will come” theme, SocGen went even further in expressing 

confidence in JdF.  While acknowledging that long-term commitments in addition to the BCTC 

contract would ultimately need to be secured, SocGen asserted that even a shorter 3-5 year 

contract with BCTC was sufficient to provide the necessary impetus to make JdF fully 

financable (T36:6927-6928).  

 

BCTC submits that there is no evidence of a large number of parties prepared to contract for JdF. 

SocGen went through a detailed and well-publicized Open Season process for JdF.  BCTC notes 

that only five parties registered to obtain access to the detailed bidding information on the Open 

Season website, and the only party that submitted a bid was an affiliate of Sea Breeze and did 

not meet the financial requirements for the bidding process.  BCTC also submits a signed 

contract with BCTC “…does not make it any more likely that another customer or customers 

will subscribe for the significant quantity of N-S capacity that would be necessary to have any 

prospect of having JdF financed” (BCTC Argument, para. 90).  BCTC submits that customers 

would require a long-term contract with a credit-worthy purchase in the U.S. before they could 

commit to service on JdF, and none has yet been able to secure a long-term export contract. 

 

Sea Breeze argues that the negative outcome of the Open Season process was not a surprise and 

is not a concern because customers would likely be secured through bilateral negotiations rather 

than through the Open Season process (Sea Breeze Argument, para. 102). 

 

In an undertaking filed in response to questions by the Intervenors, Commission staff and the 

Commission Panel, Sea Breeze indicated that it believes the Sea Breeze Energy Inc.’s bid, or an 

equivalent bid, combined with a minimum guaranteed revenue stream from BCTC of $22.3 

million per year (nominal dollars) for 20 years, or $17 million annually for 40 years, together 

with expected revenues from the additional system benefits outside of B.C., increased transfer 

capacity over the Blaine Intertie, and benefits to the Olympic peninsula would allow Sea Breeze 

and its investors to proceed with the development of JdF (Exhibit C31-57, Undertaking 

T36:6857-6858, 7037, 7091-7093). 
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Sea Breeze submits it will accept the Commission’s determination as to the level of indirect 

costs for VITR, which may fairly be included in determining the level of compensation.  In 

particular, Sea Breeze emphasizes that the viability of JdF is independent of whether or not the 

Commission determines that any or all of the system benefits regarding the BCTC system 

claimed by Sea Breeze should be included (Sea Breeze Argument, para. 65). 

 

Commission Determination 

 

The Commission Panel rejects the idea that a merchant project must be financed or even 

constructed prior to being given due consideration as an alternative means to meeting ratepayer 

needs.  The Commission Panel is persuaded by the ‘anchor tenant’ argument of Sea Breeze 

which indicates that EIF may indeed be willing to take the equity risk even if the only signed 

contract were with BCTC.  Further, the requirement for such a contract with BCTC does not 

necessarily alter the merchant nature of the project.  The price would still be based on BCTC’s 

next best available alternative to meet ratepayer needs, which may be a reasonable “market test.”  

Further, investors in the merchant project would still be assuming risk for overall returns, which 

would be dependent on secondary revenues.   

 

The Commission Panel accepts the comments of BCTC, BC Hydro, and Sea Breeze that a 

“virtual certainty” test is not a matter of law, but merely one of the facts the Commission Panel 

may consider in exercising its discretion in determining if a particular project is in the public 

interest.  In this regard, the Commission Panel does not accept an absolute test for certainty, but 

rather it views the test as a relative one.  That is, it is the relative certainty among available 

alternatives that should be considered.  Further, the weight that may be given to certainty in a 

particular decision is also dependent in part on the context of the decision, e.g., the form, level 

and timing of a ratepayer need.   

 

In the case of the current decision before the Commission, the Commission Panel finds that the 

level and timing of the capacity shortfall on Vancouver Island suggests a high weight should be 

given to certainty for reliability planning purposes.  The Commission Panel accepts the 

arguments of BC Hydro and BCTC regarding the Commission’s broad powers under the UCA in 
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relation to BCTC and VITR, and also considers the project considerably more developed than 

JdF.  The Commission Panel does not consider VITR “virtually certain” in that the project is still 

dependent on other regulatory approvals (e.g., the Environmental Assessment process), but the 

Commission Panel considers these uncertainties are much smaller for VITR in comparison to 

JdF.   

 

The Commission Panel also notes that, in situations where certainty has high weight and the 

benchmark project establishes a high bar, there may still be other ways for merchant proposals to 

address concerns over certainty short of securing full financing and all permits.  For example, it 

may be possible for a merchant project to mitigate the risk of additional costs ratepayers arising 

from a failure to ultimately finance or construct the merchant project through the provision of a 

bond or other security to cover the cost of additional bridging measures and any higher costs 

arising from delaying a utility-funded alternative.  In this case, Sea Breeze has proposed a 

performance bond related to construction risk (Exhibit C31-57, Undertaking T40:7501, 7505-

7506; Sea Breeze Argument, para. 119-121) but it has not proposed a security to mitigate the 

risks of delay to VITR arising from contract negotiations and financing milestones.  

 

With respect to financing risk for JdF, the Commission Panel notes that the PV of an annual 

nominal payment (@ a nominal discount rate of 8 percent) of $22.3 million over 20 years (the 

minimum guaranteed payment required by Sea Breeze to secure financing for JdF in Exhibit 

C31-57, Undertaking T36:6857-6858, 7037, 7091-7093) is equivalent to $219 million in 2009/10 

or $201 million in constant $2005.  That exceeds the lump sum payment for JdF estimated by the 

Commission Panel in Section 7 of the Decision.  Alternatively, if the lump sum payment of $178 

million for JdF calculated by the Commission Panel in Section 7 was converted to a 20-year 

annuity at an 8 percent nominal interest rate, the annual payment would be approximately $18 

million, which is less than the minimum payment required by Sea Breeze.  Similarly, the present 

value of the 40-year minimum payment also exceeds the lump sum payment calculated by the 

Commission Panel in Section 7 and a 40-year annuity of the lump sum payment would not equal 

the minimum amount Sea Breeze indicates it would require to secure financing.  
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This simple analysis suggests that the proposed pricing formula and cost determinations made by 

the Commission Panel could not meet the threshold suggested by Sea Breeze.  Further, the 

Commission Panel notes that even if the thresholds were met, according to Exhibit C31-57, 

Undertaking T36:6857-6858, 7037, 7091-7093 financing would also be contingent on the Sea 

Breeze Energy Inc.’s bid for N-S capacity, or an equivalent bid, combined with expected 

revenues from the additional system benefits outside of B.C., increased transfer capacity over the 

Blaine Intertie, and benefits to the Olympic peninsula would allow Sea Breeze and its investors 

to proceed with the development of JdF (Exhibit C31-57, Undertaking T36:6857-6858, 7037, 

7091-7093). 

 

The Commission Panel shares BCTC and BC Hydro’s concerns about the likelihood of third 

party revenues given the results of Sea Breeze’s Open Season.  Although Sea Breeze stated in 

Argument that the outcome of the Open Season process was not a surprise, the Commission 

Panel notes that in response to questions posed by Counsel for BCTC, Sea Breeze testified that it 

was “…hopeful that we would have gotten a better response in terms of firm bids than we did…” 

(T31:5795).  Further, the Commission Panel also concurs with BC Hydro that the references to 

notification of bid awards to major successful open season bidders in the DLA with EIF 

(Exhibit C6-18, Schedule 1.3) suggests some expectation on the part of Sea Breeze’s financiers 

of successful bids arising from the Open Season. 

 

The Commission Panel finds that, based on the record in this proceeding, there would still be 

considerable uncertainty regarding these other conditions for financing, at least within the 

timeframe within which the capacity is required by BCTC.  Further, even if financing for JdF 

could be secured with the proposed pricing formula and Commission Panel determinations in 

Section 7 of the Decision, the Commission Panel notes that the PV savings suggested by Sea 

Breeze’s proposed pricing formula would not be sufficient to offset the other costs to ratepayers 

for incremental losses, static VAr compensation, and wheeling costs in the U.S. associated with 

relying on JdF for contingency planning purposes.   
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In practical terms, in recognition of the numerous milestones to be met, the Commission Panel 

also cannot assume that financing would be available for JdF in 90 days from contract signing.  

The Commission Panel also notes that, based on EIF testimony, EIF has given limited 

consideration to the JdF since March 2005.  The Commission Panel accepts the BC Hydro 

submission that ultimately the construction of JdF will turn on a future assessment of EIF, which 

will be made once the regulatory conditions and the economic parameters of the project are 

known.  Besides the financial projections for the JdF, the EIF decision will also be influenced by 

other competing projects available at the time and funds requiring reinvestment. 

 

The Commission Panel further accepts the EIF description of the Investment Committee decision 

making process within the institutional investor guidelines, its due diligence work and the 

considerable emphasis on risk assessment.  The Commission Panel also appreciates the mutual 

respect and team work between EIF and Sea Breeze as well as their previous success with the 

Neptune project.  The significant effort by Sea Breeze from September 2005 to May 2006 in 

connection with this proceeding has increased the understanding of the key variables influencing 

the financial model, which now can be readily updated.  The oral phase of the proceeding further 

enhanced the understanding of the risk assessment, which ultimately will influence the EIF 

decision. 

 

In conclusion, the Commission Panel finds that if, due to this Decision and direction, JdF were 

able to get a long-term, regulated contract with BCTC, there is still uncertainty relative to VITR 

as to whether Sea Breeze would be able to secure financing in the time required to meet 

ratepayer needs.  More importantly, the proposed pricing of JdF and minimum guaranteed 

payment required by Sea Breeze do not provide sufficient savings to ratepayers to offset other 

costs associated with reliance on JdF to meet reliability planning criteria for Vancouver Island.  
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9.0 COST CONTROL/INCENTIVE MECHANISM 

 

BCOAPO first raised the issue of a mechanism to ensure, to the extent possible, that potential 

cost overruns of VITR are limited or at least that their impact on ratepayers is limited (T6:834).  

A further cross-examination of this topic with BCTC’s Policy Panel resulted in an introduction 

of a proposed penalty/incentive mechanism by BCTC (Exhibit B1-64). 

 

9.1 VITR Incentive/Penalty Mechanism 

 

In response to the request by the Commission Panel, BCTC submitted an incentive/penalty 

mechanism, emphasizing that it should apply solely to VITR and not to any other projects 

undertaken by BCTC.  BCTC also stated that its preference still was for no mechanism.  The key 

characteristics of this proposal are outlined as follows: 

 

• The mechanism should reference project costs that are prepared to a P80 estimate quality. 

• There should be a limited opportunity for BCTC to seek BCUC approval of changes to 
the targeted levels to reflect events that are beyond BCTC’s control. 

• The prudence assessment of BCTC management will take place in future revenue 
requirement proceedings. 

 

Table 9-1: Initial VITR Incentive / Penalty Framework Proposed by BCTC 

 

Variance from Budget Cost Portion of Revenue Requirement As 
Incentive/Penalty 

Less than plus/minus 10% No incentive or penalty 

Between plus/minus 10 to 20% 40% of the equity return component of 
BCTC’s 2008 revenue requirement 

Greater than plus/minus 20% 75% of the equity return component of 
BCTC’s 2008 revenue requirement 
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Subsequently, BCTC modified its proposal by confirming that there was no intention of 

providing for a disproportionate opportunity for an incentive versus a penalty.  BCTC explained 

that the reference to a P80 estimate quality was intended to refer to an estimate with a greater 

degree of precision than the target estimate provided in the Application (T19:3444-3446).  This 

can be accomplished, for instance, by setting the target after receipt of results of the tendering 

process or at the time of signing of the agreement which could be in 60 days after receipt of 

tenders (T15:2439-2441). 

 

While BCTC continues to believe that an incentive/penalty mechanism is not necessary or 

appropriate for VITR it filed a further refinement of the above method, in response to an 

invitation from the Commission Panel (Exhibit B1-114). 

 

Table 9-2: Modified VITR Incentive / Penalty Framework Proposed by BCTC 

 

Variance from Threshold Incentive/Penalty 

Below P10    $223.1 million + 25% of equity return component 

Above P90    $279.5 million - 25% of equity return component 

 

Assuming a F2009 return on equity component included in the BCTC revenue requirement of 

$7.2 million, a potential penalty or incentive amount under this mechanism would be $1.8 

million. 

 

9.2 Prudency Review vs. Incentive/Penalty Mechanism 

 

The Commission Panel explicitly wanted to have this matter addressed as it has relevance not 

only to VITR but perhaps to future BCTC projects and even to the style of regulation in relation 

to post-CPCN filings.  It is feasible that if the Commission was to establish an appropriate 

incentive/penalty mechanism, the on-going regulatory review of the project could become less 

important (T15:2428). 
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In prudency reviews the test is in terms of recovery of capital expenditure funds spent pursuant 

to a CPCN, whether or not the Applicant has been imprudent.  An incentive/penalty mechanism, 

on the other hand, is intended to reward or penalize good or poor management respectively.  In a 

prudency review, BCUC could find the quality of management inadequate but allow recovery of 

costs, nevertheless, because the threshold of imprudence had not been crossed.  Furthermore, in 

the CPCN process, prudency reviews are the exception rather than the rule (T15:2429-2431).  

 

9.3 Intervenor Submissions 

 

BCOAPO is concerned that some mechanism to protect ratepayers be implemented for VITR or 

any similar project for which the Commission grants a CPCN to BCTC.  BCOAPO submits that 

ratepayers are in the same position regardless of the utility’s ultimate ownership (crown vs. 

investor-owned) and that the nature of that ownership should not, in itself, be a reason for not 

introducing a cost control mechanism.  BCOAPO also highlights some deficiencies in the BCTC 

proposal which include the determination of the target cost and applicability of the mechanism in 

the case of multiple major projects being undertaken simultaneously.  In conclusion, BCOAPO 

supports the Commission establishing a cost control mechanism similar to that established in the 

May 21, 1999 Southern Crossing Pipeline Project Decision (BCOAPO Argument, pp. 19-21).  

 

BC Hydro submits that due to the investment structure of VITR it would be wholly inappropriate 

to introduce a cost control mechanism and raised the following arguments: 

 

1. “The only party, other than ratepayers, able to assume risk in connection with VITR 
construction costs is BC Hydro.  Thus, the real question is whether ratepayers should pay 
BC Hydro to assume risk on cost overruns. 

2. A precedent on this issue has already been set in the Heritage Contract proceeding where 
Intervenors took the position that paying a risk premium to BC Hydro was inefficient. 

3. A variance from the Heritage Contract Decision would require the introductions of a risk 
premium.  This change would, in turn, lead into restructuring of regulation of BC Hydro 
which is not within the Commission’s jurisdiction. 

4. The circumstances surrounding the Southern Crossing project were fundamentally 
different.  For instance, that project was designed to provide regulated and unregulated 
benefits to its owner” (BC Hydro Reply, pp. 9-10). 
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BCOAPO does not agree that the risk premium issues raised in the context of the Heritage 

Contract are applicable in the case of VITR and argues that the Southern Crossing was, like 

VITR, a response by a utility to provide additional service (T42A:7983-7984). 

 

Commission Determination 

 

The Commission Panel finds that a test applied in a prudency review is very different from a test 

for a mechanism which is designed to encourage good management.  The key objectives of an 

incentive/penalty mechanism are risk sharing, fairness and an alignment of ratepayer and utility 

interests in a symmetrical manner.  The mechanism should have financial and reputational 

consequences to BCTC in case of non-performance and should offer strong incentives to project 

team members to strive for peak performance. 

 

The Commission Panel observes the confusion that surfaced during the evidentiary portion of the 

proceeding in February 2006 regarding the project oversight.  The Executive Sponsor had retired 

and the new Executive Sponsor was not available to testify as a member of the Policy Panel 

(T14:2392-2393).  Furthermore, among the BCTC executives there was even perplexity over 

who the Executive Sponsor was and what the role of the Executive Sponsor is vis-à-vis Program 

Manager (T16:2724-2725). 

 

The concerns regarding the VITR Project Team and the route selection process, as well as 

concerns expressed by Sea Breeze, led to the rare invitation to the BCTC CEO to appear before 

the Commission Panel.  The Chair inquired whether BCTC has been dismissive of both Sea 

Breeze and the Utilities Commission (T16:2718).  BCTC admits that there has been significant 

turnover at the executive level over a short period of time (BCTC Argument, para. 58). 

 

In view of the confusion, senior management turnover, a significant number of BC Hydro staff 

working with BCTC on VITR and the project challenges, the Commission Panel believes it is in 

the interest of ratepayers to introduce an incentive/penalty mechanism to ensure that this major 

project receives the focus, attention and direction it requires for an on-time, on-budget delivery.  
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Regardless the asset ownership structure, the Commission Panel further believes that the 

mechanism by definition can only be meaningful and effective when it applies to the entity 

responsible for project execution, which is BCTC.  The Commission Panel does not accept the 

arguments of BC Hydro [on this issue] and also notes that during the Oral Argument Phase BC 

Hydro accepts BCTC’s own assessment of its ability take on financial risk as identified in its two 

proposals (T42A:7980-7982).  

 

The Commission Panel accepts BCTC’s argument that the design of a mechanism encompassing 

more capital projects other than just VITR is more complex and should only be determined 

through a separate proceeding established for that purpose.  Accordingly, the Commission Panel 

finds that the incentive/penalty amount of +/-25 percent of BCTC’s approved return on equity 

component for F2009, as proposed in the Modified Framework, is appropriate for VITR but that 

the proposed cost threshold requires further refinement. 

 

The Commission Panel notes that the uncertainty over the final costs of VITR will be greatly 

reduced by the award of the cable contract, which makes up more than 50 percent of the project 

costs and which BCTC expects will not be any higher than the lowest read out tender cost of 

$135.3 million (Exhibit B1-135).  The Commission Panel also notes that its Decision to approve 

Option 1 through South Delta, with a secured ROW, provides the highest level of project 

definition and cost certainty relative to the other options that were being considered.  In these 

circumstances, it would be unexpected for the actual project costs to fall significantly outside the 

P90-P10 range.  Even then, the Commission Panel believes that a mechanism will serve a 

purpose. 

 

The Commission Panel finds that the threshold for the incentive should be based on the P10 and 

P90 estimates for VITR expressed in nominal dollars.  It has calculated a P90 estimate for VITR 

of $251 million in nominal dollars based on Option 1 through South Delta, including a 5 percent 

contingency on the lowest cable tender provided by BCTC in Exhibit B1-135.  The Commission 

Panel has insufficient information to calculate a comparable P10 estimate reflecting Option 1 

through South Delta and the results of the cable tender.  The Commission Panel therefore 

orders BCTC to provide for approval by the Commission, within 30 days of a signed cable 
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tender and no later than 90 days from this Decision, final P10 and P90 nominal dollar 

estimates for VITR that reflect the route option approved in this Decision and the signed 

cable tender.  The estimates should be provided in a format similar to the P50 and P90 

summary provided in response to Sea Breeze 2.45.1 in Exhibit B1-44.  The estimate should 

show all adjustments made to reflect the final cable contract and there should no longer be 

any contingency included on the cable contract.  In addition to the adjustments reflecting 

the final submarine cable contract, BCTC should clearly identify in its filing, with 

explanation, any other variances it makes to the P10 and P90 estimates for Option 1 

through South Delta relative to the costs filed as part of this proceeding (Exhibit B1-1).  
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10.0 THE TRAHVOL COMPLAINT 

 

On November 8, 2005 TRAHVOL filed a Complaint with the Commission pursuant to 

Section 25 of the UCA (Exhibit C3-21).  In that Complaint TRAHVOL submitted that the 

continued operation of the two 138 kV transmission lines through the community of Tsawwassen 

is unreasonable, unsafe, inadequate or unreasonably discriminatory, and requested that the 

Commission hold a hearing into the Complaint and further proposed that the Complaint hearing 

be part of the VITR CPCN proceeding. 

 

In support of its Complaint TRAHVOL stated that it would demonstrate that, on the basis of 

EMF levels along the Tsawwassen portion of the ROW, the latest scientific research regarding 

the effects of EMF on public and animal health, and the impact on property values of recent 

heightened awareness of EMF levels and research, there is compelling evidence that the lines are 

unreasonable, unsafe, inadequate or unreasonably discriminatory.  TRAHVOL stated that it 

intended to rely on evidence that it had submitted as an Intervenor in this proceeding to support 

its Complaint. 

 

The Commission Panel accepted the Complaint and determined that it would properly be heard 

as part of this hearing (Exhibit A-36). 

 

In its Argument, TRAHVOL reiterates its Complaint and submits that the Commission should 

order removal of the existing lines because of concerns about the seismic stability of the poles, 

the continued uncertainty around the health effects associated with EMF, and the negative 

impact on property values that results from that uncertainty and stigma (TRAHVOL Argument, 

para. 138-39). 

 

BCTC submits that TRAHVOL’s submissions do not support its assertions that the existing lines 

are unreasonable, inadequate, or unreasonably discriminatory.  BCTC and BCOAPO both submit 

that the only possible basis on which TRAHVOL may bring its Complaint is with respect to the 

issue of safety, and that the onus is on TRAHVOL to establish the basis for its Complaint.   
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BCTC and BCOAPO argue that TRAHVOL has failed to establish that safety issues related to 

the existing lines are sufficient to warrant their removal (BCOAPO Reply, para. 14; BCTC 

Reply, para. 209-10). 

 

In Reply, TRAHVOL made further submissions regarding EMF levels and scientific uncertainty, 

and argued that prudent avoidance and the precautionary principle support relocation of the 

transmission lines (TRAHVOL Complaint Reply). 

 

Commission Determination 

 

In this Decision, a CPCN is granted for VITR as modified by Option 1 through South Delta and 

therefore both of the existing 138 kV lines through Tsawwassen will be replaced by the new 

double-circuit line on single steel pole structures.  Nevertheless, the Commission Panel addresses 

TRAHVOL’s complaint here because many of TRAHVOL’s concerns apply equally to Option 1. 

 

The Commission Panel concludes that TRAHVOL has not provided any evidence from which it 

can be determined that the existing 138 kV lines through Tsawwassen are unreasonable, 

inadequate or unreasonably discriminatory.   

 

TRAHVOL has provided submissions regarding safety issues.  The Commission Panel has 

considered the issue of public health effects from EMF in Section 5.2.  To reiterate those 

findings, the Commission Panel determines that the scientific research does not support 

TRAHVOL’s assessment of EMF-related health risks, and notes that EMF levels along the ROW 

are well below established guidelines and are not uniquely high. 

 

On the issue of pole safety, the Commission Panel notes that TRAHVOL’s concern stems, in 

part, from the fact that the existing structures were constructed at an early stage of seismic 

design.  While the Commission Panel does not conclude that the existing poles are unsafe, it 

notes that approval of Option 1 will result in the replacement of both existing lines with up-to-

date steel pole structures.  The issue of overhead transmission line safety was addressed in  
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Section 5.1 where the Commission Panel directs BCTC to address seismic loading in the design 

of the overhead segments of VITR. 

 

As a result of these determinations, the Commission Panel denies the Complaint. 
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11.0 SUMMARY OF CONCLUSIONS AND DIRECTIVES 

 
This Summary is provided for the convenience of readers.  In the event of any difference 

between the Conclusions and Directives in this Summary and those in the body of the Decision, 

the wording in the Decision shall prevail. 

 
 Conclusion/Directive Section Page

1.  Given the need for a project to provide adequate and reliable power 
to Vancouver Island customers, the Commission Panel concludes 
that it is in the public interest that the most cost-effective alternative 
be selected from amongst the competing alternatives.  Further delay 
in finding a solution for Vancouver Island customers is not an option 
that is in the public interest.  Moreover, all the alternative solutions 
for Vancouver Island customers have adverse impacts.  The 
alternatives, including VITR with its several route options, VIC, and 
JdF, need to be compared to determine the best, most cost-effective 
means of supplying power to Vancouver Island.  Each alternative 
has different impacts on interests; some of those interests may be 
considered public interests and others are private interests.  The 
Commission Panel is of the opinion that both public and private 
interests should be considered in selecting the project alternative and 
route option that is in the public interest, although the relative 
weight placed on the different interests may vary. 

 

2.1 16

2.  The Commission Panel concludes there is already sufficient 
evidence on the record regarding the Vancouver Island load forecast 
and that the February 2006 forecast was available when the record 
was open. 
 

2.4 27

3.  The Commission Panel concludes that EMF concerns do not warrant 
actions beyond the very low cost measures that BCTC has included 
in its VITR design. 
 

5.2.6 71

4.  The Commission Panel directs BCTC to file a public report with the 
Commission every two years, or sooner if there are major 
developments in the field, that summarizes the latest results of EMF 
risk assessments and any changes in guidelines developed by the 
World Health Organization, ICNIRP, Health Canada and others 
where relevant. 
 

5.2.6 72
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5.  The Commission Panel also finds that the disadvantages of the wood 
H-frame option outweigh the cost advantage, and therefore directs 
BCTC to implement Option 1 as described in the Application. 
 

6.4 105

6.  The Commission Panel directs BCTC to establish an account for 
what it considers conforming restoration costs and another account 
for what it considers non-conforming restoration costs. 
 

6.6 112

7.  The Commission Panel directs BCTC to study the transient stability 
of the approved project and to file with the Commission by 
December 31, 2006, a report documenting the security 
characteristics of the approved project and confirming that there are 
no other system upgrades required to ensure acceptable transient 
performance in the southern Vancouver Island transmission system.  
 

7.2 127-128

8.  The Commission Panel accepts the VIC loss calculation in Exhibit 
B1-56, BCUC 3.184.3 (revised), and the annual incremental loss 
cost of $2.4 million per year of VIC over VITR. 
 

7.6 145

9.  The Commission Panel determines that a reasonable approximation 
for the incremental losses associated with JdF over VITR can be 
calculated by taking half of the incremental losses associated with 
the “No VITR or VIC” case in Exhibit B1-56, BCUC 3.184.3 
(revised), and adding half of an additional 5.5 MW and 45.8 GW.h 
for the PIK JdF converter to be kept in standby or on-line mode.   
 

7.6 145-146

10.  The Commission Panel determines it is not prudent to construct a 
permanent bypass facility at ARN to enable the connection of the 
VITR line to an ING-ARN 230 kV line, and does not assign any 
monetary benefit to either JdF or VIC for avoiding any upgrade 
work at ARN intended to make it more secure against seismic 
events. 
 

7.7.1 147-148

11.  The Commission Panel determines that two of the four VIT 
synchronous condensers could be shut down in the presence of an 
HVDC Light® converter station at PIK, so VIC or JdF should be 
assigned an annual benefit of half of $748,000, or $374,000, per year 
for the purposes of comparative analysis against VITR, provided that 
sufficient static reactive support is installed in the HVDC Light® 
converter to allow the provision of dynamic reactive support across 
its full output range. 
 

7.7.2 150
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12.  For the purposes of project comparisons, the Commission Panel 
determines that a benefit of $30 million for Lower Mainland 
dynamic reactive power supply should be assigned to VIC as 
compared to VITR, and that no benefit should be assigned to JdF. 
 

7.7.4 155

13.  The Commission Panel determines that BCTC’s assessment of at 
least $12 million as the cost that should be added to either VIC or 
JdF, to represent the one-year advancement from 2017 to 2016 of a 
second transmission capacity addition because of their lower 
transmission capacity as compared to VITR, is appropriate. 
 

7.7.6 160

14.  The Commission Panel orders BCTC to provide for approval by the 
Commission, within 30 days of a signed cable tender and no later 
than 90 days from this Decision, final P10 and P90 nominal dollar 
estimates for VITR that reflect the route option approved in this 
Decision and the signed cable tender.  The estimates should be 
provided in a format similar to the P50 and P90 summary provided 
in response to Sea Breeze 2.45.1 in Exhibit B1-44.  The estimate 
should show all adjustments made to reflect the final cable contract 
and there should be no longer any contingency included on the cable 
contract.  In addition to the adjustments reflecting the final 
submarine cable contract, BCTC should clearly identify in its filing, 
with explanation, any other variances it makes to the P10 and P90 
estimates for Option 1 through South Delta relative to the costs filed 
as part of this proceeding (Exhibit B1-1).  
 

9.3 206-207

15.  The Commission Panel denies the TRAHVOL Complaint. 
 

10.0 210
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Dated at the City of Vancouver, in the Province of British Columbia, this      7th          day of July 
2006. 
 
 
 
 

 Original signed by: 

 Robert H. Hobbs 
 Chair 
 
 
 

 Original signed by: 

 Nadine F. Nicholls 
 Commissioner 
 
 
 

 Original signed by: 

 Liisa A. O’Hara 
 Commissioner 
 
 
 



  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SIXTH FLOOR, 900 HOWE STREET, BOX 250 
VANCOUVER, B.C.  V6Z 2N3   CANADA 

web site: http://www.bcuc.com 

 
 
 
 

 

 
 
 
 
 
 
 
 
 
 
 
 

TELEPHONE:  (604)  660-4700 
BC TOLL FREE:  1-800-663-1385 

FACSIMILE:  (604)  660-1102 

 

. . ./2 

 
BRITISH COLUMBIA 

UTILITIES COMMISSION  
 
 
 ORDER 
 NUMBER  C-4-06 
 

IN THE MATTER OF 
the Utilities Commission Act, R.S.B.C. 1996, Chapter 473 

and 

An Application by British Columbia Transmission Corporation 
for a Certificate of Public Convenience and Necessity 

for the Vancouver Island Transmission Reinforcement Project 
 
 

BEFORE: R.H. Hobbs, Chair  
 N.F. Nicholls, Commissioner  July 7, 2006 
 L.A. O’Hara, Commissioner 
 

CERTIFICATE OF PUBLIC CONVENIENCE AND NECESSITY 
 
WHEREAS: 
 
A. By application dated July 7, 2005, the British Columbia Transmission Corporation (“BCTC”) requested that 

the British Columbia Utilities Commission (the “Commission”) grant a Certificate of Public Convenience and 
Necessity (“CPCN”) pursuant to Sections 45 and 46 of the Utilities Commission Act (the “Act”), for the 
Vancouver Island Transmission Reinforcement Project (the “VITR”) to reinforce the electric transmission 
system serving Vancouver Island and the Southern Gulf Islands (the “VITR Application”); and 

 
B. By Order No. G-70-05, the Commission established a Procedural Conference on August 4, 2005 regarding the 

regulatory process for the review of the VITR Application; and 
 
C. By Order No. G-72-05, the Commission Panel established the Regulatory Timetable that included a Pre-

hearing Conference, Town Hall Meetings, and an Oral Hearing to review the VITR Application; and 
 
D. On September 30, 2005 Sea Breeze Regional Transmission System, Inc. [now Sea Breeze Victoria Converter 

Corporation (“Sea Breeze”)] filed a CPCN application (the “VIC Application”) for the Vancouver Island 
Cable Project (the “VIC”) and requested that the Commission confirm the consolidation of the review of its 
VIC Application with the BCTC VITR proceeding. The Commission issued a separate procedural Order 
No. G-97-05 to initiate the regulatory review of the Sea Breeze VIC Application; and 

 
E. By Order No. G-96-05, the Commission Panel revised the Regulatory Timetable for the review of the VITR 

Application, established Pre-hearing Conference No. 2 for October 21, 2005 and ordered Sea Breeze to file 
any further motion that it desired to be considered at Pre-hearing Conference No. 2; and 

 
F. Following Pre-hearing Conference No. 2, the Commission Panel issued Order No. G-109-05 that established a 

Revised Regulatory Timetable for the review of the VITR Application which assumed that a consolidated 
process would be used to review the VITR and VIC Applications, and established Pre-hearing Conference 
No. 3 for November 10, 2005; and 
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G. By letter dated November 8, 2005 Tsawwassen Residents Against High Voltage Overhead Lines 

(“TRAHVOL”) filed a complaint pursuant to Section 25 of the Act that the continued operation of the 
existing 138 kilovolt lines through Tsawwassen is unreasonable, unsafe, inadequate or unreasonably 
discriminatory, and requested that the Commission hold a hearing into the complaint; and 

 
H. At Pre-hearing Conference No. 3 the Chair granted the application by Sea Breeze for the consolidation of the 

proceedings for the VITR Application and the VIC Application, and maintained the Revised Regulatory 
Timetable that was established by Order No. G-109-05.  In addition, counsel for TRAHVOL accepted a 
proposal by the Panel Chair that the TRAHVOL Section 25 complaint be considered within the scope of the 
proceeding to review the VITR and VIC Applications; and 

 
I. By Order No. G-141-05, the Commission Panel issued a Revised Regulatory Timetable for the proceeding, 

which delayed the start of the Public Hearing to February 6, 2006; and 
 
J. Town Hall Meetings were held on Salt Spring Island on January 7, 2006 and in Tsawwassen on January 14, 

2006; and 
 
K. Opening Oral Submissions took place on January 30, 2006 and Submissions on the Proponent Consolidation 

of the Hearing Issues List took place on February 1, 2006; and 
 
L. The Hearing Issues List was issued on February 3, 2006, and the Public Hearing commenced on February 6, 

2006 in Vancouver; and 
 
M. Sea Breeze withdrew its VIC Application on March 1, 2006; and 
 
N. The evidentiary phase of the proceeding closed on March 23, 2006; and 
 
O. By letter dated March 27, 2006, the Commission approved a request from BCTC to strike evidence from the 

record due to the withdrawal of the Sea Breeze VIC Application; and 
 
P. The Written Argument phase of the proceeding was completed when BCTC filed its Reply Submission on 

May 16, 2006; and 
 
Q. The Oral Phase of Argument, including submissions regarding motions by a number of parties, was heard on 

May 30 and 31, 2006; and 
 
R. The Commission Panel has considered the VITR Application and the evidence and submissions presented on 

the Application and has determined that it is in the public interest that a CPCN be issued to BCTC for the 
VITR as modified by and subject to the conditions and directions set out in this Order and the Decision that is 
issued concurrently with it. 
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BRITISH COLUMBIA 

UTILITIES COMMISSION  
 
 
 ORDER 
 NUMBER  C-4-06 
 

NOW THEREFORE pursuant to Sections 45 and 46 of the Act the Commission orders as follows: 
 
1. A Certificate of Public Convenience and Necessity is granted to BCTC for the VITR as described in the 

VITR Application and modified by the Decision issued concurrently with this Order, including overhead 
construction of the line in Tsawwassen and on the Gulf Islands.  The CPCN is subject to the condition that 
the modified cost control/incentive mechanism described in Section 9 of the Decision apply to the project. 

 
2. BCTC  file for Commission approval, within the earlier of 30 days after signing the cable tender contract or 

90 days of the date of this Order, final P10 and P90 nominal dollar cost estimates for VITR as described in 
Section 9 of the Decision that reflect the routing approved in the Decision issued concurrently with this 
Order and the signed cable tender contract. 

 
3. BCTC  comply with the directions of the Commission in the Decision issued concurrently with this Order, 

including the establishment of separate accounts to record conforming and non-conforming restoration 
costs. 

 
4. BCTC file with the Commission quarterly progress reports on the VITR project schedule and costs, 

followed by a final report on project completion.  BCTC will determine the form and content of the reports 
in consultation with Commission staff. 

 
5. The TRAHVOL complaint filed by letter dated November 8, 2005 and made pursuant to Section 25 of the 

Act is dismissed. 
 
 
DATED at the City of Vancouver, in the Province of British Columbia, this       7th           day of July 2006. 
 
 BY ORDER 
 
 Original signed by: 
 
 Robert H. Hobbs 
 Chair 
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LIST OF ACRONYMS 

 
 

51 Percent Proposal As described by BCTC at BCTC Argument, paragraph 3 

ac Alternating Current 

AIA Archaeological Impact Assessment 

AIP Agreement in Principle filed as Exhibit B1-89 

AOA Archaeological Overview Assessment 

Application Exhibit B1-1 

ARN Arnott Substation 

ATC Available Transmission Capability 

BC Hydro British Columbia Hydro and Power Authority 

BCAA British Columbia Assessment Authority 

BCOAPO BC Old Age Pensioners Association, et al 

BCTC British Columbia Transmission Corporation 

BPA Bonneville Power Administration 

Campbell Bradley W. Campbell 

CEC Commercial Energy Consumers of British Columbia 

CFT Vancouver Island Call for Tenders 

CFT Decision Call for Tenders for Capacity on Vancouver Island and Review 
of Electricity Purchase Agreement – Order No. E-1-05 and 
Reasons for Decision 

Commission, BCUC British Columbia Utilities Commission 

CPCN Certificate of Public Convenience and Necessity 

Customer Class Group CEC, BCOAPO and JIESC, collectively 

dc Direct Current 

Delta Corporation of Delta 

DLA Development Loan Agreement 

DMR Dunsmuir Substation 

DSB Downstream Benefit 

EAA Environmental Assessment Act 

EAC Environmental Assessment Certificate 

EAO Environmental Assessment Office 
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EENS Expected Energy Not Served 

EIF Energy Investors Fund 

EMF Electromagnetic Fields or Electric and Magnetic Fields 

EPC Engineering Procurement and Construction 

FOR Forced Outage Rate 

GW.h Gigawatt-hours 

HDD Horizontal Directional Drilling 

Holmsen Karsten Holmsen 

HTG Hul’qumi’num Treaty Group 

HVDC High Voltage Direct Current 

Hz Hertz 

IARC International Agency for Research on Cancer 

ICNIRP International Commission on Non-Ionizing Radiation Protection 

IDC Interest During Construction 

IEEE Institute of Electrical and Electronics Engineers 

IEP/LTAP Integrated Electricity Plan and Long-term Acquisition Plan 

ING Ingledow Substation 

IPPs Independent Power Producers 

IR Information Request 

IRAHVOL Island Residents Against High Voltage Overhead Lines 

JdF Juan de Fuca 

JIESC Joint Industry Electricity Steering Committee 

kV Kilovolts 

Maracaibo Owners of Strata Plan 905 and Shareholders of Maracaibo 
Estates Ltd. 

mG Milligauss 

MVAr Megavolt-amperes reactive 

MW Megawatts 

MW.h Megawatt-hours 

Nam Kyong H. Nam 

NEB National Energy Board 
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NEPA National Environmental Policy Act 

NERC North American Electric Reliability Council 

NITS Network Integrated Transmission Service 

O&M Operations and Maintenance 

OATT Open Access Transmission Tariff 

PACA Participant Assistance/Cost Award 

PGA Peak Ground Acceleration 

PIK Pike Lake Substation 

PST Phase Shifting Transformer 

PV Present Value 

ROW Right-of-way 

RRA Revenue Requirements Application 

SBP-RTS Sea Breeze Pacific Regional Transmission System, Inc. 

SDSS PAC South Delta Secondary School Parent Advisory Council 

Sea Breeze  Sea Breeze Victoria Converter Corporation 

SocGen Sociéte Général 

Socioeconomic and non-
financial considerations 

Encompasses non-financial ratepayer considerations such as 
reliability and risk, as well as broader community considerations 
such as impacts on safety, health, environment, and aesthetics 

SVC Static VAr Compensator 

T36: 6840 Transcript Volume 36, page 6840 

TBY Taylor Bay Terminal 

TFN Tsawwassen First Nation 

the Act, UCA Utilities Commission Act 

TRAHVOL Tsawwassen Residents Against Higher Voltage Overhead Lines 

VAr Volt-amperes reactive 

VIC Vancouver Island Cable Project 

VIC-Vancouver Island Cable 
Project 

Used to refer to the VIC Project first proposed by Sea Breeze 
and also to the VIC-like alternative considered following 
withdrawal of Sea Breeze’s CPCN Application 

VIGP Vancouver Island Generation Project 

VIT Vancouver Island Terminal 
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VITR Vancouver Island Transmission Reinforcement Project 

WECC Western Electricity Coordinating Council 
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APPEARANCES 
 
 
G.A. FULTON Commission Counsel 
 
A.W. CARPENTER British Columbia Transmission Corporation 
C. BYSTROM 
 
P.J. LANDRY Sea Breeze Pacific Regional Transmission System Inc. 
J. HERBERT Sea Breeze Victoria Converter Corporation 
 
 
C.W. SANDERSON British Columbia Hydro and Power Authority 
C. GODSOE 
H.M. CANE 
 
R.B. WALLACE Joint Industry Electricity Steering Committee 
S. HANSEN 
 
D. CRAIG Commercial Energy Consumers Association of British 
 Columbia 
 
R. GATHERCOLE B.C. Old Age Pensioners' Organization, Council of 
 Senior Citizens' Organizations, Federated Anti-Poverty 
 Groups of British Columbia, End Legislated Poverty, 
 B.C. coalition of People with Disabilities, Active Support 
 Against Poverty, and Tenants' Rights Action Coalition 
 
K. JOHNNIE Hum'qumi'num Treaty Group 
 
J. YARDLEY Corporation of Delta 
 
B. KUDZIN South Delta Secondary High School Parent Advisory 
 Council 
 
J. ARVAY, Q.C. Tsawwassen Residents Against Higher Voltage 
M. UNDERHILL Overhead Lines (TRAHVOL) 
 
D. AUSTIN Island Residents Against Higher Voltage Overhead 
 Lines (IRAHVOL) 
 
K. HOLMSEN On His Own Behalf 
 
B. CAMPBELL On His Own Behalf 
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APPEARANCES 
 
 
J.B. Williston Commission Staff 
E. Cheng 
R.W. Rerie 
 
 
T.M. Berry Commission Consultants 
E. Switlishoff 
R.V. Stubbings 
 
 
Allwest Reporting Ltd. Court Reporters 
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IN THE MATTER OF 
the Utilities Commission Act, R.S.B.C. 1996, Chapter 473 

 
and 

 
British Columbia Transmission Corporation 

Certificate of Public Convenience and Necessity Application for the  
Vancouver Island Transmission Reinforcement Project 

 
and 

 
Sea Breeze Victoria Converter Corporation 

Certificate of Public Convenience and Necessity Application for the 
Vancouver Island Cable Project 

 
 

EXHIBIT LIST 
 

Exhibit No. Description 
 
COMMISSION DOCUMENTS 
 
A-1 Commission letter dated July 12, 2005 and Order No. G-70-05 establishing 

the Procedural Conference 

A-2 Letter dated July 25, 2005 denying the IRAHVOL request for a delay of the 
Procedural Conference and advising that registrations for Intervenor and 
Interested Party status will be accepted until September 16, 2005 (Exhibit 
C3-4)  

A-3 Letter dated August 3, 2004 to Gary Holman, Salt Spring Regional District 
regarding Exhibits submitted under BCTC’s Transmission System Capital 
Plan proceeding 

A-4 Letter and Commission Information Request No. 1 dated August 5, 2005 

A-5 Letter dated August 8, 2005 to IRAHVOL regarding submission of 
Information Requests 

A-6 Letter dated August 9, 2005 and Order No. G-72-05 establishing a Pre-
hearing Conference and Regulatory Timetable 

A-7 Letter dated August 11, 2005 responding to IRAHVOL’s invitation to view a 
portion of the Tsawwassen corridor (Exhibit C3-10) 

A-8 Letter dated August 22, 2005 responding to Pamela Sutherland’s invitation 
to view a portion of the Tsawwassen corridor (Exhibit C36-2) 
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Exhibit No. Description 
 
A-9 Letter dated August 22, 2005 responding to Charles Bazzard’s invitation to 

view a portion of the Salt Spring corridor (Exhibit C25-2) 

A-10 Letter dated August 22, 2005 responding to Julie Berks’ invitation to view a 
portion of the Tsawwassen corridor (Exhibit C21-2) 

A-11 Letter dated August 29, 2005 commenting on the process for consideration 
of IRAHVOL’s request that the zero rating of the HVDC system for planning 
purposes be included within the scope of the proceeding (Exhibit C3-12), 
and to identify the implications of the request for the regulatory process 
steps that are scheduled to occur prior to a decision regarding the IRAHVOL 
request 

A-12 Letter dated September 1, 2005 listing the proposed dates and locations for 
the Town Hall Meetings 

A-13 Letter and Commission Information Request No. 2 dated September 7, 2005 

A-14 Letter dated September 9, 2005 requesting submissions on the Commission 
Panel’s proposed plan for corridor inspections 

A-15 Letter dated September 20, 2005 to Karsten Holmsen - Request for 
extension denied 

A-16 Letter dated October 4, 2005 and Order No. G-96-05 issuing an amended 
Regulatory Timetable 

A-17 Letter No. L-87-05 dated October 12, 2005 amending a Revised Regulatory 
Timetable 

A-18 Letter dated October 18, 2005 denying Sea Breeze’s request that the 
Commission require BCTC and any other participants who may wish to 
oppose the consolidation of the proceedings to review the VITR Application 
and the Vancouver Island Cable Project Application to file written argument 
(Exhibit C31-4) 

A-19 Letter dated October 19, 2005 issuing the Agenda for the Pre-hearing 
Conference 

A-20 Letter dated October 26,2005 – Information Request No. 1 to BC Hydro 

A-21 Letter dated October 26,2005 – Information Request No. 1 to IRAHVOL 

A-22 Letter dated October 26,2005 – Information Request No. 1 to Karsten 
Holmsen 
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Exhibit No. Description 
 
A-23 Letter dated October 26,2005 – Information Request No. 1 to South Delta 

Secondary School Parent Advisory Council 

A-24 Letter dated October 26,2005 – Information Request No. 1 to Islands Trust 

A-25 Letter dated October 26,2005 – Information Request No. 1 to Sea Breeze 
Pacific Regional Transmission System, Inc. 

A-26 Letter dated October 26,2005 – Information Request No. 1 to Corporation of 
Delta 

A-27 Letter dated October 26,2005 – Information Request No. 1 to IRAHVOL 

A-28 Letter and Order G-109-05 dated October 27, 2005 – Revised Regulatory 
Timetable 

A-29 Letter dated November 3, 2005 to the Hul’qumi’num Treaty Group 
establishing a written comment process for the HTG requests and other 
submissions as set out in Exhibits C27-3, C27-5 and C27-7 

A-30 Letter dated November 9, 2005 – 2 Issues at Pre-Hearing Conference 

A-31 Letter dated November 15, 2005 – Submission of Commission Counsel to 
Hul’qumi’num Treaty Group Submissions 

A-32 Letter dated November 15, 2005 – Consolidation of BCTC-VITR and Sea 
Breeze VIC Proceedings 

A-33 Letter dated October 6, 2005 enclosing Order No. G-97-05 and Notice of 
Pre-hearing Conference 

*Previously A-1 in Sea Breeze VIC proceeding 

A-34 Letter dated October 17, 2005 - Information Request No. 1 to Sea Breeze 

*Previously A-2 in Sea Breeze VIC proceeding 

A-35 Letter dated November 18, 2005 – Information Request No. 2 to Sea Breeze 

A-36 Letter dated November 18, 2005 to BCTC and Sea Breeze – Commission 
Panel scope decision addressing the IRAHVOL Complaint (Exhibit C3-21) 
discussed at the Pre-hearing Conference 

A-37 Commission Counsel letter dated November 25, 2005 re: Mikisew Cree First 
Nation Court of Appeal Decision 
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Exhibit No. Description 
 
A-38 Letter dated November 25, 2005 to the Hul’qumi’num Treaty Group granting 

an extension of time for HTG to file a further reply submission addressing the 
BC Hydro Submission (Exhibit C6-5) 

A-39 Letter No. L-102-05 dated November 25, 2005 – Notice of Town Hall 
Meetings 

A-40 Letter No. L-103-05 dated December 1, 2005 - Commission Panel Decision 
regarding HTG’s request for Advance Orders and other submissions as set 
out in Exhibits C27-3, C27-5, and C27-7 and issues a revised Regulatory 
Timetable 

A-41 Letter dated December 8, 2005 providing procedural information on the 
public hearing process to Participants 

A-42 Letter dated December 8, 2005 accepting Bonneville Power Administration 
request for Interested Party status and reassigning Exhibit E-19 as Exhibit D-
71 

A-43 Letter dated December 9, 2005 approving BCTC’s request for an extension 
to the filing date for Intervenor Evidence 

A-44 Letter dated December 14, 2005 to Karsten Holmsen and John Cross 
responding to their requests for an extension to the time limit for 
presentations at the Town Hall Meetings 

A-45 Letter dated December 16, 2005 requesting Participants to comment on the 
proposed draft Revised Regulatory Timetable and notice that Exhibits B2-9 
and B2-10 are withdrawn 

A-46 Letter dated December 20, 2005 responding to Karsten Holmsen’s 
December 18, 2005 letter (Exhibit C1-20) requesting an opportunity for 
Intervenors to make presentations at Town Hall Meetings as well as in the 
Oral Hearing, in part, to provide supplemental information to the public that 
BCTC has not addressed 

A-47 Letter dated December 22, 2005 and Order No. G-141-05 issuing a Revised 
Regulatory Timetable and a revised Notice of Town Hall Meetings 

A-48 Letter dated January 5, 2006 to Maureen Broadfoot providing clarification of 
the purpose of the Town Hall Meetings 

A-49 Letter dated January 5, 2006 to Valerie Roddick providing clarification of the 
purpose of the Town Hall Meetings 
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Exhibit No. Description 
 
A-50 Letter dated January 5, 2006 to Daria Zovi, IRAHVOL, clarifying the purpose 

of presentations at the Town Hall Meetings 

A-51 Letter dated January 5, 2006 to Hans Karow, CORE, advising that the 
deadline for filing evidence had passed and that the book noted in Exhibit 
C46-8 would not be accepted as evidence 

A-52 Letter dated January 9, 2006 issuing Commission Information Request No. 1 
to the City of White Rock 

A-53 Letter dated January 9, 2006 issuing Commission Information Request No. 3 
to British Columbia Transmission Corporation 

A-54 Letter dated January 9, 2006 issuing Commission Information Request No. 3 
to IRAHVOL 

A-55 Letter dated January 9, 2006 issuing Commission Information Request No. 1 
to Islands Trust 

A-56 Letter dated January 19, 2006 Commission Information Request No. 4 to 
British Columbia Transmission Corporation 

A-57 Letter to Hans Karow regarding emails to Chair and Panel Members 

A-58 Letter to Intervenors confirming the details of the Opening Oral Submissions, 
the Proponent Consolidation of the Hearing Issues List and the Date and 
Location of Oral Hearing 

A-59 Letter dated January 19, 2006 Commission Information Request No. 3 to 
Sea Breeze Victoria Converter Corporation 

A-60 Letter dated January 20, 2006 asking Sea Breeze to respond to a customer 
inquiry from Lynne Schroder (Exhibit E-73) 

A-61 Letter dated January 24, 2006 responding to Mr. Holmsen’s questions 
regarding the hearing process (Exhibit C1-22)  

A-62 Letter dated January 24, 2006 to Participants enclosing the Order of 
Appearances for the Opening Oral Submissions session scheduled for 
January 30, 2006 and requesting Participants to advise Commission 
Counsel of their intention to make an Opening Statement 

A-63 Letter dated January 25, 2006 to the City of White Rock granting Leave to 
file the Council Resolution as evidence with respect to the Sea Breeze VIC 
(Exhibit 57-4) 
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Exhibit No. Description 
 
A-64 Letter dated January 26, 2006 and Commission Staff Issues List 

A-65 Letter dated January 27, 2006 advising participants that the Commission 
Panel will release a Hearing Issues List based on the issues raised during 
the Oral Submissions on January 30, 2006 

A-66 Letter dated February 1, 2006 on the Orders of Cross-examination for BCTC 
Panels 1, 2, and 3 

A-67 Letter dated February 1, 2006 to BCTC with Commission Information 
Request No. 5 

A-68 Letter dated February 2, 2006 from BCUC’s Counsel responding to K. 
Holmsen inquiries on the Order of Cross-Examination for BCTC’s Witness 
Panels (Exhibit C1-32) 

A-69 Letter dated February 3, 2006 with Commission Information Request No. 6 
to BCTC regarding Exhibit B1-44 to BCUC IR 3.179.1  
 

A-70 Letter dated February 3, 2006 enclosing the Hearing Issues List for the 
VITR-VIC Public Hearing 

A-71 Submission at Public Hearing – Revised Hearing Issues List 

A-72 Letter dated March 27, 2006 responding to Christopher Bystrom of Fasken 
Martineau DuMoulin regarding his request to strike Evidence from the 
Record 

A-73 Letter dated April 3, 2006 to Seabreeze requesting response to BC Hydro’s 
request (Exhibit C6-28) for an Order striking most of Sea Breeze's Response 
to Undertakings to BC Hydro at Transcript Volume 33, pages 6261-6262 

A-74 Letter dated April 4, 2006 to participants requesting responses to BCTC’s 
request to change the Argument filing schedule 
 

A-75 Letter dated April 4, 2006 approving BC Hydro's request (Exhibit C31-57) to 
strike a portion of Sea Breeze's Response to Undertakings to BC Hydro at 
Transcript Volume 33, pages 6261-6262 
 
 

A-76 Letter dated April 7, 2006 to participants amending the Argument filing dates 
and Evidentiary schedule 
 

A-77 Letter dated May 24, 2006 confirming Oral Phase of Argument to take place 
on May 30, 2006 
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Exhibit No. Description 
 
A-78 Letter dated May 26, 2005 issuing the Oral Argument Issues List 

 
 
COMMISSION COUNSEL DOCUMENTS 
 
A2-1 Report and Recommendations of the Public Inquiry in the Matter of 

Complaints against British Columbia Hydro and Power Authority and its 
proposed 230 kV transmission Line from Dunsmuir to Gold River, dated July 
26, 1989 
 

A2-2 Inquiry Report Commission Decision and Exhibit A-22 on the Inquiry relating 
to the Undergrounding of the Overhead Transmission Lines along Boundary 
Road in the City of Vancouver dated May 26, 1995 
 

A2-3 Inquiry Report in the Matter of West Kootenay Power Limited and the 
Routing of Line Number 49 in the Vicinity of Penticton, B dated January 14, 
1998 
 

A2-4 Commission Decision in the Matter of West Kootenay Power Limited 
Certificate of Public Convenience and Necessity for Line Number 44, dated 
August 5th, 1998 
 

A2-5 British Columbia Utilities Commission Decision in the Matter of West 
Kootenay Power Limited, Certificate of Public Convenience and Necessity 
for the Kootenay 230 kV System Development Project dated June 5, 2000 
 

A2-6 Commission Letter No. L-31-01 with attached Reasons for Decision dated 
October 25, 2001 relating to the Complaint on the Routing of the 230 kV 
Transmission Lines through the Ootschenia area 
 

A2-7 Commission Letter No. L-34-02 dated September 6, 2002 in the matter of 
the Aquila Networks Canada (British Columbia) Ltd. and the Application for 
Reconsideration of Commission Decision and Order No. G-46-01 
 

A2-8 Extracts from Special Direction, HC-1 and HC-2 

A2-9 Submission at Public Hearing -Excerpt, Headed “1.4 The Nature of 
Commission Approvals”, Page 2 
 

A2-10 Submission at Public Hearing – Principles of Corporate Finance, the First 
Canadian Edition 
 

A2-11 Submission at Public Hearing – Page from Spreadsheet in Exhibit B1-44 
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Exhibit No. Description 
 
 
BCTC DOCUMENTS 
 
B1-1 BRITISH COLUMBIA TRANSMISSION CORPORATION letter dated July 7, 2005 and 

Certificate of Public Convenience and Necessity Application for the 
Vancouver Island Transmission Reinforcement Project  

B1-2 Letter dated July 12, 2005 providing amendments to the July 7, 2005 CPCN 
application for the Vancouver Island Transmission Reinforcement Project 

B1-3 Letter dated July 26, 2005 responding to the IRAHVOL letter of July 23, 
2005 (Exhibit C3-4) 

B1-4 Letter dated July 29, 2005 advising that BCTC will address the Salt Spring 
Regional District’s Transmission System Capital Plan  (VITR Exhibits C2-2 
and C2-3) during the VITR proceeding 

B1-5 Letter dated August 18, 2005 to Neil Atchinson and Cecil Dunn, IRAHVOL, 
regarding Minister Neufeld's letter of July 29 and responding to questions 
raised by IRAHVOL regarding the Vancouver Island Transmission 
Reinforcement Project 

B1-6 Letter dated August 29, 2005 filing Responses (Volumes 1, 2 and 3) to 
Commission Information Request No. 1 

B1-7 Letter dated August 31, 2005 filing amendments to the July 7, 2005 
Certificate of Public Convenience and Necessity Application for the 
Vancouver Island Transmission Reinforcement Project 

B1-8 Letter dated September 13, 2005 response regarding proposed inspection 

B1-9 Response dated September 22, 2005 regarding Karsten Holmsen’s late 
Information Request 

B1-10 Letter dated September 27, 2005 unable to file IR Responses today 

B1-11 Letter dated September 27, 2005 – Partial set of Responses to BCUC IR No. 
2 and Intervenor IR No. 1 

B1-12 Letter dated September 28, 2005 – Revised response to BCUC IR No. 
1.110.1  
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Exhibit No. Description 
 
B1-13 Letter dated September 28, 2005 – Revised Tables in Information Requests 

B1-14 Letter dated September 30, 2005 – Information Request Extension 
Clarification 

B1-15 E-mail dated October 4, 2005 to Karsten Holmsen regarding the distribution 
of the IR-2 responses 

B1-16 Letter dated October 7, 2005 responding to Exhibits A-6, A-11 and B-15 

B1-17 Letter dated October 11, 2005 filing second instalment of Information 
Responses to Commission IR-2 and Intervenor IRs-1 

B1-18 Letter dated October 14, 2005 filing the final instalment of Information 
Responses to Commission IR-2 and Intervenor IRs-1 

B1-19 Letter dated October 21, 2005 filing responses to Late Information Requests 
from Maureen Broadfoot; Glen Page; and Karsten Holmsen 

B1-20 Letter dated October 26, 2005 – Information Request to Corporation of the 
City of Delta 

B1-21 Letter dated October 26, 2005 – Information Request to IRAHVOL 

B1-22 Letter dated October 26, 2005 – Information Request to Karsten Holmsen 

B1-23 Letter dated October 26, 2005 – Information Request to Pam Sutherland 

B1-24 Letter dated October 26, 2005 – Information Request to SDSSPAC 

B1-25 Letter dated October 26, 2005 – Information Request to Maracaibo Estates 
Ltd. 

B1-26 Letter dated October 26, 2005 – Information Request to IRAHVOL 

B1-27 Letter dated October 26, 2005 – Information Request to Sea Breeze 
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Exhibit No. Description 
 
B1-28 Letter dated October 26, 2005 – Information Request to J. Truscott 

B1-29 Letter dated October 26,2005 – Information Request to Islands Trust 

B1-30 Letter dated November 8, 2005 – Amendment to Application 

B1-31 Letter dated November 15, 2005 – Response to Hul’qumi’num Treaty Group 
Information Request 

B1-32 BRITISH COLUMBIA TRANSMISSION CORPORATION – Letter dated October 18, 
2005 requesting Intervenor Status 

*Previously C9-1 in Sea Breeze VIC proceeding 

B1-33 Information Request No. 1 dated November 18, 2005 to Sea Breeze 
regarding the Vancouver Island Cable Project 

B1-34 Revised Information Request Questions 45 & 46 dated November 21, 2005 
to Sea Breeze regarding the Vancouver Island Cable Project 

B1-35 Facsimile dated December 9, 2005 – Regarding filing of Intervenor Evidence 

B1-36 Letter dated December 15, 2005 requesting a further extension to the filing 
of Intervenor Evidence 

B1-37 Letter dated December 16, 2005 filing a report on the potential effect on 
property values of the VITR Project prepared by Larry Dybvig of Grover, 
Elliot & Co. Ltd.  and the response of Dr. Linda Erdreich of Exponent to the 
evidence of Dr. Havas on the health effects associated with electromagnetic 
fields 

B1-38 Letter dated December 20, 2005 commenting on the draft revised 
proceeding timetable 

B1-39 Letter dated December 21, 2005 filing BCTC’s Intervenor Evidence 
regarding Sea Breeze’s VIC 

B1-40 Letter dated January 3, 2006 filing supporting documentation to the Rebuttal 
Evidence of Linda Erdreich contained in Exhibit B1-37 

B1-41 Information Request No. 1 to the City of White Rock dated January 9, 2006 
regarding the VIC 



APPENDIX C 
Page 11 of 65 

 
Exhibit No. Description 
 
B1-42 Letter dated January 10, 2006 from the Environmental Assessment Office 

(on behalf of BCTC) filing a copy of the environmental assessment 
procedural order for the VITR project 

B1-43 Letter dated January 18, 2006 from Marcel Reghelini filing BCTC’s witness 
panels 

B1-44 Letter dated January 23, 2006 filing partial responses to Information 
Requests on Exhibit B1-39 (BCTC Intervenor Evidence on VIC) – Part I 

B1-45 Letter dated January 24, 2006 responding to Maureen Broadfoot’s concerns 
regarding the project description document on BCTC’s website 

B1-46 Letter dated January 26, 2006 responding to Karsten Holmsen’s request and 
BCTC’s decision that Mr. Gallagher will not appear as a witness 

B1-47 Letter dated January 25, 2006 filing remainder of responses to Information 
Requests on Exhibit B1-39 (BCTC Intervenor Evidence on VIC)  - Part 2 
 

B1-48 Letter dated January 26, 2006 advising that the EMF Witness Panel may not 
be able to proceed until later in the hearing due to the availability of Mr. 
Dybvig and Mr. Havas 
 

B1-49 Letter dated January 29, 2006 filing remainder of responses to Information 
Requests on Exhibit B1-39 (BCTC Intervenor Evidence on VIC) – Part 3 
 

B1-50 Opening Statement of Mr. Carpenter 

B1-51 Letter dated January 27, 2006 responding to Karsten Holmsen’s request and 
BCTC’s decision that Ms. Peverett  will not appear as a witness 

B1-52 Letter dated January 31, 2006 filing BCTC’s Information Request to Karsten 
Holmsen’s regarding Exhibit C1-25 
 

B1-53 Letter dated February 1, 2006 filing BCTC’s consolidated issues list 
presented to the Commission Panel on February 1, 2006  
 

B1-54 Letter dated February 1, 2006 response to BCUC Information Request No. 4 
plus a guideline that identifies the Exhibit in which each of the  BCTC 
Information Requests responses was filed 
 

B1-55 Letter dated February 3, 2006 with Witness Panel Qualifications with 
correction to titles of witnesses attached re: Exhibit B1-43 
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Exhibit No. Description 
 
B1-56 Letter dated February 3, 2006 filing revisions to the following BCUC and Sea 

Breeze Information Responses 
 

• BCUC IR 1.3.7 
• BCUC IR 1.36.1 
• BCUC IR 1.91.1 
• BCUC IR 3.178.5 
• BCUC IR 3.181.4 
• BCUC IR 3.184.3 
• BCUC IR 3.191.1 
• Sea Breeze IR 2.4.1 
• Sea Breeze IR 2.13.2 
• Sea Breeze IR 2.65.1 

 
B1-57 British Columbia Transmission Corporation filing of Archaeological 

Assessments, Test Hole Data, and Transcript of Tsawwassen Information 
Session, dated February 6, 2006 
 

B1-58 Direct Evidence of Don Gamble 

B1-59 Group of Revised Information Requests 

B1-60 Response to Undertaking at Transcript Volume 8, Page 1162 Line 24 to 
Page 1163 Line 9 

B1-61 Response to BCUC’s Information Request No. 5.205.1, 5.205.2, 5.205.3 and 
6.206.0 

B1-62 Transcript Errata for the Community Information Session on Tuesday, May 
31, 2005 

B1-63 “Vancouver Island 230 KV Transmission Reinforcement Project, Hwy #17 to 
English Bluff Area Restoration Cost Assessment” 

B1-64 “VITR Incentive / Penalty Mechanism” 

B1-65 Expected Energy Not Served (EENS) Study For Vancouver Island 
Transmission Reinforcement Project (Part IV) - Dated January 9, 2006 

B1-66 Revised “Non-Natural Marine Hazards Assessment – February 14, 2006 
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Exhibit No. Description 
 
B1-67 Submission at Public Hearing - Vancouver Island Transmission 

Reinforcement (VITR) Project, Comparison of Suggested Route Alternatives 
at Tsawwassen – Revised February 14, 2006 

B1-68 Submission at Public Hearing - “Non-Financial Ranking of Project 
Alternatives – Tsawwassen” BCUC Information Request 4.204.0, Revised 
Response Issued February 15, 2006 
 

B1-69 Submission at Public Hearing – Undertaking of Mr. Barrett, BCTC to Mr. 
Austin, IRAHVOL 

B1-70 Submission at Public Hearing – Memorandum from Christopher Bystrom of 
Fasken Martineau 

B1-71 Submission at Public Hearing – Response to Information Request, Volume 
17, Pages 2895-2896 and 2898-2899 

B1-72 Submission at Public Hearing – VI Transmission Reinforcement Project team 
organization chart 

B1-73 Submission at Public Hearing – Undertaking of Mr. Dunne, BCTC to Mr. 
Holmsen  

B1-74 Submission at Public Hearing – Undertaking of Mr. MacPhail, BCTC, to Mr. 
Landy, Sea Breeze 

B1-74A Submission at Public Hearing – Transcript, Vol. 18, Page 3238, Line 12 to 
Page 3239, Line 9 
 

B1-75 Submission at Public Hearing –  Draft Report on Geotechnical Stability 
Assessment 

B1-76 Submission at Public Hearing – Documents received from Mr. Carpenter 

B1-77 Submission at Public Hearing –  Graph, EMF Levels measured at ground 
level 

B1-78 Submission at Public Hearing – NERC Standard 

B1-79 Submission at Public Hearing –  Revised Monte Carlo Analysis Summary 
Table 

B1-80 Submission at Public Hearing – Seismic Review of Galiano Island, Parker 
Island and Salt Spring Island Cable Terminal Sites 
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Exhibit No. Description 
 
B1-81 Submission at Public Hearing – Official Community Plan of Salt Spring 

Island  

B1-82 Submission at Public Hearing – Group of documents from the Corporation of 
Delta 

B1-83 Submission at Public Hearing – Undertaking of BCTC to Ms. Kudzin 

B1-84 Submission at Public Hearing – Undertaking of Mr. Barrett to Mr. Arvay 

B1-85 Submission at Public Hearing – Probability distribution in figure-related 
conceptual form 

B1-86 Submission at Public Hearing – 1958 aerial photograph of Delta 

B1-87 Submission at Public Hearing – 2005 aerial photograph – Not available in 
electronic copy, only available at BCUC’s Resource Library, due to size of 
map 
 

B1-88 Submission at Public Hearing – Map of the B.C. transmission system - Not 
available in electronic copy, only available at BCUC’s Resource Library, due 
to size of map 
 

B1-89 Submission at Public Hearing – Tsawwassen First Nation Agreement in 
principle 

B1-90 Submission at Public Hearing – Corporation of Delta, Minutes of Regular 
Meeting of July 10, 2001 

B1-91 Submission at Public Hearing – Document headed “May 16, 2001 – Risk of 
Undersea Slides Threaten Delta’s Foreshore”, to Mayor and Council from 
the Environmental Advisory Committee 
 

B1-92 Submission at Public Hearing – “Volume 15, No. 2, 2004, Documents of the 
NRPB, Advise on Limiting Exposure to Electromagnetic Fields (0-300 GHZ) 
 

B1-93 Submission at Public Hearing – Printout from World Health Organization 
website, “Electromagnetic Fields (EMF)” 

B1-94 Submission at Public Hearing – Response to Information Request at Volume 
20, Page 3849 
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Exhibit No. Description 
 
B1-95 Submission at Public Hearing – Response to Information Request at Volume 

20, Page 3634 

B1-96 Submission at Public Hearing –  Material from TRAHVOL’s website 

B1-97 Submission at Public Hearing –  Undertaking of BCTC to Mr. Herbert, Sea 
Breeze 

B1-98 Undertaking of BCTC to Commissioner Hobbs at Transcipt Volume 21, Page 
3856, Lines 14 to 19 
 

B1-99 Undertaking of Mr. Barrett, BCTC to Commissioner Nicholls at Transcipt 
Volume 19, Page 3477. Line 22, to Page 3478, line 2 
 

B1-100 Undertaking of Mr. McPhail, BCTC to Mr. Fulton, BCUC Counsel at 
Transcipt Volume 19, Page 3429, Lines 10 to 17 
 

B1-101 Submission at Public Hearing – Undertaking of BCTC to Commissioner 
O’Hara [Nicholls] 

B1-102 Submission at Public Hearing – Letter from Chair of Manitoba Clean 
Environment Commission dated September 21, 2001 

B1-103 Submission at Public Hearing – National Energy Board’s Environmental 
Screening Report on the Sumas 2 Hearing, with the Boards’ comments on 
the EMF issue 
 

B1-104 Submission at Public Hearing – Letter from United States Environmental 
Protection Agency dated January 29th, 1992 with respect to potential 
carcinogenicity of Electromagnetic Fields 
 

B1-105 Submission at Public Hearing – Article entitled “Electromagnetic 
Hypersensitivity, A Systematic Review of Provocation Studies” by Dr. James 
Rubin and two co-authors 
 

B1-106 Submission at Public Hearing – World Health Organization Fact Sheet dated 
December 2005, headed “Electromagnetic Fields and Public Health, 
Electromagnetic Hypersensitivity” 
 

B1-107 Submission at Public Hearing – Study from UK Health Protection Agency 
Entitled “Power Frequency Electromagnetic Fields, Melatonin and the risk of 
Breast Cancer, Report of an Independent Advisory Group on Non-ionizing 
Radiation” 
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Exhibit No. Description 
 
B1-108 Submission at Public Hearing – Paper entitled “Childhood Cancer in Relation 

to Distance from High Voltage Power Lines in England and Wales: A Case-
Controlled Study” by Draper et al 
 

B1-109 Submission at Public Hearing – Document entitled “Framework Guiding 
Public Health Policy, Options and Areas of Scientific Uncertainty Dealing 
with EMF”, dated June 2005 
 

B1-110 Submission at Public Hearing – Undertaking of Mr. Gabel, BCTC, to 
Commissioner Hobbs 

B1-111 Submission at Public Hearing – Undertaking of Mr. Barrett, BCTC to 
Commissioner O’Hara 

B1-112 Submission at Public Hearing – Undertaking of Mr. Barrett, BCTC, to Mr. 
Yarley, Delta 

B1-113 Submission at Public Hearing – Spreadsheet with planning level estimates 
highlighted 

B1-114 Submission at Public Hearing – Undertaking of Mr. Gabel, BCTC, to 
Commissioner Hobbs 

B1-115 Submission at Public Hearing – BCTC Sea Breeze Panel 1 documents 

B1-116 Submission at Public Hearing – Sea Breeze’s responses to NEB’s first round 
of Information Requests in NEB Hearing 

B1-117R Submission at Public Hearing – Letter from Sea Breeze to Rob Pellatt of 
BCTC dated November 25, 2004 

B1-118 Submission at Public Hearing – Sea Breeze Power Corp. News Release 
dated September 16, 2005 

B1-119 Submission at Public Hearing – Undertaking of Mr. Gabel, BCTC to 
Commissioner Hobbs 

B1-120 Submission at Public Hearing – Undertaking of BCTC to Mr. Austin, 
IRAHVOL 

B1-121 Submission at Public Hearing – Undertaking of Mr. Barnett, BCTC to Mr. 
Landy, Sea Breeze 
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Exhibit No. Description 
 
B1-122 Submission at Public Hearing – BCTC Transmission Corporation Results for 

VITR Voltage Studies 

B1-123 Submission at Public Hearing – Letter identifying BCTC’s Witness Panel 

B1-124 Submission at Public Hearing – Undertaking of BCTC to Mr. Herbert, Sea 
Breeze 

B1-125 Submission at Public Hearing – Undertaking of BCTC to Karsten Holmsen 

B1-126 Submission at Public Hearing – Undertaking of BCTC to Karsten Holmsen 

B1-127 Submission at Public Hearing – Letter from Esquimalt First Nation to 
National Energy Board dated March 13, 2006 

B1-128 Submission at Public Hearing – Letter from MacLeod Dixon dated December 
20, 2002, with attached Report from Jacques Whitford & Associates 
 

B1-129 Submission at Public Hearing – Figure 4A, Boomer Seismic Profiles across 
the southern Roberts Bank Delta Front 

B1-130 Submission at Public Hearing – Two pages re: BC Hydro 230 KV Corridor 
Southern Straight of Georgia, Stage 1 Marine Geologic Hazards 

B1-131 Submission at Public Hearing – “The Columbia River Treaty Entity 
Agreement, Aspects of the Delivery of the Canadian Entitlement” 

B1-132 Submission at Public Hearing – Letter to Board of Governors, California 
Independent System Operator dated September 1, 2006 

B1-133 Submission at Public Hearing – Geotechnical Input to the Seismic 
Vulnerability Assessment of the City of Surrey Sanitary Sewer System 
 

B1-134 Letter dated April 12, 2006 filing responses to outstanding Undertakings 

B1-135 Letter dated May 4, 2006 filing a report described by Mr. Nelson at 
Transcript 37, pages 7238-7246, given during the evidentiary phase 
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Exhibit No. Description 
 
SEA BREEZE DOCUMENTS (SEE ALSO SEA BREEZE EXHIBITS C31) 
 
B2-1 September 30, 2005 Letter and Application for Vancouver Island Cable 

Project 

*Previously B-1 in Sea Breeze VIC proceeding 

B2-2 Letter dated October 12, 2005 – Confirmation of filing requirements by P. 
John Landry, Davis & Company 

*Previously B-2 in Sea Breeze VIC proceeding 

B2-3 Letter dated October 14, 2005 – Notice of Assignment 

*Previously B-3 in Sea Breeze VIC proceeding 

B2-4 Letter dated October 17, 2005 – Detailed Written Submission to be filed 
October 18, 2005 

*Previously B-4 in Sea Breeze VIC proceeding 

B2-5 Letter dated October 18, 2005 – Consolidation Application and Proposed 
Timetable 

*Previously B-5 in Sea Breeze VIC proceeding 

B2-6 Letter dated October 20, 2005 – Authorities referred to in Exhibit B-5 

*Previously B-6 in Sea Breeze VIC proceeding 

B2-7 Letter dated October 20, 2005 – Draft Terms of Reference  

*Previously B-7 in Sea Breeze VIC proceeding 

B2-8 E-mail dated November 7, 2005 – Response to Commission Information 
Request No. 1 regarding the VIC 

*Previously B-8 in Sea Breeze VIC proceeding 

B2-9 WITHDRAWN 
CONFIDENTIAL -- Letter dated November 7, 2005 – Response to Commission 
Information Request 

*Previously B-9 in Sea Breeze VIC proceeding 
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Exhibit No. Description 
 
B2-10 WITHDRAWN 

CONFIDENTIAL -- Facsimile dated November 9, 2005 – Response to 
Commission Information Request No. 1.8.2 

*Previously B-10 in Sea Breeze VIC proceeding 

B2-11 Letter dated November 17, 2005 – Responses to BCTC Information Request 
No. 1 

B2-12 Letter dated November 18, 2005 – Outstanding responses to Commission 
Information Request No. 1 regarding VIC 

B2-13 Letter dated November 18, 2005 filing outstanding responses to Commission 
Information Request No. 1 regarding the Sea Breeze Intervenor Evidence on 
VITR (2nd instalment) 

B2-14 Letter dated November 29, 2005 – Response to Commission Information 
Request No. 1.7.2 

B2-15 Letter dated November 29, 2005 – Revised response to Commission 
Information Request No. 1.76.2 

B2-16 Letter dated December 6, 2005 – Dispute Exhibit E-19 Letter of Comment 

B2-17 Letter dated December 6, 2005 – Response to Commission Information 
Request No. 2 

B2-18 Letter dated December 6, 2005 – Supplemental Information to Commission 
Information Requests No. 1.17.1 and 1.25.1 

B2-19 Letter dated December 7, 2005 – Response to BC Hydro Information 
Request No. 1 

B2-20 Letter dated December 7, 2005 – Responses to BCTC Information Request 
No. 1 

B2-21 Letter dated December 8, 2005 – Additional responses to BCTC Information 
Request No. 1 

B2-22 Letter dated December 9, 2005 commenting on BCTC’s request for an 
extension of time for the filing of Intervenor Evidence related to the VIC 

B2-23 Letter dated December 9, 2005 enclosing a copy of the Sea Breeze 
response to BCTC’s December 8, 2005 request for a copy of the VIC studies 
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Exhibit No. Description 
 
B2-24 Letter dated December 9, 2005 filing outstanding responses to BCTC IR-1 

regarding the VIC 

B2-25 Letter dated December 12, 2005 filing outstanding responses to Commission 
Information Request No. 2 regarding the VIC 

B2-26 Letter dated December 12, 2005 filing outstanding responses to BCTC IR-1 
regarding Sea Breeze Intervenor Evidence on VITR 

B2-27 Letter dated December 12, 2005 filing outstanding responses to BC Hydro 
IR-1 regarding the VIC 

B2-28 Letter dated December 12, 2005 filing outstanding responses (3rd 
installment) to BCTC IR-1 regarding the VIC 

B2-29 Letter dated December 13, 2005 filing outstanding responses (4th 
installment) to BCTC IR-1 regarding the VIC 

B2-30 Letter dated December 13, 2005 filing outstanding response to BCUC IR 
1.56.1 

B2-31 Letter dated December 14, 2005 filing outstanding responses (5th 
installment) to BCTC IR-1 regarding the VIC 

B2-32 Letter dated December 14, 2005 filing outstanding responses (Final 
installment) to BCTC IR-1 regarding Intervenor Evidence relating to the VITR

B2-33 Letter dated December 15, 2005 filing outstanding responses (Final 
installment) to BCTC IR-1 regarding the VIC 

B2-34 Letter dated December 15, 2005 responding to BCTC’s request for a further 
extension to the filing date for Intervenor Evidence (Exhibit B1-36) 

B2-35 Letter dated December 16, 2005 filing outstanding responses (Final 
installment) to BCUC IR-2 regarding the VIC 

B2-36 Letter dated December 20, 2005 supporting the draft Revised Regulatory 
Timetable 

B2-37 Letter dated January 4, 2006 filing responses to BCTC Information Requests 
1.21.2, 1.21.3, 1.24.9 and 1.24.11 regarding Sea Breeze’s Intervenor 
Evidence with respect to the VITR Application that were inadvertently 
omitted from the responses to BCTC IR No. 1 (VITR) that were filed with the 
Commission in Exhibits B2-11, B2-20, B2-26 and B2-32 



APPENDIX C 
Page 21 of 65 

 
Exhibit No. Description 
 
B2-38 Letter dated January 9, 2006 issuing Information Request No. 1 to BCTC 

regarding its Intervenor Evidence on the VIC 

B2-39 Letter dated January 11, 2006 listing corrections to Sea Breeze’s Information 
Request No. 1 to the British Columbia Transmission Corporation regarding 
its Intervenor Evidence in the VIC (Exhibit B2-38) 

B2-40 Email response dated January 9, 2006 to Letter of Comment dated 
January 8, 2006 from Derek & Karen Lorimer 

B2-41 Letter dated January 25, 2006 to the Fraser River Estuary Management 
Program (FREMP) requesting they clarify the role they expect to play in the 
review by the Environmental Assessment Office  
 

B2-42 Letter dated January 25, 2006 proposing an amendment to the Order of 
Testimony of BCTC’s Witness Panels (Exhibit A-41) 
 

B2-43 Letter dated January 25, 2006 responding to a Letter of Comment from 
Lynne Schroder’s concern on two property lots being affected and 
requesting clarification (Exhibit E-73) 
 

B2-44 Letter dated January 26, 2006 responding to a Letter of Comment from 
Gordon Hammond, Chair of the White Rock Ratepayers Association (Exhibit 
E-46) 
 

B2-45 Sea Breeze Opening Statement 

B2-46 Letter dated January 31, 2006 from Davis & Company responding to 
comments made during Opening Oral Submissions (Transcript Vol. 6, pp. 
782-788) regarding VITR Related Issues identified by Sea Breeze 
 

B2-47 Letter dated February 1, 2006 from Davis & Company referring to Exhibit B2-
46 and enclosing Sea Breeze’s consolidation of the hearing issues list to the 
VIC Application 
 

B2-48 Letter dated February 1, 2006 responding to BCUC’s Information Request 
No. 3 (Exhibit A-59) re: VIC-VITR Financial Analysis and spreadsheet 
 

B2-49 Letter dated February 1, 2006 responding to BCUC’s Information Request 
No. 3 (Exhibit A-59) re: Guide to Sea Breeze VCC’s Response to Information 
Requests 
 

B2-50 Letter dated February 3, 2006 filing supplemental responses to BCTC 
Information Requests 
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Exhibit No. Description 
 
B2-51 Letter dated February 3, 2006 filing a list of witnesses, witness panels and 

CVs for each witness 
 

B2-52 Exhibits for Cross-Examination of BCTC Panel 1 

B2-53 Copy of Dr. Rashwan’s Business Card 

B2-54 Submission at Public Hearing – Copy of two page letter from Mr. Manson to 
Ms. Peverett, Dated January 5, 2006 
 

B2-55 Submission at Public Hearing - Email Between Ms. Peverett and Mr. Manson

B2-56 Submission at Public Hearing – Extract from BCUC Information Request 
140.1 
 

B2-57 Submission at Public Hearing – Request for Information, Vancouver Island 
230- KVAC Supply Submarine Cable System 
 

B2-58 Submission at Public Hearing – Volume 1 of 3, Tender Document, January 
2006, Contract No. 300094 
 

B2-58A Submission at Public Hearing – Exhibit B2-58 Remarked as Exhibit B2-58A 
 

B2-58B Submission at Public Hearing – Volume 2 of Tender documents 

B2-58C Submission at Public Hearing – Volume 3 of Tender documents 

B2-59 Submission at Public Hearing – Page 9i from Part 9, Appendix A 
 

B2-60 Submission at Public Hearing – Documents received from Mr. Landry 
 

B2-61 Submission at Public Hearing – Map relating to Lower Mainland and seismic 
sensitivity 
 

B2-62 Submission at Public Hearing – Sea Breeze Rebuttal Evidence 

B2-63 Submission at Public Hearing – Evidence “Reasons Why Sea Breeze 
Believes Bids Under…” 
 

B2-64 Submission at Public Hearing – Sea Breeze Omnibus document 

B2-65 Submission at Public Hearing – Excerpt from an article Re: Cone 
Penetration in Geotechnical Practice 
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Exhibit No. Description 
 
B2-66 Submission at Public Hearing – Article by Robertson and Write on evaluating 

cyclic liquefaction potential using the cone penetration test 
 

B2-67 Submission at Public Hearing –  Responses to Information Requests from 
BC Hydro 
 

B2-68 Submission at Public Hearing –   Direct Evidence of Sea Breeze Panel 1 
 

B2-69 Submission at Public Hearing –  Opening Statement of Sea Breeze 
Corporate Policy / Management Panel 
 

  

 
INTERVENOR DOCUMENTS 
 
C1-1 KARSTEN HOLMSEN – Notice of Intervention dated May 15, 2005 

C1-2 Letter dated July 27, 2005 outlining intervention issues for K. Holmsen 

C1-3 E-mail dated August 18, 2005 regarding the proposed site visits and 
requesting that the Panel remember to familiarize themselves with some of 
the alternative routes proposed to bypass the residential areas of Ladner 
and South Delta 

C1-4 Letter and Information Request No. 1 dated September 7, 2005 

C1-5 E-mail dated September 10, 2005 support inspection 

C1-6 E-Mail dated September 15, 2005 requesting Procedure Clarification 

C1-7 E-mail dated September 20, 2005 confirming Procedure Clarification 

C1-8 E-mail dated September 21, 2005 – Supplemental Information Request 

C1-9 E-mail dated September 23, 2005 – Supplemental Information Request No. 
2 

C1-10 E-mail dated September 24, 2005 – Supplemental Information Request No. 
3 

C1-11 E-mail dated September 28, 2005 – Outstanding Questions in BCTC IR 
Responses 

C1-12 Letter dated October 3, 2005 regarding BCTC’s CD Rom containing 
information responding to Information Requests 
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Exhibit No. Description 
 
C1-13 Letter dated October 19, 2005 – Intervenor Evidence 

C1-14 Letter dated October 20, 2005 – Request Panel to reconsider viewing of 
Right-of-Ways 

C1-15 Letter dated October 26, 2005 – Corrections to Exhibit C1-14 

C1-16 E-mail dated November 10, 2005 – Response to Commission Information 
Request No. 1 

C1-17 E-mail dated November 10, 2005 – Response to BCTC Information Request 
No. 1 

C1-18 Letter dated December 4, 2005 stating concerns regarding BCTC’s Terms of 
Reference 

C1-19 Letter dated December 11, 2005 commenting on the time limit for 
presentations to be given at the Town Hall meetings 

C1-20 Letter dated December 18, 2005 responding to the Commission’s letter of 
December 14, 2005 (Exhibit A-44) and requesting the Commission Chair to 
retract the changes to Exhibit A-41, indicated in Exhibit A-44, and allow 
Intervenor presentations at the Town Hall meetings as well as in the Oral 
Public Hearing processes 

C1-21 Letter dated January 13, 2006 withdrawing his request to make a 
presentation at the January 14, 2005 Town Hall Meeting in Tsawwassen 

C1-22 Letter dated January 22, 2006 requesting clarification on Oral Public Hearing 
Process 

C1-23 Letter dated January 24, 2006 requesting BCTC to include Mr. Richard 
Gallagher, Epidemiologist, Department Head, BC Cancer Research Centre, 
on the BCTC Witness Panel No. 4 and enclosing an excerpt from the 1998 
West Kootenay Power CPCN Transcript 

C1-24 Letter dated January 24, 2006 requesting BCUC to include Ms. Jane 
Peverett, President and CEO on BCTC’s Witness Panel # 1 or # 2, and be 
called to testify at the BCUC Oral Public Hearings to clarify previous 
statements with attached transcripts 
 

C1-25 Letter dated January 26, 2006 filing supplemental evidence under Exhibit 
C1-13, Section 1.0 on the effect of property values  
 

C1-26 Letter dated January 27, 2006 filing Opening Statement  
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Exhibit No. Description 
 
C1-27 Letter dated January 27, 2006 responding to BCTC’s response (Exhibit B1-

46) and requesting Mr. Richard Gallagher be served a subpoena to appear 
as a witness at the Oral Public Hearing  
 

C1-28 Letter dated January 27, 2006  responding to BCTC’s response (Exhibit B1-
51) and requesting Jane Peverett be served a subpoena to appear as a 
witness at the Oral Public Hearing 
 

C1-29 Letter dated February 1, 2006 with Excel attachments in response to BCTC’s 
Information Request No. 14 regarding Exhibit C1-25 
 

C1-30 Letter dated February 1, 2006 to BCUC requesting a copy of BCTC’s 
Archaeological Overview Assessment (Exhibit C1-4) 
 

C1-31 Letter dated February 2, 2006 responding to BCTC’s response to BCUC’s 
Information Request No. 4.203.1, 4.203.2 and 4.204.0  
 

C1-32 Email dated February 2, 2006 requesting clarification on the Order of Cross-
Examination for BCTC’s Witness Panels 
 

C1-33 Submission at Public Hearing – Spreadsheet Entitled “Vancouver Island 
Transmission Reinforcement (VITR) Project – Comparison of Suggested 
Route Alternatives at Tsawwassen (IR 4.203.2 Jan 2006)” 
 

C1-34 Submission at Public Hearing – Email from Ms. Val Roddick, MLA, Dated 
December 5, 2005 
 

C1-35 Submission at Public Hearing –  Opening Statement of Karsten Holmsen 

C1-36 Submission at Public Hearing – Resume of Mr. Gallagher from BC Cancer 
Research Centre website 
 

C1-37 Submission at Public Hearing – Excerpt from 2003 Transcript of National 
Energy Board Hearings with Mr. Gallagher’s responses to cross-examination 
 

 
C2-1 SALT SPRING REGIONAL DISTRICT – Notice of Intervention dated May 18, 2005 

from Gary Holman, CRD Director 

C2-2 E-mail dated June 3, 2005 with questions regarding this process 

C2-3 E-mail dated July 26, 2005 with final submission from Salt Spring Regional 
District  

C2-4 E-mail dated October 5, 2005 – Support TRAVHOL’s request for extension 
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Exhibit No. Description 
 
C2-5 E-mail dated October 12, 2005 – Issues for Pre-hearing Conference Agenda 

 
C3-1 TSAWWASSEN RESIDENTS AGAINST HIGHER VOLTAGE OVERHEAD LINES 

(TRAHVOL) - Notice of Intervention dated June 21, 2005 from J. Cecil Dunn 

C3-2 Letter to the Honourable Richard Neufeld, Minister of Energy and Mines 
dated June 9, 2005 regarding BC Transmission Corporation’s recent 
announcement of a power line route in Tsawwassen  

C3-3 Letter to the Honourable Richard Neufeld, Minister of Energy and Mines 
dated July 19, 2005 regarding this application  

C3-4 Letter dated July 23, 2005 requesting an extension to the July 29, 2005 
Intervenor registration deadline and a rescheduling of the Procedural 
Conference   

C3-5 Letter dated July 25, 2005 confirming intervention and registering names of 
IRAHVOL representatives  

C3-6 E-mail dated July 27, 2005 responding to BC Transmission Corporation 
letter of July 23, 2005 (Exhibit B-3) 

C3-7 Letter dated July 29, 2005 to Minister Richard Neufeld, Ministry of Energy 
and Mines re: the Province’s Commitment regarding Power Lines in 
Tsawwassen 

C3-8 E-mail dated August 4, 2005 from Maureen Broadfoot regarding Bruce 
Barrett’s comments on Global Television’s August 4, 2005 broadcast 

C3-9 E-mail dated August 6, 2005 from Maureen Broadfoot filing unanswered 
questions and new information requests 

C3-10 Letter dated August 10, 2005 offering the Commission Panel, the Applicant 
and all Intervenors/Interested Parties the opportunity to view a portion of the 
Tsawwassen corridor 

C3-11 Letter dated August 17, 2005 to Dennis Maniago regarding his comments on 
BCTC’s expropriation of Tsawwassen residential property 

C3-12 Letter dated August 22, 2005 submitting an issue to be included within the 
scope of the VITR review 

C3-13 Notice of Counsel Appointments - E-mail dated September 7, 2005 
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Exhibit No. Description 
 
C3-14 Letter and Information Request No. 1 dated September 7, 2005 

C3-15 E-mail dated September 11, 2005 from Maureen Broadfoot regarding 
unanswered questions and new information requests 

C3-16 E-mailed dated September 14, 2005 from Mark Underhill, Underhill Faulkner 
Bois Parker Law Corporation Inc. representing IRAHVOL along with co-
counsel Joseph J. Arvay, Q.C., Arvay Finlay 

C3-17 Letter dated September 20, 2005 from Arvay Finlay in response to BCOAPO 
letter of September 15, 2005 

C3-18 Letter dated October 4, 2005 from Arvay Finlay in response to BCTC’s letter 
of September 30, 2005 

C3-19 Letter dated October 5, 2005 from Arvay Finlay filing Evidence on behalf of 
IRAHVOL 

C3-20 Letter dated October 27, 2005 providing follow-up comments regarding the 
proposed corridor inspection by the Commission Panel 

C3-21 Letter dated November 8, 2005 – Formal complaint regarding Tsawwassen 
corridor 

C3-22 E-mail dated November 10, 2005 – Response to Commission Information 
Request No. 1 

C3-23 E-mail dated November 10, 2005 – Partial Response to BCTC Information 
Request No. 1 

C3-24 E-mail dated November 10, 2005 – Partial Response No. 2 to BCTC 
Information Request 

C3-25 E-mail dated November 10, 2005 – Response to BCOAPO Information 
Request 

C3-26 TSAWWASSEN RESIDENTS AGAINST HIGH VOLTAGE OVERHEAD LINES SOCIETY - 
Letter dated October 18, 2005 from Joseph J. Arvay Q.C., Arvay Finlay 
requesting Intervenor Status 

*Previously C8-1 in Sea Breeze VIC proceeding 

C3-27 Letter dated November 22, 2005 filing Partial Response No. 3 to BCTC’s 
Information Request regarding the Intervenor Evidence of IRAHVOL 
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Exhibit No. Description 
 
C3-28 Partial Response No. 4 dated December 1, 2005 to BCTC Information 

Request 

C3-29 Addendum to Appendix J to Partial Response No. 4 dated December 1, 
2005 to BCTC Information Request (Exhibit C3-28) 

C3-30 Letter dated December 12, 2005 filing the Affidavit of Cornelia Clennan 

C3-31 E-mail dated December 16, 2005 from Maureen Broadfoot commenting on 
the draft Revised Regulatory Timetable (Exhibit A-45) 

C3-32 Letter dated December 20, 2005 commenting on the draft revised 
proceeding timetable 

C3-33 Letter dated December 23, 2005 from IRAHVOL’s Counsel advising that he 
has a timing conflict with the Revised Regulatory Timetable 

C3-34 Letter dated January 20, 2006 from Mark Underhill, Underhill Faulkner Bois 
Parker Law Corporation Inc. filing a reply report from Dr. Magda Favas to 
Linda Erdreich 

C3-35 Email dated January 26, 2006 from  Joseph Arvay of Arvay Finlay Barristers 
requesting a modification to the Order of Witness Panels due to availability 
of their EMF expert witness 

C3-36 Letter dated February 3, 2006 advising that TRAHVOL will be submitting an 
additional issue for the Hearing Issues List at the commencement of the 
Public Hearing 

C3-37 “Vancouver Island transmission Reinforcement (VITR) – Tsawwassen Route 
Alternatives Evaluation” prepared by British Columbia Transmission 
Corporation 

C3-38 Article from the Vancouver Province dated February 7, 2006 entitled “Sparks 
Likely to Fly at Power-Line Hearing” 

C3-39 Submission at Public Hearing – BCTC News Release dated September 7th, 
2005 

C3-40 Submission at Public Hearing – Affidavit of Neil Atchison 

C3-41 Submission at Public Hearing – Affidavit of Marcia Newman 
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Exhibit No. Description 
 
C3-42A Submission at Public Hearing – Neil Atchison’s working notes, pages 1-15 

C3-42B Submission at Public Hearing – Neil Atchison’s working notes, pages 1-9 

C3-42C Submission at Public Hearing – Neil Atchison’s working notes, email dated 
February 1, 2006 

C3-43 Submission at Public Hearing – Email from Neil Atchison to Marcia Newman 
dated February 1, 2006 

C3-44 Submission at Public Hearing – “Tsawwassen’s Endangered Spaces 2006 
Calendar 

C3-45 Submission at Public Hearing – “Opening Statement – TRAHVOL, BCUC 
VITR/VIC Hearing, February 27, 2006 

C3-46 Submission at Public Hearing –  Editorial from The Delta Optimist dated 
February 22, 2006 

C3-47 Submission at Public Hearing –  TRAHVOL Powerpoint presentation 

C3-48 Submission at Public Hearing –  List of TRAHVOL meeting dates 

C3-49 Submission at Public Hearing – Executive Summary of Report of Delpizzo, 
Neutra and Lee 

C3-50 Submission at Public Hearing – Decision of the Public Utilities Commission 
of the State of California in the matter of the Application of Pacific Gas and 
Electric Company for a Certificate of Public Convenience and Necessity 
 

C3-51 Submission at Public Hearing – Decision of the Public Utilities Commission 
of the State of California, January 26, 2006 

C3-52 Submission at Public Hearing – Health Effects ABD Exposure Guidelines 
related to extremely low frequency electric and magnetic fields, an overview 
 

C3-53 Submission at Public Hearing – Overall evaluations of carcinogenicity to 
humans group 2B: Possibly carcinogenic to Humans 

C3-54 Submission at Public Hearing – Transcript from Larry King Live Show 

C3-55 Submission at Public Hearing – Excerpt from “EMF Wrappage” booklet from 
NIEHS 
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Exhibit No. Description 
 
C3-56 Submission at Public Hearing – Document showing different possible 

scenarios of EMF 

C3-57 Submission at Public Hearing – Draft Report on Relation between power 
frequency electric and magnetic filed exposure and human cancer 
 

C3-58 Submission at Public Hearing – Population-based case-control study of 
occupational exposure to electromagnetic fields and breast cancer 

C3-59 Submission at Public Hearing – Pollan Report 

C3-60 Submission at Public Hearing – Kliukiene Study 

 C3-61 Submission at Public Hearing – Villeneuve Study 

C3-62 Letter dated March 29, 2006 filing response to Undertaking at Transcript, 
Volume 23, page 4411 

 
C4-1 BRADLEY W. CAMPBELL - Notice of Intervention dated July 11, 2005 

C4-2 E-mail dated November 10, 2005 – Support IRAHVOL’s complaint with 
proceedings. 

C4-3 Opening Statement by Mr. Campbell 

C4-4 Submission at Public Hearing - BC Hydro Power Live Easement Summary, 2 
pages 

 
C5-1 CORPORATION OF DELTA - Notice of Intervention dated February 15, 2005 and 

confirmation letter dated July 15, 2005 from James G. Yardley, Murdy & 
McAllister 

C5-2 Letter dated June 28, 2005 from Mayor Lois E. Jackson regarding 
BC Transmission Corporation’s proposal to replace the transmission lines 
between Arnott substation in South Delta and Vancouver Island 

C5-3 Information Requests dated September 7 & 8, 2005 from James G. Yardley, 
Murdy & McAllister 

C5-4 Letter dated September 29, 2005 – Submission from James G. Yardley, 
Murdy & McAllister 

C5-5 Facsimile dated October 5, 2005 – Support Intervenors request for extension
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Exhibit No. Description 
 
C5-6 Letter dated October 19, 2005 – Pre-filed Evidence of Trent Reid from 

James G. Yardley, Murdy & McAllister 

C5-7 Facsimile dated November 3, 2005 – Propose Theatre at South Delta 
Secondary School for Town Hall Meetings 

C5-8 Letter dated November 10, 2005 – Responses to Commission Information 
Requests 

C5-9 Letter dated November 10, 2005 – Responses to BCOAPO Information 
Requests 

C5-10 Letter dated November 10, 2005 – Responses to BCTC Information 
Requests 

C5-11 CORPORATION OF DELTA – Facsimile dated October 18, 2005 from James. G. 
Yardley, Murdy & McAllister requesting Intervenor Status 

*Previously C7-1 in Sea Breeze VIC proceeding 

C5-12 Letter dated December 9, 2005 filing outstanding responses to Commission 
Information Request No. 1 

C5-13 Letter dated December 7, 2005 filing outstanding response to BCTC IR-1 

C5-14 E-mail dated December 19, 2005 commenting on the proposed change in 
date and time for the Tsawwassen Town Hall meeting 

C5-15 Letter dated January 27, 2006 from James G. Yardley, Murdy & McAllister 
advising of Dr. Robin Gregory’s unavailability and requesting the 
Commission to reschedule Delta’s Witness Panel or that Dr. Gregory’s 
attendance be rescheduled as a separate panel 
 

C5-16 Letter dated January 31, 2006 from James G. Yardley, Murdy & McAllister  
regarding the City of Delta’s response to Transcript Volume 6 pp. 890, Issue 
No. 5 
 

C5-17 Letter dated February 2, 2006 from James G. Yardley, Murdy & McAllister  
regarding BCUC’s Information Request No. 1.3 (Exhibit B1-6) 
 

C5-18 Submission at Public Hearing – Witness Aid with respect to description of 
BC Hydro Easements in Tsawwassen 
 

C5-19 Submission at Public Hearing – Extracts of Tsawwassen First Nations 
Agreement in Principle 
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Exhibit No. Description 
 
C5-20 Submission at Public Hearing – Response to Outstanding Undertakings to 

Corporation of Delta 
 

C5-21 Letter dated March 29, 2006 filing response to outstanding Undertakings in 
Transcript – Public Hearing – Volume 21 
 

 
C6-1 BRITISH COLUMBIA HYDRO AND POWER AUTHORITY - Notice of Intervention 

dated July 13, 2005 

C6-2 Letter dated October 19, 2005 – Direct Testimony of Kenneth H. Tiedemann 

C6-3 Letter dated October 26, 2005 – Information Request to Hul’qumi’num 

C6-4 Letter dated November 10, 2005 – Response to Commission Information 
Request No. 1 

C6-5 Letter dated November 15, 2005 – Response to Hul’qumi’num Treaty Group 
Submissions 

C6-6 BRITISH COLUMBIA HYDRO AND POWER AUTHORITY – Web registration dated 
October 6, 2005 requesting Intervenor Status 

*Previously C1-1 in Sea Breeze VIC proceeding 

C6-7 Letter dated November 18, 2005 filing Information Request No. 1 to Sea 
Breeze re: VIC Application 

C6-8 Letter dated December 12, 2005 filing the Direct Testimony of James 
Edward Fralick 

C6-9 Letter dated December 20, 2005 commenting on the draft revised 
proceeding timetable 

C6-10 Letter dated December 29, 2005 responding to IRAHVOL’s counsel letter of 
December 23, 2005 (Exhibit C3-33) 

C6-11 Letter dated February 7, 2006 to Commission regarding James Edward 
Fralick’s qualifications and his Curriculum Vitae 

C6-12 Submission at Public Hearing – Letter from Mr. Sanderson to Mr. Landry 

C6-13 Submission at Public Hearing – Two page cover letter 
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Exhibit No. Description 
 
C6-14 Submission at Public Hearing - Direct Testimony of Tony Morris, Manager, 

Enterprise Strategy and Investment with British Columbia Hydro and Power 
Authority 

C6-15 Submission at Public Hearing – Witness Aid: Revised Proposal: Roles and 
Responsibilities 

C6-16 Submission at Public Hearing – Sea Breeze Power Corp 20FR12G filing on 
July 7, 2005 for the year ended December 31, 2004 

C6-17 Submission at Public Hearing – Exhibit 4.18, Limited Partnership Agreement 
of Sea Breeze Pacific Juan De Fuca Cable LP 

C6-18 Submission at Public Hearing – Exhibit 4.19, Development Loan Agreement 

C6-19 Submission at Public Hearing – Extract from Schedule 1.3 of the 
Development Loan Agreement regarding the Juan De Fuca Project 

C6-20 Submission at Public Hearing – GANTT Chart filed with NEB 

C6-21 Submission at Public Hearing – Filing with NEB Re: corporate experience of 
Sea Breeze Group of Companies 

C6-22 Submission at Public Hearing – Response to BC Hydro Information Request 
18.0 Called Appendix 18.3 and 18.4 

C6-23 Submission at Public Hearing – National Energy Board response to BC 
Hydro 

C6-24 Submission at Public Hearing – Response to BCTC Question 1 

C6-25 Submission at Public Hearing – Excerpt, Page 8 & 9, NEB 

C6-26 Submission at Public Hearing – Commission Order Letter No. L-104-05 
dated December 2, 2005 establishing the 2006 Return on Common Equity 
for a Low-Risk Benchmark Utility 

C6-27 Letter dated March 29, 2006 filing response to various Undertakings in 
Transcript – Public Hearing - Volume 35 

C6-28 Letter dated April 3, 2006 from Lawson Lundell requesting removal of 
response to the  undertakings filed by Sea Breeze on March 29, 2006 as 
part of Exhibit C31-57 
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Exhibit No. Description 
 
C7-1 JOINT INDUSTRY ELECTRICITY STEERING COMMITTEE (JIESC) - Notice of 

Intervention dated July 13, 2005 

C7-2 JOINT INDUSTRY ELECTRICITY STEERING COMMITTEE – Letter dated October 17, 
2005 from R. Brian Wallace, Bull Housser & Tupper requesting Intervenor 
Status also including Lloyd Guenther, LSM Consulting 

*Previously C5-1 in Sea Breeze VIC proceeding 

C7-3 Letter dated December 20, 2005 commenting on BC Hydro’s submission 
regarding the possibility of a delay in the January public hearing (Exhibit C6-
9)  

C7-4 Opening Statement of Joint Industry Steering Committee 

 
C8-1 NEIL ATCHISON - Notice of Intervention dated July 19, 2005 

 
C9-1 JOHN R. BULLOCH - Notice of Intervention dated July 19, 2005 

C9-2 Letter dated August 25, 2005 requesting that an on site in situ ground 
inspection take place 

C9-3 Submission at Tsawwassen Town Hall Meeting 

 
C10-1 ISLANDS TRUST - Notice of Intervention dated July 19, 2005 from Linda 

Adams 

C10-2 Letter dated July 19, 2005 confirming Islands Trust intervention 

C10-3 Letter dated August 18, 2005 requesting rescheduling of Town Hall meeting 
on November 19 due to Local General Elections on the same date 

C10-4 Letter dated October 12, 2005 regarding proposed locations and times for 
Town Hall Meetings 

C10-5 Letter dated October 19, 2005 submitting Intervenor Evidence 

C10-6 Letter dated November 10, 2005 – Response to Commission Information 
Request No. 1 

C10-7 Letter dated November 10, 2005 – Response to BCTC Information Request 

C10-8 Letter dated December 21, 2005 filing Evidence from Islands Trust 
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Exhibit No. Description 
 
C10-9 Letter dated January 23, 2006 from Linda Adams responding to 

Commission’s Information Request No. 1 
 
C11-1 DARRYL & GEETA SCHALLIG - Notice of Intervention dated July 19, 2005 

C11-2 Letter dated July 20, 2005 with reasons for intervention 

C11-3 Submission at Tsawwassen Town Hall Meeting from Daryl Schallig - Original 
presentation unavailable, copy of transcript provided instead - Transcript 
Volume 5, Page 716 line 15 to Page 725 line 24 

 
C12-1 LYNETTE OLFERT - Notice of Intervention dated July 21, 2005 

C12-2 Intervention Withdrawn – See Interested Party D-36 

 
C13-1 TRANSCANADA ENERGY LTD. - Notice of Intervention dated July 21, 2005 from 

Alan Ross  

C14-1 RANDY BOUSFIELD - Notice of Intervention dated July 21, 2005  

 
C15-1 WILLIAM A. SHARKEY - Notice of Intervention dated July 22, 2005  

C15-2 Submission at Tsawwassen Town Hall Meeting 

 
C16-1 JOHN CROSS - Notice of Intervention dated July 25, 2005 

C16-2 Information Request No. 1 dated September 7, 2005 

C16-3 E-mail dated December 11, 2005 giving notice of a Town Hall presentation 
on behalf of the Tsawwassen Homeowners Association 

C16-4 E-mail dated January 8, 2006 advising the Commission that a presentation 
will not be made at the Tsawwassen Town Hall Meeting on January 14, 2006

C16-5 Letter dated January 29, 2006 requesting a change in status to Interested 
Party  

 
C17-1 NORSKECANADA - Notice of Intervention dated July 25, 2005 from Dennis 

Fitzgerald 

C17-2 Letter dated July 27, 2005 regarding reasons for intervention and support of 
the application 
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Exhibit No. Description 
 
 
C18-1 LIS BRIDSON - Notice of Intervention dated July 23, 2005 

C18-2 Intervention Withdrawn – see Exhibit D-42 

 
C19-1 NICK ARDANAZ - Notice of Intervention received July 25, 2005  

 
C20-1 DON & IRENE HORN - Notice of Intervention received July 25, 2005 

C20-2 Letter received August 19, 2005 requesting a change in status to Interested 
Party (See Exhibit D-43) 

 
C21-1 JULIE BERKS - Notice of Intervention dated July 18, 2005  

C21-2 Email dated August 23, 2005 inviting the Commission Panel members to 
view the right of way from her Shannon Way home 

C21-3 Letter dated September 16, 2005 responding to the Commission Panel’s 
proposed inspection of the transmission line route 

C21-4 Letter dated October 26, 2005 providing follow-up comments regarding the 
proposed corridor inspection by the Commission Panel 

C21-5 Submission at Tsawwassen Town Hall Meeting 

 
C22-1 LES MALZENICZKY - Notice of Intervention dated July 23, 2005 

C22-2 Intervention withdrawn – see Exhibit D-44 

 
C23-1 DR. & MRS. DAWSON - Notice of Intervention dated July 20, 2005  

 
C24-1 VINCENT STROTHER - Notice of Intervention dated July 21, 2005 

C24-2 Letter of Comment dated August 24, 2005 

 
C25-1 OWNERS OF STRATA PLAN 905 AND SHAREHOLDERS OF MARACAIBO ESTATES 

LTD. - Notice of Intervention dated July 26, 2005 from Charles L.A. Bazzard 

C25-2 Letter of Comment dated August 12, 2005 regarding the Procedural 
Conference and proposed process 
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Exhibit No. Description 
 
C25-3 Letter dated October 18, 2005 – Evidence 

C25-4 E-mail dated October 19, 2005 – Recommend consolidation of BCTC VITR 
and Sea Breeze VIC project, submission also included 

C25-5 E-mail dated November 9, 2005 – Comment regarding Pre-Hearing 
Conference 

C25-6 E-mail dated November 9, 2005 – Response to BCTC Information Request 

C25-7 MARACAIBO ESTATES LTD. AND THE OWNERS OF STRATA PLAN 905 – E-mail 
dated October 18, 2005 requesting Intervenor Status from Charles Bazzard 

*Previously C15-1 in Sea Breeze VIC proceeding 

C25-8 Letter dated December 31, 2005 responding to BCTC’s Rebuttal Evidence 
dated December 16, 2005 

C25-9 Submission at Salt Spring Town Hall Meeting – Atlas “Islands in the Salish 
Sea”  

C25-10 Submission at Salt Spring Town Hall Meeting – Overhead Transmission 
Lines Powerpoint presentation 

C25-11 Email dated January 24, 2006 responding to Exhibit A-62 advising of Mr. 
Bazzard’s intention to make an Opening Statement on behalf of Maracaibo 
Estates Ltd and the Owners of Strata Plan 905 

C25-12 Email dated January 26, 2006 Requesting Leave to make an Opening 
Statement 

C25-13 Letter dated January 29, 2006 submitting Opening Statement of Mr. Bazzard 

 
C26-1 THE BC OLD AGE PENSIONERS ORGANIZATION ET AL. (BCOAPO) - Notice of 

Intervention dated July 25, 2005 from Richard Gathercole of the BC Public 
Interest Advocacy Centre on behalf of the BCOAPO 

C26-2 Letter dated August 24, 2005 commenting on the invitations to the Panel to 
view the proposed Salt Spring Corridor 

C26-3 Information Request No. 1 dated September 7, 2005 

C26-4 Letter dated September 15, 2005 commenting on the Panel’s proposed 
inspection of the proposed transmission line corridor 
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Exhibit No. Description 
 
C26-5 Letter dated October 26, 2005 – Information Request to Corporation of the 

City of Delta 

C26-6 Letter dated October 26, 2005 – Information Request to IRAHVOL 

C26-7 BC Old Age Pensioners’ Organization – E-mail registration dated October 
7, 2005 requesting Intervenor Status represented by The British Columbia 
Public Interest Advocacy Centre 

*Previously C2-1 in Sea Breeze VIC proceeding 

C26-8 Letter dated December 19, 2005 commenting on the draft revised 
Regulatory Timetable 

C26-9 Submission at Public Hearing – Salt Spring IRAHVOL petition 

 
C27-1 HUL’QUMI’NUM TREATY GROUP - Notice of Intervention dated July 25, 2005 

from Robert Morales 

C27-2 Facsimile dated October 4, 2005 – Support request for extension 

C27-3 Facsimile dated October 12, 2005 – Submit issues for consideration at 
upcoming Hearing 

C27-4 Facsimile dated October 17, 2005  - Evidentiary submission from Kathleen 
Johnnie 

Withdrawn 

C27-5 Facsimile dated October 19, 2005 – Official Evidentiary submission from 
Kathleen Johnnie 

C27-6 Letter dated October 28, 2005 confirming HTG’s interest in accepting the 
Commission’s offer of additional time to support the various Order requests 
included HTG’s October 19, 2005 submission 

C27-7 Supplemental Submission dated November 2, 2005 

C27-8 HUL’QUMI’NUM TREATY GROUP - Web registration dated October 17, 2005 
from Kathleen Johnnie requesting Intervenor Status 

*Previously C4-1 in Sea Breeze VIC proceeding 

C27-9 E-mail dated November 18, 2005 – Response to BC Hydro Information 
Request No. 1 (Exhibit C6-3) 
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Exhibit No. Description 
 
C27-10 Letter dated November 21, 2005 submitting questions to the Environmental 

Assessment Office regarding the BCTC Vancouver Island Transmission 
Project and the Sea Breeze Vancouver Island Cable Project 

C27-11 HTG’s Reply Submissions dated November 22, 2005 

C27-12 Letter dated November 23, 2005 requesting an extension of time to allow 
HTG to respond to BC Hydro’s Reply Submission (Exhibit C6-5) 

C27-13 Letter dated January 6, 2006 notifying the Applicants and the Commission of 
their duty to consult with the Hul’qumi’num Treat Group and the 
Hul’qumi’num Mustimuhw 

 
C28-1 PRISTINE POWER INC. - Notice of Intervention dated July 26, 2005 from Loyola 

G. Keough, Bennett Jones LLP 

 
C29-1 COMMERCIAL ENERGY CONSUMERS ASSOCIATION OF BRITISH COLUMBIA - Notice 

of Intervention dated July 29, 2005 from Christopher Weafer 

C29-2 Submission at Public Hearing – Excerpt from BC Hydro’s Annual Report 
entitled Management Report 

C29-3 Submission at Public Hearing – Extracts from five historical BC Hydro 
Annual Reports “Consolidate Financial Statements 

 
C30-1 MCLENNAN, MAIRI – Web registration and e-mail dated July 29, 2005 

C30-2 Letter dated December 20, 2005 commenting on the draft Revised 
Regulatory Timetable 

 
C31-1 SEA BREEZE PACIFIC REGIONAL TRANSMISSION SYSTEM, INC.– Notice of 

Intervention dated July 29, 2005 from Paul B. Manson 

C31-2 Letter and Information Request No. 1 dated September 7, 2005 

C31-3 Letter dated October 14, 2005 – Notice of Assignment 

C31-4 Letter dated October 17, 2005 – Submission from P. John Landry, Davis & 
Company 

C31-5 Letter dated October 18, 2005 – Submission regarding consolidation 
application from P. John Landry, Davis & Company 
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Exhibit No. Description 
 
C31-6 Web submission dated October 19, 2005 – Intervenor Evidence 

C31-7 Letter dated October 20, 2005 – Copies of authorities referred to in Exhibit 
C31-5 

C31-8 Duplicate of Exhibit C31-6 

C31-9 E-mail dated October 20, 2005 – Draft Terms of Reference (Version 1) 
regarding the Vancouver Island Cable Project 

C31-10 E-mail dated November 14, 2005 – Responses to Commission Information 
Request No. 1 

C31-11 Submission at Public Hearing – Letter from J.P. Landry, Davis & Company, 
dated March 2, 2006, with attached revised Witness Panel List 
 

C31-12 Submission at Public Hearing – Revised Version of Exhibit C31-11 

C31-13 Submission at Public Hearing – Letter from Sea Breeze Victoria Converter 
Corporation to Mr. David Pollack, City of White Rock, with attachment 

C31-14 Submission at Public Hearing – Revised Opening Statement of Sea Breeze 

C31-15 Submission at Public Hearing – Response to two Information Requests by 
Mr. Fulton 

C31-16 Submission at Public Hearing – Supplementary response to BCTC and 
request of Mr. Carpenter re: GANTT Chart 

C31-17 Submission at Public Hearing – Revision to Sea Breeze Response to BCTC 
Information Request 1.39.2 

C31-18 Submission at Public Hearing – Correction to Sea Breeze’s response to 
Information Request No. 12 

C31-19 Submission at Public Hearing – Response to request for information arising 
out of rebuttal evidence 

C31-20 Submission at Public Hearing – Direct Testimony of Sea Breeze Panel C 

C31-21 Submission at Public Hearing – Requests by Ms. Hansen and the 
Chairperson for a revised description of the Orders sought by Sea Breeze 

C31-22 Submission at Public Hearing – Correction to Response to Commission’s 
Information Request No. 1.31.2 in Exhibit B2-11 
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Exhibit No. Description 
 
C31-23 Submission at Public Hearing – Sea Breeze Reply Evidence to Exhibit 6-14 

C31-24 Submission at Public Hearing – Direct Evidence for Panel B 

C31-25 Submission at Public Hearing – Status Reports up to February 10, 2006 

C31-26 Submission at Public Hearing – Project Status Report of March 10, 2006 

C31-27 Submission at Public Hearing – Review of ABB HVBDC Cable Transmission 
Projects 

C31-28 Submission at Public Hearing – Response to Information Request at 
Transcript Volume 31, pages 6118 to 6120 

C31-29 Submission at Public Hearing – Attachment to Exhibit B2-20 

C31-30 Submission at Public Hearing – Direct Evidence for Sea Breeze Panel D 

C31-31 Submission at Public Hearing – Photographs of different IGBT Modules 

C31-32 Submission at Public Hearing – Document from original data re: VITR 
2026/17 Winter Peak 2650 MW 

C31-33 Submission at Public Hearing – Undertaking at Transcript Volume 31, pages 
6122 to 6123 

C31-34 Submission at Public Hearing – Undertaking to a request of Mr. Carpenter at 
PP 5747-5749 

C31-35 Submission at Public Hearing – Contractual status of key management 
personnel  

C31-36 Submission at Public Hearing – Confirmation regarding clause 711 of 
Development Loan Agreement Relating to Confidentiality 

C31-37 Submission at Public Hearing – Group of responses regarding HVDC light 
cables 

C31-38 Submission at Public Hearing – List of Milestones achieved in Evidence 

C31-39 Submission at Public Hearing – Response to Undertaking by Ms. Kane Re: 
Amendment to Status Reports 

C31-40 Submission at Public Hearing – Geological Survey of Canada Slope Map 

C31-41  Submission at Public Hearing – Extract from Commission’s Ruling re: 
Vancouver Island Generation Project, CPCN Application, September 8, 2003
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Exhibit No. Description 
 
C31-42 Submission at Public Hearing – Report from Canadian Electricity 

Association, March 2006, “The Integrated North American Electricity Market 
Et Al” 

C31-43 Submission at Public Hearing – Response to Undertaking at Transcript 
Volume 33, Page 6241 

C31-44 Submission at Public Hearing – Response to Undertaking Transcript Volume 
33, Page 6298 

C31-45 Submission at Public Hearing – Response to Undertaking Transcript Volume 
32, Page 6032 

C31-46 Submission at Public Hearing – Response to Undertaking Transcript Volume 
32, Page 6034 

C31-47 Submission at Public Hearing – Sea Breeze response to City of White Rock 
letter 

C31-48 Submission at Public Hearing – Correction to the Record arising out of a 
request by Mr. Carpenter for a more legible copy of Exhibit C31-32 

C31-49 Submission at Public Hearing – BCTC Standards of Conduct 

C31-50 Submission at Public Hearing – Redacted Version of Information Request of 
BCTC to Sea Breeze dated March 16, 2006 

C31-51 Submission at Public Hearing – Page 4 of Final Marine Route of Proposed 
16” GSX Pipeline 

C31-52 Submission at Public Hearing – Letter from Energy Investors Funds and 
Attachments of March 14, 2006 

C31-53 Submission at Public Hearing – Sea Breeze Response to Information 
Request form BCTC 

C31-54 Submission at Public Hearing – E-mail from Mr. Herbert containing an e-mail 
from Mr. Schroeder to Mr. Landry with answers to various questions 

C31-55 Submission at Public Hearing – CV of Andrew E. Schroeder 

C31-56 Submission at Public Hearing – Excerpt from the Peace Arch News, dated 
March 11, 2006 

C31-57 Responses to various Undertakings at Transcript Volume 30 through to 
Volume 40 
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Exhibit No. Description 
 
C31-58 Letter dated April 4, 2006 filing response to BC Hydro’s Application to strike 

a portion of Sea Breeze’s Response to Undertakings to BC Hydro (Exhibit 
C6-28) 

 
C32-1 ELK VALLEY CORPORATION – Notice of Intervention dated July 27, 2005 from 

J. David Newlands 

C33-1 TERASEN GAS INC. – Web Registration received August 3, 2005 from Scott 
Thomson 

 
C34-1 ISLAND RESIDENTS AGAINST HIGH VOLTAGE OVERHEAD LINES (IRAHVOL)– 

Notice of Intervention dated August 3, 2005 from David Austin and Daria 
Zovi 

C34-2 Letter and Information Request No. 1 dated September 7, 2005 

C34-3 Letter and Information Request No. 1 dated September 8, 2005 (Revised) 

C34-4 Letter dated October 3, 2005 requesting an equivalent extension to October 
20, 2005 for the purposes of filing its Intervenor evidence 

C34-5 Letter dated October 7, 2005 requesting that the issue of the scope of the 
Commission’s review of the VITR Project as it relates to socio-economic and 
environmental issues, be placed on the October 21, 2005 pre-hearing 
conference agenda 

C34-6 Letter dated October 19, 2005 – Submission of policy evidence 

C34-7 Letter dated November 15, 2005 – Response to Commission Information 
Request No. 1 

C34-8 ISLAND RESIDENTS AGAINST HIGH VOLTAGE OVERHEAD LINES – E-mail dated 
October 18, 2005 from David Austin, Tupper Jonnson and Yeadon 
requesting Intervenor Status 

*Previously C6-1 in Sea Breeze VIC proceeding 

C34-9 Letter dated November 15, 2005 filing responses to BCTC Information 
Request No. 1 

C34-10 Letter dated December 21, 2005 filing IRAHVOL’s Evidence 

C34-11 Letter dated December 29, 2005 requesting the Commission Panel’s leave 
to make a presentation at the Town Hall Meeting on Salt Spring Island 
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Exhibit No. Description 
 
C34-12 Submission at Salt Spring Town Hall Meeting regarding health hazards for 

patients with pacemakers 

C34-13 Letter dated January 9, 2006 issuing Information Request No. 2 to BCTC 
regarding its December 21, 2005 Rebuttal Evidence 

C34-14 REVISED - Letter dated January 13, 2006 to the Honourable Barry Penner, 
Minister of Environment; Wally Oppal, QC, Attorney General and Richard 
Neufeld, Minister of Energy, Mines & Petroleum Resources regarding the 
regulatory reviews of the VITR and VIC projects 

C34-15 Letter dated January 23, 2006 IRAVHOL’s responding to the Commission 
Information Request No. 1  
 

C34-16 Submitted at the Public Hearing  
Document Headed “4.0 Reference: Application, Tab Introduction, page 11, 
CPCN Criteria” 
 

C34-17 Excerpts from British Columbia Transmission Corporation “Introduction and 
Context for Baseline Study dated April 2005 
 

C34-18 Map “Vancouver Island Region” in relation to 25 kV Supply to Gulf Islands 
 

C34-19 Submission at Public Hearing – Web pages from Federal Department of 
Fisheries & Oceans 
 

C34-20 Submission at Public Hearing – Archival Materials from Delta Museum 
Archives 
 

C34-21 Submission at Public Hearing – IRAHVOL’s Policy Panel Opening Statement
 

C34-22 Submission at Public Hearing – BC Hydro’s Service Plan 2006/07 to 2008/09
 

C34-23 Submission at Public Hearing – BCTC Service Plan for Fiscal Years 2006/07 
to 2008/09, dated January 2006 
 

C34-24 Submission at Public Hearing – Budget and Fiscal Plan, 2006/07 – 2008/09, 
dated February 21, 2006, BC Ministry of Finance 
 

C34-25 Submission at Public Hearing – Extracts from BC Hydro’s Service Plan 
2005/06 and 2007/08, Service Plan Update 2005 
 

C34-26 Submission at Public Hearing – Press Release Forrest Kerr Project 
Interconnection Facilities approved by the BCTC 
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Exhibit No. Description 
 
C34-27 Submission at Public Hearing – BC Hydro’s 1995 Integrated Electricity Plan, 

Appendix H, Transmission Analysis of the 1995 Integrated Electricity Plan 
 

C34-28 Submission at Public Hearing – Extract from BC Hydro’s Electric Load 
Forecast 2003/04 to 2023/24 
 

C34-29 Submission at Public Hearing –  Extract from the BC Hydro Revenue 
Requirements Hearing 
 

C34-30 Submission at Public Hearing – “A Briefing on BC Hydro’s Transmission 
Capacity Requirements” Prepared by BC Hydro Executive Operation, 
September 2002 
 

C34-31 Submission at Public Hearing – 10th Annual Report, Year ended 31 March 
1972, BC Hydro and Power Authority 
 

C34-32 Submission at Public Hearing – Letter from E. Livingston, P. Eng dated 
March 14, 1975 and attachments 
 

 
C35-1 TRUSCOTT, DOUGLAS AND JACKIE– Notice of Intervention dated July 29, 

2005 on behalf of the Oakspring Strata VIS 2431 

C35-2 E-mail dated November 10, 2005 – Unable to fulfill obligations as an 
Intervenor 

C35-3 DOUGLAS AND JACKIE TRUSCOTT – E-mail dated October 18, 2005 requesting 
Intervenor Status 

*Previously C12-1 in Sea Breeze VIC proceeding 

C35-4 Letter of comment on health hazards from Jackie Truscott submitted at Salt 
Spring Town Hall Meeting 

C35-5 Letter of comment on health hazards from Doug Truscott submitted at Salt 
Spring Town Hall Meeting 

 
C36-1 SUTHERLAND, PAM– Notice of Intervention dated August 8, 2005 

C36-2 E-mail dated August 11, 2005 advising the Panel that should they undertake 
an inspection of the Tsawwassen corridor, that her property is available for 
visitation 

C36-3 Facsimile dated October 18, 2005 – Property Values and Proposed 
Expropriation 
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Exhibit No. Description 
 
C36-4 Submission at Public Hearing – Responses of Ms. Sutherland 

C36-5 Letter dated February 2, 2006 – Notice to Appear 

 
C37-1 BAKER, LORRAINE– Notice of Intervention received August 8, 2005 

 
C38-1 BOYCE, SHARI– Notice of Intervention received August 16, 2005 

C38-2 Submission at Public Hearing – Written Presentation of S. Boyce 

 
C39-1 SENCOT’EN ALLIANCE – Notice of Intervention dated July 28, 2005 (received 

August 18, 2005) from Eric Pelkey and Susan Anderson Behn 

C39-2 SENCOT’EN ALLIANCE – Facsimile dated October 19, 2005 registering for 
Intervenor Status 

*Previously C10-1 in Sea Breeze VIC proceeding 

 
C40-1 BROADFOOT, Maureen – Notice of Intervention dated August 16, 2005 on 

behalf of a committee of concerned parents at South Delta Secondary High 
School 

C40-2 Letter dated March 3, 2005 from Maureen Broadfoot to Premier Gordon 
Campbell requesting that the government intervene in BCTC’s VITR 
Application and Letter dated March 1, 2005 from Maureen Broadfoot to The 
Honourable Richard Neufeld, Minister of Energy and Mines requesting that 
the government intervene in BCTC’s VITR Application 

C40-3 E-mail dated October 16, 2005 – Submission regarding Information Request 
Responses 

C40-4 E-mail dated October 31, 2005 – Submission of News Articles 

C40-5 E-mail dated January 3, 2006 requesting clarification regarding 
presentations at the Town Hall Meetings 

C40-6 E-mail dated January 7, 2006 attaching an article entitled “Discrepancy over 
figures for lines” by Maureen Gulyas for the Delta Optimist 

C40-7 E-mail dated January 8, 2006 providing the text of an article from the South 
Delta Leader entitled “Some Suggestive Scenes” 
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Exhibit No. Description 
 
C40-8 E-mail dated January 7, 2006 providing the text of an article by Philip 

Raphael entitled “Newsmaker of the Year: IRAHVOL” 

C40-9 E-mail dated January 12, 2006 filing an article from the Delta Optimist 
entitled “A Matter of Health” 

C40-10 Email dated January 20, 2006 letter of comment with article from Delta 
Optimist “Prudent Decision Required”  

C40-11 Email dated January 20, 2006 letter of comment with article from Delta 
Optimist “BCUC is urged to reject plan” 
 

C40-12 Email dated January 4, 2006 letter of comment enclosing an article from the 
Delta Optimist entitled “In the Public Interest?” 

 
C41-1 SOUTH DELTA SECONDARY SCHOOL PARENT ADVISORY COUNCIL – Notice of 

Intervention dated August 22, 2005 from Janice Ristow 

C41-2 Web filing dated October 14, 2005 – Submission 

C41-3 Letter dated November 10, 2005 – Responses to BCTC Information Request 
No. 1 and Commission Information Request No. 1 

C41-4 Opening Statement of Ms. Kudzin for South Delta School Parents’ Advisory 
Council 
 

C41-5 Submission at Public Hearing – Equakealert document 

C41-6 Submission at Public Hearing – School Emergency Exit Plan 

C41-7 Submission at Public Hearing – Document “Seven Steps to Electrical Safety” 
 

C41-8 Submission at Public Hearing – Question of Mr. Karow to Dr. Ahlbom from 
BCUC website 

C41-9 Submission at Public Hearing – Resolution of South Delta Senior Secondary 
School Parent Advisory Committee 

 
C42-1 BOLIRINNO, JOEQYNA – Notice of Intervention dated August 23, 2005 

C42-2 Submission at Public Hearing – Written text of presentation by Ms. Bolirinno 

 
C43-1 PAGET, N.R.G. – Notice of Intervention dated August 23, 2005 
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Exhibit No. Description 
 
 
C44-1 BOLUS, LEONARD G. – Notice of Intervention and Information request 

received August 24, 2005 

 
C45-1 DELTA SCHOOL DISTRICT – Notice of Intervention dated September 8, 2005 

from Grant McRadu 

C45-2 Letter dated May 13, 2005 to Mr. Michael Costello, President and Chief 
Executive Officer, British Columbia Transmission Corporation 

C45-3 Statement of Heather King on behalf of the Delta School District 

C45-4 Submission at Public Hearing – Letter of Comment / Submission from the 
Delta School District 
 

 
C46-1 COALITION TO REDUCE ELECTROPOLLUTION – Notice of Intervention received 

September 13, 2005 from Hans Karow 

C46-2 E-mail dated September 28, 2005 – Submission 

C46-3 Letter dated October 3, 2005 advising that copies of the proceeding 
documentation had not yet been provided 

C46-4 E-mail dated October 5, 2005 – Request for hard copies and clarification of 
deadline for Information Requests 

C46-5 E-mail dated October 19, 2005 – Request submission be read at Pre-hearing 
conference 

C46-6 E-mail dated October 19, 2005 – Submission regarding Exhibit A-19 

Withdrawn 

C46-7 COALITION TO REDUCE ELECTROPOLLUTION – E-mail dated October 18, 2005 
requesting Intervenor Status from Hans Karow 

*Previously C14-1 in Sea Breeze VIC proceeding 

C46-8 Letter dated December 27, 2005 submitting a one page 
summary/assessment of EMF studies in the Bonneville Power publication 
“Electrical and Biological Effects of Transmission Lines: A Review” 
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Exhibit No. Description 
 
C46-9 E-mail dated January 16, 2006 to Commissioner Hobbs from Hans 

Karow/CORE asking him if he would live near high voltage transmission 
lines exposing his family to EMF 

 
C47-1 RODDICK, VALERIE MLA – Notice of Intervention received September 13, 

2005 

C47-2 E-mail dated January 3, 2006 requesting clarification regarding 
presentations made at the Town Hall Meetings 

C47-3 Submission at Tsawwassen Town Hall Meeting 

 
C48-1 GSX CONCERNED CITIZENS COALITION (GSXCCC) – Notice of Intervention 

dated September 16, 2005 

C49-1 CLEAN ENERGY FOUNDATION – Notice of Intervention dated September 17, 
2005 from Milt Bowling 

 
C50-1 PLUMPTON, SUSAN AND CLIFF– Notice of Late Intervention dated September 

22, 2005 

50-2 Letter dated December 20, 2005 submitting Information Request No. 1 

 
C51-1 NAM, KYONG H. – Notice of Intervention dated October 11, 2005 

C51-2 Submission dated October 7, 2005 regarding EMF’s and Health Hazards 

C51-3 Letter dated January 12, 2006 commenting on the Town Hall Meetings 

C51-4 Letter dated January 30, 2006 commenting that the transmission lines were 
being used to transmit signals other than 60 cycles 
 

C51-5 Letter dated February 2, 2006 requesting information on health hazards and 
use of professional designation with APEGGA 
 

C51-6 Letter dated February 6, 2006 regarding Intervenor Evidence Supplement for 
Public Hearing on EMF and Health Hazards, provided upon request of Mr. 
Fulton, Counsel  
 

C51-7 Submission at Public Hearing – Series of emails to and from Dr. Nam 
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C52-1 TOWN OF VIEW ROYAL – E-mail dated October 17, 2005 from Emmet 

McCusker requesting Intervenor Status 

*Previously C3-1 in Sea Breeze VIC proceeding 

C53-1 HOLMAN, GARY – E-mail dated October 18, 2005 requesting Intervenor 
Status 

*Previously C13-1 in Sea Breeze VIC proceeding 

C54-1 GSX CONCERNED CITIZENS COALITION – Notice of Intervention dated October 
19, 2005 from Arthur Caldicott 

*Previously C16-1 in Sea Breeze VIC proceeding 

C55-1 HARVIE, George– Notice of Intervention dated October 18, 2005 (The 
Corporation of Delta) 

*Previously C17-1 in Sea Breeze VIC proceeding 

C56-1 SALT SPRING ISLAND LOCAL TRUST COMMITTEE – Notice of Intervention dated 
October 18, 2005 from Kimberly Lineger 

*Previously C18-1 in Sea Breeze VIC proceeding 

 
C57-1 CITY OF WHITE ROCK – Notice of Intervention dated October 25, 2005 from 

Mayor Judy L. Forster 

*Previously C19-1 in Sea Breeze VIC proceeding 

C57-2 Letter dated December 21, 2005 filing Evidence from the City of White Rock 

C57-3 Letter dated January 23, 2006 from the City of White Rock responding to 
Commission Information Request No. 1 
 

C57-4 Letter dated January 23, 2006 from the City of White Rock filing a Council 
Resolution and requesting Commission leave to file same as evidence with 
respect to the Sea Breeze VIC 

C57-5 Submission at Public Hearing – Letter containing two resolutions passed by 
the White Rock City Council 
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Exhibit No. Description 
 
C58-1 SONGHEES FIRST NATION – Notice of Intervention dated October 27, 2005 

from Chief Robert Sam 

*Previously C20-1 in Sea Breeze VIC proceeding 

C59-1 CITY OF SURREY – Notice of Intervention dated January 25, 2006 from Dianne 
L. Watts, Mayor 

 
INTERESTED PARTY DOCUMENTS 
 
D-1 Web registration dated July 11, 2005 from Heather Orr, Environmental 

Assessment Office 

D-2 Web registration dated July 19, 2005 from Margaret Atchison 

D-3 Web registration dated July 26, 2005 from Gary Williams 

D-4 Web registration dated July 26, 2005 from Karen Sweet 

D-5 Web registration dated July 26, 2005 from Kevin Jamieson 

D-6 Web registration dated July 27, 2005 from Danny Duch 

D-7 Web registration dated July 27, 2005 from Patti Purchas 

D-8 Web registration dated July 27, 2005 from Victor Villeneuve 

D-9 Web registration dated July 28, 2005 from Joan Purchas 

D-10 Web registration dated July 28, 2005 from Lorne Purchas 

D-11 Web registration dated July 28, 2005 from Guenter and Monika Schreiber 

D-12 Letter dated July 25, 2005 requesting Interested Party status from Myron 
Osatenko 

D-13 Letter dated July 19, 2005 requesting Interested Party status from Sheila 
Harrington 

D-14 Web registration dated July 29, 2005 from Christine & Alan Tobiason 

D-15 Web registration dated July 29, 2005 from Bert Schroeter 

D-16 Web registration dated July 29, 2005 from Greg G. Fahlman 
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D-17 Web registration dated July 29, 2005 from Mark Warwarick 

August 3, 2005 submission entitled “Direct Current Transmission Lines” 
 

D-18 Web registration dated July 29, 2005 from Ray Carter 

D-19 Web registration dated August 3, 2005 from Darlene Morrison 

D-19-1 Letter of Comment received March 17, 2006 from Darlene Morrison 

D-20 Web registration dated August 3, 2005 from Kathy and Scott Mitchell 

D-21 Web registrations dated August 3, 2005 from Angela and Martin Kind 

D-22 Letters dated July 25, 2005 from John and Anne Noble 

D-23 Web registration received August 8, 2005 from Andrew Boyce 

D-24 Web registration received August 8, 2005 from J.R. Moran 

D-25 Letter dated July 26, 2005 from Edward Kenmare 
Letter of Comment received August 10, 2005 

D-26 Web registration received August 8, 2005 from R.J. Allinson 

D-27 Web registration received August 8, 2005 from Patricia Ellks 

D-28 Web registration received August 8, 2005 from K. Whitlum 

D-29 Web registration received August 8, 2005 from Mark Robinson 

D-30 Web registration received August 8, 2005 from Pat Lorimy 

D-31 Web registration received August 8, 2005 from John Bell 

D-32 Web registration received August 11, 2005 from Toan My To 

D-33 Letter dated August 11, 2005 from Reg and Gale Dawson 

D-34 Letter dated August 10, 2005 from Ben and Betty Dunstan 

D-35 Letter received August 12, 2005 from Carolyn and Don Allen 

D-36 Web registration received August 15, 2005 from Lynette Olfert requesting 
change to Interested Party status 

D-37 Web registration received August 15, 2005 from Mrs. Sung Nam 
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Exhibit No. Description 
 
D-38 Web registration received August 15, 2005 from Andre and Maria de Ruijter 

D-39 Web registration received August 15, 2005 from Mark Timmons 

D-40 Letter dated August 13, 2005 from Joseph and Bernadette Kudzin 

D-41 E-mail dated August 17, 2005 from Don and Karen Parry 

D-41-1 Letter dated January 10, 2006 from Don & Karen Parry regarding property 
values along the existing right-of-way 

D-42 Letter dated August 13, 2005 Lis Bridson 

D-43 Letter received August 19, 2005 from Don and Irene Horn requesting a 
change in status to Interested Party (See Exhibit C20-2) 

D-44 Letter dated August 15, 2005 from Les Malzseniczky requesting a change in 
status to Interested Party 

D-44-1 Submission at Tsawwassen Town Hall Meeting 

D-45 Web registration requesting Interested Party status from Lesley Leake 

D-46 Web registration requesting Interested Party status from Glen Page 

D-47 Web registration requesting Interested Party status from Allen and Zara 
Cody 

D-48 Letter dated August 12, 2005 requesting Interested Party status from Bob 
and Wendy Childs 

D-49 E-mail dated August 24, 2005 requesting Interested Party status from 
Shelley Willms 

D-50 E-mail dated September 1, 2005 requesting Interested Party status and 
enclosing a March 3, 2005 Letter of Comment from Riaz & Fatima Pardhan 

D-51 E-mail dated September 2, 2005 requesting Interested Party status from Jim 
& Kelly Gallagher 

D-52 Web registration dated September 7, 2005 requesting Interested Party 
status from Lorraine Baker 

D-53 E-mail dated September 8, 2005 requesting Interested Party status from 
Jack S. Weddell 
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Exhibit No. Description 
 
D-54 Web registration dated September 8, 2005 requesting Interested Party 

status from Florence Weisser 

D-55 Web registration dated September 11, 2005 Sukeina Jethabhai and 
Mohammad Meghjee requesting Interested Party status 

D-56 Web registration dated September 11, 2005 Peter Thesiger requesting 
Interested Party status 

D-57 Web registration dated September 13, 2005 requesting Interested Party 
Status from Ante Filipovic 

D-58 Web registration dated September 13, 2005 requesting Interested Party 
Status from Jonathan Jakubec 

D-59 Web registration dated September 13, 2005 requesting Interested Party 
Status from Dini Veldhuis 

D-60 E-mail dated September 15, 2005 from Jun & Cora Arguelles requesting 
Interested Party status 
 

D-61 Web registration dated September 17, 2005 requesting Interested Party 
Status from David R. Jones 

D-62 Web registration dated September 17, 2005 requesting Interested Party 
Status from Delores Savage 

D-63 Web registration dated September 17, 2005 requesting Interested Party 
Status from Mr. M. Anderson 

Letter of Comment received November 1, 2005 

D-64 Web registration dated September 17, 2005 requesting Interested Party 
Status from Phil Ethier 

D-65 Web registration dated September 17, 2005 requesting Interested Party 
Status from Rocio Gonzalez 

D-66 Web registration dated September 17, 2005 requesting Interested Party 
Status from Vaclav Simek 

D-67 Web registration dated September 19, 2005 requesting Interested Party 
Status from Steven Reid 

D-68 Letter dated September 13, 2005 requesting change from Intervenor to 
Interested Party Status from Shirley C. and Robert L. Hanken 
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Exhibit No. Description 
 
D-69 JOY, Carmel – Web registration dated October 8, 2005 requesting 

Interested Party status and Letter of Comment dated October 8, 2005 

*Previously D-1 in Sea Breeze VIC proceeding 

D-70 MOYSA, N. – Letter dated October 14, 2005 requesting Interested Party 
Status 

*Previously D-2 in Sea Breeze VIC proceeding 

D-71 Letter of Comment dated December 6, 2005 from the Bonneville Power 
Administration 

*formerly Exhibit E-19 

D-72 Letter of Comment dated December 20, 2005 from the City of Surrey – Paul 
Ham, P.Eng., General Manager, Engineering Dept 

D-73 Web registration dated February 28, 2005 requesting Interested Party Status 
from Janet Williams 

D-73-1 Letter of Comment received by fax February 28, 2006 from Janet Williams 

D-74 Web registration dated March 21, 2006 requesting Interested Party status 
from Phil Le Good 

 
LETTERS OF COMMENT 
 
E-1 Letter of Comment dated June 3, 2005 from Sheila Harrington 

E-2 Letter of Comment dated February 21, 2005 from Claudia Jesson, 
Corporation of Delta  

E-3 Letter of Comment dated February 21, 2005 from Neil Atchison and Cecil 
Dunn, Tsawwassen Residents Against Higher Voltage Overhead Lines  

E-4 Response letter dated April 1, 2005 from Honourable Richard Neufeld, 
Minister, to Letter of Comment from Wendy and Bob Childs 

E-5 Letter of Comment dated April 5, 2005 from Tony Law, Island Trust Council 

E-6 Letter of Comment dated April 10, 2005 from Ted Bishop 

E-6-1 Pending – submission at Salt Spring Town Hall Meeting 
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Exhibit No. Description 
 
E-7 Letter of Comment dated July 28, 2005 from Foster W. Richardson and M.A. 

Richardson 

E-8 Letter of Comment dated July 28, 2005 from Hans L. a Delta resident 

E-9 Letter of Comment dated July 28, 2005 from Ann Gardner and M.J. L. 
Gardner 

E-10 Letter of Comment dated July 28, 2005 from Sonja Whitehead and P. Leah 

E-11 Letter of Comment dated August 4, 2005 from Lorraine Baker 

E-12 Letter of Comment dated August 5, 2005 from Mrs. I.A. Jackson 

E-13 Letter of Comment received August 10, 2005 from Edward A. Kenmare 

E-14 Letter of Comment dated August 5, 2005 from Mr. & Mrs. R.I. Holder 

E-15 Letter of Comment dated October 21, 2005 from Roger Santini 

E-16 BERG, Richard - E-mail dated November 3, 2005 – Letter of Comment 
E-mail dated November 3, 2005 from Richard Berg 
 
Emails dated November 3, 2005 between Terry Treasure & Richard Berg 

*Previously E-1 in Sea Breeze VIC proceeding 

E-16-1 BERG, Richard - Email dated February 1, 2006 Letter of Comment to the 
Honourable Gordon Campbell, Premier, regarding the privatization of 
transmission lines 

E-16-2 BERG, Richard - Email dated February 1, 2006 Letter of Comment to 
BCTC’s Donna McGeachie forwarded to BCUC regarding replacement of 
transmission lines 

E-16-3 BERG, Richard - Email dated February 1, 2006 Letter of Comment 
regarding official governmental policy and role of BCUC 

E-17 Letter of Comment dated November 30, 2005 – Article from The Delta 
Optimist Newspaper from Maureen Broadfoot for the SDSHS 

E-18 Letter of Comment dated December 5, 2005 – Article from the Delta Optimist 
Newspaper from Maureen Broadfoot 

WITHDRAWN – replaced with Exhibit C40-7 
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Exhibit No. Description 
 
E-19 Letter of Comment dated December 6, 2005 from the Bonneville Power 

Administration 

*Reassigned as Exhibit D-71 

E-20 Letter of Comment dated December 7, 2005 from Mr. Don Bruchet 

E-21 Letter dated December 16, 2005 from the District of Saanich, Engineering 
Department to Sea Breeze Pacific Regional Transmission System, Inc. 

E-22 Letter of Comment from Shannon Cannon 

E-23 Letter of Comment dated January 2, 2006 from Don & Karen Parry 

E-24 Letter of Comment dated December 30, 2005 from the Esquimalt Chamber 
of Commerce signed by Marilyn Holder, Director 

E-25 Letter of Comment dated January 5, 2006 from Glenda Bartosh, White Rock 

E-26 Letter of Comment submission at Salt Spring Town Hall Meeting from the 
Raging Grannies 

E-27 Letter of Comment submission at Salt Spring Town Hall Meeting from Kim 
Hoban 

E-28 Pending – submission at Salt Spring Town Hall Meeting 

E-29 Letter of Comment submission at Salt Spring Town Hall Meeting from 
resident 

E-30 Letter of Comment submission at Salt Spring Town Hall Meeting from K. 
Linegen 

E-31 Letter of Comment submission at Salt Spring Town Hall Meeting from Chris 
Anderson 

E-32 Letter of Comment submission at Salt Spring Town Hall Meeting from 
resident 

E-33 Letter of Comment submission at Salt Spring Town Hall Meeting from Dr. 
Angela Dedye, Ph.D. 

E-34 Letter of Comment submission at Salt Spring Town Hall Meeting from John 
Steel 

E-35 Letter of Comment submission at Salt Spring Town Hall Meeting from 
Margaret Briggs 
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E-36 Letter of Comment submission at Salt Spring Town Hall Meeting from David 

Denning 

E-37 Letter of Comment submission at Salt Spring Town Hall Meeting from Gary 
Brady 

E-38 Letter of Comment submission at Salt Spring Town Hall Meeting from Jean 
Collins 

E-39 Letter of Comment submission at Salt Spring Town Hall Meeting from 
Katharina Gustavs 

E-40 Letter of Comment submission at Salt Spring Town Hall Meeting from 
Elizabeth White 

E-41 Letter of Comment submission at Salt Spring Town Hall Meeting from 
Deborah Cran 

E-42 Letter of Comment submission at Salt Spring Town Hall Meeting from John 
Quinn 

E-43 Letter of Comment submission at Salt Spring Town Hall Meeting from Erin 
Porter 

E-44 Letter of Comment submission at Salt Spring Town Hall Meeting from Larry 
Wolfe 

E-45 Letter of Comment submission at Salt Spring Town Hall Meeting from Aaron 
Sigargeirson 

E-46 Letter of Comment dated January 12, 2006 from the White Rock Ratepayers 
Association 

E-46-1 Letter of Comment dated January 9, 2006 from the White Rock Ratepayers 
Association regarding the VITR-VIC hearing process 

E-47 Letter of Comment dated December 30, 2006 from the Town of Sidney, 
Robert J.W. Hall, Director of Engineering and Works to Sea Breeze Pacific 
Regional Transmission System 

E-48 Letter of Comment dated January 8, 2006 from Derek & Karen Lorimer 

E-49 Submission at Tsawwassen Town Hall Meeting by Wendy Jeske 

E-50 Submission at Tsawwassen Town Hall Meeting by Cecil Dunn & Family 

E-51 Submission at Tsawwassen Town Hall Meeting by Deborah McBride 
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Exhibit No. Description 
 
E-52 Submission at Tsawwassen Town Hall Meeting by F. Weisser 

E-53 Submission at Tsawwassen Town Hall Meeting by Glen Page 

E-54 Submission at Tsawwassen Town Hall Meeting by Agnes Jackson 

E-55 Submission at Tsawwassen Town Hall Meeting by Rocio Gonzalez 

E-56 Submission at Tsawwassen Town Hall Meeting by Michael John Winfield 

E-57 Submission at Tsawwassen Town Hall Meeting by Bernadette Kudzin 

E-58 Submission at Tsawwassen Town Hall Meeting by Douglas George Masey 

E-59 Submission at Tsawwassen Town Hall Meeting by Andrew Bak 

E-60 Submission at Tsawwassen Town Hall Meeting by Doug Adams 

E-61 Submission at Tsawwassen Town Hall Meeting by Shelley Willms 

E-62 Submission at Tsawwassen Town Hall Meeting by Unknown Presenter 

E-63 Submission at Tsawwassen Town Hall Meeting by Joedi Timmons 

E-64 Submission at Tsawwassen Town Hall Meeting by John Noble 

E-65 Submission at Tsawwassen Town Hall Meeting by Unknown Presenter 

E-66 Submission at Tsawwassen Town Hall Meeting by Mark Robinson 

E-67 Submission at Tsawwassen Town Hall Meeting by M. Dietrich 

E-68 Submission at Tsawwassen Town Hall Meeting by Unknown Presenter 

E-69 Letter of Comment dated January 14, 2006 from Jim Ormesher 

E-70 Letter of Comment dated January 16, 2006 from Dale Evoy 

E-71 Letter of Comment dated January 16, 2006 from Leona Gom 

E-72 Letter of Comment dated January 16, 2006 from Elizabeth Kearns 

E-73 Letter of Comment dated January 16, 2006 from Lynne Schroder 

E-74 Letter of Comment dated January 18, 2006 from Genevieve Loslier and 
Thomas Gessell 

E-75 Letter of Comment dated January 18, 2006 from Lynne Sinclair 
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E-76 Letter of Comment dated January 18, 2006 from John and Patricia Samson 

E-77 Letter of Comment dated January 19, 2006 from Fiona Old 

E-78 Letter of Comment dated January 24, 2006 from Randy Sigouin 

E-79 Letter of Comment dated January 28, 2006 from J.E. McIlvenna 

E-80 Letter of Comment dated January 28, 2006 from Robert Odynski 
 

E-81 Letter of Comment received January 31, 2006 from Mary and J. Person 

E-82 Letter of Comment received January 31, 2006 from Anonymous  

E-83 Letter of Comment dated January 28, 2006 from Cham Cheong Yuen 

E-84 Letter of Comment received January 31, 2006 from Varena Blatter 

E-85 Letter of Comment received January 31, 2006 from H. I. Dye 

E-86 Letter of Comment dated January 29, 2006 from David Adamson 

E-87 Letter of Comment received January 31, 2006 from E. A. Old 

E-88 Letter of Comment received February 1, 2006 from Joelle Tiessen 

E-89 Letter of Comment received February 2, 2006 from Janice Smith 

E-90 Letter of Comment received February 1, 2006 from Roger Poissent and 
Debbie Norrish 
 

E-91 Letter of Comment received February 1, 2006 from Mr. & Mrs. R. Kocher 

E-92 Letter of Comment received February 1, 2006 from Bill Cron 

E-93 Letter of Comment received February 1, 2006 from Lorraine Hand 

E-94 Letter of Comment received February 1, 2006 from Anonymous 

E-95 Letter of Comment received February 3, 2006 from June and Vern Dubay 

E-96 Letter of Comment received February 3, 2006 from Mr. & Mrs. E. Duck 

E-97 Letter of Comment received February 3, 2006 from Diane Pauker 

E-98 Letter of Comment received February 3, 2006 from Mr. & Mrs. A. Visone 
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Exhibit No. Description 
 
E-99 Letter of Comment received February 3, 2006 from Gabrielle Visone 

E-100 Letter of Comment dated February 4, 2006 from Peter & Gail Taylor 

E-101 Letter of Comment dated February 5, 2006 from Ray Skelly 

E-102 Letter of Comment  received February 3, 2006 from Pieter Vlek  

E-103 Letter of Comment  received February 6, 2006 from Jean-Claude Castex 

E-104 Letter of Comment received February 6, 2006 from the Watson Family 

E-105 Letter of Comment received February 6, 2006 from Sarah Blane 

E-106 Letter of Comment received February 6, 2006 from Eric Schmidt 

E-107 Letter of Comment received February 7, 2006 from Jim Davidson and 
Carmen Froment 
 

E-108 Letter of Comment received February 7, 2006 from Thomas Haworth 
 

E-109 Letter of Comment received February 7, 2006 from Keith Stirling 

E-110 Letter of Comment received February 7, 2006 from Sharon & Douglas 
Muche 
 

E-111 Letter of Comment received February 7, 2006 from Beverley Cunningham 

E-112 Letter of Comment received February 7, 2006 from Colin & Muriel Mason 

E-113 Letter of Comment received February 7, 2006 from Ben Dirksen 

E-114 Letter of Comment dated February 8, 2006 from Kristen Sheehan 

E-115 Letter of Comment received February 8, 2006 from Joan Coulas 

E-116 Letter of Comment received February 8, 2006 from Susan and Brian Lamont 

E-117 Letter of Comment received February 8, 2006 from Ezio Cividino 

E-118 Letter of Comment received February 8, 2006 from Carl and Sandra Olafson 

E-119 Letter of Comment received February 8, 2006 from Marie-France Hautberg 

E-120 Letter of Comment received February 8, 2006 from A. Lewis 

E-121 Letter of Comment received February 8, 2006 from Jim Diemer 
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Exhibit No. Description 
 
E-121-1 Letter of Comment received March 9, 2006 from Jim Diemer 

E-122 Letter of Comment dated February 9, 2006 from Ra & Deborah McGuire 

E-123 Letter of Comment dated February 9, 2006 from Peter & Leora Shipley 

E-124 Letter of Comment dated February 6, 2005 from Edith & Helmut Kraemer 
opposing the 550 Mega Watt Cable planned through South Surrey - White 
Rock 
 

E-125 Letter of Comment from an Anonymous resident received February 9, 2006 

E-126 Letter of Comment received February 9, 2006 from Gail & Dave Annets 

E-127 Letter of Comment received February 10, 2006 from Gladys M. Rai 

E-128 Letter of Comment dated February 8, 2006 from William S. Morton 

E-129 Petition received February 10, 2006 from William Morton and Home 
Owners/Residents opposed to the proposed HVDC-light, City of White Rock 
Route 
 

E-130 Letter of Comment received February 14, 2006 from Bhupinder Singh Sidhu 

E-131 Letter of Comment received February 13, 2006 from Scott and Barbara 
Guest 
 

E-132 Letter of Comment received February 13, 2006 from Maureen & Robin 
Harrison 
 

E-133 Letter of Comment received February 13, 2006 from Rolf and Julie Wagner 

E-134 Letter of Comment received February 13, 2006 from April Rohee 

E-135 Letter of Comment received February 13, 2006 from Anonymous 

E-136 Letter of Comment received February 13, 2006 from N. & S. Ghislieri 

E-137 Letter of Comment received February 13, 2006 from Debra Swain 

E-138 Letter of Comment received February 15, 2006 from Paula Ryan 

E-139 Letter of Comment received February 15, 2006 from A.J. & V.M. Nicholson 

E-140 Letter of Comment received February 15, 2006 from Curtis Murray 

E-141 Letter of Comment received February 16, 2006 from Dori  Brown 
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Exhibit No. Description 
 
E-142 Letter of Comment received February 16, 2006 from Linda Carvajal 

 
E-143 Letter of Comment received February 16, 2006 from Bruce McLeod 

E-144 Letter of Comment received February 19, 2006 from Tonja Steiner 
 

E-145 Letter of Comment received February 18, 2006 from Karen Cunha 

E-146 Letter of Comment received February 20, 2006 from Daphne Buchanan 

E-147 Letter of Comment received February 20, 2006 from Laura and Russell 
Kearnes 
 

E-148 Letter of Comment received February 20, 2006 from Patricia L. (Buchanan) 
Randall 
 

E-149 Letter of Comment received February 21, 2006 from Tanesa Kiso 

E-150 Letter of Comment received February 21, 2006 from Paul Felker 

E-151 Letter of Comment received February 21, 2006 from Greg and Kelly 
Dombroski 
 

E-152 Letter of Comment received February 21, 2006 from David Souter 

E-153 Letter of Comment received February 21, 2006 from Annette Zacher 

E-154 Letter of Comment received February 22, 2006 from Robert Anderson 

E-155 Letter of Comment received February 22, 2006 from Robert and JoAnne 
Lemieux 
 

E-156 Letter of Comment received February 21, 2006 from Ingrid Diles 

E-157 Letter of Comment received February 17, 2006 from Maureen Hansen 

E-158 Letter of Comment received February 22, 2006 from Seth Wass 

E-159 Letter of Comment received February 22, 2006 from William S. Morton 

E-159-1 Letter of Comment received February 24, 2006 from William S. Morton 

E-160 Letter of Comment received February 22, 2006 from Karen Haugland 

E-161 Letter of Comment received February 22, 2006 from Jan Kristiansen 

E-162 Letter of Comment received February 22, 2006 from Liz Barak 
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Exhibit No. Description 
 
E-163 Letter of Comment received February 22, 2006 from Cathy Potkins 

E-164 Letter of Comment received February 22, 2006 from Valerie Mair 

E-165 Letter of Comment received February 23, 2006 from Jeff Hubbick 

E-165-1 Letter of Comment emailed February 27, 2006 from Jeff Hubbick 

E-166 Letter of Comment received February 23, 2006 from Christine Kearnes 

E-167 Letter of Comment received February 23, 2006 from Wayne Bourgeois 

E-168 Letter of Comment received February 23, 2006 from Irene L. Olson 

E-169 Letter of Comment emailed February 25, 2006 from Diane Bradley 

E-170 Letter of Comment emailed February 27, 2006 from Betty Jo Gillett 

E-171 Letter of Comment emailed February 26, 2006 from Tom & Lucy Seidelmann

E-172 Letter of Comment emailed February 25, 2006 from Richard Wiklo and 
Nancy Walton 
 

E-173 Letter of Comment received February 27, 2006 from R. J. Ralston 
 

E-174 Letter of Comment emailed February 27, 2006 from Bonnie-Jayne Errett 

E-175 Letter of Comment emailed February 28, 2006 from DJ@telus.net 

E-176 Letter of Comment emailed February 28, 2006 from Darlene Rodocker 

E-177 Letter of Comment emailed February 28, 2006 from Gillian Caldwell 

E-178 Letter of Comment emailed February 28, 2006 from Dr. John D. Welch 

E-179 Letter of Comment emailed February 28, 2006 from William K. Tower 

E-180 Letter of Comment emailed February 28, 2006 from Roger Poissenot and 
Debbie Norrish 
 

E-181 Letter of Comment emailed February 28, 2006 from Prof. David MacAlister 

E-182 Letter of Comment emailed February 28, 2006 from D. Gibala 

E-183 Letter of Comment emailed February 28, 2006 from Judy Hale 



APPENDIX C 
Page 65 of 65 

 
Exhibit No. Description 
 
E-185 Letter of Comment received March 1,  2006 from Guy Gentner, MLA, North 

Delta 
 

E-186 Letter of Comment received March 2,  2006 from Robert Lee Taylor and 
Sonja Taylor 
 

E-187 Letter of Comment received February 28, 2006 from Ministry of 
Environmental Assessment Office responding to IRAHVOL 
 

E-188 Letter of Comment received March 2, 2006 from Gordon Hogg, MLA, Surrey-
White Rock 
 

E-189 Letter of Comment dated March 2, 2006 from Leslie Cummings, Surrey 

E-190 Letter of Comment received March 1, 2006 from Judith Hampson, White 
Rock 

E-191 Letter of Comment dated March 2, 2006 from Anne Wallace 

E-192 Letter of Comment dated March 2, 2006 from Darrin Lane, White Rock 

E-193 Letter of Comment dated March 3, 2006 from Tenzin White 

E-194 Letter of Comment dated March 3, 2006 from Linda and Tom Spragge 

E-195 Letter of Comment dated March 3, 2006 from Kimberlea Murphy 

E-196 Petition received March 7, 2006 from Valerie M. Mair 

E-197 Letter of Comment received March 8, 2006 from Tracy Farden 

E-198 Letter of Comment received March 10, 2006 from George Plant 

E-199 Letter of Comment received March 17, 2006 from Marilyn & Ian Holder 

E-200 Letter of Comment emailed March 17, 2006 from Phil Le Good 

E-201 Letter of Comment emailed March 18, 2006 from William K. Tower 
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