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IN THE MATTER OF 
the Util ities Commission Act, R.S.B.C. 1996, Chapter 473 

 
and 

 

An Application by British Columbia Transmission Corporation 
for a Certificate of Public Convenience and Necessity 

for the Columbia Valley Transmission Project 
 

 
BEFORE: M.R. Harle, Panel Chair/Commissioner 
 L.A. O’Hara, Commissioner June 2, 2010 
 R.K. Ravelli , Commissioner 

 
O  R  D  E  R 

 

WHEREAS: 
 
A. On January 22, 2010, the British Columbia Transmission Corporation (BCTC) applied (the Application), pursuant to 

sections 45 and 46 of the Utilities Commission Act (the Act), to the British Columbia Util ities Commission (the 

Commission) for a Certificate of Public Convenience and Necessity (CPCN) to construct and operate the Columbia Valley 
Transmission Project (the CVT Project) as described in its Application; and 

 

B. BCTC is proposing the CVT Project as the preferred solution to serve load growth in Upper Columbia Valley area over a 
30 year period; and 

 
C. The CVT Project has an estimated capital cost of approximately $154 mill ion to construct: a 112 kilometer (km) long 

230 kilovolt (kV) transmission line between Invermere and Golden, British Columbia; a new 230/69 kV substation near 
Golden including a new 3 km long 69 kV transmission line connection to the existing Golden substation; and related 
upgrades at existing substations in Cranbrook, Invermere and Golden.  The new facil ities are scheduled to go into 
service in October 2012; and 

 
D. Pursuant to Order G-18-10 dated February 8, 2010, the Commission held a Procedural Conference in Vancouver, BC on 

March 17, 2010 to seek input on the regulatory process for the review of the Application; and  

 
E. By letter dated March 19, 2010, BCTC stated that it wishes to obtain the CPCN by the August 1, 2010, in order to 

complete the project by the desired date of October 2012; and 
 

F. Commission Order G-54-10 established a written public hearing and Regulatory Timetable for the review of the 
Application; and 

 
G. The Regulatory Timetable included a Workshop and Community Input Session in Invermere, BC, which were 

subsequently cancelled by Commission Letter L-35-10 dated April  13, 2010; and 
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H. By letter dated April  13, 2010, the Ktunaxa Nation Council requested a change to the Regulatory Timetable to provide 

First Nations with an opportunity to review BCTC’s evidence on the adequacy of consultation before fi l ing their own 
evidence; and 

 
I. By letter dated April  14, 2010, BCTC proposed a revised Regulatory Timetable to accommodate the April  13, 2010 

request of the Ktunaxa Nation Council; and 
 
J. By letter dated May 31, 2010, the Ktunaxa  Nation Council requested a two day extension from June 2 to June 4, 2010 

for fi l ing their responses to the Commission’s May 27, 2010 Information Requests; and  
 
K. By letter dated June 1, 2010, BCTC proposed a revised Regulatory Timetable to accommodate th e May 31, 2010 

request of the Ktunaxa Nation Council; and 

 
L. By letter dated June 1, 2010, the Commission granted the Ktunaxa Nation Council its May 31, 2010 request for a two 

day extension; and 
 

M. The Commission has determined that changes to the Regula tory Timetable are required. 
 
 

NOW THEREFORE the Commission orders that the Regulatory Timetable for review of the Application is amended as set out 
in the Revised Regulatory Timetable attached as Appendix A. 
 
 

DATED at the City of Vancouver, in the Province of British Columbia, this                2
nd

                    day of June 2010. 

 
 BY ORDER 

 
 Original signed by: 
 

 L.A. O’Hara 

 Commissioner 
 
Attachment 
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An Application by British Columbia Transmission Corporation 
for a Certificate of Public Convenience and Necessity 

for the Columbia Valley Transmission Project 
 

 
 

REVISED REGULATORY TIMETABLE 

 
 
 

ACTION DATE (2010) 

Interveners response to Information Requests Friday, June 4 

BCTC Written Final Submission Thursday, June 10 

Intervener Written Final Submissions Thursday, June 17 

BCTC Written Reply Submission Thursday, June 24 

 

 


