



**LETTER NO. L-66-06**

SIXTH FLOOR, 900 HOWE STREET, BOX 250  
VANCOUVER, B.C. CANADA V6Z 2N3  
TELEPHONE: (604) 660-4700  
BC TOLL FREE: 1-800-663-1385  
FACSIMILE: (604) 660-1102

ROBERT J. PELLATT  
COMMISSION SECRETARY  
Commission.Secretary@bcuc.com  
web site: <http://www.bcuc.com>

Log No. 16351

**VIA E-MAIL**

[marcel.reghelini@bctc.com](mailto:marcel.reghelini@bctc.com)  
[bctc.regulatory@bctc.com](mailto:bctc.regulatory@bctc.com)

October 27, 2006

Mr. Marcel Reghelini  
Director, Regulatory Affairs  
British Columbia Transmission Corporation  
Suite 1100, Four Bentall Centre  
1055 Dunsmuir Street PO Box 49260  
Vancouver, BC V7X 1V5

Dear Mr. Reghelini:

Re: British Columbia Transmission Corporation  
Vancouver Island Transmission Reinforcement Project  
Revised P10, P50 and P90 Nominal Dollar Cost Estimates

The British Columbia Transmission Corporation by letter dated October 5, 2006 provided revised P10, P50 and P90 nominal dollar cost estimates for VITR that reflect the route option approved by the Commission and the signed cable contract, pursuant to the direction on pages 206 and 207 of the Commission's VITR Decision dated July 7, 2006. The revised cost estimates in millions of nominal dollars are:

P10	\$241.5
P50	\$248.8
P90	\$259.0

The Commission approves the foregoing P10 and P90 estimates as the final estimates for the project, as required by the VITR Decision and Order No. C-4-06.

Yours truly,

*Original signed by*

Robert J. Pellatt

JBW/cms